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1. Executive Summary  
 

1.1 The Infrastructure Delivery Plan (IDP) is part of the evidence base that informs the 
preparation of the New Local Plan Review (NLPR).  
 

1.2 The IDP identifies all major infrastructure which is needed over the life of the NLPR. This 
includes not only Council provided services and facilities but also those for which public, 
private and voluntary sectors are responsible. The document sets out infrastructure 
required to support growth in the Borough and identifies projects Community 
Infrastructure Levy (CIL), planning contributions and other funding sources may help 
deliver. 
 

1.3 The list of projects included within the IDP is not intended to be exhaustive, as the 
process of implementation will constantly be responding to local circumstances to 
prioritise spend over the life of the NLPR. Some of the projects listed may not be fully 
detailed due to uncertainty and external factors. 
 

1.4 The IDP intends to be a living document that can regularly be updated as and when new 
infrastructure requirements should arise and as schemes are completed and new 
requirements are identified. It is not always possible to identify funders, or answer every 
question, but those involved will work to continually amend the IDP schedule. 

 

THE IDP APPROACH  

1.5 The IDP provides an overview of the strategic actions required, the organisations 
responsible for delivery and a broad indication of phasing, cost and funding mechanisms. 
It updates the 2019 IDP which was developed to support the adopted Local Plan (2019). 
 

1.6 Some infrastructure requirements may cost more than the funding available from new 
development alone. The IDP will clearly set out the Borough’s needs and can be used to 
attract funding from a number of sources. 

IDP UPDATE  

1.7 Work on updating the IDP started in 2021 following early engagement with service 
providers. The update process will be ongoing alongside the NLPR plan making process 
and following further engagement with service providers. This update includes the 
activities below: 

• A review of existing information, including relevant service plans and strategies for 

infrastructure providers undertaken since the 2019 IDP. 

• Meetings with RBKC services, and the West London CCG 

• Identification of gaps in infrastructure evidence and agreed approach to filling them 

where possible  
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THE CONTENT OF THE IDP SCHEDULE 

1.8 The first part of this document provides some background to the development of the 
Borough and provides the context for the study.  A section for each of the service areas 
/ service providers outlines the key service plans and studies which establish 
infrastructure requirements.  

 
1.9 The IDP schedule is contained within Appendix 1. This contains key infrastructure 

required for the successful implementation of the NLPR although infrastructure 
requirements from development will not be limited to these. Items in the schedule have 
been grouped by responsible Council service areas whereever possible to allow for 
effective monitoring and review. The schedule details the timescales for delivery, funding 
mechanisms, and follows best practice.  
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2. Purpose of the IDP  

2.2 There are 3 main aims of the IDP these are: 

• To identify the existing infrastructure capacity in the Borough; 

• To identify infrastructure requirements to support future development in the Borough 

over the Plan period; 

• To inform the future policy of infrastructure providers, to ensure services can match 

demand and that growth is sustainable. 

2.3 The IDP is part of the evidence base that has informed the preparation of the NLPR. It 

will assist the Council and other service providers to identify and prioritise infrastructure 

provision as part of an integrated approach to planning and infrastructure development. 

2.4 Engagement with key partners and infrastructure providers and developers has been 

and will continue to be undertaken.   

2.5 In order to ensure that the IDP is robust, an approach was developed using the  National 

Planning Policy Framework (NPPF) and National Planning Practice Guidance (NPPG) 

guidance  
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3. Policy and Guidance Context 

NATIONAL PLANNING POLICY FRAMEWORK  

3.1 The NPPF states that the “identifying and coordinating the provision of infrastructure” is 
part of the “economic objective” of planning1 and that “Planning policies should seek to 
address potential barriers to investment, such as inadequate infrastructure...”2.  
 
Strategic policies should…make sufficient provision for: 
… 
b) infrastructure for transport, telecommunications, security, waste management, 

water supply, wastewater, flood risk and coastal change management, and the 
provisions of minerals and energy (including heat); 

 
c) community facilities (such as health, education and cultural infrastructure); and 
 
d) conservation and enhancement of the natural, built and historic environment, 

including landscapes and green infrastructure, and planning measures to address 
climate change mitigation and adaptation.  

 
(Paragraph 20) 

 
3.2 The NPPF requires plans to “be shaped by early, proportionate and effective 

engagement between plan-makers and communities, local organisations, businesses, 
infrastructure providers and operators and statutory consultees”3.   
 

NATIONAL PLANNING PRACTICE GUIDANCE 

3.3 The NPPG on Plan Making states that “the development plan is at the heart of the 
planning system” and “plans set out a vision and a framework for future development in 
the area, addressing needs and opportunities in relation to housing, the economy, 
community facilities and infrastructure”4. 
 

3.4 The NPPG provides guidance regarding infrastructure planning, it states: 
 

A plan is an opportunity for the strategic policy-making authority to set out a positive 
vision for the area, but the plan should also be realistic about what can be achieved and 
when. This means paying careful attention to providing an adequate supply of land, 
identifying what infrastructure is required and how it can be funded and brought forward. 
 
At an early stage in the plan-making process strategic policy-making authorities will 
need to work alongside infrastructure providers, service delivery organisations, other 
strategic bodies such as Local Enterprise Partnerships, developers, landowners and 
site promoters. A collaborative approach is expected to be taken to identifying 
infrastructure deficits and requirements, and opportunities for addressing them. In doing 

 
1 NPPF paragraph 8, bullet point a) 
2 NPPF paragraph 82, bullet point c) 
3 NPPF paragraph 16, bullet point c) 
4 NPPF on Plan Making paragraph 001 
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so they will need to: 
 
 

• assess the quality and capacity of infrastructure, and its ability to meet forecast 
demands. Where deficiencies are identified, policies should set out how those 
deficiencies will be addressed; and 

• take account of the need for strategic infrastructure, including nationally significant 
infrastructure, within their areas. 

 
The government recommends that when preparing a plan strategic policy-making 
authorities use available evidence of infrastructure requirements to prepare an 
Infrastructure Funding Statement. This should set out the anticipated funding from 
developer contributions, and the choices local authorities have made about how these 
contributions will be used. At examination this can be used to demonstrate the delivery 
of infrastructure throughout the plan-period. 
 
Authorities will also need to ensure that policies setting out contributions expected from 
development do not undermine delivery of the plan. Plan viability assessment should 
be carried out in accordance with guidance. 
 
Where plans are looking to plan for longer term growth through new settlements, or 
significant extensions to existing villages and towns, it is recognised that there may not 
be certainty and/or the funding secured for necessary strategic infrastructure at the time 
the plan is produced. In these circumstances strategic policy-making authorities will be 
expected to demonstrate that there is a reasonable prospect that the proposals can be 
developed within the timescales envisaged. 
 
Paragraph: 059 Reference ID: 61-059-20190315 
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4. Setting the Scene 
 
4.1 Kensington and Chelsea is one of the smallest London boroughs in geographical size 

and population, but because of its history and position close to the centre of London it 
is the location for a wide variety of activities. It is also one of the most densely populated 
boroughs across the country. The Borough covers an area of approximately 4.7 square 
miles and extends from Chelsea Embankment in the south, through Kensington, Notting 
Hill and Ladbroke Grove up to Kensal Cemetery in the north. It is bounded to the east 
by Kensington Gardens and to the west by the West London Railway Line. 
 

CORPORATE PRIORITIES 

4.2 In 2019 the Council published Our Council Plan. This reflects what the Borough’s 
communities’ value most, what the wants to achieve together and what residents could 
expect from the Council. The Council Plan was developed through extensive community 
engagement with over 2,000 residents across the borough providing over 5,000 
comments and ideas.  
 

4.3 Our Council Plan was revised in June 2021 to reflect on on the impact of the Covid-19 
pandemic and how the Council can support our communities to recover. Whilst many of 
our priorities have remained the same, others have emerged. So, alongside our green 
ambitions, the need for safer and greener streets, the need to build new homes and the 
need to continue to fund a community-led recovery from the Grenfell tragedy, the new 
Council Plan reflects the increased emphasis on the need to support the local economy, 
boost employment opportunities and support physical and mental health.  

 
4.4 It sets out the priorities as a Council for the next four years: 

• Grenfell recovery 

• A great place to live, work and learn 

• Safeguarding and supporting vulnerable residents 

• Health, clean and safe 

• A place of culture to visit and explore 

 

4.5 The NLPR will be the spatial expression of the Council Plan and of all the Council’s 
strategies as explained visually below. It will help deliver the Council’s priorities in new 
developments.    

 

 



 

9 
 

 
Figure 1. Council Plan priorities linkages to the NLPR 

 
LONDON PLAN 2021 
 

4.6 The London Plan is the strategic plan for London and sets out an integrated economic, 
environmental, transport, and social framework for the development of London over the 
next 20-25 years. It forms part of the development plan for Greater London and London 
Borough’s local plans need to be in general conformity with the London Plan and its 
policies. 
 

4.7 The London Infrastructure Plan 2050 Update5 was commissioned by the Mayor to 
ensure that London has the infrastructure it needs to remain one of the best cities in the 
world in which to live, work and do business. It sets out a vision for London to 2050 and 
considers transport, green infrastructure, digital connectivity, energy, waste/recycling, 
water and social infrastructure categories.  

THE NEW LOCAL PLAN REVIEW (NLPR) 

4.8 The NLPR sets out the key elements of the planning framework for the area to 2040. It 
outlines the long term spatial vision for the area, and the broad locations for delivering 
the housing and other strategic development needs such as employment, retail, leisure, 
community, essential public service and transport development. 
 

4.9 The overall vision for Kensington and Chelsea over the next 20 years is to support good 
growth and for future development in the borough to be:  
 

• Inclusive.  It will narrow the inequality which exists across the Borough, and 
ensure that we provide the truly affordable homes, the employment opportunities 

 
5 www.london.gov.uk/what-we-do/business-and-economy/better-infrastructure/london-infrastructure-plan-2050  

https://www.london.gov.uk/sites/default/files/the_london_plan_2021.pdf
https://www.london.gov.uk/what-we-do/business-and-economy/better-infrastructure/london-infrastructure-plan-2050
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and access to a range of social and the sports/leisure facilities needed by all our 
residents;  

• Green. It will put the environment at the heart of all new development, so we can 
support the health and wellbeing of our residents and our visitors, now and long 
into the future;  

• Liveable. It will enhance the Borough’s outstanding townscape, conserving the 
context where required and by ensuring that the design of new development is 
of the highest quality and safety standards, reinforce an area’s character; in 
addition to developing our cultural offer and supporting our internationally 
recognised town centres and their shops, theatres, museums, events, festivals 
and markets create a highly desirable place to live. 
  

 
4.10 A significant amount of new development will be located in Opportunity Areas and Areas 

with potential for some change. An increase in the number of people living and working 
in the borough will result in the need for additional and improved existing services and 
infrastructure. These areas will be a focus for economic and residential development.  
 



 

 

4.11 The NLPR Key diagram shows areas of good growth:  
 

Figure 2. NLPR (Regulation 18) Key Diagram Areas of Change 
 
 

 
 

 

 

 

 

 



 

 

4.12 In summary the site allocation proposals are: 
 

Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

SA1: Kensal Canalside 

Opportunity Area  

The full site allocation is 

contained in the NLPR 

(Regulation 18) 

 

(PLV1: Kensal Canalside,  
Kensal Canalside 

Opportunity Area SPD) 

 

A. The site will deliver a high quality mixed use development to include:  

Land use  

B. A minimum of 3,500 new homes (C3). 

C. A minimum of 10,000sq.m of commercial (Class E(g)) floor space. 

D. A minimum of 2,000sq.m of other new non-residential floorspace, including social and community and local 
shopping facilities in addition to the supermarket.  

E. The relocation and re-provision of the existing Sainsbury’s supermarket.  

F. On-site renewable energy sources.  

… 

Principles  

K. improved infrastructure including a new pedestrian and cycle bridge over the railway that safeguards access 
to a potential future Elizabeth Line station, a new pedestrian and cycle bridge over the canal, remodelling of 
the Ladbroke Grove junctions, and new streets that connect the site into its surrounding context and other 
public transport links;   

L. attractive, usable and flexible public realm providing an appropriate setting for mixed-use canalside 
development which features leisure, education and business uses as well as housing;  

M. the improvement and relocation of facilities currently provided by Canalside House and the Boathouse 
Centre on-site if relocation is required to achieve comprehensive redevelopment along the canalside and 
Ladbroke Grove;  
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

N. the retention of the area west of the gas holders for the provision of electricity infrastructure. Part of this site 
may also be required for a gas pressure reduction station, replacing the gas holders. Any buildings must be 
of a high architectural standard and in keeping with the overall redevelopment of the site;  

O. the ongoing access to, and respect for, the memorial site of the victims of the Ladbroke Grove rail disaster;  

… 

Infrastructure and Planning Contributions  

Q. Kensal Opportunity Area is nil rated for Borough CIL so the required infrastructure will be funded through 
s106 agreements, 

R. social and community facilities (including health, education and police) depending on the population change;  

S. affordable housing;  

T. construction and maintenance of a new pedestrian and cycle bridge across the railway line, that safeguards 
a potential future Elizabeth Line station (subject to meeting Network Rail’s design requirements), to promote 
active travel and provide necessary connections to surrounding infrastructure and a pedestrian and cycle 
bridge over the canal;  

U. public realm and public spaces and improvements to little Wormwood Scrubs and Kensal Green Cemetery 
(subject to access through the cemetery and a linking bridge over the canal)  

V. improved transport infrastructure including better bus links and new roads and improvements to the junctions 
with Ladbroke Grove,  

W. landscaping, biodiversity and amenity improvements to the Grand Union Canal; 

X. on-site renewable energy sources to serve the new development and form part of a wider development in 
the future;  

Y. other contributions as set out in relevant SPDs. 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

SA2: Earl’s Court 

Exhibition Centre 

The full site allocation is 

contained in the NLPR 

(Regulation 18) 

(PLV2: Earl’s Court, 

Opportunity Area Planning 

Framework Adopted)  

A. The site will deliver residential-led mixed use development, providing: 

Land use 

B. A minimum of 1,050 (C3) homes within the Borough. 

C. A minimum of 40,000 non-residential floorspace, of which a minimum 20,000 sq m should be for offices or 
research and development as per Class E(g). 

D. A significant world-class cultural facility to retain Earl’s Court’s long standing brand as an important cultural 
destination. 

E. Retail and other uses within Class E sufficient to serve the day-to-day needs of the new development and 
supplement existing facilities in the immediate area without harming the vitality and viability of other town 
centres in the Borough. 

F. Other non-residential uses required to deliver a sustainable and balanced mixed-use development, such as 
hotel and leisure uses. 

G. Social and community uses to meet the needs of new residents and to improve health, social and cultural 
well-being for all sections of the community. 

H. A public open green space. 

I. An on-site early-years education facility. 

Principles 

J. A landscape-led layout with key public realm spaces as structuring elements, prioritising new public green 
spaces. 

K. A world renowned cultural use and its associated activities and facilities define the character of the place. 

L. A new urban quarter which integrates well with its surroundings, enhancing the environment at the 
thresholds where the site links with the existing urban fabric. 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

… 

N. A street network that mitigates the severance created by the transport infrastructure on site and creates 
convenient routes and connections between key destinations within the site and to the surrounding area 
within an attractive public realm that makes walking and cycling appealing. 

O. An open urban square, fronting onto Warwick Road, with land uses that provide positive active edges to the 
building frontages. 

P. A comprehensive approach to mitigating the impact of the development upon the environment that makes 
this site an exemplar of sustainability in London and that is applicable throughout the whole life-cycle of the 
development. 

Infrastructure and Planning Contributions 

Q. Improvements to underground, bus and rail access, including interchange from the West London line to the 
underground network and the extension of bus services into the site. 

R. To contribute to step-free access at West Brompton Station, measures to increase the capacity of the West 
London line and improvements to its interchange with the underground network, particularly at Earl’s Court, 
where feasible. 

S. Improved pedestrian links from and through the site and the surrounding area to public transport facilities 
and improved cycle links to enhance north/south cycle accessibility. 

T. Development will be liable to making planning contributions in accordance with the CIL Regulations and 
other relevant Local Plan policies and SPDs. 

 
*detailed infrastructure requirements relating to the approved scheme are contained in an agreed S106.  

SA3: 100/100A West 

Cromwell Road 

The full site allocation is 

contained in the NLPR 

A. The site will deliver a high quality mixed use development to include residential, commercial and leisure 
floorspace. 

Land use 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

(Regulation 18) 

 

(Warwick Road SPD 

(2008)) 

B. A minimum of 450 gross residential units (C3). 

C. Provision of commercial (office, retail, restaurant, food and drink) floorspace. 

D. A public leisure facility (community sports hall and public swimming pool). 

E. Provision of car parking and open amenity space. 

Principles 

F. Landscape improvements to the West Cromwell Road in connection to the site. 

G. Streetscape improvements to Warwick Road in connection to the site. 

… 

I. Pedestrian and cycle improvements. 

Infrastructure and Planning Contributions 

J. A contribution to investigate and implement measures to return the Earl’s Court one-way system to two-way 

working. 

K. Development will be liable to making planning contributions in accordance with the CIL Regulations and 

other relevant Local Plan policies and SPDs. 

SA4: Former Territorial 

Army Site, 245 Warwick 

Road 

The full site allocation is 

contained in the NLPR 

(Regulation 18) 

 

(Warwick Road SPD 

The site should deliver a high quality residential development with some retail.  

Land use 

A. A minimum of 255 residential (C3) units. 

B. Class E providing active frontage along Warwick Road. 

C. Public open space, including outdoor play space. 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

(2008)) Principles 

… 

E. Continuation of the linear open space running through all the sites in Warwick Road. 

… 

Infrastructure and Planning Contributions 

G. Development will be liable to make planning contributions in accordance with the CIL Regulations and other 

relevant Local Plan policies and SPDs. 

 

SA5: Lots Road South 

The full site allocation is 

contained in the NLPR 

(Regulation 18) 

 
(Lots Road Design Brief 
(2022))  
 

 

A. The site will deliver a high quality mixed use development to include residential and employment floorspace. 

Land use 

B. A minimum of 100 new gross residential (C3) units. 

C. A minimum of 65 gross affordable extra care units. 

D. A minimum of 4,000 sq m (GIA) of commercial floorspace (Class E and B8) of which at least 3,000 sq m will 
be business floorspace (Class E(g) or B8). 

Principles 

... 

N. Create a new attractive and welcoming public space that is accessible to all. 

O. Incorporate a buffer zone along the full length of the site adjacent to the railway, to allow for a future 
cycleway and pedestrian route. 

... 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

R. Community space shall be located above basement level and allow for wide range of activities  

S. Locate the extra care use in an optimal location for future residents following the principles of Design for 
Dementia; including outdoor space. 

T. Ensure some on-site facilities are designed to provide overlaps between the different resident groups, 
workers and the wider community. 

Infrastructure and Planning Contributions 

U. Development will be liable to make planning contributions in accordance with the CIL Regulations and other 
relevant Local Plan policies and SPDs. 

SA6: Edenham Way 

The full site allocation is 

contained in the NLPR 

(Regulation 18) 

 

A. The site will deliver a high quality residential development with some social and community use. 

Land use  

B. A minimum of 60 gross residential (C3) units. 

C. Additional social and community uses including health provision to be included as part of any 
redevelopment. 

Principles:  

… 

F. Improvements to the public realm and open spaces around the site including improvements to the service 
areas and basements of Trellick building. 

Infrastructure and Planning Contributions:  

G. Development will be liable to making planning contributions in accordance with the CIL Regulations and 
other relevant Local Plan policies and SPDs. 

SA7: Chelsea Farmer’s 

Market A. The site will deliver high quality residential development with some retail.   
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

The full site allocation is 

contained in the NLPR 

(Regulation 18) 

 

 

Land use 

B. A minimum of 50 (C3) residential units. 

C. Retail units at ground level facing 151 Sydney Street. 

D. The creation of a new public square facing 151 Sydney Street and linking to Dovehouse Green. 

Principles 

E. Provision of active retail frontages facing onto the new public square. 

Infrastructure and Planning Contributions 

F. Development will be liable to making planning contributions in accordance with the CIL Regulations and 
other relevant Local Plan policies and SPDs.  

SA8: Units 1-14 Latimer 

Road Industrial Estate 

The full site allocation is 

contained in the NLPR 

(Regulation 18) 

 

(Units 1 -14 Latimer Road 

Design Code SPD (2021) 

A. The site to deliver mixed use development, providing: 

Land use 

B. A minimum of 75 homes on upper floors. 

C. Retention of existing Class E at ground floor floorspace. 

… 

(*any infrastructure and planning contribution requirements to be determined through the development planning 

process) 

SA9: Newcombe House 

The full site allocation is 

contained in the NLPR 

(Regulation 18) 

A. The site will deliver a high quality office led mixed use development. 

Land use 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

 

(Notting Hill Gate SPD 

(May 2015)) 

B. A minimum of 55 (C3) gross residential units. 

C. High quality office employment space, including large, flexible office floor plates that will be unique to Notting 
Hill Gate and meet diverse local occupier requirements. 

D. Retail and leisure uses, at ground and lower ground levels bringing active frontages to the ground floor. 

E. A new medical centre / GP surgery. 

Principles 

F. A new accessible, permeable and inclusive public square with level access through the site. 

G. A high quality vibrant new public realm. 

… 

I. Indoor and outdoor play areas to deliver all year round use that is not weather dependant. 

Infrastructure and Planning Contributions 

J. The delivery of step free access from street level to the southbound platform of the Circle and District Line 
through two new lifts and walkways partially within the site. 

K. Development will be liable to making planning contributions in accordance with the CIL Regulations and 
other relevant Local Plan policies and SPDs. 

SA10: Harington Road 

Car Park  

 

 

• Residential-led mixed use. 

• Minimum of 50 (Class C3) residential units. 

• Class E Commercial frontage to Harrington Road at ground floor level  

SA11: Emmanuel Kaye 
Building  
 

• Mixed use 

• A Minimum of 10 (Class C3) residential units 

• Retention of medical research facility 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

• Active frontage on King’s Road and Manresa Road 

 

SA12: 142A Highlever 
Road  
 

• A Minimum of 6 (Class C3) residential units 

 

SA13: 3-5 Crowthorne 
Road  
 

• A Minimum of 8 (Class C3) residential units 

• 1,700 sqm of business, commercial or service use (Class E) 

SA14: Colebrook Court  
 

• A Minimum of 20 (Class C3) residential units 

• Class E (retail) on ground floor 

 

SA15: Holland Road 
Triangle  
 

• A Minimum of 30 (Class C3) residential units 

 

Table 1. NLPR (Regulation 18) Site Allocations 

4.13 The known infrastructure requirements for the NLPR Site Allocations have been incorporated into the Infrastructure Schedule 
at Section 12. 



 

 

KENSAL DEVELOPMENT INFRASTRUCTURE FUNDING STUDY (DIFS) 

4.14 A Development Infrastructure Funding Study and subsequent refresh has been 
prepared for Kensal Canalside. 

4.15 Kensal Canalside is an Opportunity Area in the London Plan and is proposed as an 
Opportunity Area site allocation in the NLPR for a minimum of 3,500 homes, a minimum 
of 10,000sqm commercial floorspace and a minimum of 2,000 sqm of new non-
residential floorspace including social and community and local shopping facilities.   
Significant infrastructure is needed to bring forward development. There are a number 
of constraints to access from rail and canal corridors and a single point of vehicle access 
from Ladbroke Grove. The DIFS sets out the infrastructure required (both within and 
outside of the site boundary) that would overcome these by detailing: 

• The Infrastructure requirements for growth at the site under a range of scenarios; 

• When the demand for infrastructure arises;  

• How much those infrastructure requirements cost; and  

• How those infrastructure requirements might be paid for?  

4.16 Because transport is both a key constraint and an opportunity, this DIFS study and 
refresh study were undertaken alongside the Kensal Canalside and North Pole 
Transport Study and subsequent bridge studies. These are reflected in the DIFS and 
refreshed DIFS.  

4.17 The key infrastructure requirements associated with the site allocation have been 
included in section in the IDP Schedule. 

LANCASTER WEST (DISTRICT HEATING NETWORK) 

4.18 The refurbishment of the Lancaster West estate will deliver a deep retrofit and 
renewable heat network to all 795 homes on the estate. Significant investment in the 
estate will deliver fabric first improvements and energy efficient measures to reduce the 
energy demand of homes whilst offering modern interiors and fixtures and fittings to 
residents on the estate. Alongside investment in homes the programme will also replace 
two existing gas fired district heating systems, with a single heat network powered by 
an large air source heat pump. It is planned that the heat network will also connect to 
two large non residential heat loads (a school and leisure centre) on the estate as well 
as potentially expanding into other parts of the Borough. The expansion of the network 
will be informed by a cross borough energy masterplan which will be completed by 
Spring 2022.  

 

 



 

 

THE BOROUGH CONTEXT 

Figure 3. Key facts about the Borough

 
 



 

 

5. Funding of Infrastructure 

5.1 Infrastructure can be funded and delivered in many ways. This includes direct delivery 
by infrastrcuture providers, direct delivery by developers, through planning obligations, 
and planning contributions, Community Infrastructure Levy, by the Council through 
other funding mechanisms/sources.  

PLANNING OBLIGATIONS  

5.2 Planning obligations are required to mitigate matters that are specific to development 
sites and are secured through legally binding agreements between the Council as the 
local planning authority and a developer. They can involve financial contributions or 
non-financial obligations (i.e direct delivery by developers) and their purpose is to make 
acceptable development which would otherwise be unacceptable in planning terms.  

5.3 They can be used to specify the nature of a development, compensate for loss or 
damage created by a development or address a development’s impact on the local area, 
for example the need for infrastructure.  

COMMUNITY INFRASTRUCTURE LEVY (CIL) 

5.4 CIL is a charge which can be levied by local authorities on new development in their 
area and is paid directly to the Council by developers upon commencement of a 
planning permission. CIL funds are intended to provide infrastructure to support the 
development of an area. The Council’s CIL Charging Schedule6 came into effect on 6 
April 2015.  

5.5 CIL Regulations set out that it must be spent on the provision of new infrastructure to 
support the development in the Borough7. Infrastructure is defined in the Planning Act 
20088:  

(a) roads and other transport facilities,  
(b) flood defences,  
(c) schools and other educational facilities,  
(d) medical facilities,  
(e) sporting and recreational facilities, and  
(f) open spaces 

5.6 CIL is collected into a single fund and the Council’s Capital Strategy and Asset 
Management Board make decisions on what strategic infrastructure is funding by it.  

 
6 https://www.rbkc.gov.uk/planning-and-building-control/planning-applications/community-infrastructure-levy-cil  
7 CIL Regulations 2010 (As Amended), Regulation 59F(3) 
8 Planning Act 2008, Part 11, section 216 

https://www.rbkc.gov.uk/planning-and-building-control/planning-applications/community-infrastructure-levy-cil
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NEIGHBOURHOOD CIL 

5.7 A proportion9 of the CIL money collected in an area is allocated for Neighbourhood CIL 
(NCIL) to be spent based on community priorities. The process is set out in detail in the 
Council’s Neighbourhood CIL Community Priorities document10.  

5.8 Community priorities to guide the allocation of NCIL have been adopted by the Council. 
Projects seeking NCIL funding are put forward through a “call for projects” where 
residents, local community groups, residents’ associations, registered charities, 
infrastructure providers and charitable companies apply for the funding. The funding 
has a wider remit than CIL and therefore can be directed towards a wider range of local 
infrastructure if desired.  

RBKC CAPITAL PROGRAMME 20120/21 TO 2023/24 

5.9 On the 3 March 2021 the Council agreed a capital programme covering years from 
2020/21 to 2023/24. It sets out a £731 million capital investment programme as 
summarised in the table below by Council Plan priority: 
 

 

Council Plan Priority 

 
2020/21  
Budget 

£’000 

 2021/22 
Budget 

£’000 

 
2022/23 
Budget 

£’000 

2023/24 
Budget 

£’000 

  Total  
Capital 

Programme 
£’000 

A Great Place to Live, Work 
and Learn 112,242 224,027 216,185 97,054 649,508 

A Place of culture to visit and 
explore 6,840 2,590 50 

0 
9,480 

Grenfell Recovery 6,752 15,877 0 0 22,629 

Healthy, clean and safe 9,155 13,262 0 0 22,417 

Supporting and safeguarding 
vulnerable residents 3,079 15,985 1,696 846 21,606 

Capital Contingency 145 5,000 0 0 5,145 

Total Capital Expenditure 
Budget 138,213 276,741 217,931 97,900 730,785 

Table 2. Capital Expenditure Programme (including new investment) 2020/21 to 2023/24 

CITY LIVING LOCAL LIFE 

5.10 City Living, Local Life (CLLL) is a programme where local people, other community 
members and Councillors in the Borough identify local issues that matter to them and 
find practical ways to tackle these and make the area a better place to live, work in 
and visit. The programme gives small amounts of money and lots of practical support 
to make the best ideas come to life. 

 
9 15% of CIL revenues where there is no neighbourhood plan and 25% where a neighbourhood plan has 

been made.  
10 https://www.rbkc.gov.uk/media/document/ncil-community-priorities  

https://www.rbkc.gov.uk/media/document/ncil-community-priorities
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5.11 Funding for projects is allocated on a ward level, with at least one or more of the 
following aims applying to all successful projects: 

• enhance understanding of local areas (including history, geography, 
demography, local assets and community resources); 

• build stronger connections and relationships within communities (networking 
within and beyond ward boundaries); 

• help to identify, assess and prioritise improvements in local areas; 

• devise practical solutions that engage and involve local people and; 

• work with local people and organisations to deliver those solutions. 

 
6. Review of Existing Infrastructure Studies 

6.1 The information gathered for the IDP will be used in conjunction with the following 

existing and emerging studies and plans, to estimate the likely physical, social, green 

and environmental infrastructure over the Plan period: 

• Greater London Authority: The London Plan 2021 

• The Kensington and Chelsea NLPR Regulation 18 (2022) 

• Kensal Development Infrastructure Funding Study (2016) 

• Kensal Canalside Development Infrastructure Funding Study Refresh (2021) 

6.2 Together the NLPR, Neighbourhood Plans and London Plan comprise the existing 
Development Plan for the Borough. In addition, the following list of plans and strategies 
has influenced the IDP requirements. This is summarised below. 

LONDON INFRASTRUCTURE PLAN 2015 UPDATE 

6.3 The GLA produced the London Infrastructure Plan 2050 (LIP 2050)11 in March 2015.  

6.4 The LIP 2050 set out the physical changes required to support a rapidly growing London 
in the first half of the 21st century. The LIP included the following: 

• London-wide population projections up to 2050 in order to assess the broad 
magnitude of London’s infrastructure needs (in transport, utilities and green 
infrastructure), its costs and how to pay for it, where it might be needed and how 
to deliver it better 

• How new technologies and innovations may change the way in which infrastructure 
is created and provided, and what is required in order to prepare for technological 
change 

 
11 www.london.gov.uk/what-we-do/business-and-economy/better-infrastructure/london-infrastructure-

plan-2050  
 

https://www.london.gov.uk/what-we-do/business-and-economy/better-infrastructure/london-infrastructure-plan-2050
https://www.london.gov.uk/what-we-do/business-and-economy/better-infrastructure/london-infrastructure-plan-2050
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• Potential governance arrangements for the GLA and infrastructure providers so 
that London could deliver its infrastructure in a more integrated and efficient way 

• The infrastructure needed to meet demand over the short, medium and long term 
(up to 2050). 

• The full costs of delivering and maintaining the infrastructure that London needs, 
based on a bottom-up assessment of all the stated requirements. 

6.5 The LIP 2050 describes how London is projected to reach over 11 million inhabitants by 
mid-century, a 37per cent increase from 2011. Population projections have fallen post 
Brexit and the pandemic but the infrastructure in the LIP remains relevant and 
neccessary. Combined with a backlog of investment, an historically low level of capital 
investment in the UK compared with other countries, rising expectations and challenging 
climate change obligations, the demand for infrastructure is going to increase 
significantly. 

6.6 The LIP identifies the following infrastructure is required  up to 2050: 

Transport 

6.7 The LIP 2050 sets out plans to provide a projected 70% increase in rail and tube capacity 
serving London’s economy and 1.5 million new homes, and improve the capital’s 
international connectivity and dramatically improve transport’s contribution to Londoners’ 
quality of life. This will be done though: 

• delivery of up to 36 trains per hour on certain tube lines;  

• Crossrail 2 by 2030;  

• extending the Bakerloo line;  

• new East-London river crossings;  

• four-tracking the West Anglia lines;  

• a South London Metro;  

• an inner orbital road tunnel;  

• improvements to double the number of passengers on London’s rail network; and  

• 200km of new cycle highways. 

6.8 Chapter 10 of this IDP demonstrates how RBKC will work alongside TfL in delivering 
improvements to the local and strategic transport network to support the London-wide 
provision of transport infrastructure.  

Green Infrastructure  

6.9 The LIP 2050 sets out how the GLA will champion a network of green infrastructure to 
provide flood protection, shade, biodiversity, cleaner air, a greener environment visually, 
pedestrian and cycling routes and space for recreation. It discusses how the GLA will 
deliver specific projects, develop the evidence base of the benefits of green infrastructure 
and service a dedicated ‘taskforce’ to investigate the future design and management of 
this infrastructure. This IDP identifies specific projects within this green infrastructure 
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network, and will work alongside the GLA in order to contribute towards the London-wide 
green infrastructure network. 

Digital Connectivity 

6.10 The LIP 2050 discusses how the GLA will develop a map of London’s connectivity, which 
will be used for connectivity ratings of individual properties and to identify where networks 
need to be improved. It sets out how the GLA will support an economically viable mix of 
technologies including fibre broadband, mobile broadband and future methods of 
wireless internet delivery.  

Energy 

6.11 The current provision of energy relies heavily on national government, with a need to 
double investment to supply sufficient zero-carbon electricity to the grid, with up to a 20 
per cent increase in demand in the capital by 2050. The LIP 2050 shows how the GLA 
will encourage new suppliers to the market and develop its £300m existing pipeline of 
local energy projects, including in heat recovery, as well as continuing to retrofit existing 
property to improve energy efficiency and reduce demand. 

Water 

6.12 In order to meet a projected gap between water supply and demand (reaching 10 per 
cent by 2025), The LIP 2050 discusses how Thames Water will be supported to introduce 
new technologies to repair leaks, roll out water meters combined with more sophisticated 
tariffs, implement water efficiency measures and, in the longer term, encourage waste 
water reuse. The GLA and RBKC support the Thames Tideway Tunnel but want to see 
better long-term drainage management across the city, with 25 year plans for drainage 
and flood risk management as well as water supply. This IDP considers local flood risk 
and management plans in order to manage these issues locally.  

Waste 

6.13 By 2050, the GLA aim is that very little waste will require disposal, the economic benefits 
of which will include savings of up to £5bn, a growing economic sector with new 
employment opportunities, reduced exposure to volatile global commodity prices and less 
toxic waste. The LIP 2050 discusses how enabling this so-called circular-economy 
approach will require investment in around 40 new facilities, in addition to London’s 
existing capacity, for the reuse, repair and remanufacture of materials. 
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7. Neighbourhoods Plans  

7.1 There are two Neighbourhood Forums in the Borough. The Norland Neighbourhood 
area and Forum was designated in June 2012. The Norland Neigbourhood Plan was 
made in March 2014. The designation has now lapsed but the Neighbourhood Plan 
remains part of the devleopment plan for the area.   

7.2 The St Quintin and Woodlands Neighbourhood Forum (SQWNF) and Neighbourhood 
Area were initially established July 2013,  and then reconfirmed in July 2019. The St 
Quintin and Woodlands Neighbourhood Plan was supported in a referendum in 
February 2016 and made in July 2018.  

7.3 Each of the above plans include neighbourhood infrastructure proposals within them, 
these are capable of being funding through Neighbourhood CIL available for the 
Neighbourhood Plan Areas.  

7.4 Infrastructure proposals included within the Norland Neighbourhood Plan:  

• traffic calming measures at Clarendon Cross, along Pottery Lane, the north side of 
St James’s Gardens and Queensdale Road; 

• improved Heritage style lighting; 

• improvement of concrete paving to York stone; 

• improvement of mews’ road surfaces to setts; and further street tree planting. 

7.5 Infrastructure proposals included within the St Quintin and Woodlands Neighbourhood 
Plan: 

• streetscape improvements and other measures to improve the environment of 
Latimer Road; 

• CCTV in North Pole Road (NCIL funding already awarded); and 

• subject to successful temporary road closures in St Helen’s Gardens (section 
outside the church), installation of a shared surface on the roadway to allow for a 
short section of the street to become a car-free area on Saturdays. 
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Figure 4. RBKC Neighboruhood Plan areas 
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8. Green-Blue Future 
 

8.1 Relevant service plans, evidence base and other documents: 

• Air Quality Action Plan 2022-202712 

• Climate Emergency Action Plan 2022-202713 

• Biodiversity Action Plan 2022-202714 

• Parks Strategy 2016 to 202515 

• RBKC Local Flood Risk Management Strategy (LFRMS) (2015-21)16 

• RBKC Flood Risk Sequential Test (2022)  

• Thames Estuary 2100 Local Council Briefing Document – RBKC (2015) 

• Thames Estuary 2100 Plan (TE2100) (2014)17 

• RBKC Surface Water Management Plan (2014)18 

• RBKC Strategic Flood Risk Assessment (2022)  

• Kensal Canalside Development Infrastructure and Funding Study (2016)19 

• Kensal Canalside Development Infrastructure Funding Study Refresh (2021) 

• Norland Neighbourhood Plan20  

• St Quintin and Woodlands Neighbourhood Plan 21 

 

PARKS STRATEGY (2016-2025) 

8.2 The aim of the Parks Strategy is to set out the Council’s priorities for deployment of its 
resources in parks and open spaces over the coming years in order to maximise return 
on investment.  

8.3 The Council is responsible for some 28 parks, two cemeteries and a further 60 green 
spaces. The Council and its stakeholders share a common endeavour to maintain and, 

 
12 https://consult.rbkc.gov.uk/communities/environmental-action-
plans/user_uploads/aa_air_quality_action_plan_2022_-_2027.pdf 
13 https://consult.rbkc.gov.uk/communities/environmental-action-
plans/user_uploads/aa_climate_emergency_2022_-_2027.pdf 
14 https://consult.rbkc.gov.uk/communities/environmental-action-
plans/user_uploads/aa_biodiversity_action_plan_2022_-_2027.pdf 
15 www.rbkc.gov.uk/sites/default/files/atoms/files/Parks%20Strategy%202016-2025.pdf  
16 www.rbkc.gov.uk/sites/default/files/atoms/files/Local%20Flood%20Risk%20Management%20Strategy.pdf  
17 www.gov.uk/government/publications/thames-estuary-2100-te2100  
18 www.rbkc.gov.uk/planning-and-building-control/planning-policy/flooding/lead-flood-authority/surface-water-

management  
19 planningconsult.rbkc.gov.uk/gf2.ti/f/752066/23119205.1/PDF/-/161025_Kensal_DIFS.pdf  
20 www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/norland-

neighbourhood-plan  
21 www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/st-quintin-and-

woodlands  

http://www.rbkc.gov.uk/sites/default/files/atoms/files/Parks%20Strategy%202016-2025.pdf
https://www.rbkc.gov.uk/sites/default/files/atoms/files/Local%20Flood%20Risk%20Management%20Strategy.pdf
https://www.gov.uk/government/publications/thames-estuary-2100-te2100
https://www.rbkc.gov.uk/planning-and-building-control/planning-policy/flooding/lead-flood-authority/surface-water-management
https://www.rbkc.gov.uk/planning-and-building-control/planning-policy/flooding/lead-flood-authority/surface-water-management
https://planningconsult.rbkc.gov.uk/gf2.ti/f/752066/23119205.1/PDF/-/161025_Kensal_DIFS.pdf
https://www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/norland-neighbourhood-plan
https://www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/norland-neighbourhood-plan
https://www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/st-quintin-and-woodlands
https://www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/st-quintin-and-woodlands
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where possible, improve the condition of the parks so that they are in a better condition 
at the end of this strategy. 

8.4 The four priorities set out in this strategy are: 

• Provide a balance of leisure facilities and quiet space across the Borough, so that 
its parks and green spaces can be enjoyed by all and no park is overwhelmed by 
activity. 

• Ensure the parks are safe places to visit and enjoy, demonstrate best practice in 
tackling crime and disorder, and ensure that parks are acknowledged to be safe.  

• Manage the long-term resilience of the parks in relation to usage, biodiversity, and 
climate change. 

• Maximise funds by harnessing external resource (where this fits park interests). 

8.5 Each of the major parks in the Borough has its own strategic and operational 
management plan, which is drawn up to reflect borough-wide core strategies covering 
for example, service delivery, the Parks Strategy objectives, the local character of the 
park, local consultation findings.  

BIODIVERSITY ACTION PLAN (2022/2027) 

8.6 An updated Biodiversity Action Plan (BAP)22, is currently being consulted on. The 
Biodiversity Action Plan is a guide for how the wildlife in the Borough will be protected 
and supported, and the resources needed to do this. The BAP sits alongside the Green 
Plan23 and is interlinked with the Council’s commitments to climate change and air 
quality. It will also focus on the health and wellbeing benefits of access to nature and 
how wildlife and resident needs are intertwined.  

8.7 The BAP includes a series a of action plans detailing how the Borough will have an 
accessible natural environment rich in wildlife that everyone can feel connected to and 
benefit from. The action are categorised under the following.  

• Education, engagement and access to nature. 

• Surveying and monitoring; 

• Parks and urban green spaces; 

• Trees and woodlands; 

• Grassland and wildflower meadows; 

• The built environment; 

• Nature recovery network 

• Blue spaces 

• Pollinator Action Plan 

 
22 https://consult.rbkc.gov.uk/communities/environmental-action-
plans/user_uploads/aa_biodiversity_action_plan_2022_-_2027.pdf 
23 https://www.rbkc.gov.uk/environment/climate-change/green-plan 
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• Private gardens, garden squares and school grounds 

• SINCS and Local Wildlife Sites 

AIR QUALITY  

8.8 There is increasing recognition of the serious impact air pollution has on health and 

improving air quality remains a key priority for the Council.  In 2021, it was incorporated 

into a new Council Green Plan, alongside other environmental goals to become carbon 

neutral and to protect and enhance biodiversity.  Our vision for this borough is simple 

- we want the air within Kensington and Chelsea to be healthy for all to breathe. This 

means concentrations of nitrogen dioxide and particulate matter (PM10 and PM2.5) that 

meet the National Air Quality Objectives (NAQOs) and World Health Organisation 

Guideline Values 

8.9 The Council has been monitoring air quality for over 20 years.  The map below shows 

the locations of the different types of monitoring.  

Figure 5. Borough-Wide Air Quality Monitoring Network 
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8.10 We have automated continuous monitoring at five sites.  These monitors provide the 

most accurate data, and all results can be viewed at www.airqualityengland.co.uk.  In 

addition, monitoring is undertaken at 79 passive diffusion tubes for nitrogen dioxide 

and five tubes for BTEX (benzene, toluene, ethylbenzene, and xylene).   

8.11 Huge improvements in air quality have been achieved across the Borough; between 

2016 and 2019, 64% more of the borough is predicted to have met legal limits for 

nitrogen dioxide.  Despite this, and much like other parts of London, particulate matter 

continues to affect wider areas and nitrogen dioxide remains an issue along the 

borough’s busier roads.   

8.12  In 2016, the London Atmospheric Emission’s Inventory identified that the main source 

of NOx emissions in the Borough came from road transport (58%), followed by 

commercial emissions (31%) Commercial emissions of NOx are dominated by ‘heat 

and power generation’ (90%), of which most is derived from gas combustion (86%)).  

Figure 6: Main Sources of NOx Emissions 

8.13  For sources of particulate matter (PM10 and PM2.5) derived from within the Borough, 

commercial emissions form 58% of PM10 and PM2.5, For PM10, commercial 

emissions are dominated by cooking (51%) and construction (41%), while PM2.5 

emissions are dominated by cooking (75%), construction (13%) and Heat and Power 

Generation (10%).  Road sources form 28% and 21% of emissions for PM10 and 

PM2.5 respectively.   

 

http://www.airqualityengland.co.uk/
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Figure 7. Main Sources of Emissions of PM10 and PM2.5 

 

8.14 It is important to appreciate that there is a significant background contribution to NOx 

and particulates levels that comes from outside of the borough, London and the UK.   

For example, away from busy main roads, typically about 90% of PM10 and PM2.5 is 

derived from sources outside the borough.  This drops to about 70% at busy main 

roads.  The weather is a key factor in the transport of these pollutants. 

8.15  In 2019, Imperial College estimated that in Greater London, the equivalent of between 

3,600 to 4,100 deaths (61,800 to 70,200 life years lost) were attributable to human-

made PM2.5 and NO2, considering that health effects exist even at very low levels24.  

This calculation is for deaths from all causes including respiratory, lung cancer and 

cardiovascular deaths.   Mortality from exposure to PM2.5 is also one of the Public 

Health Outcome Framework Indicators that help us to understand how well public 

health is being improved and protected.   

8.16 Reducing emissions of air pollution as well as our exposure to poor air quality remains 

a great challenge.  The impacts on our health and well-being, assets and environment 

are becoming more widely known and understood.  As a Council we need to have the 

infrastructure in place to make improvements possible 

Future Air Quality Infrastructure Needs   

8.17 The Council’s Air Quality and Climate Change Action Plan (2016- 2021) and draft Air 

Quality Action Plan 2022-2027 identifies projects and infrastructure needed by the 

Council to improve air quality.   

8.18 These are centered around the following: 

 
24 London Health Burden of Current Air Pollution and Future Health Benefits of Mayoral Air Quality Policies 
london_health_burden_of_current_air_pollution_and_future_health_benefits_of_mayoral_air_quality_policies_
january2020.pdf 

https://www.london.gov.uk/sites/default/files/london_health_burden_of_current_air_pollution_and_future_health_benefits_of_mayoral_air_quality_policies_january2020.pdf
https://www.london.gov.uk/sites/default/files/london_health_burden_of_current_air_pollution_and_future_health_benefits_of_mayoral_air_quality_policies_january2020.pdf
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• Monitoring and core statutory duties  

• Public health and awareness raising  

• Cleaner Transport and Active Travel  

• Localised Solutions,  

• Emissions from developments and buildings  

• Working in Partnership 

8.19 Examples of infrastructure include: 

• Equipment for monitoring air pollution and quantifying the sources of pollution 

• Digital public announcement boards displaying air pollution alerts 

• Electricity supplies for canal boats in place of woodburning 

• Greening which may trap pollution  

• Alternative fuel (like electric vehicle charge points) infrastructure 

• Cycle hangers, cycle parking or schemes (e.g., upgrade of cycle routes) to 
encourage modal shift to active travel 

• Installation of ground source or air source heat pumps in place of gas boilers in 
new developments 

CLIMATE CHANGE 

8.20 Climate change is biggest challenges of our time.  In October 2019, the Council 
declared “climate emergency” and adopted two ambitious targets: for the Council to 
be a net zero organisation by 2030 and for the Borough to be carbon neutral by 2040. 
Reducing carbon emissions and tackling climate change is one of the five key 
environmental priorities incorporated in the Council’s Green Plan in 2021, alongside 
improving air quality, increasing biodiversity, tackling fuel poverty and minimising 
waste. The Climate Emergency Action Plan vision is to create a greener, cleaner, safer 
borough, where people love to live, work and visit.. 

8.21 The Climate Emergency Action Plan addresses both emissions produced by the 
Council though its operations, fleet and buildings and also the borough-wide emissions 
from heating homes and transport. The action plan concentrates on both mitigation 
and adaptation through either direct carbon reduction actions or awareness-raising 
and education initiatives such as trainings, behaviour change campaigns and lobbying.  

8.22 Actions are summarised under six priority areas that the Council will deliver during the 
lifetime of this action plan (2022-2027). Delivering the actions of the plan will help the 
Council to become carbon neutral by 2030 and a carbon neutral Borough by 2040. 

• Buildings/Energy 

• Sustainable Transport and Travel 
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• Waste and Circular Economy 

• Leading by Example 

• People and Partnerships 

• Places and Greener Borough 

8.23 The Council had set out ambitious target and lead by example by reducing pollution 
and improving energy efficiency within the Council’s estate and operations to achieve 
its target of 40% reduction in CO2 emissions by 2020 compared with 2008. The target 
was exceeded in 2018/2019 when the Council achieved a 50.5% carbon reduction 
from its own activities compared to the baseline year 2007/2008 (excluding the Council 
housing stock). In 2019/20 the Council’s internal carbon emissions (CO2) decreased 
by 52.14% compared to 2007/08 and by 3.3% when compared to 2018/19 (excluding 
the Council’s Housing stock). 

BURIAL SPACE 

8.24 There are two centres in the Borough, and these are at capacity. The Council owns 
and manages two cemeteries outside of the Borough at Gunnersbury and Hanwell. 
Based on current sales / demand it is expected each cemetery to reach maximum 
capacity between 1.5 and 2 years, however many graves that are purchased for 
double graves and will not necessarily be fully occupied for a number of years and 
some will remain with single burials only. The Council is currently preparing a cemetery 
strategy which will explore options on how additional capacity will be provided. The 
strategy is expected to be completed during 2022 and will inform future updates to the 
IDP.   

FLOOD ALLEVIATION AND PREVENTION 

8.25 The Flood and Water Management Act 2010 and the Flood Risk Regulations 2009 
placed new duties on local authorities. As a Lead Local Flood Authority (LLFA), the 
Council has a responsibility for leading the co-ordination of local flood risk 
management within the Borough. This includes ensuring that flood risks from local 
sources, including surface water runoff, groundwater and ordinary watercourses and 
their interactions, are identified and managed. The Council has the duty, under Section 
9 of the Flood and Water Management Act 2010, to put in place a Local Flood Risk 
Management Strategy (LFRMS) to manage all sources of flood risks consistent with a 
risk management approach.  

8.26 The LFRMS is an important tool to help understand and manage flood risk within 

Kensington and Chelsea.  It sets out plans for flood risk management and makes 
links to Planning and other relevant departments to achieve a holistic management of 
flood risk. It takes into account the needs of our residents and businesses to reduce 
the risk of flooding when possible and help the recovery process after a flooding 
incident The Strategy is a ‘living document’ and it will evolve as new information is 
available.  

8.27 This will be carried out through a series of strategic local objectives. Each objective 
has a number of actions to be achieved at different timescales. The Action Plan ( at 
Appendix 1 of the LFRMS) includes a number of actions; some relate to soft measures: 
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investigation, review, policy implementation, whereas others can be categorised as 

hard measures, ensuring the physical integrity of critical infrastructure.  

8.28 The Borough has a history of sewer and surface water flooding following periods of 
heavy rainfall, particularly impacting on basements. Significant flood events occurred 
in July 2007 and July 2021, where many properties experienced internal flooding.  
Following the July 2021 flooding event, the Council, in its role as the Lead Local Flood 
Authority (LLFA), is undertaking a formal flood investigation under Section 19 of the 
Flood and Water Management Act (2010). The report will develop and prioritise 
recommendations for flood risk reduction, including a review and recommendation of  
changes to the Local Flood Risk Management Strategy and Critical Drainage Areas. 

8.29 The Thames Estuary 2100 Plan sets out recommendations for flood risk management 
for London and the Thames estuary through to the end of the century and beyond. 
TE2100 Local Council Briefing Document for the borough, identifies the Council as a 
delivery partner in a number of reccomendations including to agreeing a programme 
of alternative measures to manage fluvial flood risk and maintain, enhance or replace 
river defence walls and active structures.    

Flood zones 

8.30 The Council’s Strategic Flood Risk Assessment (SFRA), January 2022 identifies the 
most significant sources of flood risk within the Borough as a breach or overtopping of 
the Thames tidal defences, flooding from surface water, and sewer flooding due to 
lack of capacity in the sewerage system. Although the Environment Agency’s latest 
breach flood modelling of the River Thames (2018) indicates that there is a relatively 
low probability of a breach in the Thames tidal defences, could have a devastating 
impact due to the depth and velocity of flood water, increasing risk to life. The Borough 
is covered by three different flood risk zones, defined by the Environment Agency, in 
relation to the increasing probability of river and sea flooding (ignoring the presence 
of flood defences). Zone 1 is low probability, Zone 2 refers to medium probability and 
Zone 3 is high probability. Most of the Borough falls within Flood Zone 1. The actual 
risk of flooding is greatly reduced by the Thames tidal flood defences (embankment 
and the Thames Barrier). The risk management authority responsible for flooding from 
River Thames is the Environment Agency.  

Flood warning 

8.31 The Floodline Warnings Direct (FWD) flood warning service, which gives advance 
warning of flooding via phone, text, email, pager or fax. Warnings are also broadcast 
on local radio, particularly LBC which has agreed to broadcast flood warnings in 
London.  

Thames Tideway Tunnel 

8.32 The Secretaries of State approve the Development Consent Order for the Thames 
Tideway Tunnel project on 12 September 2014. The Thames Tideway Tunnel is being 
built by a company called Bazalgette Tunnel Limited. Thames Water have done the 
preparatory work. The Council is working in close partnership with both Thames Water 
and Bazalgette Tunnel Limited to ensure that the construction works, and final 
permanent works will have the least possible disruption to both residents and visitors. 
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The construction phase has commenced at our sites, Cremorne Wharf and Chelsea 
Embankment Foreshore, and is expected to run until late 2022 with commissioning to 
follow. Applications to discharge requirements (similar to conditions) will continue to 
be submitted to the Council for approval throughout the construction phase. A 
dedicated webpage (https://www.rbkc.gov.uk/planning-and-building-control/planning-
policy/flooding/thames-tideway-tunnel-project) has been created to increase 
transparency and keep interested parties informed. 
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9. Social Infrastructure 
 

9.1 Relevant service plans, evidence base and other documents: 

• Education and Children’s Services 

o School Organisation & Investment Strategy (2018 and the 2019/2020 
supplement)  

o Projected Demand for School Places (GLA)25 

o Childcare Sufficiency Assessment (2019-2020)26 

o Kensal Canalside Development Infrastructure Funding Study Refresh (2021)27 

• Libraries 

o Library Services Review (2015) 

o Libraries Strategy (2021-2024) 

• Culture 

o Arts and Culture Policy 2009-202028 

• Play, sport and recreation 

o Play Strategy (2006)29   

o Sport and Physical Activity Strategy30  

• Emergency services 

o Estate Strategy 2013-2016 (Mayor’s Office for Policing and Crime)31 

o Local Police Estate and Public Access for Kensington and Chelsea 
(Metropolitan Police Service) (2013)32 

o A Safer City for All Londoners (Draft Police and Crime Plan for London 2017-
2021)33 

o London Safety Plan (2017)34 

o London Ambulance Service 5 Year Strategy 2014/15 to 2019/2035 

 
25 https://www.london.gov.uk/what-we-do/research-and-analysis/people-and-communities/school-place-
projections  
26 https://search3.openobjects.com/mediamanager/biborough/directory/files/csa_rbkc_2019-20_v1-00.pdf 
27 https://planningconsult.rbkc.gov.uk/gf2.ti/f/1273122/98067557.1/PDF/-/2.%20Kensal%20DIFS.pdf  
28 www.rbkc.gov.uk/leisure-and-culture/culture/arts-and-culture-policy-2009-2020  
29 www.rbkc.gov.uk/PDF/38%20RBKC%20Play%20Strategy.pdf  
30 https://www.rbkc.gov.uk/leisure-and-culture/sports-and-leisure/cspan-useful-documents 
31 www.london.gov.uk/what-we-do/mayors-office-policing-and-crime-mopac/mopac-publications/mopacmps-
estates-strategy  
32 www.london.gov.uk/sites/default/files/gla_migrate_files_destination/Kensington%20Chelsea.pdf  
33 www.london.gov.uk/sites/default/files/draft_police_and_crime_plan_for_london_2017-2021_-
_consultation_document.pdf 
34 www.london-fire.gov.uk/lsp5.asp  
35 www.londonambulance.nhs.uk/about_us/plans_for_the_future/our_five-year_strategy.aspx  

https://www.london.gov.uk/what-we-do/research-and-analysis/people-and-communities/school-place-projections
https://www.london.gov.uk/what-we-do/research-and-analysis/people-and-communities/school-place-projections
https://search3.openobjects.com/mediamanager/biborough/directory/files/csa_rbkc_2019-20_v1-00.pdf
https://planningconsult.rbkc.gov.uk/gf2.ti/f/1273122/98067557.1/PDF/-/2.%20Kensal%20DIFS.pdf
http://www.rbkc.gov.uk/leisure-and-culture/culture/arts-and-culture-policy-2009-2020
http://www.rbkc.gov.uk/PDF/38%20RBKC%20Play%20Strategy.pdf
http://www.london.gov.uk/what-we-do/mayors-office-policing-and-crime-mopac/mopac-publications/mopacmps-estates-strategy
http://www.london.gov.uk/what-we-do/mayors-office-policing-and-crime-mopac/mopac-publications/mopacmps-estates-strategy
http://www.london.gov.uk/sites/default/files/gla_migrate_files_destination/Kensington%20Chelsea.pdf
http://www.london-fire.gov.uk/lsp5.asp
http://www.londonambulance.nhs.uk/about_us/plans_for_the_future/our_five-year_strategy.aspx
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o London Ambulance Services Estate Strategy 201136 

• Health and Social Care 

o Kensington and Chelsea Joint Health and Wellbeing Strategy 2016-2021: 
Consultation Draft37  

o NHS West London CCG Strategic Estates Plan (2018) 

o Joint Strategic Needs Assessment Highlight Report: Kensington and Chelsea 
(2017)38   

o NHS Long Term Plan (2019)  

o The North West London Health & Care Partnership Estates Strategy (2021) 

o Ambitious for Tomorrow39  

 

EDUCATION AND CHILDREN’S SERVICES 

9.2 Councils as Local Education Authorities have a statutory obligation to provide 
education according to the Department for Education guidance. This includes ensuring 
both sufficiency of places and quality of delivery. 

School Organisation and Investment Strategy (2018 and the 2019/2020 supplement) 

9.3 The number of pupils on roll in state-funded schools in Kensington & Chelsea as 
recorded in the January 2021 census count (both resident and non-resident) is as 
follows:  

• 200 at 4 Nursery schools  

• 6517 at 27 Primary schools (Reception to Year 6) and 480 in a nursery attached 
to a primary school 

• 4911 at 6 Secondary schools plus 1135 in 6th forms) 

In addition: 

• 33 at Latimer Alternative Provision Academy  

• 24 at Chelsea Community Hospital School 

9.4 The Council subscribes to the GLA School Roll Projection Service (SRP), which 
provides forecasts for up to 10 years, used as a baseline by the majority of local 
authorities in London. The statutory annual school capacity return (SCAP) requires 
forecasts for 5 years for primary and 7 years for secondary and is considered to be 
a reliable data set. The resultant annual projections form the initial source of data for 
local authority-maintained school place planning.  Updated projections of London’s 

 
36 
www.londonambulance.nhs.uk/talking_with_us/freedom_of_information/classes_of_information/idoc.ashx?doc
id=f18c3672-1de3-412a-a778-33dc743e52ba&version=-1  
37 https://www.rbkc.gov.uk/health-and-social-care/public-health/public-health-strategy-policies-and-
reports/health-and-wellbeing-board  
38 www.jsna.info/ 
39 http://edition.pagesuite-professional.co.uk/launch.aspx?pbid=f0071fb1-268f-44a3-8bae-825f38b328a9  

http://www.londonambulance.nhs.uk/talking_with_us/freedom_of_information/classes_of_information/idoc.ashx?docid=f18c3672-1de3-412a-a778-33dc743e52ba&version=-1
http://www.londonambulance.nhs.uk/talking_with_us/freedom_of_information/classes_of_information/idoc.ashx?docid=f18c3672-1de3-412a-a778-33dc743e52ba&version=-1
https://www.rbkc.gov.uk/health-and-social-care/public-health/public-health-strategy-policies-and-reports/health-and-wellbeing-board
https://www.rbkc.gov.uk/health-and-social-care/public-health/public-health-strategy-policies-and-reports/health-and-wellbeing-board
http://www.jsna.info/
http://edition.pagesuite-professional.co.uk/launch.aspx?pbid=f0071fb1-268f-44a3-8bae-825f38b328a9
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population by age, sex, and local authority or ward of residence are produced in 
January.   

9.5 The GLA school pupil forecasts for the next 5 years continue to show a steady decline 
in the primary pupil population in London, and a surplus of primary school places 
across the Borough in the medium to long term. However, this surplus is mainly 
concentrated in the north of the Borough with a smaller surplus presented in the 
middle to south of the Borough. It must be noted, nevertheless, that these projections 
do not take account of local factors, such as regeneration, including additional 
housing, and demand for state school placements due to the demonstrably high 
quality of provision in Kensington. These factors are likely significantly to impact on 
surplus provision over time. 

9.6 By contrast the secondary school population will increase faster than previously 
forecast as primary pupils feed through the system. There is a deficit of places for Y7 
to Y11 of -2.1% that is projected to increase to approximately -4% by 2023/24 then 
gradually reduce to a -0.1% deficit by 2027. Given the current oversubscription in the 
secondary sector and, in spite of recent additions to the numbers of places, further 
increases in the local population will impact significantly on the ability to supply 
places.      

9.7 When planning investment to provide additional school places, the Council will review 
the capacity of existing buildings and sites, where space can be re-designated, or 
create scope for flexible temporary solutions. 

9.8 The Council’s schools represent a major asset in the community, and, as well as 
providing an excellent standard of education, the Council seeks to use the buildings 
to deliver other strategies for improving the lives of very young children, students 
leaving schools and entering the world of work, and a wide range of other community 
services. These are evident in the forms of breakfast clubs, increasing provision for 
children aged 0-2, family learning and vocational education initiatives. 

9.9 The Council has invested heavily in providing sufficient places for every child who 
needs one, as well as those children who require special educational provision. New 
or expanded provision is created as part of development or regeneration schemes 
where there is a requirement for additional places.  Kensington Primary Academy 
opened in September 2016 as part of a major housing development; Kensington 
Aldridge Academy for secondary pupils provided a further 900 11-16 places when it 
fully opened in 2018/19, expansions by 2 forms of entry of existing secondary 
provision in 2021 and following will further address increased demand as recognised 
by the Department for Education.  

9.10 On 21 July 2016, the Council's Cabinet agreed there was a compelling case for the 
redevelopment of Barlby Primary School. Barlby had been judged ‘Outstanding’ by 
Ofsted but its buildings were outdated, tired and did not make best use of the site. 
The larger building, opened in 2021, will allow Barlby to increase its intake from 45 
to 60 pupils per year, enabling it to help to address the likely demand for new places 
arising from housing developments planned for the immediate area.  



 

43 
 

9.11 In addition, reorganisation of the Barlby site has facilitated the building of the 
Authority’s first special school, an 80-place 3-19 free school, providing much needed 
places for local children with autism and/or severe learning difficulties. 

9.12 The proportion of primary- aged pupils attending independent schools in the Borough 
remains high at approximately 53%, and 55% attend secondary independent schools’ 
secondary establishments.  

9.13 Within the KCOA the DIFS refresh identifies that children at primary school level in 
the OA would fill the capacity created by extensions and so 100% of these costs have 
been incorporated into the DIFS refresh. These extensions are those at Barlby 
primary school, St Francis of Assisi primary, and Oxford Gardens primary. To 
differing levels, each scenario would also require additional school provision. 
Scenarios 1(site allocation) and 2 would require 0.5-1 FE extensions, while Scenario 
3 would require a new 2 FE school. 'Children at secondary level would not require 
extensions additional to those that are already proposed at two local secondary 
schools, Kensington Aldridge Academy and All Saints Catholic College. Each 
expansion is assumed to cost £3m. We have assessed the extent to which capacity 
created by these extensions would be filled by OA children in each scenario, and 
apportioned costs accordingly (38% for the Scenario 1, 46% for Scenario 2, and 54% 
for Scenario 3).' 

Special Educational Needs (SEN) 

9.14 Schools, Early Years settings, and the local authority work together so that resources 
are matched to children’s needs in order to provide a suitable and efficient continuum 
of SEN support for children and young people. The Council’s Local Offer for children 
and young people with SEN and High Needs focuses on achievement of outcomes 
through evidence-based provision in mainstream and specialist early years’ settings, 
schools and Further Education Colleges.  

9.15 The Council aims to provide a Local Offer in settings that have been judged being 
Good or Outstanding by Ofsted so that children with SEN can be educated and 
supported in becoming independent in or near their local community. The provision 
provides access to educational intervention addressing children and young people’s 
learning difficulties in the following areas:  

 

• Communication and Interaction (CI)   
• Cognition and Learning (CL)   
• Social Emotional and Mental Health (SEMH) and   
• Sensory/Physical (SP)   
• Schools and Resource Bases   

9.16 The number of pupils with statements of SEN and Education, Health Care (EHC) 
plans on roll in RBKC schools has changed as follows: 
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2006  2011  2014  2016  

368  405  440  568  

  
Table 3.  Pupils with SEN, and Education, Health Care Plans on roll in RBKC 

schools 
 

Further Education 

9.17 Kensington and Chelsea College offers a range of higher education and vocational 
qualifications including Apprenticeship, BTEC, Diploma, GCSE, HNC and NVQ. 

9.18 Information on current admission levels, demand for college places and adult learning 
requirements and demand is not available at present. This data will be requested from 
the appropriate key partners and used to update and inform this Plan. 

Further Education / Higher Education Demand  

16-18 Years Olds Requiring Further Education (FE) 
353 

19+ Year Olds Requiring Adult Learning (AL) 
1,149 

Total Demand 
1,502 

Table 4. Further Education / Higher Education Demand 

 

Assessment of Cost of 16-18 and 19-65 FE and AL, 2006 -  2028 

37,549,128 

Table 5. Further Education / Higher Education Cost 

 

Children’s centres and the Development of Family Hubs 

9.19 The Council currently has 6 Children’s Centres. In the last 3 years we have been 
reviewing the locations and upgrading some of decor. At the same time the Council 
has adopted a new Early Help strategy which focuses on the local development of 
the national Family Hubs initiative.  Two Hubs, one for the North and one for the 
South of the Borough have been created with virtual leadership team. The two Family 
Hubs have FCS staff and partners co-operating and collaborating to identify and offer 
support to families early and across the ages and stages of children and families’ 
needs. The hubs now require a number of micro-local physical spaces to offer 
welcoming, non-stigmatising information, help and support to families with children 
aged 0-19 or up to 25 with Special Educational Needs and Disabilities (SEND). 

Short Breaks and Resources For Disabled Children 0-18 

9.20 Bi-Borough Short Breaks supports children and young people (CYP) with SEND 
including complex needs CYP aged 0-18. It has its own dedicated sites, one in RBKC 
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(St Quintin’s Centre) and one in WCC (Tresham Centre). As well as using spaces 
both within local schools and community settings. All those CYP in Short Breaks can 
access any of the sites across both boroughs.  

9.21 It provides support to over 500 families with after-school, holidays, and weekend 
activities at the RBKC St Quintin’s site. The sites are located in deprived areas, with 
St Quintin’s Centre being close to Grenfell Tower site, and a hub for families and 
local community to gather. It runs a Saturday drop-in for families.  

9.22 Supporting children and families with Special Educational Needs and Disabilities 
(SEND) in the Borough is a priority for the council and at the forefront of the SEND 
strategy. The Borough has experienced huge growth in this area (25% in 20/21 and 
19/20) which has resulted in a large demand for additional space.   

9.23 Currently there is significant scope for developing SEND accessible local community 
provision to ensure children and young people can use facilities at these sites. The 
authority is adapting 3 sites (Westway, Canalside Centre, Harrow Club); however, 
this could be further expanded to cover other community and youth provision in 
RBKC and WCC.  

9.24 The St Quintin’s South site (Marlborough School) in RBKC, and Tresham South site 
(Churchill Gardens) are expensive to hire, so there is an ever-growing need for two 
additional dedicated sites in RBKC and WCC.  Funding will be required to further 
develop the existing in-house sites if additional dedicated sites are not identified. 

9.25 A separate consideration relates to costly overnight provision. At present this is 
facilitated through expensive out of Borough provision and with pressures to make 
savings it would be beneficial to have a local site which could support emergency 
overnight provision.  

Community Adventure Play 

9.26 Community Adventure Play offers a range of both indoor and outdoor play activities 
after school and during holidays. 

9.27 There are 5 sites that offer supervised outdoor adventure play and a programme of 
activities throughout the holidays, some weekend provision and each day after. All 
the sites operate under the ethos of an open access outdoor adventure play facility 
which includes free play, organised games and a range of indoor activities including 
cooking, art, music and workshops that are focused on themes including identity, 
cultural history, health and wellbeing, staying safe, environmental issues and other 
topics chosen by the children and young people.   

9.28 The five sites include Horniman’s, Little Wormwood Scrubs and Venture in the North 
of the Borough and Flashpoint and Wiltshire Close in the South of the Borough. Each 
site would typically consist of indoor space for creative activities and an outdoor 
playground for outdoor activities.  

9.29 These facilities are located in areas of high deprivation and are well used by residents 
and the community.  
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Youth services  

9.30 Our vision in Kensington and Chelsea is for young people to have positive futures, to 
fulfil their ambitions and aspirations, to be safe in and feel part of their community, to 
have a meaningful voice in decisions which affect them, and to lead happy and 
healthy lives. 

9.31 There is a diverse range of youth provision across the Borough. The Council delivers 
some provision directly; it also commissions some key services; and funds Young 
K&C to coordinate the wider range of existing services that are not directly funded.  

9.32 Two Youth Hubs have been established to bring together organisations working with 
young people and to collaboratively identify and address the needs of young people 
in the area. These Youth Hubs are Lancaster Youth Hub in the North of the Borough 
and Chelsea Youth Hub in the south. The Youth Hubs are run by the Council during 
the day and a youth club offers youth club activities in evening and works with the 
Council to meet local need. The Hubs are a safe space for young people to socialise 
with their friends. The hub spaces will also be available to other groups, 
organisations, and services working with young people throughout the week. The 
Hubs will be essential in promoting the services available in the local area and will 
ensure that there are strong partnerships and relationships with other organisations 
in the area that work with young people. 

9.33 Local community organisations are funded by the Council to run youth clubs from 
accessible spaces around the Borough that young people are familiar with. Each of 
these offer open access sessions after school and during the holidays to provide a 
safe, relaxing and fun place for young people to visit. These youth clubs also offer 
structured activities and accredited programmes to provide opportunities for young 
people to try new things, develop their skills, and work on their aspirations. The youth 
clubs include: 

• Harrow Youth Club offer youth club activities from the Chelsea Youth Hub for 

the Chelsea area 

• A consortium of Harrow, Rugby Portobello Trust, London Sports Trust and 

Dalgarno Trust offer youth activities from the Lancaster Youth Hub in the 

Notting Dale Ward 

• Harrow Club offer activities from their Youth Club in the Notting Dale Ward 

• Dalgarno Youth Club of youth club activities in the Dalgarno Ward  

• Al-Manaar offers youth club activities from Golborne Youth Club in the 

Golborne Ward  

• Rugby Portobello Trust Youth Club offers youth club activities in the Notting 

Dale Ward  

• Earls Court Youth Club offers youth club activities for the Earls Court and 

Redcliffe Wards 
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9.34 Youth Participation is delivered by the Council and one of the key roles of this service 
is to coordinate the Youth Council.  

9.35 A provider runs water sports and outdoor activities from the Boathouse Activity 
Centre in the north of the Borough and the Cremorne Riverside Centre in the south. 
Activities that are on offer include kayaking, canoeing, raft-building, cardboard canoe 
building, team challenges, climbing, and a low-ropes course. EPIC runs weekly 
sessions during term time, as well as holiday activities, weekend day trips, and 
seasonal residential and expedition experiences. These activities offer unique 
opportunities to explore the natural environment and learn new skills as the two sites 
offer access to the river.  

Childcare 

9.36 The Childcare Act 2006 fulfils the government’s commitment to give every child the 
best start in life and parents greater choice about how to balance work and life. The 
Act places duties on local authorities to improve outcomes for young children and 
reduce inequalities between them. The Act gives local authorities a key role in 
shaping the childcare market in their area. 

9.37 An assessment regarding sufficiency has been conducted to determine the supply of 
childcare and parental demand for childcare to enable the Council to perform its 
Childcare Duty as outlined in the Act. The total number of children aged 2-14 that 
required consideration within this assessment in 2019/20 was is 14,965 and 679 
children with SEND (aged 0-19). 

9.38 Childcare supply and demand analysis for Kensington and Chelsea demonstrates: 

• Areas of low supply and high demand where development of childcare is 
needed and would be sustainable. 

• Covid-19 has changed childcare demand locally and currently, there appears 
to be sufficient childcare places in most parts of Kensington and Chelsea. 
Affordable childcare continues to be an issue for some families, as most 
nurseries charge high fees in addition to government funded hours. Out of 
schools care continues to be an issue in certain areas of Kensington and 
Chelsea. 

• There are some areas of high supply and low demand, and this is concerning 
for some of the local schools and early years providers. However, overall 
numbers of children under the age of five accessing childcare have remained 
high.  

• Areas with high supply and high demand where the market is most likely to be 
functioning and market forces will meet supply with little intervention. There are 
no areas currently within the Borough which have a high demand and high 
supply of both early years and out of school care. 
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Figure 8. Schools in Kensington and Chelsea 
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LIBRARY SERVICES 

9.39 The Borough has six public libraries. The role of the library within the community is 
changing resulting in some of the libraries working jointly with other community 
services providers and sharing accommodation. This includes leisure centres, 
schools and Sure Start facilities. The potential to increase the scale of joint working 
across the Borough will continue to be developed and monitored. 

9.40 Data on current usage, capacity levels and demand for services will be used to 
update and inform this Plan. 

Number of Visits 2019/20 2020/21 

Brompton 104,303 0 

Central 272,325 41,982 

Chelsea 195,552 38,984 

Kensal 12,003 0 

Notting Hill Gate 29,263 0 

North 
Kensington 

162,957 50,318 

Home Library 
Service 

2,946 1,546 

Total 779,349 132,830 

Table 6. Library usage. 

Libraries Review 

9.41 A review was undertaken during 2014/15 to ensure that the Council is providing the 
right library service in the right place and at the right cost, and that it can continue to 
do so in future. 

9.42 Five recommendations were made as a result of the review: 

• To improve awareness of the library offer 

• Maximise the use of library space 

• Create an enhanced digital offer 

• Enhance the library’s role in communities 

• To drive down costs while continually improving the service 
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Figure 9. Map of RBKC showing ward boundaries and Libraries project40 

 

9.43 Post Grenfell the community wanted North Kensington library to remain in its current 
location and building, and the council committed to keeping it there. A memorandum of 
understanding was agreed by the Council Leader and the Chief Executive that the service 
would work with the community on the uses and the development of the library. 

9.44 In 2021, the Council has undertaken the public consultation on how Kensal Library can 
provide additional services and support to residents once it reopens41.  

 
40 https://www.rbkc.gov.uk/libraries/your-library/find-library/north-kensington-library  
41 https://consult.rbkc.gov.uk/communities/kensal-library/results/aa_741.17_kensal_library_transformation_-
_consultation_report_.pdf  

https://www.rbkc.gov.uk/libraries/your-library/find-library/north-kensington-library
https://consult.rbkc.gov.uk/communities/kensal-library/results/aa_741.17_kensal_library_transformation_-_consultation_report_.pdf
https://consult.rbkc.gov.uk/communities/kensal-library/results/aa_741.17_kensal_library_transformation_-_consultation_report_.pdf
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Future Library Needs / Libraries And Archives Strategy 2021-2024 

9.45 In 2019, WCC published an Independent Advisory Board report, which had been 
established to investigate and make recommendations on the future development of 
WCC Libraries to ensure effective, sustainable and innovative service provision. The 
board based their findings on the national governmental report ‘Libraries Deliver’, 
extensive benchmarking, consideration of the council’s priorities and conversations with 
residents. Since the publication of the report, it was agreed by RBKC that a Bi-Borough 
Programme of change would commence with these recommendations at the heart of the 
Programme. In creating a Bi-Borough Programme and responding to the current situation 
these recommendations have been developed into six strategic goals that form a 
description of our future service: These goals will be delivered through both physical and 
virtual spaces and will be enabled by a commercial strategy and a communication and 
advocacy approach. These goals and enablers form the heart of this strategy which will 
create a modern and sustainable inclusive library service for now and for future 
generations. 

SPORT AND LEISURE 

9.46 The Key aims of the Sport and Physical Activity Strategy (2018-2023) is to: 

• Improve the health and well-being of Borough Residents by increased physical 
activity 

• Help promote understanding of the important role that sport and physical activity 
plays in improving the health and wellbeing of local people. 

• Provide information on what the Borough’s sport, physical activity and leisure 
landscape looks like now, and how it might evolve in over the period of the strategy 
and beyond. 

9.47 Three main public leisure centres serve the Borough; Kensington Leisure Centre, 
Chelsea Sports Centre which are run by Greenwich Leisure on behalf of the Council’s 
Leisure Services and the Westway Sports and Fitness Centre which is run by managed 
by Everyone Active. All of these have had recent significant investment to improve 
provision and accessibility Each of the main parks also have a range of sports and play 
facilities on offer including tennis courts, multi-use games areas and outdoor gyms. 

9.48 The Council’s information regarding demand for these facilities will be assessed and the 
findings will be incorporated within this Plan in due course. In addition, there are two 
skate parks in the north of the Borough, Westway Sports and Fitness Club, Canalside 
Activity Centre, Cremorne Riverside Centre, Kensington and Chelsea College facilities 
and community centres for the over 50’s such as the New Horizons Centre and the 
Second Half Centre managed by Open Age. 

Indoor Sports Provision 

9.49 There is a lack of indoor sports provision, particularly in the south of the Borough. This 
may be addressed by the Council’s long-term ambition to improve existing facilities and 
the ambition of the K&C CSPAN to increase access to indoor space in local schools, 
colleges, and private health facilities and use non-traditional venues used to support the 
Strategy’s aims, which will be a key objective of the Action Plan. 
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Outdoor Sports Pitches 

9.50 The Council is undertaking an audit of these facilities in the Borough. The study will 
include an assessment of the quality of existing facilities in Kensington and Chelsea, and 
a review of the opportunities for the future improvement of these facilities. The intention 
is that this study will be incorporated within the IDP when it is available. 

CULTURAL FACILITIES 

9.51 Culture means different things to different people, but it generally covers a wide range of 
infrastructure and activities including: 

• The performing and visual arts, craft, and fashion; Media, film, television, video and 
language.  

• Museums, artefacts, archives and design; Libraries, literature, writing and publishing; 
The built heritage, architecture, landscape and archaeology; Sports events, facilities 
and development. 

• Parks, open spaces, wildlife habitats, water environment and countryside recreation. 

• Children’s play, playgrounds and play activities. 

• Tourism, festivals and attractions; and 

• Informal leisure pursuits 

9.52 The Borough is home to many museums, galleries, exhibitions and other cultural and 
artistic institutions and venues. The council manages two specialist museums: The 
Leighton House Museum and Art Gallery and the Linley Sambourne House. The Arts 
Service organises two annual festivals – Nour and INTRANSIT – which take place in 
venues and public locations across Kensington and Chelsea.  There are three major 
national museums located in South Kensington, The Science Museum, The Natural 
History Museum and the Victoria and Albert Museum. The Saatchi Gallery opened in 
autumn 2008 in Chelsea and the Borough is also home to Kensington Palace and the 
Royal Court Theatre.  The Design Museum opened in its new home, the former 
Commonwealth Institute on Kensington High Street, in November 2016.  

HEALTH AND SOCIAL CARE (PUBLIC HEALTH AND NHS SERVICES) 

9.53 Health care remains the responsibility of central government through the Department of 
Health and Social Care(DoH). NHS North West London Clinical Commissioning Group 
(formerly NHS West London CCG) has led the implementation of health care in 
Kensington and Chelsea. With effect from 1st April 2021, the CCG and the Borough 
forms part of an Integrated Care System (ICS) The North West London Health & Care 
Partnership.  An ICS brings together local organisations to redesign care and improve 
population health, creating shared leadership and action. They are a pragmatic and 
practical way of delivering the ‘triple integration’ of primary and specialist care, physical 
and mental health services, and health with social care”.They will be responsble for the 
financial resources directed to primary and secondary care providers and regulate the 
primary care activities of General Practitioners (GPs), Responsibility for Dentists, 
Optometrists and Pharmacists will remain with NHS England/Improvement. 
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Primary Healthcare: NHS North West London Clinical Commissioning Group (CCG) -
West Borough 

9.54 There are 32 GP practices in the Borough which are shown on the map below.  

Figure 10. Public health / NHS facilities in the Borough 

 

9.55 In addition there are 37 dental services sites, 35 Opticians and 42 pharmacies42 

9.56 Amongst other plans, the CCG, which covers the Borough, has plans to43: 

• Improve primary care and access – continuing to ensure access to good quality 
primary care through extended evening and weekend opening; 

• Continue to develop the ‘north hub’ at St Charles Centre for Health & Wellbeing 

 
42 Strategic Health Asset Planning and Evaluation Atlas – November 2021   
43 www.healthiernorthwestlondon.nhs.uk/services/kensingtonchelsea  

http://www.westlondonccg.nhs.uk/publications-and-policies.aspx
http://www.healthiernorthwestlondon.nhs.uk/services/kensingtonchelsea
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• Develop a ‘south hub’ to deliver further services in the community; and 

• Develop the five Primary Care Networks of GP practices operating across the 
West Borough area supporting improved acccess and range of services for 
residents. 

9.57 During the spring of 2022 an Estates plan focusing specifically on the needs of primary 
care will be developed by the North West London Health & Care Partnership. This will 
incorporate a gap analysis reflecting premisese quality and capacity of Primary Care 
within the Borough and assist in the proritisation of futrue development needs  

Secondary Care 

9.58 Secondary care providers in the Borough include the Chelsea and Westminster NHS 
Foundation Trust, Imperial College Healthcare NHS Trust, the Royal Brompton and 
Harefiled NHS Foundation Trust and the Royal Marsden NHS Foundation Trust. 

Joint Strategic Needs Assessment (JSNAs) Highlight Report: Kensington and Chelsea 

9.59 Specific JSNAs have been prepared for a variety of heath and social care topics and 
provide a detailed picture of the health needs of the local population. This information is 
used to identify actions that local agencies will need to take to improve the well-being of 
individuals and communities.  

9.60 Local authorities and Clinical Commissioning Groups (CCGs) are responsible for 
producing JSNAs. Many other partners are involved in the process, including service 
providers, voluntary organisations and bodies representing patients and service users. 

9.61 The NHS CCG reports that GP Practices are at capacity but there is limited opportunity 
for new premises. The focus is now on having sufficent premises by bringing GP practices 
together  



 

 

Community and Mental Health Care 

9.62 The delivery of Community Health Care (including District Nursing, Specialist Podiatry, 
Wound Care and Continence Care) within the Borough is the responsibility of Central 
London Community Healthcare NHS Trust. The lead provider of Mental Health Services 
is Central and North West London NHS FoundationTrust. 

Key Health Needs and Proposals to Address Changing Health Needs 

9.63 In 2019 the Borough and NHS West London CCG jointly commissioned a study designed 
to bring together the details of all the healthcare, local authority and Blue Light 
(Ambulance, Police and Fire & Rescue) premises located in the northern sector of the 
Borough including information about quality of the buildings and utilisation. The study 
then overlay projected changes in  population numbers for the period to 2035 and the 
anticipated impact of this growth on the health needs of the different Wards within the 
study area. 

9.64 All of the Wards subject to the analysis reported significant levels of the same chronic 
health needs including Obesity, Diabetes, Depression and Hypertension although the 
severity of each did differ.   

9.65 Using recognsied planning assumptions an initial  assessment of these changes in 
population and health need were used to identify areas where a gap in service capacity 
could be anticipated and therefore focus planning for future Public Health/NHS projects. 
For the north of the Borough these include 

• Reprovision of some services provided at Golborne Medical Centre  

• Continued development of St Charles Centre for Health & Wellbeing 

• Provision of improved primary care and wellbeing  access as part of the the 
Lancaster West Masterplanning programme 

• Establishment of improved healthcare facilities and access to primary and 
integrated care services in the Notting Hill locality 

• Review of health care needs as a consequence of proposed housing development 
at Kensal Canalside 

9.66 In addition to these developments there are also proposlas in the south including 

• Provision of a new Integrated Care Hub within Violet Melchett Clinic on Flood 
Walk- increasing Primary Care capacity for the Kings Road/ Sloane Square/ 
Fulham Road area plus facilities for health and care teams to jointly support 
patients 

• Development of primary care services including NHS Dental care in the Earls 
Court area to address access and the impact of the Earls Court Exhibition Centre 
site 

Social Services 

9.67 The emphasis in social care is on support for the individual rather than physical facilities.  
Care within the community, fostering and a national policy emphasis on care within the 
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recipient’s own home are altering the traditional notions of residential institutions.  Public 
and private sector partnership is increasingly the main delivery mechanism for social 
care. 

9.68 There are three main types of social care in Kensington and Chelsea: Care for children 
and families; 

• Care for older people; and 

• Care for vulnerable and disabled people. 

9.69 In terms of adult social care facilities, this includes day care centres, resource centres 
(which offer services and activities for adults who have physical or sensory disability, 
support people who wish to gain paid employment, enter voluntary work or take part in 
further/higher education and run courses in Business Administration, Computer Use, 
Music, Drama and Personal Development), and older people’s residential care homes. 

9.70 Kensington and Chelsea has capacity issues relating to residential and nursing home 
care for people with mental care issues and dementia. Also there are 130 people with 
learning disabilities living outside of the Borough because of issues with the availability 
of facilities and support. 

9.71 More lifetime homes and specialist accommodation for vulnerable people is also required 
within the Borough. The Council, Westminister City Council, Hammersmith & Fulham 
have undertaken a Joint Strategic Needs Assessment. The findings from this assessment 
are incorporated within this Plan. 

9.72 At present there is no detailed information available in regard to children’s social services 
or any related capacity issues. This information will be incorporated into this Plan in due 
course. 

POLICE SERVICES 

9.73 The Metropolitan Police Service (MPS) is aiming to deliver a more effective and locally 
focused service. The Metropolitan Police Authority has overall responsibility for all MPS 
buildings and facilities in London and recognises the vital role the estate plays in 
supporting the delivery of effective and efficient policing across the capital. 

9.74 Consultation with the MPA indicated that estimated demand for police officers is based 
on the number of calls and the number of crimes within a local authority. This is then 
translated into how many officers would be required to respond to that crime and how 
many would need to investigate the crime. The number of officers in an area tends to be 
higher if there is a hospital in the area 

9.75 The police do not forecast the numbers of officers required in each authority on a 
population basis. This is too difficult as each authority varies in terms of demographics; 
they tend to work on assessing in combination the projected population and any large-
scale development coming forward in the authorities. An assessment is made in terms of 
the need and level of policing to determine the demand for each ward and therefore within 
the authorities‟ boundaries 
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9.76 According to the Metropolitan Police Asset Management Plan (AMP) the estate is ageing, 
with approximately 40% of the buildings pre-dating 1935 and many being inappropriately 
located for today's communities. Simply upgrading or renewing individual parts of the 
estate is not considered to be an option and there is an urgent need for major change. 

9.77 Kensington and Chelsea has 2 Police stations at Kensington and Notting Hill, these 
stations are supported by local area help points, where the Police have worked in 
partnership with local organisations to make use of office space within the local area. 
These offer the local community a staffed police point at set times of the week within their 
local area that they can easily access. 

9.78 There are 416 police officers and 45 Police Community Support Officers (PCSOs) 
working in the Borough. In addition, there are five 24-hour Response Teams and 18 
Neighbourhood Policing teams (NPT). Each NPT has dedicated PCSO.  

9.79 The Mayor’s Office for Police and Crime (MOPAC) Estate Strategy provides the latest 
context for the police estate in the Borough and any future need for police estate arising 
out of new development will need to continue to be monitored.  

9.80 The Mayor of London has recently consulted on a Draft Police and Crime Plan for 
London. The draft document explains how the police, community safety partners and 
other criminal justice agencies will work together to reduce crime. It indicates that crime 
is relatively low in the Borough compared to other parts of London.  

Figure 11. Wards of residence – Victims of Burglary, robbery, violence against the person 
and sexual offences (A Safer City for all Londoners)   
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9.81 The Safer City for All Londoners proposes amongst other things to increase police 
officers dedicated to neighbourhood policing, remove previous MOPAC targets and 
agree annual crime and policing prioirities at a local level.  

FIRE SERVICE 

9.82 Kensington and Chelsea has 3 Fire Stations at North Kensington, Kensington and 
Chelsea44. 

9.83 The London Fire Safety Plan 2017-2021 sets targets to measure the performance of 
London Fire crews in getting to emergency incidents. The Brigade measures when the 
first and second fire engines arrive at emergency incidents within set time thresholds. 
These targets apply London-wide. The performance targets aim to get the first fire engine 
to reach an incident within a London wide average of six minutes; the second fire engine 
within a London wide average of eight minutes and to get a fire engine anywhere in 
London within 12 minutes on 95% of occasions. As part of the plan the Brigade has also 
introduced a new target to improve performance in any places that are not currently 
receiving a service that meets these targets, this is to get a fire engine anywhere in 
London in 10 minutes on 90% of occasions.  

9.84 The Fire Service states that the current operational capacity of the service is sufficient to 
cater for Kensington and Chelsea and its potential growth. 

9.85 Expansion of the existing service may be required in the face of population and 
employment growth; however, current plans address the need to refurbish many fire 
stations as they are ageing and upgrade them to reflect changing models of provision. 
There are no current plans to build any more fire stations in the Borough. There is instead 
a focus on rebuilding and refurbishing the existing ones. 

9.86 The latest London Safety Plan (January 2017)45 states that “For the last fifteen years, the 
Brigade has worked to the principle of equal entitlement and aim to provide the same 
speed and standard of response across London for all types of emergency” (page 36). 
The document states that the London Fire Brigade “will revise its estates strategy to 
invest in stations that present the best options for the future based on modelling work” 
(page 53). This IDP will be updated to reflect the future emerging estates strategy 
although it is not expected to change the above approach.  

AMBULANCE SERVICE 

9.87 Kensington and Chelsea has one Ambulance Station: the North Kensington Ambulance 
Station and is supplemented by stations in neighbouring boroughs. 

9.88 The demand for ambulance provision in the local authorities is forecast using historical 
incident data. The number of ambulances, the location of hospitals and how well the 
hospitals are served all have an impact on the performance and delivery of ambulance 
provision in the local authorities.  As it is hard to gather data particularly on London’s 
daytime and non residential population, population is not directly used to forecast future 
ambulance needs in Central London 

 
44 www.london-fire.gov.uk/FireSafetyCentre_KensingtonAndChelseaFSC.asp  
45 www.london-fire.gov.uk/lsp5.asp  

http://www.london-fire.gov.uk/FireSafetyCentre_KensingtonAndChelseaFSC.asp
http://www.london-fire.gov.uk/lsp5.asp
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9.89 Consultation with the London Ambulance Service has revealed that the current Estates 
Strategy is being reviewed so there are no formal plans available for ambulance   
provision   and   planned   investment   for   the   Borough   in   the foreseeable future. 
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10. Streets and Transport 

10.1 Relevant service plans, evidence base and other documents: 

• Local Implementation Plan (2019)46 

• Mayors Transport Strategy47  

• Kensal Development Infrastructure Funding Study48 

10.2 Transport infrastructure within Kensington and Chelsea incorporates the streets, 
walkways and public realm for pedestrians; the highways, quietways and cycle parking 
facilities for cyclists; highways and vehicle parking facilities for private motor vehicles, 
servicing and delivery vehicles, buses, taxis and private hire vehicles; and the 
underground tube systems and overground rail network which provides connections 
within the Borough, to other parts of London, and beyond.  

10.3 Transport infrastructure within the Borough is the responsibility of a number of 
organisations. Transport for London maintain and are responsible for the Transport for 
London Road Network (TLRN or ‘Red routes’), bus services, tube services and London 
Overground rail services. The Department for Transport, Network Rail and Southern 
Trains are responsible for ‘heavy rail’ services on the West London Line. The borough 
has responsibility for the development and maintenance of the highway which does 
not form part of the TLRN, or 92% of road length in the Borough.  

10.4 The overall planning for future transport needs and improvement programs is currently 
set out in the adopted Local Plan Partial Review (2019), NLPR (Regulation 18) (2022), 
the Borough’s Local Implementation Plan (LIP) (2019), the London Plan (2021), the 
Mayor’s Transport Strategy (2018), Kensal Development Infrastructure Funding Study 
(2016) and Kensal Canalside Development Infrastructure Funding Study Refresh 
(2021). 

PUBLIC TRANSPORT AND MOBILITY 

10.5 The borough is served by 33 bus routes and there are are 13 Underground tube 
stations (on five lines) and two overground rail stations. Data from Transport for 
London (TfL) shows the busiest stations in the Borough in terms of numbers of people 
entering and exiting are South Kensington and then Knightsbridge.  

10.6 Car Clubs are promoted as an alternative to private car use in an attempt to alleviate 
parking pressure and congestion within the Borough. These services are avilable on 
a roundtrip basis operating under both fixed bay and free-floating models aswell as a 
one-way floating model.   

10.7 Taxis and private hire vehicles, Community Transport, Shopmobility, and Taxicard 
schemes form part of the transport choice available to people with limited access to 
other transport. Dial-a-Ride provides an accessible door-to-door mini-bus service for 
people who have difficulty accessing conventional public transport. The Council’s 

 
46 www.rbkc.gov.uk/parking-transport-and-streets/managing-traffic/local-implementation-plan  
47 www.london.gov.uk/what-we-do/transport/our-vision-transport/mayors-transport-strategy  
48 planningconsult.rbkc.gov.uk/gf2.ti/f/752066/23119205.1/PDF/-/161025_Kensal_DIFS.pdf  

https://www.rbkc.gov.uk/parking-transport-and-streets/managing-traffic/local-implementation-plan
https://www.london.gov.uk/what-we-do/transport/our-vision-transport/mayors-transport-strategy
https://planningconsult.rbkc.gov.uk/gf2.ti/f/752066/23119205.1/PDF/-/161025_Kensal_DIFS.pdf
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Accessible Transport team administers the Blue Badge and Purple Badge Disabled 
Parking Schemes.  

TRANSPORT INVESTMENT 

10.8 Investment programmes for transport infrastructure within the Borough or for 
infrastructure outside the borough that will impinge upon local travel conditions are 
being delivered by national government, TfL and by the Council as highway authority.  
Rail priorities are set by the Department for Transport within their Regional Strategic 
Plans which are incorporated into the Network Rail Delivery Plan. The latter currently 
covers the period 2019-2024 and is known as Control Period 6 (CP6). 

10.9 TfL has varied responsibilities for transport services in London including strategic 
roads, buses, London Underground services as well as the Elizabeth Line which is 
expected to be brought into passenger service in 2022 and which will be owned by 
Both Network Rail and TFL. TfL has powers to let concessions to operate services on 
the West London, North London and East London lines plus Gospel Oak to Barking 
and Watford to Euston services. TfL is the sponsor responsible for delivering the 
Crossrail project. 

10.10 Prepandemic Data from the Transport for London Business Plan (2020/21 - 2024/25) 
projects bus patronage to continue to decrease in the short to medium term with an 
expected increase towards the end of this period with London Underground 
patrongage expected to steadily increase. The key investment priorities focus on 
improving and upgrading existing undeground and rail stations, lines and rolling stock. 
The major disruption to travel demand and the associated uncertainty arising from 
recent events must be acknowledged and as we emerge from the Pandemic it is 
expected that Travel patterns and demand will likely diverge significantly from previous 
projections with uncertain implications on the direction and levels of future investment. 

10.11 Crossrail will provide additional rail capacity into Paddington and Liverpool Street, 
which is expected to be delivered in 2022, however, some of this capacity is a 
substitution for existing Great Western/Heathrow and Great Eastern/West Anglia 
services. Crossrail will also provide relief to London Underground services as much 
as to National Rail services. 

10.12 The Council has lobbied for an The Elizabeth Line Station at Kensal for many years. 
In March 2016 the Mayor of London expressed support for this ambition and the 
Council worked with  Network Rail to establish with more certainty whether and how 
the station and supporting additional tracks can be accommodated.  In January 2021 
the Council received a letter from Network Rail and TFL advising that a station at 
Kensal is not considered feasible in the short, medium or long term. The Council 
continues to support the delviery of an Elizabeth Line at Kensal Canalside and intend 
to continue safeguarding the potential future site for a station on Network Rail land. 

10.13 The main investment priorities from this analysis are considered to be as follows: 

• Step free access at all stations in the borough. Given limited funding the borough 
has prioritised the following stations; 

▪ Ladbroke Grove (currently the subject of a bid to the Government’s Levelling 
Up Fund) 
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▪ High Street Kensington 

▪ South Kensington (District and Circle and Piccadilly Lines). 

▪ The provision of step free at Knightsbridge station is scheduled to be 
completed in 2022 funded jointly by TFL and a Private Developer. 

▪ In addition partial step-free access (Eastbound Platform) to Notting Hill Gate 
Circle and District Lines is expected to be delivered as part of the 
redevelopment of Newcombe House Development, funded by the Private 
Developer. 

• Extension of London Underground congestion relief programme to South 
Kensington Station 

• Improvements to public transport, improvements at South Kensington Tube  

• Interchange improvements at stations, e.g. Earls Court Station and West 
Brompton. 

• Public realm improvements on the TLRN and other roads including measures to 
reduce speed and more and improved pedestrian and cyclist crossing facilities. 

• Electric vehicle charging infrastructure, both on and off-street 

10.14 More positive measures to assist cyclists, including priority measures, additional 

Cycleway routes as part of the Central London Grid, extension of cycle hire schemes 

to North Kensington, additional cycle parking including secure covered parking, and 

increased cycle permeability schemes.The bridge over the railway at KCOA that 

safeguards for a potential future Elizabeth Line station (Crossrail station)  

LOCAL IMPLEMENTATION PLAN (LIP) 

10.15 Each London borough is required to develop a LIP under the GLA Act (1999). The LIP 

sets out how the borough will deliver the Mayor's Transport Strategy at a local level. 

10.16 The Local Implementation Plan (LIP) sets out how the Council intends to implement 

the Mayor of London’s Transport Strategy (MTS) as well as other sub-regional and 

local transport-related priorities. This is the third LIP produced by the Borough, the first 

one expired in April 2019. We await guidance from TfL on the timetable for producing 

a fourth LIP.  

10.17 Funding is allocated under five main programmes: 

• Principal road maintenance 

• Bridge strengthening 

• Corridors, neighbourhoods and supporting measures 

• Traffic signal modernisation for sites on borough roadsMajor Schemes 
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10.18 At the current time, the delivery of future LIP funding from TFL is uncertain and the 

Council is exploring other sources of funding available to deliver the identified 

infrastructure priorities, including through Capital Funding. 
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11. Utilities  

TELECOMS 

11.1 British Telecom (BT) report that in their opinion adequate infrastructure capacity is 
available in Kensington and Chelsea at present.  In terms of future capacity, the licence 
under which BT operate requires them to provide network capacity upon request only. 

11.2 Discussions with BT have identified that the works in the highway to complete renewals 
and/or new duct tracks are likely to increase on average by 15%, or so, by 2028 within 
the Borough. 

11.3 Funding frameworks have changed in recent years. For local schemes, BT now charge 
beyond a certain ceiling for connections (previously connections were free); strategic 
works can be funded out of BT‟s overhead structure. 

11.4 In September 2015 BT announced plans to expand its fibre broadband network across a 
number of London Boroughs, including Kensington and Chelsea. This would involved 
making fibre available to an additional 20,213 homes and businesses in the Borough. 

GAS  

11.5 The following National Grid gas transmission assets are located within Kensington and 
Chelsea’s administrative area: 

• Kensal Gas Works  

 
11.6 Based on the current gas network, National Grid have confirmed that proposed 

development at Kensal Canalside could be served directly from the existing medium 
pressure (MP) gas network via a pressure reducing station (PRS). The pressure reducing 
station would be located at the site inlet location and would reduce MP gas to low 
pressure (LP) gas. To distribute gas to end users, an LP gas network would be required. 
Gas diversion works would also be required. 

ELECTRICITY  

11.7 National Grid high voltage electricity transmission assets that form an essential part of 
the electricity transmission network in England and Wales, are outside of Kensington and 
Chelsea’s administrative area. 

 
11.8 A capacity shortfall has been identified with regards to Kensal Canalside. Further 

capacity will need to be released from the electricity grid requiring an additional primary 
substation on the local network and further distribution substations would be required. 
Further distribution would be provided through installation of high and low voltage 
cabling.  

 
 
 
 
 



 

 

12. Infrastructure Schedule 

 

12.1 The purpose of the IDP is to provide an infrastructure assessment for the Borough. This has included working with physical, 
social, green and environmental infrastructure providers to establish what infrastructure provision there is in the Borough, and 
identify any gaps or capacity issues within this existing provision. 

12.2 The scope of infrastructure projects and requirements that have been investigated as part of this Infrastructure Delivery Plan 
have been grouped by responsible service area whereever possible to allow for effective monitoring and review.  

12.3 The Infrastructure Schedule details the timescales for delivery and funding mechanisms for infrastructure requirements as 
shown below. 

 
Where What Why Specific 

Requirement 

Lead delivery 

organisation 

Management 

Organisation 

Cost When Sources of 

funding 

Policy 

Reference 

Location Name of the 
piece of 
infrastructure 

Why it is 
needed, 
what leads 
to it being 
required, 
e.g., 
population 
increase 

Specific 

details of 

what is 

required 

The 
organisation 
who will lead 
on delivery 

The 
organisation 
who will 
manage the 
infrastructure 
item 

Is a 
required 
component, 
where it is 
known? In 
some cases 
the cost is 
to be 
confirmed 
and will be 
updated on 
an on-going 
basis 

The time scale 

that the new 

infrastructure 

is required 

This will 

assist to 

identify 

funding 

gaps need 

to be 

addressed 

The NLPR 

(Reg 18) 

policy to 

which the 

item 

relates to. 

In some 

cases, 

there will 

be more 

than one 

policy and 

other 

cases 

there may 

be no 

specific 

policy 

reference.  
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12.4 To produce an effective infrastructure plan partner organisations need to actively engage in the process.  Where a funding gap 
may exist, it may be possible to seek contributions to pay  for  the  necessary  costs  associated  with  the  development, 
including education; employment and training; community and health facilities; open space and play provision; public realm 
improvements; transport and town centre affordable retail. 

12.5 The housing trajectory timescales have been used to indicate short, medium or long term delivery timescales for the 
infrastructure identified in the infrastructure schedule. The timescales will be updated when the NLPR is adopted.   

• Years 1 to 5 = 2021/22 to 2026/27, Short term  

• Years 6 to 10 = 2026/27 to 2031/32, Medium term 

• Year 11 to end of plan period  = 2031/32 to 2041, Long term 

 

 

 

 
 



 

 

Infrastructure Schedule 

 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Green-Blue Future 

Housing 
Management 

Lancaster West 
estate and 
Notting Dale 

Notting Dale 
Heat Network 

Replacement of two 
existing gas fired 
district heat 
networks 

Replacement of existing 
heat networks due as one is 
end of life and the other is a 
temporary heat network 
which has been in place 
since shortly after the 
Grenfell Fire 

RBKC Local Energy 
Company 
(Name TBC)  

£19.98million Heat on 
dates from 
2024 

RBKC 
Housing 
Revenue 
Account 
Department 
for Business, 
Energy & 
Industrial 
Strategy – 
Heat 
Network 
Investment 
Project 
Public Works 
Loan Board 
RBKC Green 
Fund 
 

PLV3 
Lancaster 
West 
Estate and 
Notting 
Dale 
 
G3 Energy 
and Net 
Zero 
Carbon 

Housing 
Management  

Lancaster West 
estate and 
Notting Dale 

Lancaster West 
Energy Centre 

Creation of energy 
centre to support 
delivery of Notting 
Dale Heat Network 

 RBKC Local Energy 
Company 
(Name TBC) 

Inclusive in above 
figure 

Heat on 
dates from 
2024  

RBKC 
Housing 
Revenue 
Account 
Department 
for Business, 
Energy & 
Industrial 
Strategy – 
Heat 
Network 
Investment 
Project 
RBKC Green 
Fund 

PLV3 
Lancaster 
West 
Estate and 
Notting 
Dale 
 
G3 Energy 
and Net 
Zero 
Carbon 

Planning and 
Place  

Borough wide Sustainable 
Drainage 
Systems (SuDS 

Reduce flood risk 
and its 
consequences 

SuDS schemes across the 
Borough 

Multiple lead 
organisations 
dependant on 
whether schemes 
come forward as part 
of planning 
applications or via 
other routes. 

  Flood and 
Coastal 
Committee for 6 
years    

2021/22/20
26/27 

£500,000 
from the 
Thames 
Regional 
Flood and 
Coastal 
Committee 
for 6 years   

G11 Flood 
Risk 
 
G12 
Surface 
Water 
Run-off 
and 
Sustainabl
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Current project: 
SuDS in Portobello 
Court 

e Drainage 
Systems 
 
G13 Water 
Infrastructu
re  

Planning and 
Place 

Norland 
Neighbourhood 
area 

Local 
Infrastructure as 
identified in the 
Neighbourhood 
Plan 

Identified locally 
through 
neighbourhood 
planning process  

Traffic calming measures at 
Clarendon Cross, along 
Pottery Lane, the north side 
of St James’s Gardens and 
Queensdale Road; 
improved Heritage style 
lighting; 
improvement of concrete 
paving to York stone; 
improvement of mews’ road 
surfaces to setts; and further 
street tree planting  

RBKC (for consulting 
local communities on 
NCIL) 

Lead project 
organisation 
currently unknown  

Currently 
Unknown 

Currently 
Unknown 

To be 
confirmed 

Funding to 
be secured 
through a 
possible 
neighbourho
od CIL bid 
process 

Norland 
Neighbour
hood Plan 
2.6.50 

Planning and 
Place 

St Quintin and 
Woodlands 
Neighbourhood 
area 

Local 
Infrastructure as 
identified in the 
Neighbourhood 
Plan 

Identified locally 
through 
neighbourhood 
planning process 

Streetscape improvements 
and other measures to 
improve the environment of 
Latimer Road; 
CCTV in North Pole Road; 
and 
subject to successful 
temporary road closures in 
St Helen’s Gardens (section 
outside the church), 
installation of a shared 
surface on the roadway to 
allow for a short section of 
the street to become a car-
free area on Saturdays. 
new station on the West 
London line at Westway 
Circus  

RBKC (for consulting 
local communities on 
NCIL) 

Lead project 
organisation TBC. 

Currently 
Unknown 

Currently 
Unknown 

To be 
confirmed 

Funding to 
be secured 
through a 
possible 
neighbourho
od CIL bid 
process 

St Quintin 
and 
Woodlands 
Neighbour
hood Plan 
Annexe D  

Streets and Transport 

Transport & 
Technical 
Services 

100/100A West 
Cromwell Road 

Landscape/ 
streetscape 
improvements to 
the West 
Cromwell Road 
in connection 
with 100 West 
Cromwell Road 
and Warwick 
Road. 

Support the 
development of the 
site. 

As set out in Supplementary 
Planning Document. 

 

Private developers/ 
site owners. 

RBKC/ 
Developer / 
TfL 

£6m 
 
Detailed costs 
from each site 
currently 
unknown 

2021/22-
2026/27 

 

Private 
investment, 
and Planning 
contributions 
- S106 

T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access  
 

https://planningconsult.rbkc.gov.uk/PortobelloSuDS/consultationHome
https://planningconsult.rbkc.gov.uk/PortobelloSuDS/consultationHome
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

SA3 
100/100a 
West 
Cromwell 
Road 
 

Transport & 
Highways 

A3220 Earl's 
Court Road 
junction with 
Pembroke Road 

Junction 
improvements 

Reduce speeds on 
Pembroke Road 

Re-design of island at 
junction, changes to road 
markings on the approach to 
Earls Court Road and 
installation of 3D road 
markings on Pembroke 
Road to reduce speeds 

TfL TfL £100,000 To be 
confirmed 

TfL T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access  
 
PLV2 
Earl’s 
Court 
 
SA2 Earl’s 
Court  
 

Transport & 
Highways 

A3220 Edith 
Grove junction 
with Kings Road 
(e.g., Better 
Junction) 

Pedestrian 
crossing 

Address need for 
pedestrian crossing 

Provision of pedestrian 
crossing facilities  

TfL TfL £500,000 To be 
confirmed 

Source of 
funding to be 
confirmed 

SA7 
Chelsea 
Farmers 
Market 

Transport & 
Highways 

A3220 Warwick 
Road / 
Kensington High 
Street 

Pedestrian 
crossing 

Address need for 
pedestrian crossing 

Provision of pedestrian 
crossing facilities and 
improvements to cycle 
facilities 

TfL TfL £400,000 To be 
confirmed 

Source of 
funding to be 
confirmed 

PLV2 
Earl’s 
Court 
 
SA5 Site at 
Lots Road 
 

Transport & 
Highways 

A3220 Cheyne 
Walk junction with 
Battersea Bridge 

Pedestrian 
crossing 

Address need for 
pedestrian crossing 

Provision of pedestrian 
crossing and cycle ASLs 

TfL TfL £200,000 To be 
confirmed 

TfL T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Transport & 
Highways 

A3220 Warwick 
Rd j/w Earls Court 
Square/ 
Kempsford 
Gardens 

Signalised 
junction 

  Signalising of junction as 
part of London Cycle Grid 

TfL TfL £300,000 To be 
confirmed 

TfL T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access  
 
PLV2 
Earl’s 
Court 
 
SA2 Earl’s 
Court 

Transport & 
Highways 

A3220 Gunter 
Grove junction 
with Kings Road 
and Ashburnham 
Road to 
Cremorne Road 

Pedestrian 
crossing 

Address need for 
pedestrian crossing 

Provision of pedestrian 
crossings and improvements 
to cycle facilities 

TfL TfL £500,000 To be 
confirmed 

TfL PLV6 Lots 
Road 
Employme
nt Zone 
Vision  
 

Transport & 
Highways 

A4 Cromwell Rd / 
Gloucester Rd 
Junction 
Improvements 

Pedestrian 
crossing 

Address need for 
pedestrian crossing 

Provision of pedestrian 
crossing on east arm and 
cycle ASLs 

TfL TfL £300,000 To be 
confirmed 

TfL T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access 
 

Transport & 
Highways 

A3220 Redcliffe 
Gardens  

Speed reductions Reduce speed and 
safety measures 

Speed reduction measures TfL TfL £250,000 By 2023 Source of 
funding to be 
confirmed 

 

T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access 
 

Transport & 
Highways 

A3220 Holland 
Park Roundabout 

Pedestrian and 
cycling crossing 

Address the need 
for pedestrian and 

New cycle and pedestrian 
crossing through roundabout 
and improvements to cycle 

TfL TfL £3,000,000 By 2023 TfL and 
Planning 

T5 Land 
use and 
Transport  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

and Shepherd's 
Bush Green 

cyclist crossing 
facilities 

connectivity from 
Shepherd's Bush Green 

contributions 
– S106 / CIL 

T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access 
 

Transport & 
Highways 

Borough-wide Cycleways To provide routes 
on lightly trafficked 
roads 

Various engineering 
interventions, cycle 
permeability measures and 
wayfinding. There is 10.5km 
of the route left to complete. 

RBKC- Transport 
and Technical 
Services 

RBKC Costs to be 
confirmed 

By 2023 TfL  T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access  
 

Transport & 
Highways 

Borough-wide Mayor of 
London’s Cycle 
Hire 

Bring benefits of 
cycle hire to the 
whole Borough 

Extend to North Kensington TfL TfL Costs to be 
confirmed 

By 2026 TfL and 
Planning 
contributions 
– S106 / CIL 

T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access 
 

Transport & 
Highways 

Borough-wide 
(residential areas) 

Electric vehicle 
charging points 

To ensure we meet 
residents' demand 
for EV charging 
infrastructure. 

Additional charging points RBKC- Transport 
and Technical 
Services 

RBKC Costs to be 
confirmed 

By 2028 LIP, TfL and 
Planning 
contributions 
– S106 / CIL 
/ funding 

T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access 
 
T9 
Servicing 
 

Transport & 
Highways 

Borough-wide Cycle parking 
(LIP scheme 4) 

To meet demand 
for cycle parking 

Ongoing programme to add 
cycle parking where needed 

RBKC- Transport 
and Technical 
Services 

RBKC Circa £50,000-
£100,000 per 
annum 

By 2028 
 

TfL and LIP T6 Active 
Travel  
 



 

72 
 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Transport & 
Highways 

Borough-wide Cycling 
permeability 
programme (LIP 
scheme 5) 

To remove barriers 
to cycle routes 

Two-way cycle schemes and 
removal of physical 
obstructions 

RBKC- Transport 
and Technical 
Services 

RBKC Circa £70,000 per 
annum 

By 2028 
 

TfL and LIP T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access 
 

Transport & 
Highways 

Borough-wide Pedestrian 
Improvements at 
Traffic Lights 
(LIP Scheme 17) 

Improved facilities 
for pedestrians 

New “green man” facilities  RBKC- Transport 
and Technical 
Services 

RBKC Circa £150,000 
per annum 

By 2028 
 

TfL and LIP T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
T8 Parking 
and 
access 
 

Transport & 
Highways 

Kensal Canalside Crossrail Station To assist and 
facilitate the 
regeneration of 
North Kensington, 
including improving 
transport 
accessibility 

Two 250m long covered 
platforms including waiting 
areas and information 
systems; supporting track 
and signalling works; 
footbridge with 
escalators/steps/and lifts 
station building and station 
forecourt. 
 

Refer to the Kensal 
Development Infrastructure 
Funding Study (DIFS) for 
detailed specification. 

RBKC, GLA, 
National Grid, 
Ballymore, 
Sainsbury’s, 
Department for 
Transport, TfL and 
other site owners 

Crossrail Ltd £100,000,000 
 
Refer to Kensal 
Development 
Infrastructure 
Study for 
indicative costs.  

To be 
confirmed 

Planning 
contribution – 
S106 and 
S278 funded 

 

 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

 

Transport & 
Highways 

Kensal Canalside Kensal Canalside 
bus infrastructure 
and bus service 
enhancements 

To assist and 
facilitate the 
regeneration of 
North Kensington, 
including improving 
transport 
accessibility 

New bus stands; new bus 
stops; bus network changes 
and bus capacity 
enhancements 
 
Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario. 
 
  

TfL TfL In excess of 
£300,000 
 
Refer to Kensal 
Development 
Infrastructure 
Study for 
indicative costs. 

 2026/27-
2036/37 

Planning 
contribution – 
S106 and 
S278 funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Transport & 
Highways 

Kensal Canalside Canal Way bus 
infrastructure 

Indicative from 
Kensal 
Development 
Infrastructure 
Study (DIFS) 

To assist and 
facilitate the 
regeneration of 
North Kensington, 
including improving 
transport 
accessibility 

New bus stops (U and T) on 
Canal Way to accommodate 
up to 49 buses/hr requiring a 
45m bus stop clearway. 
These stops will require two 
shelters 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

TfL TfL In excess of £75, 
000 
 
Refer to Kensal 
Development 
Infrastructure 
Study for 
indicative costs. 

 2026/27-
2036/37 

Planning 
contribution – 
S106 and 
S278 funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Transport & 
Highways 

Kensal Canalside 
Barlby Street 

Barlby Street Bus 
Infrastructure 

 

Indicative from 
Kensal DIFS 

To assist and 
facilitate the 
regeneration of 
North Kensington, 
including improving 
transport 
accessibility 

New bus stops to serve the 
re-aligned routes 70 and 316  

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

TfL TfL £50,000 
 
Refer to Kensal 
Development 
Infrastructure 
Study for 
indicative costs. 

 2026/27-
2036/37 

Planning 
contribution – 
S106 and 
S278 funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Transport & 
Highways 

Kensal Canalside Ladbroke Grove 
bus infrastructure 

Indicative from 
Kensal DIFS 

To assist and 
facilitate the 
regeneration of 
North Kensington, 
including improving 
transport 
accessibility 

Enhances Bus Stops R and 
S to accommodate up to 30 
buses per hour. These stops 
will require changes to road 
markings to accommodate 
the longer bus stop 
clearways 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

TfL TfL £35,000 
 
Refer to Kensal 
Development 
Infrastructure 
Study for 
indicative costs. 

2026/27-
2036/37 

Planning 
contribution - 
S106 and 
S278 funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Transport & 
Highways 

Kensal Canalside Bus route 
alignment 

Indicative from 
Kensal DIFS 

To assist and 
facilitate the 
regeneration of 
North Kensington, 
including improving 
transport 
accessibility 

Changes to Route 
alignments, termination 
points and peak vehicle 
requirements. Further details 
in the Kensal Canalside Bus 
Strategy. 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

TfL TfL In excess of £7.5 
million 
 
Refer to Kensal 
Development 
Infrastructure 
Study for 
indicative costs. 

2026/27-
2036/37 

Planning 
contribution - 
S106 and 
S278 funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Transport & 
Highways 

Kensal Canalside Ladbroke Grove/ 
Canal Way 
signalised 
junction 

To accommodate 
traffic demands 
generated from the 
development 

New signalised junction that 
realigns Kensal Road to 
create a crossroad layout 
and with pedestrian 
crossing.  

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC- Transport 
and Technical 
Services 

RBKC In excess of 
£750, 000 
 
Refer to Kensal 
Development 
Infrastructure 
Study for 
indicative costs. 

 2026/27-
2036/37 

Planning 
contribution - 
S106 and 
S278 funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Transport & 
Highways 

Kensal Canalside Ladbroke 
Grove/Barlby 
Road junction 
improvements 

To accommodate 
traffic demands 
generated from the 
development 

New signalised junction with 
pedestrian crossing facilities 
on the west and south arms 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC- Transport 
and Technical 
Services 

RBKC £550,000 2026/27-
2036/37 

Planning 
contribution - 
S106 and 
S278 funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
 

Transport & 
Highways 

Kensal Canalside New cycle and 
pedestrian bridge 
over the Great 
Western Main 
Line that 
safeguards a 

To accommodate 
additional travel 
demand generated 
by development of 
the site 

New cycle and pedestrian 
bridge over the Great 
Western Mainline 
connecting the Kensal 
Canalside and North Pole 
Sites. 

Network Rail  RBKC £25 million  2026/27-
2036/37 

Planning 
contribution - 
S106 and 
S278 funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

future potential 
Crossrail station 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Transport & 
Highways 

Kensal Canalside Road widening 
and extension 
Canal Way 

To accommodate 
additional traffic 
generated by 
development of the 
site  

Widened and extended road 
between Ladbroke Grove 
and the bridge access road 
to accommodate general 
traffic including HGVs and 
Buses.  

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC / Developer RBKC £3 million 2026/27-
2036/37 

Planning 
Contributions 
– direct 
developer 
delivery 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Transport & 
Highways 

Kensal Canalside Barlby Street: 
New road 
through North 
Pole site and 
junction with 
bridge access 
road 

To accommodate 
additional traffic 
generated by 
development of the 
site  

The road extends from 
Barlby Road to Sutton Way 
but does not provide a 
vehicular access to Scrubs 
Lane. The width of the road 
(The road includes a new 
bus stop and 2.5m wide 
footways on each side of the 
road. 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC / Developer RBKC £4 million  2026/27-
2036/37 

Planning 
Contributions 
– direct 
developer 
delivery 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
 

Transport & 
Highways 

Kensal Canalside Barlby 
Street/Barlby 
Road: New 
priority junction 
at the end of 
Barlby Street 

The junction needs 
to maintain a 
vehicular access to 
adjacent railway 
land 

New priority junction at the 
end of Barlby Street with full 
pedestrian crossing facilities 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC / Developer RBKC £200, 000 2026/27-
2036/37 

Planning 
contribution - 
S106 and 
S278 funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
 

Transport & 
Highways 

Kensal Canalside Improved 
pedestrian and 
cycle route along 
the Grand Union 
Canal towpath 
adjacent to the 
development 

Essential mitigation 5m wide towpath; and 
sealed gravel surfacing 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario  

RBKC- Transport 
and Technical 
Services 

RBKC £2.2 million 2026/27-
2036/37 

Planning 
contribution - 
S106 and 
S278 funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
 

Transport & 
Highways 

Kensal Canalside Kensal Green 
Cemetery: 
Enhanced 
footpaths 
between the new 
bridges (see W5 
& W7) and 
Harrow Road 

Essential mitigation Works to include 
resurfacing, potential 
widening and appropriate 
street lighting 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC- Transport 
and Technical 
Services 

RBKC £1 million 2026/27-
2036/37 

Planning 
Contributions 
– direct 
developer 
delivery 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Transport & 
Highways 

Kensal Canalside Canal Square to 
Kensal Green 
Cemetery: New 
footbridge over 
the Grand Union 
Canal  

To link Canal 
Square to footpaths 
through the Kensal 
Green Cemetery 

Positioned to the east of plot 
C. Approx. 4.0m wide 
shared pedestrian & cycle 
bridge. Approx. 50m length 
including ramps 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Developer Management 
organisation 
to be 
confirmed 

£2.2 million 2026/27-
2036/37 

Planning 
Contributions 
– direct 
developer 
delivery 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
 

Transport & 
Highways 

Kensal Canalside Signage at 
Kensal Canalside 
and North Pole 

To provide legible 
London signs 

Up to 4 signs within Kensal 
Canalside and up to 2 signs 
within North Pole 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

TfL TfL £80, 000 2026/27-
2036/37 

Planning 
Contributions 
– direct 
developer 
delivery 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Transport & 
Highways 

Wornington 
Green (phases 1 
and 2) 

 

See 
PP/09//02786 and 
PP/14/01242 

Improvements to 
Bus 
infrastructure 

 Upgrades to eleven bus 
stops  

TfL and RBKC- 
Transport and 
Highways 

RBKC £120,000 2021/22-
2028 

Planning 
contributions 
– S106  

T7 Public 
transport  
 
Worningto
n Green 
SPD 

Transport & 
Highways 

Wornington 
Green (phases 1 
and 2) 

 

See 
PP/09//02786 and 
PP/14/01242) 

Reconnection of 
Portobello Road 
and Wornington 
Road to 
Ladbroke Grove 

To improve 
accessibility, 
connectivity and 
urban form  

New street alignments RBKC / Developer RBKC Direct developer 
delivery 

2021/22-
2028 

Developer 
delivery- 
S38/ S278 
funded 

T7 Public 
transport 
 
Worningto
n Green 
SPD 

Transport & 
Highways 

Lots Road Power 
Station 

See PP/13/04082 
and PP/16/06360 

Lots Road / 
Cremorne Road 
junction 
improvements  

To improve access 
to Lots Road from 
the TLRN 

Modification to junction TfL / RBKC- 
Transport and 
Highways 

TfL £220,000 2021/22 – 
2026/27  

Planning 
contribution - 
S106 

 

Transport & 
Highways 

Lots Road Power 
Station 

See PP/13/04082 
and PP/16/06360 

Cycle measures 
and 
improvements 

To integrate the site 
with the wider 
community 

Specific requirements as per 
planning permission and 
legal agreement. See 
PP/13/04082 and 
PP/16/06360 

RBKC- Transport 
and Highways / TfL 

RBKC £765,000 2021/22 – 
2026/27 

Planning 
contribution - 
S106 

T6 Active 
Travel  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Transport & 
Highways 

Lots Road Power 
Station 

See PP/13/04082 
and PP/16/06360 

Pedestrian 
measures and 
improvements 

To integrate the site 
with the wider 
community 

Specific requirements as per 
planning permission and 
legal agreement. See 
PP/13/04082 and 
PP/16/06360 

RBKC- Transport 
and Highways 

RBKC £633,000 2021/22 – 
2026/27  

Planning 
contribution - 
S106 

T6 Active  
 
T4 
Streetscap
e  
 
 
 

Transport & 
Highways 

Lots Road Power 
Station 

See PP/13/04082 
and PP/16/06360 

Streetscape 
Improvements 

To integrate the site 
with the wider 
community 

Specific requirements as per 
planning permission and 
legal agreement. See 
PP/13/04082 and 
PP/16/06360 

RBKC- Transport 
and Highways 

RBKC £900,000 2021/22 – 
2026/27  

Planning 
contribution - 
S106 

T4 
Streetscap
e  
 
 

Transport & 
Highways 

Lots Road Power 
Station 

 

See PP/13/04082 
and PP/16/06360 

Thames path (i.e. 
river path) 
provision 

To improve 
pedestrian links and 
connectivity of the 
area and help 
development of the 
area. 

Footpath access and 
provision to be included 
within development. 

Developer   RBKC Costs to be 
confirmed 

2021/22 – 
2026/27  

Direct 
developer 
delivery 

T1 Street 
Network 

Transport & 
Highways 

Lots Road Power 
Station 

 

See PP/13/04082 
and PP/16/06360 

River transport To improve Chelsea 
pier and access to it 

Footpath access and 
provision to be included 
within development. 

RBKC RBKC £280,000 2021/22 – 
2026/27  

Planning 
contribution - 
S106 

T1 Street 
Network 

Transport & 
Highways 

Earl’s Court 

Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 

Improvements to 
public transport 
interchange at 
Earl’s Court and 
West Brompton 
Stations. 

Improvements to 
address additional 
travel demand 
generated by 
development of the 
site 

Improved pedestrian routes 
between the two stations. 
Improved interchange within 
each station 

Refurbishment of existing 
Warwick Road side of 
station entrance  
 
Refurbishment and 
reinstatement of existing 
staircase linking District Line 
platforms to the Piccadilly 
Line 
 
New entrance and extension 
to, and refurbishment and 
reinstatement of, the existing 
ticket hall, pedestrian tunnel 
and escalators in order to 
link the Earls Court Station 
with the development 

RBKC- Transport 
and Highways 

TfL  
Cost to be 
confirmed 
 

2026/27-
2036/37  

TfL and 
Planning 
contribution - 
S106 

T5 Land 
Use and 
Transport, 
T6 Active 
Travel, T7 
Public 
Transport, 
T8 Parking 
and 
Access 
 
PLV2 
Earl’s 
Court 
 
SA2 Earl’s 
Court 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

 
Section of Earl’s Court 
pedestrian walkway to be 
covered 
 
Delivery of gate line capacity 
improvements at West 
Brompton Station 
 
New accessible lift at West 
Brompton Station 
 

Transport & 
Highways 

Gloucester Road 
Station 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Ensure step-free access and 
accessibility improvements 

TfL / RBKC TfL £10-25 million By 2028 CIL / S106, 
developer 
contributions 

T7 Public 
Transport 

Transport & 
Highways 

Holland Park 
Station 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL £10-25 million By 2028 CIL / S106, 
developer 
contributions 

T7 Public 
Transport 

Transport & 
Technical 
Services 

Knightsbridge 
Station 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL £30 million By 2028 CIL / S106, 
developer 
contributions 

T7 Public 
Transport 
 
PLV17 
Knightsbrid
ge 

Transport & 
Highways 

Ladbroke Grove 
Station 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL £10-25 million By 2028 CIL / S106, 
developer 
contributions 

T7 Public 
Transport 
 

Transport & 
Highways 

Latimer Road 
Station 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL £30 million By 2028 CIL / S106, 
developer 
contributions 

T7 Public 
Transport   
 
 

Transport & 
Highways 

Notting Hill 
Station – District 
& Circle Line 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL £10-25 million By 2028 CIL / S106, 
developer 
contributions 

T7 Public 
Transport 
 
SA9 
Newcombe 
House 
 
PLV10 
Notting Hill 
Gate 

Transport & 
Highways 

Notting Hill 
Station – Central 
Line 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL £60 million, or 
more 

By 2028 CIL / S106, 
developer 
contributions 

  
T7 Public 
Transport 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

SA9 
Newcombe 
House 
 
PLV10 
Notting Hill 
Gate 

Transport & 
Highways 

Sloane Square 
Station 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL £25-60 million By 2028 CIL / S106, 
developer 
contributions 

T7 Public 
Transport 
 
PLV12 
Kings 
Road 
(east) 
 
PLV13 
Kings 
Road 
(west) 
 

Transport & 
Highways 

South Kensington 
– Piccadilly Line 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL £25-60 million By 2028 CIL / S106, 
developer 
contributions 

 T7 Public 
transport 
 
PLV11 
South 
Kensington  
 

Transport & 
Highways 

Westbourne Park 
Station 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL £40 million 
assuming a lift 
solution for Step-
free access 

By 2028 CIL / S106, 
developer 
contributions 

T7 Public 
transport  

Transport & 
Highways 

Westbourne Park 
Station 

Opening up rear 
entrance and 
partial step-free 
access. 

To enhance safety 
and pedestrian flow, 
and regeneration of 
the wider Golborne 
and Trellick area. 

Improvements to rear of 
station, and additional 
revenue costs associated 
with the opening. 

TfL TfL  
£2.7 million 
 

By 2028 Planning 
contributions 
– S106 

T7 Public 
Transport 
 

Transport & 
Highways 

West Brompton 
Station 

Step-free access 
to stations 

Better access and 
improved safety at 
stations 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL Under £10-25 
million 

By 2028 CIL / S106, 
Developer 
contributions 

T7 Public 
Transport 
 
SA2 Earl’s 
Court 
Exhibition 
Centre 
 
PLV2 
Earl’s 
Court 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Transport & 
Highways 

High Street 
Kensington 
Station 

Refurbishment of 
High Street 
Kensington tube 
station including 
Step-free access 
to station. 

Better access and 
improved safety at 
stations 
 
 

Step-free access and 
accessibility improvements 

TfL / RBKC TfL Approx.  
£10-25 million 

By 2028 Planning 
contributions 
– CIL//S106 

T7 Public 
transport 
 
PLV8 
Kensington 
High Street 

Transport & 
Highways 

South Kensington 
Station – District 
& Circle Line 

Improved access 
to South 
Kensington tube 
including Step-
free access to 
station from 
street and from 
pedestrian foot 
tunnel   

To improve 
pedestrian flow, 
safety, accessibility 
and convenience.  

Step-free access and 
accessibility improvements. 

TfL / RBKC TfL £25-60 million By 2028 Planning 
contributions 
- CIL / S106 

T7 Public 
Transport  
 
PLV11 
South 
Kensington 
 

Transport & 
Highways 

Earl's Court  
 
Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 
 
100/100A West 
Cromwell Road 
 
 

Investigating and 
contributing to 
returning the 
one-way to two-
way working 

The identified works 
will improve 
pedestrian 
movement, the 
town centres at 
Earl’s Court and 
Fulham Road, and 
are required to 
assist with 
development in the 
area 

Potential new north-south 
link, or other measures. 

RBKC/ TfL/ Capital & 
Counties plc. 

TfL £500,000 2026/27-
2036/37 

Planning 
contributions 
– S106 and 
potential 
further 
sources of 
funding TfL, 
highways 
authority. 

T5 Land 
Use and 
Transport, 
T6 Active 
Travel, T7 
Public 
Transport, 
T8 Parking 
and Access  
  
SA3 
100/100a 
West 
Cromwell 
Road 
 

Transport & 
Highways 

Earl's Court 
 
Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 

A4 improvement 
scheme 
between 
Warwick Road 
and Earls Court 
Road. 

As agreed in the 
approved schemes 
S106.  

A4 improvement scheme 
between Warwick Road and 
Earls Court Road. 

RBKC / TfL TfL £1,500,000 2026/27-
2036/37 

Planning 
contributions 
– S106 and 
potential 
further 
sources of 
funding TfL, 
highways 
authority. 

T5 Land 
Use and 
Transport, 
T6 Active 
Travel, T7 
Public 
Transport, 
T8 Parking 
and Access  
  
SA2 Earl’s 
Court 
 
PLV2 Earl’s 
Court 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Transport & 
Highways 

Earl's Court 
 
Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 

Public transport 
improvements  

As agreed in the 
approved schemes 
S106. 

Refurbishment and/or 
improvement of 8 existing 
off-site bus stops in the 
vicinity of the site. 

RBKC/ TfL/ Capital & 
Counties plc. 

TfL £288,000  2026/27-
2036/37 

Planning 
contributions 
– S106 and 
potential 
further 
sources of 
funding TfL, 
highways 
authority. 

T5 Land 
Use and 
Transport, 
T6 Active 
Travel, T7 
Public 
Transport, 
T8 Parking 
and Access  
  
SA2 Earl’s 
Court 
 
PLV2 Earl’s 
Court 
 

Transport & 
Highways 

Earl's Court 
 

Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 

Signage and in 
accordance with 
“Legible London” 

Signage at the 
perimeter of the site 
in accordance with 
principles of Legible 
London.  

Details of signage design 
and locations to be agreed 
with the Council. 

RBKC/ TfL/ Capital & 
Counties plc. 

TfL £27,000  2026/27-
2036/37 

Planning 
Contributions 
- S106  

T5 Land 
Use and 
Transport, 
T6 Active 
Travel, T7 
Public 
Transport, 
T8 Parking 
and Access  
  
SA2 Earl’s 
Court 
 
PLV2 Earl’s 
Court 
 

Transport & 
Highways 

Earl’s Court 
Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106  

Improved 
pedestrian links 
from and through 
the site and the 
surrounding area 
to public 
transport facilities 
and improved 
cycle link to 
enhance 
north/south cycle 
accessibility.  

 Improvements to existing, 
and the provision of new, 
cycle routes in the vicinity of 
the site 
 
Safeguard land on-site 
together with a capped 
financial contribution of 
£400,000 to Transport for 
London, towards the delivery 
of 2 Mayor of London cycle 
hire docking stations 

RBKC To be 
confirmed 

£140,000 
 
 
£400, 000 

2026/27-
2036/37 

Planning 
Contributions 
– S106 

T5 Land 
Use and 
Transport, 
T6 Active 
Travel, T7 
Public 
Transport, 
T8 Parking 
and Access  
  
SA2 Earl’s 
Court 
 
PLV2 Earl’s 
Court 
 
 



 

87 
 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Transport & 
Highways 

Borough wide Air quality 
monitoring 
stations 
 

The whole Borough 
is an Air Quality 
Management Area 
on the basis that 
Government health-
based objectives for 
certain pollutants 
are exceeded. 

Data management and 
ongoing servicing of existing 
infrastructure is needed as 
existing monitoring 
equipment can assist with 
monitoring impact of new 
planned development  

RBKC – 
Environmental 
Health (Pollution 
Regulatory Team) 
 

RBKC £40,000 annually   By 2030/31 RBKC LIP 
(TfL) 
Planning 
Contributions 
– S106/CIL 

G6 Air 
Quality 

Transport & 
Highways 

Borough wide Air quality 
monitoring 
stations 
 

The whole Borough 
is an Air Quality 
Management Area 
on the basis that 
Government health-
based objectives for 
certain pollutants 
are exceeded. 
PM2.5 is a PHOF 
key indicator 

New equipment to measure 
levels of PM2.5 and ozone 
 

RBKC – 
Environmental 
Health 
(Environmental 
Quality) 
 

RBKC £100,000 set up 
cost £6,000 
annual 
maintenance 

 By 2023 RBKC LIP 
(TfL) 
Planning 
Contributions 
– S106/CIL 

G6 Air 
Quality 

Transport & 
Highways 

Borough wide Air quality 
monitoring  

The whole Borough 
is an Air Quality 
Management Area 
on the basis that 
Government health-
based objectives for 
certain pollutants 
are exceeded.  

Implementation of measures 
contained within the 
Council’s Air Quality Action 
Plan. 

RBKC – 
Environmental 
Health (Pollution 
Regulatory Team) 
 

RBKC Costs to be 
confirmed  

 By 2030/31 RBKC LIP 
(TfL) 
Planning 
Contributions 
– S106/CIL 

G6 Air 
Quality  

Social Infrastructure  (Education) 

Children’s 
Services 

Borough wide  Requirements for 
access to play, 
childcare and 
extended use of 
schools 

 Additional facilities are 
itemised as borough wide. 
For example, improved or 
extended access to existing 
provision at Flashpoint 
Venture Centre, and out of 
borough Little Wormwood 
Scrubs.  These 
requirements are based 
largely on analysis of 
population requirements and 
need. Therefore, where new 
population arises, new 
facilities or extended 
facilities are required. 

RBKC RBKC Costs to be 
confirmed 

To be 
confirmed 

Play 
Pathfinder 
status 
funding, 
Extended 
schools’ 
capital and 
Planning 
contribution – 
s106.  

 

SI1 Social 
Infrastructu
re and 
facilities 
 

Children’s 
Services 

Children Centres 
are based across 
the borough 

Continued 
provision of 

Future 
infrastructure 
requirements are 
based on need and 

Continued provision of 
Children’s Centres, and 

RBKC RBKC Costs to be 
confirmed 

To be 
confirmed 

DfE, 
Children’s 
Centres 
funding, 

V1 Vision 
for the 
Borough 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

sometimes within 
schools. 

Children’s 
Centres 

arising or changing 
population. 
 

expansion where required 
due to population. 

Specific requirements to be 
confirmed 

Private 
and/or 
voluntary 
funding. 

SI1 Social 
Infrastructu
re and 
facilities 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 
TC1 
Location of 
town 
centre 
uses 
 
 

Children’s 
Services 

Borough wide 
 

Borough wide 
coverage of 
schools – 
Primary Schools  

 Specific requirements to be 
confirmed 

RBKC RBKC £12.7 million 
(Primary schools) 

By 2028 RBKC 
Capital 
Funding, 
Child Yield 
Review, 
Planning 
contributions 
– s106 / CIL 
 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 
TC1 
Location of 
town 
centre 
uses 
 

Children’s 
Services 

Borough wide Borough wide 
coverage of 
schools - 
Secondary 
Schools 
 

 Specific requirements to be 
confirmed 

RBKC RBKC £27.63 million 
(Secondary 
schools) 

By 2028 Funding 
sources to be 
confirmed  

Likely to 
include 
Planning 
contributions 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

– S106/ CIL/ 
Direct 
developer 
delivery 

re and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 
TC1 
Location of 
town 
centre 
uses 
 
 

Children’s 
Services 

Borough wide Increase school 
capacity 
 

To meet future 
demands  

The need to increase 
capacity for existing popular 
schools in the borough and 
meet future demands. 
 
Specific requirements to be 
confirmed 
 
 

RBKC RBKC Costs to be 
confirmed 

To 2028 
and beyond 

Funding 
sources to be 
confirmed  

Likely to 
include 
Planning 
contributions 
– S106/ CIL/ 
Direct 
developer 
delivery 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 
TC1 
Location of 
town 
centre 
uses 
 
 

Children’s 
Services 

Borough wide Improve outdoor 
spaces such as 
playgrounds for 
all levels. 

To improve outdoor 
spaces 

Specific requirements to be 
confirmed 
 

RBKC RBKC Costs to be 
confirmed 

To be 
confirmed 

Funding 
sources to be 
confirmed  

Likely to 
include 
Planning 
contributions 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

– S106/ CIL/ 
Direct 
developer 
delivery 

re and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 
G15 Parks, 
gardens 
and open 
spaces 
 

Children’s 
Services 

Borough wide Refurbishments 
to all school 
kitchens 
 

 Refurbishments to all school 
kitchens (rolling programme) 
to increase capacity for staff 
and pupils- various 
locations. 

Specific requirements to be 
confirmed 

RBKC RBKC Costs to be 
confirmed 

To 2028 
and beyond 

RBKC 
Capital 
Funding 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
 
 
 
 

Children’s 
Services 

Alternative 
Provision Hub 
School 
 

Alternative 
Schooling 
Provision and 6th 
form Free School    

 Specific requirements to be 
confirmed 

RBKC RBKC Costs to be 
confirmed 

To be 
confirmed  

Funding 
sources to be 
confirmed  

Likely to 
include 
Planning 
contributions 
– S106/ CIL/ 
Direct 
developer 
delivery 

 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 
TC1 
Location of 
town 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

centre 
uses 
 
 

Children’s 
Services 

Borough wide Childcare 
providers in 
North and South 
of borough will 
seek to expand 
their footprint to 
increase capacity 
to enable 
increase demand 
for childcare 

Childcare 
expansion to 
accommodate 
governments plans 
for 30-hour free 
childcare 
 
 

Specific requirements to be 
confirmed 

Lead delivery 
organisation to be 
confirmed 

Management 
organisation 
to be 
confirmed 

Costs to be 
confirmed 

To be 
confirmed 

DFE Capital 
grant 
contributions 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 
TC1 
Location of 
town 
centre 
uses 
 

Children’s 
Services 

Kensal Canalside New Primary 
School 
extensions 

Required as a result 
of population 
increase from 
development (see 
Kensal DIFS) 

Kensal DIFS Scenarios 1&2 
– 0.5-1FE extension.  
Scenario 3 2FE school 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Lead delivery 
organisation to be 
confirmed 

Management 
organisation 
to be 
confirmed 

£13.7 million 2FE by 
2028  

 
1FE 
extension 
by 2030 

Planning 
Contributions 
- S106, direct 
developer 
delivery 

Mainstream 
Funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 



 

92 
 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 
 

Children’s 
Services 

Kensal Canalside Extension to 
secondary school 

Required as a result 
of population 
increase from 
development (see 
Kensal DIFS) 

300-person secondary 
school extension 

Refer to the Kensal DIFS for 
detailed specification. 

Lead delivery 
organisation to be 
confirmed 

Management 
organisation 
to be 
confirmed 

£10.6 million 2026/27-
2031/32 

Planning 
Contributions 
- S106, direct 
developer 
delivery 

Mainstream 
Funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
 



 

93 
 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 

Children’s 
Services 

Kensal Replacement 
primary School at 
Barlby  

 Replacement primary 
School 

RBKC RBKC £39 million (for 
both replacement 
primary school 
and special 
school) 
 

To be 
confirmed 

Planning 
Contributions 
- S106, 
Capital 
Programme 
and 
Government 
grants 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 
 

Children’s 
Services 

Kensal New special 
school at Barlby  

 

The need for 
Special Educational 
Needs (SEN) 
requirements 

New special school RBKC RBKC £39 million (for 
both replacement 
primary school 

To be 
confirmed  

Planning 
Contributions 
- S106, 
Capital 

PLV1 
Kensal 
Canalside  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

and special 
school) 
 

Programme 
and 
Government 
grants 

PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 

Children’s 
Services 

Wornington 
Green (phases 1 
and 2) 

 

See 
PP/09//02786 and 
PP/14/01242) 

Education 
Facilities 

As a result of 
development 
proposal 

Specific requirements to be 
confirmed 

RBKC – Children’s 
Services 

RBKC – 
Children’s 
Services 

£157,916  
 

2021/22-
2028 

S106 V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 



 

95 
 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

TC1 
Location of 
town 
centre  

Children’s 
Services 

Earl’s Court 
Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 
 

Education 
provision - 
Delivery of day 
nursery facility 
 

As set out in the 
approved schemes 
S106 

Delivery of day nursery 
facility of 290 sqm GIA with 
a total registered capacity 
for up to 30 children 

RBKC/ Capital & 
Counties plc 

RBKC 

 
 
 
 

Onsite delivery 2026/27-
2031/32 
 
 

Direct 
developer 
delivery 

 

PLV2: 
Earl’s 
Court  
 
SA2: Earl’s 
Court 

Children’s 
Services 

Earl’s Court 
Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 
 

Education 
provision - 
Primary school 

To meet the primary 
education needs of 
the development 

Increase capacity of existing 
facilities or provide new 
facilities (subject to the 
progress of the delivery of a 
primary school in the 
application 2 site boundary) 
 

RBKC/ Capital & 
Counties plc 

RBKC 

 
 
 
 

£707,729 2026/27-
2031/32 
 

Planning 
contributions 
– s106 / 
direct 
developer 
delivery 
 

PLV2: 
Earl’s 
Court  
 
SA2: Earl’s 
Court 
 
V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
re and 
facilities 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 

Children’s 
Services 

Earl’s Court 
Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 
 

Education 
provision - 
secondary school 

To meet the 
secondary 
education needs of 
the development 

Increase capacity of existing 
facilities or provide new 
facilities. 

RBKC/ Capital & 
Counties plc 

RBKC 

 
 
 
 

£190,433  2026/27-
2031/32 
 

Planning 
contributions 
– s106 / 
direct 
developer 
delivery 
 

PLV2: 
Earl’s 
Court  
 
SA2: Earl’s 
Court 
 
V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastructu
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

re and 
facilities 
 
PLV19 
Keeping 
life local -
Walkable 
neighbourh
oods 
 

Adult and 
Social Care 

Borough wide Adult and 
community 
learning Borough 
wide, from a 
range of 
premises and 
locations. 

Improve premises 
and explore 
colocation  

Future requirements are 
based on targets at 
delivering training to adults 
within the community.  It is 
expected to be possible to 
meet these requirements 
from existing locations but 
explore possibility of 
collocation. The need to 
refurbish run down premise. 

RBKC Adult and 
Community Learning 

Currently 
Unknown 

Currently the 
service is running 
on £800,000 per 
year however 
more funding 
would allow 
increases in the 
facilities and 
additional 
locations. 

By 2028 The Skills 
Funding 
Agency, 
Department 
for Education  

TC3 
Diversity of 
uses within 
town 
centres  

Green-Blue Future 
 

Environment 
and 
Communities 

Kensal Canalside: 
Canal 

Canal 
environmental 
improvements.  

To assist 
regeneration of the 
Kensal area 

Management plan to 
maintain or fund stretches of 
canal associated with large 
developments similar to 
examples at Paddington 
Basin, Kings Cross and 
Limehouse Basin. 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC British 
Waterways 

Costs to be 
confirmed, 
dependent on 
scale of 
development 

2021/22 to 
2030/31 

 

 

Planning 
Contributions 
- S106, and 
other 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Environment 
and 
Communities 

Portobello Road 
(Market) 

Improvements to 
enliven the area, 
e.g., electricity 
points for traders. 
Improve services 
for market, 

To close the gap 
between Portobello 
Road and Golborne 
Road and improve 
the market 

Specific requirements to be 
confirmed 

 

RBKC / Market 
Traders 

RBKC £206,000  By 2025/26 Funding 
source to be 
confirmed 

PLV9 
Portobello 
Road 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

including 
storage, toilets 

PLV4 
Westway 
Vision 

Environment 
and 
Communities 

Maxilla Gardens Improve quality 
of existing 
Maxilla Gardens. 

Improve open 
space 

Environmental 
enhancements 

Westway 
Development Trust 

Management 
organisation 
to be 
confirmed 

£130,000 To be 
confirmed 

Funding 
source to be 
confirmed 

 

G15 Parks, 
gardens 
and open 
spaces 
 
PLV4 
Westway 
Vision 
 
Westway 
SPD 

Environment 
and 
Communities 

Notting Hill Gate Public Realm 
improvements 
throughout 
Notting Hill Gate 

To facilitate 
redevelopment of 
Notting Hill Gate 
and provide 
enhancements 

Please see Notting Hill Gate 
SPD 

RBKC RBKC £3 million To be 
confirmed 

Planning 
Contributions 
- S106/ CIL 
and TfL 

PLV10 
Notting Hill 
Gate 
 
T4 
Streetscap
e 
 
Notting Hill 
Gate SPD 

Environment 
and 
Communities 

Portobello/Ladbro
ke Grove 

Enhancements to 
public realm and 
redevelopment 
 

To provide clear 
wayfinding and 
improve public 
realm to aid 
legibility in the area. 

Enhanced pedestrian way 
finding to Portobello Market 

RBKC and Westway 
Development Trust 

Westway 
Development 
Trust 

£411 ,000 By 2025/26 Funding 
source to be 
confirmed 

PLV9 
Portobello 
Road 
 
T4 
Streetscap
e 
 

Environment 
and 
Communities 

Portobello Provision of new 
youth activity 
area 

To provide new 
youth facilities for 
the local population 

Specific requirements to be 
confirmed 

Westway 
Development Trust 

Westway 
Development 
Trust 

£178, 000 To be 
confirmed 

Funding 
source to be 
confirmed 

PLV9 
Portobello 
Road 
 
PLV19 
Keeping 
life local 
 
SI1 Social 
and 
community 
uses 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Environment 
and 
Communities 

Wornington 
Green (Phases 1, 
2 and 3) 

See 
PP/09//02786 and 
PP/14/01242 

Play space and 
public open 
space and a 
community 
facility 

Generated as part 
of current 
development 
proposals 

New open space as re-
provision of Athlone 
Gardens and community 
facility. Play space and play 
equipment. Community 
Hall/youth facility. 
 
Walking, cycling and public 
realm improvements  

RBKC. Catalyst 
Housing Group. 
Homes and 
Communities 
Agency  

Catalyst 
Housing 
Group 

Direct developer 
delivery 

By 2025-
Project is 
underway 

S106 and 
developer 
delivery - 
Homes and 
Communities 
Agency/ 
Catalyst 
Housing 
Group 

G15 Parks, 
Gardens 
and Open 
Spaces  
 
SI1 Social 
infrastructu
re and 
Facilities 
 
T4 
Streetscap
e 
 
Worningto
n Green 
SPD 

Environment 
and 
Communities 

100/a100A 
Cromwell Road  
 
Territorial Army 
site, 245 Warwick 
Road 
 

Public open 
space.  
 
Community 
sports hall.  

Crèche, 
education 
contributions.  

Generated as part 
of current 
development 
proposals 

As set out in existing 
adopted SPD 

Developers and site 
owners. 

RBKC, 
developer and 
TfL 

Costs to be 
confirmed 

2021/22-
2026/27 

Planning 
contributions 
– S106 and 
private 
investment 

SA3 
100/100A 
West 
Cromwell 
Road 
 
SI1 Social 
infrastructu
re and 
Facilities 
 
PLV19 
Keeping 
Life Local 
 
G15 Parks, 
Gardens 
and Open 
Spaces  
 
Warwick 
Road 
Planning 
Brief 
 

Environment 
and 
Communities 

Along the 
Westway 
 

Lighting and 
public art along 
the Westway, 
including hanging 
gardens 

To provide 
environmental 
enhancements in 
order to meet the 
vision of improving 
the Westway. 

Environmental 
enhancements and as 
indicated in the Westway 
SPD 

RBKC RBKC/ 
Highway 
Agency 

Costs to be 
confirmed 

By 2030/31 Planning 
contributions 
– S106 

PLV4 
Westway 
Vision 
 
T4 
Streetscap
e 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

 
Westway 
SPD 

Environment 
and 
Communities 

Along the 
Westway 

Maintenance / 
improvements to 
public realm 
under and 
alongside the 
motorway to 
include the 
provision of 
public green 
space, pathways 
and community 
art projects. 

To provide 
environmental 
enhancements in 
order to meet the 
vision improving the 
Westway.  

Environmental 
enhancements 

Westway 
Development Trust 

Management 
organisation 
to be 
confirmed 

£225,000 per 
annum 

To be 
confirmed 

Source of 
funding to be 
confirmed 

PLV4 
Westway 
Vision 
 
T4 
Streetscap
e 
 
Westway 
SPD 

Environment 
and 
Communities 

Notting Hill Gate Enhanced 
pedestrian way 
finding to 
Portobello 
Market 

To provide good 
design and clear 
wayfinding, in order 
to allow for the 
improvement and 
redevelopment of 
the area. 

Specific requirements to be 
confirmed 

RBKC RBKC Costs to be 
confirmed 

To be 
confirmed 

Source of 
funding to be 
confirmed 

PLV9 
Portobello 
Road  
 
LV10 
Notting Hill 
Gate 
 
Notting Hill 
Gate SPD 

Environment 
and 
Communities 

Notting Hill Gate The provision of 
a CCHP network, 
or similar, and 
other green 
infrastructure, 
e.g., Street trees 
and living roofs 

To deliver cooling, 
heat and power in 
an environmentally 
friendly way. 

Specific requirements to be 
confirmed 

RBKC / Esco Management 
organisation 
to be 
confirmed 

Costs to be 
confirmed 

To be 
confirmed 

Planning 
contributions 
– S106/ CIL 

GE3 
Energy 
and net 
zero 
carbon 
 
Notting Hill 
Gate SPD 

Environment 
and 
Communities 

Knightsbridge Public realm 
improvements 

To allow 
rebalancing 
between north and 
south of the street, 
to encourage 
people to stay 
longer 

Enhancements to public 
realm 

RBKC  RBKC/ 
Private 

Costs to be 
confirmed 

To be 
confirmed  

Planning 
contributions 
– S106/ CIL 
(cross 
sublimation)  

PLV17 
Knightsbrid
ge 
 
T4 
Streetscap
e 
 

Environment 
and 
Communities 

South Kensington 
- Station, 
Exhibition Road 

Public realm 
improvements 
and 
improvements to 
station  

To provide shared 
space at Exhibition 
Road, 
improvements to 
South Kensington 
Tube, along Thurloe 
Road, and to give 

Works include shared space 
arrangements, step-free 
access to station (see 
transport sectional above) 
and pedestrian 
enhancements. 

RBKC and City of 
Westminster 

RBKC and 
TfL 

£13 million To be 
confirmed 

Works are 
underway 

 

Planning 
contributions 
– S106/ CIL 
and private 

PLV11 
South 
Kensington 
 
T5 land 
use and 
transport 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

greater pedestrian 
emphasis. Also 
including improving 
the customer facing 
environment within 
the museum 
subway 

T6 active 
travel 
 
T7 public 
transport 
 
T8 parking 
and 
access  
  

Environment 
and 
Communities 

Westway Sports 
Centre 

Sports provision  To improve 
sports/leisure 
provision for a 
growing population 
and re-provide 
pitches lost at the 
Kensington Leisure 
Centre. 

Provide additional outdoor 
sports pitches, extension to 
Climbing Centre, sports hall 
and improved riding arena. 

RBKC and Westway 
Development Trust 

Westway 
Development 
Trust 

£1.15 million To be 
confirmed 

Source of 
funding to be 
confirmed 

PLV4 
Westway 
Vision 
 
SI1 Social 
and 
community 
uses 
 
PLV19 
Keeping 
life local  
 
Westway 
SPD 

Environment 
and 
Communities 

Westway Sports 
Centre 

Sports provision   To improve 
sports/leisure 
provision for a 
growing population 
and re-provide 
pitches lost at the 
Kensington 
Academy Leisure 
Centre. 

New youth activity area 
(outdoor or indoor) 

Westway 
Development Trust 

Westway 
Development 
Trust 

£290,000 To be 
confirmed 

Source of 
funding to be 
confirmed 

PLV4 
Westway 
Vision 
 
SI1 Social 
and 
community 
uses 
 
PLV19 
Keeping 
life local  
 
Westway 
SPD 
 

Environment 
and 
Communities 

Maxilla Site Community Hub, 
new offices for 
local community 
groups and 
charities. 

Provide community 
space 

 Westway 
Development Trust 

Westway 
Development 
Trust 

£2.15 million To be 
confirmed 

Source of 
funding to be 
confirmed 

PLV4 
Westway 
Vision 
 
SI1 Social 
and 
community 
uses 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

 
PLV19 
Keeping 
life local  
 
BC3 
Affordable 
workspace 
 
Westway 
SPD 

Environment 
and 
Communities 

Borough Wide  Mini recycling 
banks  

To provide better 
street-based 
recycling facilities to 
residents   

New recycling bins  RBKC RBKC/ SUEZ Approximately 
£60,000  

By 2041 Direct 
developer 
delivery / 
s106 

G18 Waste 
Manageme
nt 
 
Greening 
SPD 

Environment 
and 
Communities 

Borough Wide CCTV To improve 
community safety 
through enhanced 
CCTV Coverage 
and capabilities  

To provide, additional, new 
and improved CCTV 
equipment and coverage 
across the Borough 

RBKC RBKC Costs to be 
confirmed 

By 2041 Direct 
developer 
delivery / 
s106 

IP1 
Infrastructu
re and 
Planning 
Contributio
ns 
 
Planning 
Contributio
ns SPD 

Environment 
and 
Communities 

Borough Wide New waste 
collection and 
recycling 
collection 
vehicles  

To ensure sufficient 
capacity to collect 
and dispose of 
resident’s waste 

New collection   and street 
sweeping vehicles 

RBKC RBKC/ SUEZ Costs to be 
confirmed 

By 2041 Source of 
funding to be 
confirmed 

G18 Waste 
Manageme
nt 
 

Environment 
and 
Communities 

Borough Wide Museums  To enhance the 
borough’s 
museums 

Enhancements to existing 
museums such as Leighton 
House  

RBKC RBKC Costs to be 
confirmed 

By 2041 Source of 
funding to be 
confirmed  

V1 Vision 
for the 
Borough 
 
PLV8 
Kensington 
High Street 
 
PLV11 
South 
Kensington 
 
PLV12 
King’s 
Road 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

HO1 
Delivery 
and 
protection 
of homes 
 
SI1 Social 
and 
community 
uses 
 

Environment 
and 
Communities 

Borough Wide Sustainability 
measures to 
community / 
public buildings 

To make public and 
community 
buildings more 
sustainable 

Installing community energy 
schemes  

RBKC RBKC Costs to be 
confirmed per 
installation/ 
measure 

By 2041 A 
combination 
of Planning 
contributions 
S106 / CIL 
and capital 
funding 

G1 
Circular 
economy 
 
G2 Whole 
life-cycle 
carbon 
 
G3 Energy 
and net 
zero 
carbon 
 
G4 
Sustainabl
e 
retrofitting  

Environment 
and 
Communities 

Borough Wide Open space 
improvements / 
mini allotments 

To improve 
underused and 
neglected areas of 
open space. 
Provide food 
growing facilities for 
residents, schools 
and community 
groups 

Installing food growing 
gardens (community kitchen 
gardens) 

RBKC RBKC £50,000 to 
£100,000 per 
annum 

By 2041 Source of 
funding to be 
confirmed 

G15 Parks, 
gardens 
and open 
spaces 
 
PLV1 
Kensal 
Canalside 
 
SA4 
Former 
territorial 
Army site, 
245 
Warwick 
Road 
 
SA6 
Edenham 
way 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

SI1 Social 
and 
community 
uses 

Environment 
and 
Communities 

Portobello 
Squares 
(Tavistock 
Gardens, Colville 
Square and 
Powis Square) 

Powis Square 
improvements – 
i.e., new railings, 
new playground 
etc. 

Colville Square and 
Tavistock have 
been improved in 
recent years. Powis 
Square 
infrastructure is old 
and beginning to fail 

Improve infrastructure RBKC RBKC £200,000 To be 
confirmed 

Parks Capital 
Budget 

G15 Parks, 
gardens 
and open 
spaces 
 
SI1 Social 
and 
community 
uses 

Environment 
and 
Communities 

Westfield Park Parks and Open 
Spaces 
Infrastructure 
improvements  

 Improve buildings and 
infrastructure (specifically 
drainage)  

RBKC RBKC Final Scheme to 
be confirmed 
through co-design  

By 2024 Parks Capital 
Budget / 
s106 

G15 Parks, 
gardens 
and open 
spaces 
 
SI1 Social 
and 
community 
uses 

Leisure 
Services 

Avondale Park Infrastructure 
Improvements 
including new 
playground 

 New playground, 
accessibility and horticultural 
enhancements. 

RBKC RBKC Available budget 
c.£500,000 

By 2022 Parks Capital 
Budget 

G15 Parks, 
gardens 
and open 
spaces 
 
SI1 Social 
and 
community 
uses 

Leisure 
Services 

Chelsea 
Embankment  

Infrastructure 
and horticultural 
improvements 

  RBKC RBKC Final scheme to 
be costed and 
agreed through 
co-design 

By 2022/23 Parks Capital 
Budget / 
S106 
Contributions 

G15 Parks, 
gardens 
and open 
spaces 
 
SI1 Social 
and 
community 
uses 

Leisure 
Services 

Kensington 
Memorial Park  

Infrastructure 
improvements 

 Building improvements and 
improved park facilities 

RBKC RBKC Final scheme 
pending. 
Available budget 
of c£600,000 

By 2022 Parks 
Capital, 
Green Fund 

G15 Parks, 
gardens 
and open 
spaces 
 
SI1 Social 
and 
community 
uses 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Leisure 
Services 

Emslie 
Horniman’s 
Pleasance 

Infrastructure 
improvements 

Playground is 
reaching end of 
usable life 

Improved play facilities RBKC RBKC  By 2023 Parks Capital 
Budget 

G15 Parks, 
gardens 
and open 
spaces 
 
SI1 Social 
and 
community 
uses 

Environment 
and 
Communities 

Whole Borough Biodiversity 
improvements 
and habitat 
creation 

To produce net gain 
in biodiversity 

 RBKC Multiple 
landowners 
involved 

Costs to be 
confirmed or 
measure defined 

By 2041 S106 and 
Parks Capital 
Budget 

G14 Green 
infrastructu
re  
 
G15 Parks, 
gardens 
and open 
spaces 
 
G16 
Biodiversit
y 
 
G17 Trees 
and 
landscape 

Environment 
and 
Communities 

Whole Borough Bee 
superhighway 

 Habitat and food source 
creation with specific focus 
on pollinating insects 

RBKC Multiple 
landowners 
involved 

Costs to be 
confirmed or 
measure defined 

By 2041 S106 and 
Parks Capital 
Budget 

G15 Parks, 
gardens 
and open 
spaces 
 
G16 
Biodiversit
y 
 

Environment 
and 
Communities 

Chelsea Gym Extension to 
Chelsea Gym 

 Increase floor area and 
create larger station gym to 
increase capacity. 

Lead delivery 
organisation to be 
confirmed 

Management 
organisation 
to be 
confirmed 

£1.35 million By 2021/22 RBKC 
Capital 
Funding 
(Corporate 
Funding) 

SI1 Social 
and 
community 
uses  

Environment 
and 
Communities 

Borough wide Noise mitigation The noise action 
plans identify the 
locations of 23 
Important Areas in 
RBKC classed as 
requiring action. 

This includes acoustic 
barriers, quiet road surfaces 
and speed reduction 
measures. 

RBKC TBC Costs to be 
confirmed per 
measure defined 

By 2041 

 

Source of 
funding to be 
confirmed 

 

G8 Noise 
and 
vibration 
 
  



 

105 
 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Environment 
and 
Communities 

Borough wide  Museums  Phase 3 of refurbishment of 
Leighton House: including 
the redevelopment of Perrin 
Wing at the east end of the 
house. 

RBKC RBKC Costs to be 
confirmed 
 
Feasibility study 
and income 
generation report 
completed 

By 2030/31 Capital 
Programme  

V1 Vision 
for the 
Borough 
 
PLV8 
Kensington 
High Street 
 
SI1 Social 
and 
community 
uses 
 

Environment 
and 
Communities 

Borough wide Installation of 
ground source or 
air source heat 
pumps  

To improve air 
quality and 
contribute to the 
Climate Emergency 
recovery 

Installation of ground source 
or air source heat pumps in 
place of gas boilers in new 
developments 

RBKC – Climate 
Change Team and 
Environmental 
Health 

RBKC Costs to be 
confirmed 

By 2030/31 Planning 
contributions 
– Direct 
developer 
delivery 

G1 circular 
economy 
 
G2 whole 
life-cycle 
carbon 
 
G3 Energy 
and net 
zero 
carbon 
 
Greening 
SPD 

Environment 
and 
Communities 

Kensal Canalside Energy Centre As per policy 
requirements 

Specific requirement to be 
confirmed 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Developer Developer £5.7 million By 2030/31 Planning 
contributions 
– Direct 
developer 
delivery 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
  
CE2 



 

106 
 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Environment 
and 
Communities 

Kensal Canalside Primary heat 
pipework 

As per policy 
requirements 

Specific requirement to be 
confirmed 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Developer Developer £4.15 million By 2030/31 Planning 
contributions 
– Direct 
developer 
delivery 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 

Environment 
and 
Communities 

Kensal Canalside Primary heat 
substations 

As per policy 
requirements 

Specific requirement to be 
confirmed 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Developer Developer £881, 000 By 2030/31 Planning 
contributions 
– Direct 
developer 
delivery 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Environment 
and 
Communities 

Wornington 
Green(Phases 1, 
2 and 3) 

 

See PP/09/02786 
and PP/14/01242 

Public Realm 
improvements, 
including public 
art 

Required as part of 
development.  

Specific requirement to be 
confirmed 

Developer Developer Costs to be 
confirmed 

2021/22-
2028 

Planning 
contributions 
– Direct 
developer 
delivery 

  
T4 
Streetscap
e 
 
 

Environment 
and 
Communities 

Land Adjacent to 
Trellick Tower 

Public Realm 
improvements  

Required as part of 
development. 

Specific requirement to be 
confirmed 

Developer Developer Costs to be 
confirmed 

2021/22 – 
2026/27 

Planning 
contributions 
– S106 / 
Direct 
developer 
delivery 

SA6 
Edenham 
Way 
 
Trellick – 
Edenham 
SPD 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Environment 
and 
Communities 

Land Adjacent to 
Trellick Tower 

Provision of open 
space  

Required as part of 
development. 

Specific requirement to be 
confirmed 

Developer Developer Costs to be 
confirmed 

2021/22 – 
2026/27 

Planning 
contributions 
– S106 / 
Direct 
developer 
delivery 

 SA6 
Edenham 
Way 
 
Trellick – 
Edenham 
SPD 

Environment 
and 
Communities 

100/a100A 
Cromwell Road  
 
Territorial Army 
site, 245 Warwick 
Road 
 

Community 
sports hall and 
swimming pool 

As part of any 
development 

As set out in 
Supplementary 
Planning 
Document. 

 

Specific requirements to be 
confirmed 

 

Lead delivery 
organisation to be 
confirmed 

Management 
organisation 
to be 
confirmed 

Costs to be 
confirmed  
 

2026/27 – 
2031/32 

Funding 
sources to be 
confirmed 

SA3 
100/a100A 
Cromwell 
Road  
 
SA4 
Territorial 
Army site, 
245 
Warwick 
Road 
 
Warwick 
Road SPD 
  
 

Environment 
and 
Communities 

100/a100A 
Cromwell Road  
 
Territorial Army 
site, 245 Warwick 
Road 
 

Landscape 
improvements to 
the West 
Cromwell Road 
in connection 
with 100 West 
Cromwell Road 
site 

As part of any 
development 

As set out in 
Supplementary 
Planning 
Document. 

 

Specific requirements to be 
confirmed 

Lead delivery 
organisation to be 
confirmed 

Management 
organisation 
to be 
confirmed 

Costs to be 
confirmed  
 

2026/27 – 
2031/32 

Funding 
sources to be 
confirmed 

SA3 
100/a100A 
Cromwell 
Road  
 
SA4 
Territorial 
Army site, 
245 
Warwick 
Road 
 
Warwick 
Road SPD 
 

Environment 
and 
Communities 

100/a100A 
Cromwell Road  
 
Territorial Army 
site, 245 Warwick 
Road 
 

Streetscape 
improvements to 
Warwick Road in 
connection to all 
development 
sites 

As part of any 
development 

As set out in 
Supplementary 
Planning 
Document. 

 

Specific requirements to be 
confirmed 

 

Lead delivery 
organisation to be 
confirmed 

Management 
organisation 
to be 
confirmed 

Costs to be 
confirmed  
 

2026/27 – 
2031/32 

Funding 
sources to be 
confirmed 

SA3 
100/a100A 
Cromwell 
Road  
 
SA4 
Territorial 
Army site, 
245 
Warwick 
Road 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

 
Warwick 
Road SPD 
 

Environment 
and 
Communities 

100/a100A 
Cromwell Road  
 
Territorial Army 
site, 245 Warwick 
Road 
 

Social and 
community 
facilities 

As part of any 
development 

As set out in 
Supplementary 
Planning 
Document. 

 

Specific requirements to be 
confirmed 

 

Lead delivery 
organisation to be 
confirmed 

Management 
organisation 
to be 
confirmed 

Costs to be 
confirmed  
 

2026/27 – 
2031/32 

Funding 
sources to be 
confirmed 

SA3 
100/a100A 
Cromwell 
Road  
 
SA4 
Territorial 
Army site, 
245 
Warwick 
Road 
 
Warwick 
Road SPD 
 

Environment 
and 
Communities 

Lots Road Power 
Station 

 

See PP/13/04082 
and PP/16/06360 

Provision of 
445sqm 
community 
facility floorspace 

As a result of 
development 
proposal 

Specific requirements as per 
planning permission and 
legal agreement. See 
PP/13/04082 and 
PP/16/06360 

Developer Developer Costs to be 
confirmed 

2021/22 – 
2026/27  

Developer 
delivery 

SI1 Social 
and 
community 
uses  

Environment 
and 
Communities 

Lots Road Power 
Station 

 

See PP/13/04082 
and PP/16/06360 

Sport facilities As a result of 
development 
proposal 

Improvement or 
maintenance to Chelsea 
sports centre  or a new 
sports facility in the vicinity 
of the development 

RBKC RBKC £1,000,000 2021/22 – 
2026/27 

Planning 
contributions 
S106 

 

Environment 
and 
Communities 

Earl’s Court 
 

Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 

Community 
Social and 
community 
facilities – 
secured as part 
of 
redevelopment.  
Additional new 
public open 
space, including 
considering 
opportunities to 
create 
biodiversity  

The infrastructure 
identified will assist 
the objective of 
keeping life local, 
allowing meeting 
the needs of the 
new population 
resulting from 
development and 
mitigating against 
impacts of the 
development. 

Off-site public realm and 
streetscape improvements 
to West Cromwell Road, 
Warwick Road and Old 
Brompton Road and subject 
to a Section 278 Agreement 
 
On-site open space with 
public access in accordance 
with agreed drawings and 
specification. This includes: 
the Lost River Park; Green 
space; Civic spaces 
 
Children’s and young 
people’s play space 

RBKC RBKC Cost to be 
confirmed 
 
 
 
 
Onsite delivery  
 
 
 
 
 
 
Onsite delivery 
 
 

2026/27-
2036/37 
 

Planning 
contributions 
S106 / 
CIL/direct 
developer 
delivery 

PLV2 
Earl’s 
Court  
 
SA2 Earl’s 
Court 
 
SI1 Social 
and 
community 
uses 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

 
Brompton Cemetery 
improvement works abutting 
Old Brompton Road 

£350,000 

Environment 
and 
Communities 

Earl’s Court 

Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 

The provision of 
a CCHP network, 
or similar. 

To provide cooling, 
heat and power in 
an environmentally 
friendly way. 

The provision of 
Decentralised Energy 
Network  
 
Provision of energy centre  
 

RBKC. RBKC/ Esco. Onsite delivery 2026/27-
2036/37 
 

Direct 
developer 
delivery 

  
PLV2 
Earl’s 
Court  
 
SA2 Earl’s 
Court 
 
G1 
Circular 
economy 
 
G2 Life-
cycle 
carbon 
 
G3 Energy 
and net 
zero 
carbon 
 
 

Environment 
and 
Communities 

Earl’s Court 

Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 
 

Social and 
community 
facilities – 
secured as part 
of development 

To retain Earl’s 
Court’s long-
standing brand as 
an important 
cultural 
destination 

Provision of 150 sqm GIA 
floorspace for community 
use purposes. To be made 
available to the council or 
suitable operator(s) on 
reasonable terms. 
 
Increase capacity of existing 
facilities or provide new 
facilities to meet the leisure 
needs of the development 
 

 

Capital & Counties 
plc 

RBKC / Other On-site delivery  
 
 
 
 
 
 
£934, 684 
 

2026/27-
2031/32 

Planning 
Contributions 
– S106 / 
Direct 
developer 
delivery 

PLV2: 
Earl’s 
Court  
 
SA2: Earl’s 
Court 
 
SI1 Social 
and 
community 
uses 

Environment 
and 
Communities 

Earl’s Court 
 

Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 

Social and 
community 
facilities – 
Delivery of a 
cultural facility on 
site  

To retain Earl’s 
Court’s long-
standing brand as 
an important 
cultural 
destination 

Delivery of a minimum 1,500 
sqm GIA for cultural use 
purposes.  

RBKC/ Capital & 
Counties plc. 

To be 
confirmed 

On-site delivery 
and £500,000 

2026/27-
2031/32 

Planning 
Contributions 
– S106 / 
Direct 
developer 
delivery 

PLV2: 
Earl’s 
Court  
 
SA2: Earl’s 
Court 
 
SI1 Social 
and 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

are contained in 
an agreed S106 

community 
uses 

Environment 
and 
Communities 

Chelsea Farmer’s 
Market 

New public 
square 

Detailed 
Infrastructure to 
be determined 
through planning 
process 

As part of 
development 

Subject to development 
proposals  

Subject to 
development 
proposals  

Subject to 
development 
proposals  

Subject to any 
development 
proposals  

2031/32-
2036/37 

Subject to 
any 
development 
proposals 

 SA7 
Chelsea 
Farmer’s 
Market 

Environment 
and 
Communities 

Borough wide Climate change 
mitigation and 
adaptation 

A combination of 
measures aimed at 
reducing 
greenhouse gas 
emissions, 
managing risks and 
increasing 
resilience 

See Air Quality and Climate 
Change Action Plan (2016-
2021) 

RBKC-Climate 
Change Team 

RBKC-ELRS Costs to develop 
carbon reduction 
projects from the 
AQCCAP 
Around £100,000 
annually 

By 2040 Capital 
Strategy 
Programme/ 
Bids/ Carbon 
offsetting/ 
GLA/Funding 
from the 
Carbon Trust 

G2 Life-
cycle 
Carbon  
 
G3 Energy 
and Net 
Zero 
Carbon  
 
G6 Air 
Quality 

Social Infrastructure (Libraries) 
 

Libraries Borough wide  Planned capital 
refurbishment 
programme for 
all libraries  

To ensure library 
buildings are fit for 
purpose 

Planned capital 
refurbishment programme 
for all libraries not otherwise 
being re-provided, 
commencing with 
refurbishment and spatial 
layout and to ensure library 
buildings are fit for purpose 

 

RBKC RBKC Bi-
Borough 
Libraries & 
Archives 

Estimated to be 
£100,000 per 
annum 

By 2025/26 
 

Capital 
Projects 
Funding from 
Corporate 
Funding; 
Heritage 
Lottery Fund; 
Arts Council 
England 

SI1 Social 
Infrastructu
re and 
Facilities  

 

Libraries Central Library Remodelling of 
the central library 
to provide 
improved 
community 
facilities and 
realise income 
generating 
potential 

 

To ensure library 
buildings are fit for 
purpose 

Reimagined entrance area 
with informal seating, 
spaces for people to 
connect, have refreshments 
and upgrade to small 
adjacent meeting room 

RBKC  RBKC Bi-
Borough 
Libraries & 
Archives 

 2022 Capital 
Projects 
Funding from 
Corporate 
Funding 

SI1 Social 
Infrastructu
re and 
Facilities  

 

Libraries Kensal Library Reprovide 
Kensal library in 
a more suitable 

To ensure library 
buildings are fit for 
purpose 

Increase in usable space, 
improved accessibility 

RBKC  RBKC 
TriBorough 

To be worked up 
depending on 
options available 

By 2030/31 CIL/s106 
Arts Council 
England 

SI1 Social 
Infrastructu
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

and sustainable 
location, possibly 
collocated with 
other community 
facilities 

 particularly for disabled and 
elderly users 
 

Libraries & 
Archives 

 Capital 
Projects 
Funding from 
Corporate 
Funding 

re and 
Facilities  

 

Social Infrastructure (Health and Social Care) 
 

Public Health 
and NHS 

Borough wide Infrastructure 
requirements 
within NHS 
Estate Strategy 
for provision of 
GP premises, 
primary care 
networks, acute 
and non-acute 
healthcare, 
mental health 
care, dental and 
other primary 
care services 

To support 
population in the 
borough.  
 
Requirements are 
population and 
health needs 
based. Needs are 
demonstrated to 
government and 
funding is agreed. 

Primary Care requirement = 
4.7 WTE GPs 
 
Primary Care Space 
requirement = 770 m2. 

NHS  NHS  Primary Care 
capital cost 
requirement=£2.4
m, Secondary 
Care cost 
requirement = 
£4.4m, Total 
capital 
requirement = 
£6.8m (£680,000 
per annum), 
dependent on 
NWL Estate 
Strategy and level 
of provision 

By 2030/31 Government 
grant funding 
mainly/ 
revenue 
funding from 
any lease or 
commercial 
lease/ 
Planning 
contributions 
– S106/ CIL 

SI1 Social 
Infrastructu
re and 
Facilities  

 

Public Health 
and NHS 

Notting Hill Gate: 
NHS 
requirements 

GP Primary Care 
Facility to be 
located in the 
Holland Park, 
Notting Hill Gate 
Area. 

To accommodate 
the services of two 
existing GP 
Practices. Potential 
patient list including 
future expansion = 
20,000 patients. 

New GP-led Integrated 
Primary Care Centre for 
Health and Wellbeing. 
Notional space 

NHS  NHS  £1.96 million to 
£3.3 million 

By 
2023/2024 

Planning 
contributions 
– S106 

PLV10 
Noting Hill 
Gate 
 
SA9 
Newcombe 
house 
 
Notting Hill 
Gate SPD 
 
SI1 Social 
Infrastructu
re and 
Facilities  

Public Health 
and NHS 

Notting Hill Gate: 
NHS 
requirements 

Possible hub for 
Integrated Care 
Services in line 
with Strategic 
Estates Plan 

To provide 
infrastructure to 
facilitate integrated 
health and social 
care teams and 
delivery of out of 
hospital clinical 
services supported 
by Integrated IT 
Support Systems. 
Co-location 

Specification: 1,650 m2 GIA. 
Possible phased 
development with minimum 
space 980 m2 ramping up to 
1,650 m2 

NHS  NHS  Hospitals Service 
Strategy: 
Provision at cost: 
£0.9 million 

By 2030/31 Planning 
contributions 
– S106/ CIL  

PLV10 
Noting Hill 
Gate 
 
SA9 
Newcombe 
house 
 
Notting Hill 
Gate SPD 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

opportunities to be 
explored. 

SI1 Social 
Infrastructu
re and 
Facilities  

Public Health 
and NHS 

Portobello 
Road/Notting Hill 
Gate: NHS 
requirements 

St Charles 
Centre for Health 
& Wellbeing 

To provide 
infrastructure to 
facilitate integrated 
health and social 
care teams and 
delivery of out of 
hospital clinical 
services supported 
by Integrated IT 
Support Systems 

Further development of the 
Integrated Care Services 
hub  

 

NHS  NHS  £0.9 million By 
2023/2024 

NHS,  

Planning 
contributions 
– S106/ CIL 

PLV9 
Portobello 
Road 
 
PLV10 
Noting Hill 
Gate 
 
SI1 Social 
Infrastructu
re and 
Facilities  

Public Health 
and NHS 

Portobello Road/ 
Notting Hill Gate 

Refurbishment of 
Piper House to 
provide 
supported living 
and registered 
care 
accommodation 

 Refurbishment and 
remodelling of existing 
building for Adult Social 
Care 

NHS  NHS  £1.653 million by 2025/26 

To be 
confirmed 

RBKC 
Capital 
Funding 

PLV9 
Portobello 
Road 
 
PLV10 
Noting Hill 
Gate 
 

SI1 Social 
Infrastructu
re and 
Facilities  

 

Public Health 
and NHS 

Borough wide  Premises 
improvements to 
social services- 
Adult services 
premises- to 
increase capacity 
and improve 
service 

 Renewal of existing 
premises to support 
increased population 

NHS  NHS  £0.464 million By 2030/31 RBKC 
Capital 
Funding 

SI1 Social 
Infrastructu
re and 
Facilities  

 

Public Health 
and NHS 

Violet Melchett 
Clinic 

Expansion plans 
for Violet 
Melchett Clinic to 
create a Health 
Hub to 
accommodate a 
larger patient list 
and improve 
primary care 

 Comprising up to 4 GP 
practices as well as delivery 
of Out of Hospital services 

NHS  NHS  £2 million 2022/23 NHS / CCG PLV12 
Kings 
Road 
(East) 

PLV12 
Kings 
Road 
(West) 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

access in the 
Kings 
Road/Sloane 
Square/ Fulham 
Road locality 

SI1 Social 
Infrastructu
re and 
Facilities  

 

Public Health 
and NHS 

Kensal Canalside Primary health 
care facilities, 
generic GP 
surgery 
extension 
(reinforce 
existing facilities 

Required as a result 
of population 
increase from 
development 

See DIFS 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

NHS  NHS  £4.8 million 2026/27-
2031/2 

Planning 
contributions 
S106 / 
CIL/direct 
developer 
delivery and 
NHS / CCG 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
SI1 Social 
Infrastructu
re and 
Facilities  

 

Public Health 
and NHS 

Kensal A new GP 
Surgery on 
Kensal Road 

Golborne Medical 
Centre is now 
significantly 
undersized for the 
local population and 
projected future 
needs 

 

Additional facilities 
for a growing 
population. 

Provision of a new GP 
surgery which could 
accommodate one of the 
practices from the existing 
Golborne Medical Centre 
growth 

NHS  NHS  To be confirmed To be 
confirmed 

Funding 
sources to be 
confirmed 

 

Public Health 
and NHS 

100/a100A 
Cromwell Road  
 

Health facilities As part of any 
development 

As set out in 
Supplementary 

Specific requirements to be 
confirmed 

 

NHS  NHS  Costs to be 
confirmed 

2026/27-
2031/32 

 

Planning 
contributions 
S106 / 
CIL/direct 
developer 

SA3 
100/a100A 
Cromwell 
Road  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Territorial Army 
site, 245 Warwick 
Road 
 

Planning 
Document. 

 

delivery and 
NHS / CCG 

SA4 
Territorial 
Army site, 
245 
Warwick 
Road 
 
Warwick 
Road SPD 
 
SI1 Social 
Infrastructu
re and 
Facilities  

 

Public Health 
and NHS 

Earl’s Court 
 

Detailed 
infrastructure 
requirements 
relating to the 
approved scheme 
are contained in 
an agreed S106 

Increase capacity 
of existing 
facilities or to 
provide new 
facilities 

The major 
development in the 
area will require 
additional facilities 
to meet the needs 
of the new 
population. 
Expansion to 
enable adequate 
GP provision. 

Possible expansion of local 
GP premises to 
accommodate growth. 
Development of primary 
care serviced includes NHS 
Dental Care. 

RBKC / NHS 
 

NHS  £744,000 (costs 
may increase and 
are to be 
finalised) 

2026/27-
2031/32 
 

Planning 
contributions 
S106 / 
CIL/direct 
developer 
delivery and 
NHS / CCG 

PLV2: 
Earl’s 
Court  
 
SA2: Earl’s 
Court 
 
SI1 Social 
and 
community 
uses  

Public Health 
and NHS 

Lancaster West 
Estate 

Provision of 
improved primary 
care and 
wellbeing access 
as part of the 
Lancaster West 
Master planning 

Foreland Medical 
Centre is 
significantly 
undersized for its 
local population 
especially give the 
ongoing health 
issues relating to 
the Grenfell 
tragedy.  
 
The major 
development in the 
area will require 
additional facilities 
to meet the needs 
of the new 
population. 
Expansion to 
enable adequate 
GP provision. 

Redevelopment of Foreland 
Medical Centre   

RBKC / NHS 
 

NHS  estimated £1.6m To be 
confirmed  

Planning 
contributions 
S106 / 
CIL/direct 
developer 
delivery and 
NHS / CCG 

PLV3 
Lancaster 
West 
Estate and 
Notting 
Dale 
 
SI1 Social 
and 
community 
uses  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Public Health 
and NHS 

Wornington 
Green (Phases 1 
and 2) 

 

See PP/09/02786 
and PP/14/01242 

Health facilities in 
the vicinity of the 
development 

Generated as part 
of current 
development 
proposals 

To be confirmed RBKC / NHS / 
Developer 
 

NHS £175,000 
(secured through 
planning 
contributions)  

2021/22-
2028 

Planning 
contributions 
S106 / 
CIL/direct 
developer 
delivery and 
NHS / CCG 

SI1 Social 
and 
community 
uses 

Public Health 
and NHS 

Lots Road Power 
Station 

 

See PP/16/06360 
and PP/13/04082 

Provision of GP 
surgery 141sqm 

As a result of 
development 
proposal 

Specific requirements as per 
planning permission and 
legal agreement. See 
PP/13/04082 and 
PP/16/06360 

Developer Developer Costs to be 
confirmed 

by 2021/22-
2026/27 

Developer 
delivery 

SI1 Social 
and 
community 
uses  

Social Infrastructure (Emergency Services) 

 

Emergency 
Services 

Kensal Canalside  Neighbourhood 
Policing Facilities 

Currently 4 SN 
Teams based at 
Lancaster Grove. 
With Kensal 
development could 
spread these 
therefore additional 
capacity required 

Additional Strategic 
Neighbourhood Teams 
premises. 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Metropolitan Police 
Service 

Metropolitan 
Police Service 

Costing is 
dependent on 
size of team. 

By 2030/31 Metropolitan 
Police 
Service and 
planning 
contribution – 
S106/ CIL. 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
SI1 Social 
and 
community 
uses 

Emergency 
Services 

Borough wide Policing Facilities Possible 
introduction of 
custody suites for 
dedicated custody 
resource within 
borough. 

Custody suite: specific 
requirement to be confirmed 

Metropolitan Police 
Service 

Metropolitan 
Police Service 

Cost to be 
confirmed 

By 2030/31 Metropolitan 
Police 
Service and 
planning 
contribution – 
S106/ CIL 

SI1 Social 
and 
community 
uses 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Emergency 
Services 

Kensal Canalside Police station 
reinforcement 
(enhancement to 
existing facilities) 

Required as a result 
of population 
increase from 
development 

Reinforcement / extension to 
existing police stations 
including custody suite, 
crime investigation area.  
 
Approximately 160Sqm 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Metropolitan Police 
Service 

Metropolitan 
Police Service 

£1.1 million 2026/27-
2036/37 

Metropolitan 
Police 
Service and 
planning 
contribution – 
S106/ CIL 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
SI1 Social 
and 
community 
uses 

Emergency 
Services 

Kensal Canalside Ambulance 
station extension 
(enhancement to 
existing service 
provision) 

Required as a result 
of population 
increase from 
development 

Ambulance station extension 
of approx. 100sqm 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

London Ambulance 
Service 

London 
Ambulance 
Service 

£500,000 2026/2027-
2036/37 

Metropolitan 
Police 
Service and 
planning 
contribution – 
S106/ 
CIL/Direct 
developer 
delivery 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 
SI1 Social 
and 
community 
uses 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Emergency 
Services 

Chelsea Fire 
Station 

Re-provide / 
Relocate 

Listed station is 
reaching the end of 
its “fit for purpose” 
life span as 
determined by the 
LFEPA Asset 
Management Plan 
2011.  
 

New site / new station London Fire and 
Emergency Planning 
Authority 

London Fire 
and 
Emergency 
Planning 
Authority 

To be costed 
 
Dependant on 
exact nature of 
provision 

To be 
confirmed 

LFEPA 
Funding / CIL  

PLV12 
King’s 
Road 
(East) 
 
PLV13 
King’s 
Road 
(West) 
 
SI1 Social 
and 
community 
uses 

Emergency 
Services 

Kensington Fire 
Station 

Minor 
refurbishment 

Upgrades required 
as facilities are 
aging.  

Minor refurbishment works 
as required. 

London Fire and 
Emergency Planning 
Authority 

London Fire 
and 
Emergency 
Planning 
Authority 

£28,000 To be 
confirmed 

LFEPA 
Funding / CIL 

SI1 Social 
and 
community 
uses 

Emergency 
Services 

North Kensington 
Fire Station 

Refurbishment Upgrades required 
as facilities are 
ageing 

Refurbishment works as 
required.  

London Fire and 
Emergency Planning 
Authority 

London Fire 
and 
Emergency 
Planning 
Authority 

£791,000 To be 
confirmed  

 

LFEPA 
Funding / CIL 

SI1 Social 
and 
community 
uses 

Utilities 

 

Utilities Counters Creek 
Project (Counters 
Creek 
Catchment) 

TBC following 
Thames Water’s 
/ OfWAT 
Independent 
Review   
 

Measures to reduce 
flood risk. 

TBC 

 

Thames Water Thames 
Water 
 
 

TBC TBC  TWUL 
(Regulated 
by Ofwat) 

G11: Flood 
Risk  

 

G13 Water 
Infrastructu
re 

Utilities Borough wide Thames Tideway 
Tunnel 

The Thames Tunnel 
will capture the 
flows of storm 
sewage from 34 
combined sewer 
overflow points that 
currently discharge 
into the River 
Thames 

The tunnel will run 
approximately 32 kilometres 
(20 miles) through the heart 
of London, at a depth 
ranging from approximately 
30 metres at its western end 
(Acton Storm Tanks) to 67 
metres at the eastern end 
(Abbey Mills Pumping 
Station), broadly following 
the path of the river.  The 
tunnel would run through the 
Borough with proposed 

Tideway on behalf of 
Bazalgette Tunnels 
Ltd 

Tideway on 
behalf of 
Bazalgette 
Tunnels Ltd 

£4.1 Billion Developme
nt Consent 
Order 
granted in 
September 
2014 
Constructio
n began in 
2016.  

 

Privately 
funded 
(Regulated 
by Ofwat) 

G11: Flood 
Risk  

 

G13 Water 
Infrastructu
re 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

connections provided to the 
existing sewer network at 
Cremorne Wharf Depot and 
Chelsea Embankment (near 
the Royal Hospital Chelsea). 

Completion 
expected in 
2022 

Utilities Kensal Canalside One of four 
National Grid 
deep electricity 
tunnels that will 
be built between 
Wimbledon and 
Kensal Green.   

The work is vital to 
meet increasing 
demand in the 
capital. Additional 
cables can be 
installed in the 
tunnels if required 
in the future. 

A four-metre diameter 
tunnel, these will house 
400kv cables to secure 
electricity supplies to 
London.  
12.4km in length, will be 
bored at a depth ranging 
from 20 to 
60m below ground through 
the Borough from Kensal. 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

EDF/ National Grid EDF/ National 
Grid 

£127 million (total 
project value = 
£600 million). 

2026/27-
2031/32 

Private PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Primary 
electricity 
substation 

Critical enabling 33kv Substation 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

UK Power Networks UK Power 
Networks 

£1.12 million 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Electricity cable 
network 

Critical enabling HV Cable network: Various 
loads 

UK Power Networks UK Power 
Networks 

£748,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Electricity cable 
network 

Critical enabling LV Cable network: Various 
loads 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario. 

UK Power Networks UK Power 
Networks 

£991,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Electricity 
substation 

Critical enabling 11kv Substations 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

UK Power Networks UK Power 
Networks 

£9.4 million 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

  
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Existing 
electricity 
substations 

Critical enabling Removal of existing 
substations 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

UK Power Networks UK Power 
Networks 

£151,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Electricity cable 
diversions 

Critical enabling Diversion of cabling prior to 
development of associated 
plot 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

UK Power Networks UK Power 
Networks 

£169,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Utilities Kensal Canalside Gas 
infrastructure 

Critical enabling Low pressure pipe network 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

National Grid Gas National Grid 
Gas 

£154,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Gas 
infrastructure 

Critical enabling Pressure Reducing Station 
(PRS 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

National Grid Gas National Grid 
Gas 

£150,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Gas 
infrastructure 

Critical enabling Divert existing medium 
pressure mains diversion 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

National Grid Gas National Grid 
Gas 

£557,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Telecoms Critical enabling Distribution cables and 
cabinets 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Openreach and 
Virgin Media 

Openreach 
and Virgin 
Media 

£482,000 2026/27-
2031/32 

MUSCO/ 
ESCO/ Utility 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Potable Water Critical enabling Upgrade of 210m of 300mm 
dia. to 450mm diameter in 
Ladbroke Grove 

Refer to the Kensal DIFS for 
detailed specification. 

Thames Water / 
Developer 

Thames 
Water 

£314,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

y Area 
SPD.  
 

Utilities Kensal Canalside Potable Water Critical enabling Upgrade of 220m of 150mm 
dia to 300mm dia in 
Ladbroke Grove and Barlby 
Road 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames Water / 
Developer 

Thames 
Water 

£285,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Potable Water Critical enabling On-site water mains 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames Water / 
Developer 

Thames 
Water 

£866,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Potable Water Critical enabling Diversion of 160m of 150mm 
main 

Refer to the Kensal DIFS 
and refresh for detailed 

Thames Water / 
Developer 

Thames 
Water 

£89,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

specification based on 
scenario 

Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Sewerage and 
Drainage 

Critical enabling Foul water pipe network 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames Water / 
Developer 

Thames 
Water 

£1.13 million 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Sewerage and 
Drainage 

Critical enabling Surface water pipe network 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames Water / 
Developer 

Thames 
Water 

£1.13 million 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy Ref 

Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Sewerage and 
Drainage 

Critical enabling Surface water attenuation 
and hydro brakes 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames Water / 
Developer 

Thames 
Water 

£8.2 million 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

Utilities Kensal Canalside Sewerage and 
Drainage 

Critical enabling Diversion of 415m of trunk 
sewer (1327mm x 838mm) 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames Water / 
Developer 

Thames 
Water 

£939,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside  
 
PLV5 
Kensal 
Employme
nt Zone 
Vision 
  
SA1 
Kensal 
Canalside 
Kensal 
Canalside 
Opportunit
y Area 
SPD.  
 

 


