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1. Executive Summary  

1.1 The Infrastructure Delivery Plan (IDP) is part of the evidence base that informs the 
preparation of the New Local Plan Review (NLPR).  

1.2 The IDP identifies all major infrastructure which is needed over the life of the NLPR. 
This includes not only Council provided services and facilities but also those for which 
public, private and voluntary sectors are responsible. The document sets out 
infrastructure required to support growth in the Borough and identifies projects that 
Community Infrastructure Levy (CIL), planning contributions and other funding sources 
may help deliver. 

1.3 The list of projects included within the IDP is not intended to be exhaustive, as the 
process of implementation will constantly be responding to local circumstances to 
prioritise spend over the life of the NLPR. Some of the projects listed may not be fully 
detailed due to uncertainty and external factors. 

1.4 The IDP intends to be a living document that can regularly be updated as and when 
new infrastructure requirements should arise and as schemes are completed and new 
requirements are identified. It is not always possible to identify funders, or answer every 
question, but those involved will work to continually amend the IDP schedule. 

THE IDP APPROACH  

1.5 The IDP provides an overview of the strategic actions required, the organisations 
responsible for delivery and a broad indication of phasing, cost and funding 
mechanisms. It updates the 2019 IDP which was developed to support the adopted 
Local Plan (2019). 

1.6 Some infrastructure requirements may cost more than the funding available from new 
development alone. The IDP will clearly set out the Borough’s needs and can be used 
to attract funding from a number of sources. 

IDP UPDATE  

1.7 Work on updating the IDP started in 2021 following early engagement with service 
providers. The update process will be ongoing alongside the NLPR plan making process 
and following further engagement with service providers. This update includes the 
activities below: 

• A review of existing information, including relevant service plans and strategies for 

infrastructure providers undertaken since the 2019 IDP. 

• Meetings with RBKC services, and the West London CCG 

• Identification of gaps in infrastructure evidence and agreed approach to filling them 

where possible  
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THE CONTENT OF THE IDP SCHEDULE 

1.8 The first part of this document provides some background to the development of the 
Borough and provides the context for the study.  A section for each of the service areas 
/ service providers outlines the key service plans and studies which establish 
infrastructure requirements.  

1.9 The IDP schedule is contained within Appendix 1. This contains key infrastructure 
required for the successful implementation of the NLPR although infrastructure 
requirements from development will not be limited to these. Items in the schedule have 
been grouped by responsible Council service areas wherever possible to allow for 
effective monitoring and review. The schedule details the timescales for delivery, 
funding mechanisms, and follows best practice.  
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2. Purpose of the IDP  

2.1 There are 3 main aims of the IDP these are: 

• To identify infrastructure requirements to support future development in the 
Borough over the Plan period; 

• To inform the future policy of infrastructure providers, to ensure services can 
match demand and that growth is sustainable. 

2.2 The IDP is part of the evidence base that has informed the preparation of the NLPR. It 
will assist the Council and other service providers to identify and prioritise infrastructure 
provision as part of an integrated approach to planning and infrastructure development. 
It will also inform the Council’s Infrastructure Funding Statement.  

2.3 Engagement with key partners and infrastructure providers and developers has been 
and will continue to be undertaken.   

2.4 In order to ensure that the IDP is robust, an approach was developed using the National 
Planning Policy Framework (NPPF) and National Planning Practice Guidance (NPPG) 
on Plan Making1.  

 
 

  

 
1 NPPG on Plan Making, Paragraph 059 
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3. Policy and Guidance Context 

NATIONAL PLANNING POLICY FRAMEWORK  

3.1 The NPPF states that the “identifying and coordinating the provision of infrastructure” is 
part of the “economic objective” of planning2 and that “Planning policies should seek to 
address potential barriers to investment, such as inadequate infrastructure...”3.  

Strategic policies should…make sufficient provision for: 
… 
b) infrastructure for transport, telecommunications, security, waste management, 

water supply, wastewater, flood risk and coastal change management, and the 
provisions of minerals and energy (including heat); 

 
c) community facilities (such as health, education and cultural infrastructure); and 
 
d) conservation and enhancement of the natural, built and historic environment, 

including landscapes and green infrastructure, and planning measures to address 
climate change mitigation and adaptation.  

 
(Paragraph 20) 

 

3.2 The NPPF requires plans to “be shaped by early, proportionate and effective 
engagement between plan-makers and communities, local organisations, businesses, 
infrastructure providers and operators and statutory consultees”4.   

NATIONAL PLANNING PRACTICE GUIDANCE 

3.3 The NPPG on Plan Making states that “the development plan is at the heart of the 
planning system” and “plans set out a vision and a framework for future development in 
the area, addressing needs and opportunities in relation to housing, the economy, 
community facilities and infrastructure”5. 

3.4 The NPPG provides guidance regarding infrastructure planning, it states: 

A plan is an opportunity for the strategic policy-making authority to set out a positive 
vision for the area, but the plan should also be realistic about what can be achieved and 
when. This means paying careful attention to providing an adequate supply of land, 
identifying what infrastructure is required and how it can be funded and brought forward. 
 
At an early stage in the plan-making process strategic policy-making authorities will 
need to work alongside infrastructure providers, service delivery organisations, other 
strategic bodies such as Local Enterprise Partnerships, developers, landowners and 
site promoters. A collaborative approach is expected to be taken to identifying 

 
2 NPPF paragraph 8, bullet point a) 
3 NPPF paragraph 82, bullet point c) 
4 NPPF paragraph 16, bullet point c) 
5 NPPF on Plan Making paragraph 001 
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infrastructure deficits and requirements, and opportunities for addressing them. In doing 
so they will need to: 
 
 

• assess the quality and capacity of infrastructure, and its ability to meet forecast 
demands. Where deficiencies are identified, policies should set out how those 
deficiencies will be addressed; and 

• take account of the need for strategic infrastructure, including nationally significant 
infrastructure, within their areas. 

 
The government recommends that when preparing a plan strategic policy-making 
authorities use available evidence of infrastructure requirements to prepare an 
Infrastructure Funding Statement. This should set out the anticipated funding from 
developer contributions, and the choices local authorities have made about how these 
contributions will be used. At examination this can be used to demonstrate the delivery 
of infrastructure throughout the plan-period. 
 
Authorities will also need to ensure that policies setting out contributions expected from 
development do not undermine delivery of the plan. Plan viability assessment should 
be carried out in accordance with guidance. 
 
Where plans are looking to plan for longer term growth through new settlements, or 
significant extensions to existing villages and towns, it is recognised that there may not 
be certainty and/or the funding secured for necessary strategic infrastructure at the time 
the plan is produced. In these circumstances strategic policy-making authorities will be 
expected to demonstrate that there is a reasonable prospect that the proposals can be 
developed within the timescales envisaged. 
 
Paragraph: 059 Reference ID: 61-059-20190315 
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4. Setting the Scene 

4.1 Kensington and Chelsea is one of the smallest London boroughs in geographical size 
and population, but because of its history and position close to the centre of London it 
is the location for a wide variety of activities. It is also one of the most densely populated 
boroughs across the country. The Borough covers an area of approximately 4.7 square 
miles and extends from Chelsea Embankment in the south, through Kensington, Notting 
Hill and Ladbroke Grove up to Kensal Cemetery in the north. It is bounded to the east 
by Kensington Gardens and to the west by the West London Railway Line. 

CORPORATE PRIORITIES 

4.2 In 2019 the Council published Our Council Plan. This reflects what the Borough’s 
communities’ value most, what the wants to achieve together and what residents could 
expect from the Council. The Council Plan was developed through extensive community 
engagement with over 2,000 residents across the Borough providing over 5,000 
comments and ideas.  

4.3 Our Council Plan was revised in June 2021 to reflect on the impact of the Covid-19 
pandemic and how the Council can support our communities to recover. Whilst many of 
our priorities have remained the same, others have emerged. So, alongside our green 
ambitions, the need for safer and greener streets, the need to build new homes and the 
need to continue to fund a community-led recovery from the Grenfell tragedy, the new 
Council Plan reflects the increased emphasis on the need to support the local economy, 
boost employment opportunities and support physical and mental health.  

4.4 It sets out the priorities as a Council for the next four years: 

• Grenfell recovery 

• A great place to live, work and learn 

• Safeguarding and supporting vulnerable residents 

• Healthy, clean and safe 

• A place of culture to visit and explore 

4.5 The NLPR will be the spatial expression of the Council Plan and of all the Council’s 
strategies as explained visually below. It will help deliver the Council’s priorities in new 
developments.    

 

 



9 
 

 
Figure 1. Council Plan priorities linkages to the NLPR 

 

LONDON PLAN 2021 

4.6 The London Plan is the strategic plan for London and sets out an integrated economic, 
environmental, transport, and social framework for the development of London over the 
next 20-25 years. It forms part of the development plan for Greater London and London 
Borough’s local plans need to be in general conformity with the London Plan and its 
policies. 

4.7 The London Infrastructure Plan 2050 Update6 was commissioned by the Mayor to 
ensure that London has the infrastructure it needs to remain one of the best cities in the 
world in which to live, work and do business. It sets out a vision for London to 2050 and 
considers transport, green infrastructure, digital connectivity, energy, waste/recycling, 
water and social infrastructure categories.  

THE NEW LOCAL PLAN REVIEW (NLPR) 

4.8 The NLPR sets out the key elements of the planning framework for the area to 2040. It 
outlines the long term spatial vision for the area, and the broad locations for delivering 
the housing and other strategic development needs such as employment, retail, leisure, 
community, essential public service and transport development. 

4.9 The overall vision for Kensington and Chelsea over the next 20 years is to support good 
growth and for future development in the Borough to be:  

 
6 www.london.gov.uk/what-we-do/business-and-economy/better-infrastructure/london-infrastructure-plan-2050  

https://www.london.gov.uk/sites/default/files/the_london_plan_2021.pdf
https://www.london.gov.uk/what-we-do/business-and-economy/better-infrastructure/london-infrastructure-plan-2050
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• Green. It will put the environment at the heart of all new development, and support 
sensitive and safe retrofitting of existing buildings so we can support the health and 
well-being of our residents and our visitors, now and long into the future;  

• Inclusive. It will narrow the inequality which exists across the Borough, and ensure 
that we provide the truly affordable homes, the employment opportunities and 
access to a wide range of facilities that meet our residents’ day-to-day needs, 
including open space, social, education and sports/leisure facilities;  

• Liveable. It will enhance the Borough’s outstanding townscape, preserving and 
conserving the context where required and by ensuring that the design of new 
development is of the highest quality and safety standards, reinforcing an area’s 
character in addition to developing our cultural offer and supporting our 
internationally recognised town centres and their shops, theatres, museums, 
events, festivals and markets to create a highly desirable place to live. 

4.10 A significant amount of new development will be located in the Opportunity Areas and 
Areas with potential for some change. An increase in the number of people living and 
working in the Borough will result in the need for additional and improved existing 
services and infrastructure. These areas will be the focus for economic and residential 
development.  

 



4.11 The NLPR Key diagram shows areas of good growth:  

Figure 2. Local Plan (Regulation 19) Key Diagram Areas of Change 
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4.12 In summary the site allocation proposals are: 

Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

SA1: Kensal Canalside 

Opportunity Area  

The full site allocation is 

contained in the NLPR 

(Regulation 19) 

(PLV1: Kensal Canalside 

Kensal Canalside 

Opportunity Area SPD)  

A. The site will deliver a high quality mixed-use development to include:  

Land use  

B. A minimum of 3,500 new homes (C3). 

C. A minimum of 12,000sq.m of commercial floors space of which 5,000 sqm is  E(g) as part of a new 
Neighbourhood Centre.  

D. The provision of affordable workspace to the quantum of either: 500sqm or 10% of the commercial floor 
space E(g), whichever the greater, to be located within the Neighbourhood Centre.  

E. The relocation and re-provision of the existing Sainsbury’s supermarket.  

F. On-site renewable energy sources.  

… 

Principles  

K. New or improved infrastructure including a new pedestrian and cycle bridge over the railway, safeguarded 
land (included access land) for a potential future Elizabeth Line station, a new pedestrian and cycle bridge 
over the canal, remodelling of the Ladbroke Grove junction, and new streets that connect the allocation into 
its surrounding context and other public transport links.  

L. Kensal Canalside Opportunity Area is nil rated for Borough CIL so the required social, environmental 
transport and other infrastructure will be funded through s106 agreements including, where appropriate, 
allocation-wide framework agreements, which can help ensure that s106 contributions towards infrastructure 
are apportioned fairly and proportionally across the allocation area, make provision for physical infrastructure 
delivery and maintenance in lieu of financial contributions, and provide a consistency of approach across the 
allocation area, regardless of when development comes forward.  
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

M. Attractive, usable and flexible public realm providing an appropriate setting for mixed-use canalside 
development which features leisure, education and business uses as well as housing;  

N. The improvement and relocation of facilities currently provided by Canalside House and the Boathouse 
Centre on-site if relocation is required to achieve comprehensive redevelopment along the canalside and 
Ladbroke Grove. 

O. The retention of the area west of the gas holders for the provision of electricity infrastructure. Part of this site 
may also be required for a gas pressure reduction station, replacing the gas holders. Any buildings must be 
of a high architectural standard and in keeping with the overall redevelopment of the site.  

P. The ongoing access to, and respect for, the memorial site of the victims of the Ladbroke Grove rail disaster;  

R. A public art strategy to enhance the public realm and quality of the development and contribute to local 
distinctiveness and character … 

Infrastructure and Planning Contributions  

S. Social and community facilities (including health, education and police) depending on the population change; 

T. Affordable housing;  

U. Construction and long term maintenance of (a) a new pedestrian and cycle bridge across the railway line 
and (b) a new pedestrian and cycle bridge over the canal, which improves north – south access, in the case 
of the new bridge across the railway line, promote active travel, provide necessary connections to 
surrounding infrastructure and facilitate the effective integration of the allocation site into the wider area – 
including rental obligations to safeguard and/or transfer land required to construct and maintain the bridges 
and/ or potential Elizabeth line station (including access), where appropriate. 

V. Public realm and public spaces and improvements to little Wormwood Scrubs and Kensal Green Cemetery 
(subject to access through the cemetery and a linking bridge over the canal). 

W. Improved transport infrastructure including better bus links, enhancements to Ladbroke Grove underground 
station, and new roads and improvements to the junctions with Ladbroke Grove and east-west connections 
to the south. 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

X. Landscaping, biodiversity and amenity improvements to the Grand Union Canal.   

Y. On-site renewable energy sources to serve the new development and form part of a wider development in 
the future.  

Z. The overall water infrastructure need (including potable water demand and sewerage capacity) will be 
informed by an Integrated Water Management Strategy. Surface water runoff rates to be restricted to 
equivalent greenfield rates. 

AA. Other contributions as set out in relevant SPDs. 

BB. Kensal Opportunity Area is nil rated for Borough CIL so the required infrastructure will be funded through 
s106 agreements. S106 contributions may be payable after the required infrastructure has been fully built 
as at the date of the relevant s106 agreement such as where there is an element of forward funding of 
infrastructure by the Council or other body; s106 contributions may be used in full or part to satisfy any 
funding requirements (including any repayment or recovery and recycling obligations) in respect of forward 
-funding; pre-occupation or pre-commencement s106 obligations may be considered to ensure that the 
required infrastructure is in place at an appropriate time before development (or development of a certain 
level) comes forward.  

SA2: Earl’s Court 

Exhibition Centre 

The full site allocation is 

contained in the NLPR 

(Regulation 19) 

(PLV2: Earl’s Court, 

Opportunity Area Planning 

Framework Adopted)  

 

A. The site will deliver residential-led mixed use development, providing: 

Land use 

B. A minimum of 1,050 (C3) homes within the Borough. 

C. A minimum of 40,000 Sq.m non-residential floorspace, of which a minimum 20,000 sq m should be for 
offices or research and development as per Class E(g). 

D. A significant world-class cultural facility to retain Earl’s Court’s long standing brand as an important cultural 
destination. 

E. Retail and other uses within Class E sufficient to serve the day-to-day needs of the new development and 
supplement existing facilities in the immediate area without harming the vitality and viability of other town 
centres in the Borough. 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

F. Other non-residential uses required to deliver a sustainable and balanced mixed-use development, such as 
hotel and leisure uses. 

G. Social and community uses to meet the needs of new residents and to improve health, social and cultural 
well-being for all sections of the community. 

H. A series of interlinked public green spaces to provide a place for people to rest, interact and play along with 
providing opportunities for potential SuDS and biodiversity benefits.  

I. A new public park to provide a focal point for the development to meet the needs of those who will visit, work 
and live in the new development.  

J. An on-site early-years education facility. 

Principles 

K. A landscape-led layout with key public realm spaces as structuring elements, prioritising new public green 
spaces. 

L. A world-renowned cultural use and its associated activities and facilities define the character of the place. 

M. A new urban quarter which integrates well with its surroundings, enhancing the environment at the 
thresholds where the site links with the existing urban fabric. 

… 

P. A street network that mitigates the severance created by the transport infrastructure on site and creates 
convenient routes and connections between key destinations within the site and wider Opportunity Area and 
beyond. The street network will create an attractive public realm characterised by tree-lined spaces and 
urban greening that makes walking and cycling appealing. 

Q. A public art strategy to enhance the public realm and quality of the development and contribute to local 
distinctiveness and character.  
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

R. A comprehensive approach to mitigating the impact of the development upon the environment that makes 
this site an exemplar of sustainability in London and that is applicable throughout the whole life-cycle of the 
development. 

Infrastructure and Planning Contributions 

S. Improvements to underground, bus and rail access, including interchange from the West London line to the 
underground network 

T. To contribute to step-free access at West Brompton Station 

U. New and improved pedestrian links through the site and its environs to local services, public transport and 
opens spaces.  

V. New and improve cycleways to connect to existing cycleways and key destinations to the north, south, east 
and west of the site. A contribution to enhancement of the Earl’s Court One Way System in line with the 
Healthy Streets Approach, including safety measures, greening, increased space for active travel and buses, 
and lower speed limits. 

W. The overall water infrastructure need (including potable water demand and sewerage capacity) will be 
informed by an Integral Water Management Strategy. Surface water runoff rates to be restricted to 
equivalent greenfield rates.  

X. Development will be liable to making planning contributions in accordance with the CIL Regulations and 
other relevant Local Plan policies and SPDs. 

 
*detailed infrastructure requirements relating to the approved scheme are also contained in an agreed S106.  

SA3: 100/100A West 

Cromwell Road 

The full site allocation is 

contained in the NLPR 

(Regulation 19) 

 

A. The site will deliver a high quality mixed use development to include residential, commercial and leisure 
floorspace. 

Land use 

B. A minimum of 450 gross residential units (C3). 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

(Warwick Road SPD 

(2008)) 

C. Provision of commercial (office, retail, restaurant, food and drink) floorspace. 

D. A public leisure facility (community sports hall and public swimming pool). 

E. Provision of car parking and open amenity space. 

Principles 

F. Landscape improvements to the West Cromwell Road in connection to the site. 

G. Streetscape improvements to Warwick Road in connection to the site. 

… 

I. Pedestrian and cycle improvements. 

Infrastructure and Planning Contributions 

J. A contribution Earl’s Court one-way system in line with the Healthy Streets Approach, including safety 

measures, greening, increased space for active travel and buses, and lower speed limits.  

K. Safety improvement and crossing facilities at Warwick Road/ West Cromwell Road junction. 

L. Development will be liable to making planning contributions in accordance with the CIL Regulations and 

other relevant Local Plan policies and SPDs. 

SA4: Former Territorial 

Army Site, 245 Warwick 

Road 

The full site allocation is 

contained in the NLPR 

(Regulation 19) 

 

(Warwick Road SPD 

The site should deliver a high quality residential development with some retail.  

Land use 

A. A minimum of 255 residential (C3) units. 

B. Class E providing active frontage along Warwick Road. 

C. Public open space, including outdoor play space. 

Principles 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

(2008)) … 

E. Continuation of the linear open space running through all the sites in Warwick Road. 

… 

Infrastructure and Planning Contributions 

G. Development will be liable to make planning contributions in accordance with the CIL Regulations and other 

relevant Local Plan policies and SPDs. 

 

SA5: Wornington Green 

Estate Phase 3 

The full site allocation is 

contained in the NLPR 

(Regulation 19) 

 

The site should deliver a high-quality residential development.  

Land use 

A. A minimum of 373 gross residential (Class C3) units.  

B. The refurbishment or replacement of an improved community facility and scope for its enlargement, including 
the provision of the existing community and leisure facilities currently provided.  

C. Public open space, including adventure playground.  

Principles  

F. A good quality open space at least half the size of Athlone Gardens (4,593 sq m) must be available for public 
use throughout the construction period;  

G. The re-connection of Portobello Road and Wornington Road to Ladbroke Grove and the re-establishment of 
the traditional street pattern with street layouts that favour active travel and discourage car traffic in the area.  

  

Infrastructure and Planning Contributions  
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

H. Affordable housing, with Housing Needs Assessment and Nominations Agreement;  

I. Community Centre and associated outdoor space;  

J. Residents’ Room which re-provides an existing facility;  

K. Re-provision of the open space (new Athlone Gardens) with a temporary space provided during construction;  

L. Development will be liable to make planning contributions in accordance with the CIL Regulations and other 
relevant Local Plan policies and SPDs.  

  

SA6: Lots Road South 

The full site allocation is 

contained in the NLPR 

(Regulation 19) 

 
 

 

A. The site will deliver a high quality mixed use development to include residential and employment floorspace. 

Land use 

B. A minimum of 100 new gross residential (C3) units. 

C. A minimum of 65 gross affordable extra care units. 

D. A minimum of 4,000 sq m (GIA) of commercial floorspace (Class E and B8) of which at least 3,000 sq m will 
be business floorspace (Class E(g) or B8). 

Principles 

... 

N. Create a new attractive and welcoming public space that is accessible to all. 

O. Make a feature of the creek within the landscape strategy. 

P. Incorporate a buffer zone along the full length of the site adjacent to the railway, to allow for a future 
cycleway and pedestrian route. 

... 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

R. Community space shall be located above basement level and allow for wide range of activities  

S. Locate the extra care use in an optimal location for future residents following the principles of Design for 
Dementia; including outdoor space. 

Infrastructure and Planning Contributions 

U. Development will be liable to make planning contributions in accordance with the CIL Regulations and 
other relevant Local Plan policies and SPDs. 

SA7: Edenham Way 

The full site allocation is 

contained in the NLPR 

(Regulation 19) 

 

A. The site will deliver a high quality residential development with some social and community use. 

Land use  

B. A minimum of 60 gross residential (C3) units. 

C. Additional social and community uses including health provision to be included as part of any 
redevelopment. 

Principles:  

… 

F. Improvements to the public realm and open spaces around the site including improvements to the service 
areas and basements of Trellick building. 

Infrastructure and Planning Contributions:  

G. Development will be liable to making planning contributions in accordance with the CIL Regulations and 
other relevant Local Plan policies and SPDs. 

SA8: Chelsea Farmer’s 

Market 

The full site allocation is 

contained in the NLPR 

A. The site will deliver high quality residential development with some retail.   

Land use 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

(Regulation 19) 

 

 

B. A minimum of 50 (C3) residential units. 

C. Retail units at ground level facing 151 Sydney Street. 

D. The creation of a new public square facing 151 Sydney Street and linking to Dovehouse Green. 

… 

Infrastructure and Planning Contributions 

F. Development will be liable to making planning contributions in accordance with the CIL Regulations and 
other relevant Local Plan policies and SPDs.  

(any infrastructure and planning contribution requirements to be determined through the development planning 
process) 

SA9: Units 1-14 Latimer 

Road Industrial Estate 

The full site allocation is 

contained in the NLPR 

(Regulation 19) 

 

(Units 1 -14 Latimer Road 

Design Code SPD (2021) 

A. The site to deliver mixed use development, providing: 

Land use 

B. A minimum of 75 homes on upper floors. 

C. Retention of existing Class E at ground floor floorspace. 

… 

G. Development will be liable to making planning contributions in accordance with the CIL Regulations and 
other relevant Local Plan policies and SPDs.  

 

SA10: Newcombe House 

The full site allocation is 

contained in the NLPR 

(Regulation 19) 

A. The site will deliver a high quality residential led or office led mixed use development. 

Land use 
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

 

(Notting Hill Gate SPD 

(May 2015)) 

B. Refurbish and re-provide a minimum of 20 social rent homes and floorspace on-site with a requirement to 
provide additional community homes as per Policy HO3.  

C. High quality office employment space, including large, flexible office floor plates that will be unique to Notting 
Hill Gate and meet diverse local occupier requirements. 

D. Retail and leisure uses, at ground and lower ground levels bringing active frontages to the ground floor. 

E. A new medical centre / GP surgery of a minimum 650 sq.m GIA 

F. A new accessible, permeable and inclusive public square with level access through the site. 

G. A dedicated space for a Farmers Market to return and operate. 

Principles 

H. A high quality vibrant new public realm. 

… 

Infrastructure and Planning Contributions 

J. The delivery of step free access from street level to the southbound platform of the Circle and District Line of 
Notting Hill Gate Underground Station through new lifts and walkways partially within the site. 

K. Development will be liable to making planning contributions in accordance with the CIL Regulations and 
other relevant Local Plan policies and SPDs. 

SA11: The Plaza, 535 

King’s Road 

 

A. The site will deliver a high quality mixed-use development.  
 

Land use 

B. Retention of the existing office / business use floorspace.  
C. A minimum of 28 (Class C3) residential units.  
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Site Allocation 

 

Summary of key development and Infrastructure requirements (where known). 

Infrastructure and Planning Contributions 

E. Development will be liable to making planning contributions in accordance with the CIL Regulations and other 
relevant Local Plan policies and SPDs.  

 

SA12: Harington Road 

Car Park  

 

 

• Residential-led mixed use. 

• Minimum of 50 (Class C3) residential units. 

• Class E Commercial frontage to Harrington Road at ground floor level  

SA13: Emmanuel Kaye 

Building  

 

• Mixed use 

• A Minimum of 10 (Class C3) residential units 

• As a minimum retain existing of medical research facility use class and floorspace 

• Active frontage on King’s Road and Manresa Road 

 

SA14: 142A Highlever 

Road  

 

• A Minimum of 6 (Class C3) residential units 

 

SA15: Colebrook Court  

 

• A Minimum of 20 (Class C3) residential units 

• Class E (retail) on ground floor 

 

SA16: Holland Road 

Triangle  

 

• A Minimum of 30 (Class C3) residential units 

 

Table 1. NLPR (Regulation 19) Site Allocations 

 

4.13 The known infrastructure requirements for the NLPR Site Allocations have been incorporated into the Infrastructure Schedule 
at Section 12. 



KENSAL DEVELOPMENT INFRASTRUCTURE FUNDING STUDY (DIFS) 

4.14 A Development Infrastructure Funding Study and subsequent refresh has been 
prepared for Kensal Canalside. 

4.15 Kensal Canalside is an Opportunity Area in the London Plan and is proposed as an 
Opportunity Area site allocation in the NLPR for a minimum of 3,500 homes, a minimum 
of 10,000sqm commercial floorspace and a minimum of 2,000 sqm of new non-
residential floorspace including social and community and local shopping facilities.   
Significant infrastructure is needed to bring forward development. There are a number 
of constraints to access from rail and canal corridors and a single point of vehicle access 
from Ladbroke Grove. The DIFS sets out the infrastructure required (both within and 
outside of the site boundary) that would overcome these by detailing: 

• The infrastructure requirements for growth at the site under a range of scenarios; 

• When the demand for infrastructure arises;  

• How much those infrastructure requirements cost; and  

• How those infrastructure requirements might be paid for?  

4.16 Because transport is both a key constraint and an opportunity, this DIFS study and 
refresh study were undertaken alongside the Kensal Canalside and North Pole 
Transport Study and subsequent bridge studies. These are reflected in the DIFS and 
refreshed DIFS.  

4.17 The key infrastructure requirements associated with the site allocation have been 
included in section in the IDP Schedule. 

 

 



THE BOROUGH CONTEXT 

Figure 3. Key facts about the Borough

 
 



5. Funding of Infrastructure 

5.1 Infrastructure can be funded and delivered in many ways. This includes direct delivery 
by infrastructure providers, direct delivery by developers, through planning obligations, 
and planning contributions, CIL, by the Council through other funding 
mechanisms/sources.  

PLANNING OBLIGATIONS  

5.2 Planning obligations are required to mitigate matters that are specific to development 
sites and are secured through legally binding agreements between the Council as the 
local planning authority and a developer. They can involve financial contributions or 
non-financial obligations (i.e direct delivery by developers) and their purpose is to make 
acceptable development which would otherwise be unacceptable in planning terms.  

5.3 They can be used to specify the nature of a development, compensate for loss or 
damage created by a development or address a development’s impact on the local area, 
for example the need for infrastructure.  

COMMUNITY INFRASTRUCTURE LEVY (CIL) 

5.4 CIL is a charge which can be levied by local authorities on new development in their 
area and is paid directly to the Council by developers upon commencement of a 
planning permission. CIL funds are intended to provide infrastructure to support the 
development of an area. The Council’s CIL Charging Schedule7 came into effect on 6 
April 2015.  

5.5 CIL Regulations set out that it must be spent on the provision of new infrastructure to 
support the development in the Borough8. Infrastructure is defined in the Planning Act 
20089:  

(a) roads and other transport facilities,  
(b) flood defences,  
(c) schools and other educational facilities,  
(d) medical facilities,  
(e) sporting and recreational facilities, and  
(f) open spaces 

5.6 CIL is collected into a single fund and the Council’s Capital Strategy and Asset 
Management Board make decisions on what strategic infrastructure is funding by it.  

 
7 https://www.rbkc.gov.uk/planning-and-building-control/planning-applications/community-infrastructure-levy-cil  
8 CIL Regulations 2010 (As Amended), Regulation 59F(3) 
9 Planning Act 2008, Part 11, section 216 

https://www.rbkc.gov.uk/planning-and-building-control/planning-applications/community-infrastructure-levy-cil
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NEIGHBOURHOOD CIL 

5.7 A proportion10 of the CIL money collected in an area is allocated for Neighbourhood CIL 
(NCIL) to be spent based on community priorities. The process is set out in detail in the 
Council’s Neighbourhood CIL Community Priorities document11.  

5.8 Community priorities to guide the allocation of NCIL have been adopted by the Council. 
Projects seeking NCIL funding are put forward through a “call for projects” where 
residents, local community groups, residents’ associations, registered charities, 
infrastructure providers and charitable companies apply for the funding. The funding 
has a wider remit than CIL and therefore can be directed towards a wider range of local 
infrastructure if desired.  

RBKC CAPITAL PROGRAMME 20120/21 TO 2023/24 

5.9 On the 3 March 2021 the Council agreed a capital programme covering years from 
2020/21 to 2023/24. It sets out a £731 million capital investment programme as 
summarised in the table below by Council Plan priority: 

 

Council Plan Priority 

 
2020/21  
Budget 

£’000 

 2021/22 
Budget 

£’000 

 
2022/23 
Budget 

£’000 

2023/24 
Budget 

£’000 

  Total  
Capital 

Programme 
£’000 

A Great Place to Live, Work 
and Learn 112,242 224,027 216,185 97,054 649,508 

A Place of culture to visit and 
explore 6,840 2,590 50 

0 
9,480 

Grenfell Recovery 6,752 15,877 0 0 22,629 

Healthy, clean and safe 9,155 13,262 0 0 22,417 

Supporting and safeguarding 
vulnerable residents 3,079 15,985 1,696 846 21,606 

Capital Contingency 145 5,000 0 0 5,145 

Total Capital Expenditure 
Budget 138,213 276,741 217,931 97,900 730,785 

Table 2. Capital Expenditure Programme (including new investment) 2020/21 to 
2023/24 

CITY LIVING LOCAL LIFE 

5.10 City Living, Local Life (CLLL) is a programme where local people, other community 
members and Councillors in the Borough identify local issues that matter to them and 
find practical ways to tackle these and make the area a better place to live, work in 
and visit. The programme gives small amounts of money and lots of practical support 
to make the best ideas come to life. 

 
10 15% of CIL revenues where there is no neighbourhood plan and 25% where a neighbourhood plan has 

been made.  
11 https://www.rbkc.gov.uk/media/document/ncil-community-priorities  

https://www.rbkc.gov.uk/media/document/ncil-community-priorities
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5.11 Funding for projects is allocated on a ward level, with at least one or more of the 
following aims applying to all successful projects: 

• enhance understanding of local areas (including history, geography, 
demography, local assets and community resources); 

• build stronger connections and relationships within communities (networking 
within and beyond ward boundaries); 

• help to identify, assess and prioritise improvements in local areas; 

• devise practical solutions that engage and involve local people and; 

• work with local people and organisations to deliver those solutions. 
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6. Review of Existing Infrastructure Studies 

6.1 The information gathered for the IDP will be used in conjunction with the following 
existing and emerging studies and plans, to estimate the likely physical, social, green 
and environmental infrastructure over the Plan period: 

• Greater London Authority: The London Plan 2021 

• The Kensington and Chelsea NLPR Regulation 18 (2022) 

• Kensal Development Infrastructure Funding Study (2016) 

• Kensal Canalside Development Infrastructure Funding Study Refresh (2021) 

6.2 Together the NLPR, Neighbourhood Plans and London Plan comprise the existing 
Development Plan for the Borough. In addition, the following list of plans and strategies 
has influenced the IDP requirements. This is summarised below. 

LONDON INFRASTRUCTURE PLAN 2015 UPDATE 

6.3 The GLA produced the London Infrastructure Plan 2050 (LIP 2050)12 in March 2015.  

6.4 The LIP 2050 set out the physical changes required to support a rapidly growing London 
in the first half of the 21st century. The LIP included the following: 

• London-wide population projections up to 2050 in order to assess the broad 
magnitude of London’s infrastructure needs (in transport, utilities and green 
infrastructure), its costs and how to pay for it, where it might be needed and how 
to deliver it better 

• How new technologies and innovations may change the way in which infrastructure 
is created and provided, and what is required in order to prepare for technological 
change 

• Potential governance arrangements for the GLA and infrastructure providers so 
that London could deliver its infrastructure in a more integrated and efficient way 

• The infrastructure needed to meet demand over the short, medium and long term 
(up to 2050). 

• The full costs of delivering and maintaining the infrastructure that London needs, 
based on a bottom-up assessment of all the stated requirements. 

6.5 The LIP 2050 describes how London is projected to reach over 11 million inhabitants by 
mid-century, a 37per cent increase from 2011. Population projections have fallen post 
Brexit and the pandemic but the infrastructure in the LIP remains relevant and 
neccessary. Combined with a backlog of investment, an historically low level of capital 
investment in the UK compared with other countries, rising expectations and challenging 

 
12 www.london.gov.uk/what-we-do/business-and-economy/better-infrastructure/london-infrastructure-

plan-2050  
 

https://www.london.gov.uk/what-we-do/business-and-economy/better-infrastructure/london-infrastructure-plan-2050
https://www.london.gov.uk/what-we-do/business-and-economy/better-infrastructure/london-infrastructure-plan-2050
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climate change obligations, the demand for infrastructure is going to increase 
significantly. 

6.6 The LIP identifies the following infrastructure is required  up to 2050: 

Transport 

6.7 The LIP 2050 sets out plans to provide a projected 70% increase in rail and tube capacity 
serving London’s economy and 1.5 million new homes, and improve the capital’s 
international connectivity and dramatically improve transport’s contribution to Londoners’ 
quality of life. This will be done though: 

• delivery of up to 36 trains per hour on certain tube lines;  

• Crossrail 2 by 2030;  

• extending the Bakerloo line;  

• new East-London river crossings;  

• four-tracking the West Anglia lines;  

• a South London Metro;  

• an inner orbital road tunnel;  

• improvements to double the number of passengers on London’s rail network; and  

• 200km of new cycle highways. 

6.8 Chapter 10 of this IDP demonstrates how RBKC will work alongside TfL in delivering 
improvements to the local and strategic transport network to support the London-wide 
provision of transport infrastructure.  

Green Infrastructure  

6.9 The LIP 2050 sets out how the GLA will champion a network of green infrastructure to 
provide flood protection, shade, biodiversity, cleaner air, a greener environment visually, 
pedestrian and cycling routes and space for recreation. It discusses how the GLA will 
deliver specific projects, develop the evidence base of the benefits of green infrastructure 
and service a dedicated ‘taskforce’ to investigate the future design and management of 
this infrastructure. This IDP identifies specific projects within this green infrastructure 
network, and will work alongside the GLA in order to contribute towards the London-wide 
green infrastructure network. 

Digital Connectivity 

6.10 The LIP 2050 discusses how the GLA will develop a map of London’s connectivity, which 
will be used for connectivity ratings of individual properties and to identify where networks 
need to be improved. It sets out how the GLA will support an economically viable mix of 
technologies including fibre broadband, mobile broadband and future methods of 
wireless internet delivery.  

Energy 
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6.11 The current provision of energy relies heavily on national government, with a need to 
double investment to supply sufficient zero-carbon electricity to the grid, with up to a 20 
per cent increase in demand in the capital by 2050. The LIP 2050 shows how the GLA 
will encourage new suppliers to the market and develop its £300m existing pipeline of 
local energy projects, including in heat recovery, as well as continuing to retrofit existing 
property to improve energy efficiency and reduce demand. 

Water 

6.12 In order to meet a projected gap between water supply and demand (reaching 10 per 
cent by 2025), The LIP 2050 discusses how Thames Water will be supported to introduce 
new technologies to repair leaks, roll out water meters combined with more sophisticated 
tariffs, implement water efficiency measures and, in the longer term, encourage waste 
water reuse. The GLA and RBKC support the Thames Tideway Tunnel but want to see 
better long-term drainage management across the city, with 25 year plans for drainage 
and flood risk management as well as water supply. This IDP considers local flood risk 
and management plans in order to manage these issues locally.  

Waste 

6.13 By 2050, the GLA aim is that very little waste will require disposal, the economic benefits 
of which will include savings of up to £5bn, a growing economic sector with new 
employment opportunities, reduced exposure to volatile global commodity prices and less 
toxic waste. The LIP 2050 discusses how enabling this so-called circular-economy 
approach will require investment in around 40 new facilities, in addition to London’s 
existing capacity, for the reuse, repair and remanufacture of materials. 
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7. Neighbourhoods Plans  

7.1 There are two Neighbourhood Forums in the Borough. The Norland Neighbourhood 
area and Forum was designated in June 2012. The Norland Neigbourhood Plan was 
made in March 2014. The designation has now lapsed but the Neighbourhood Plan 
remains part of the devleopment plan for the area.   

7.2 The St Quintin and Woodlands Neighbourhood Forum (SQWNF) and Neighbourhood 
Area were initially established July 2013,  and then reconfirmed in July 2019. The St 
Quintin and Woodlands Neighbourhood Plan was supported in a referendum in 
February 2016 and made in July 2018.  

7.3 Each of the above plans include neighbourhood infrastructure proposals within them, 
these are capable of being funding through Neighbourhood CIL available for the 
Neighbourhood Plan Areas.  

7.4 Infrastructure proposals included within the Norland Neighbourhood Plan:  

• traffic calming measures at Clarendon Cross, along Pottery Lane, the north side of 
St James’s Gardens and Queensdale Road; 

• improved Heritage style lighting; 

• improvement of concrete paving to York stone; 

• improvement of mews’ road surfaces to setts; and further street tree planting. 

7.5 Infrastructure proposals included within the St Quintin and Woodlands Neighbourhood 
Plan: 

• streetscape improvements and other measures to improve the environment of 
Latimer Road; 

• CCTV in North Pole Road (NCIL funding already awarded); and 

• subject to successful temporary road closures in St Helen’s Gardens (section 
outside the church), installation of a shared surface on the roadway to allow for a 
short section of the street to become a car-free area on Saturdays. 

 

 

 

 

 

 

 

 

 

 



33 
 

Figure 4. RBKC Neighbourhood Plan areas 
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8. Green-Blue Infrastructure 

8.1 Relevant service plans, evidence base and other documents: 

• Air Quality Action Plan 2022-202713 

• Climate Emergency Action Plan 2022-202714 

• Biodiversity Action Plan 2022-202715 

• Parks Strategy 2016 to 202516 

• RBKC Local Flood Risk Management Strategy (LFRMS) (2015-21)17 

• RBKC Flood Risk Sequential Test (2022)  

• Thames Estuary 2100 Local Council Briefing Document – RBKC (2015) 

• Thames Estuary 2100 Plan (TE2100) (2014)18 

• RBKC Surface Water Management Plan (2014)19 

• RBKC Strategic Flood Risk Assessment (2022)  

• Kensal Canalside Development Infrastructure and Funding Study (2016)20 

• Kensal Canalside Development Infrastructure Funding Study Refresh (2021) 

• Norland Neighbourhood Plan21  

• St Quintin and Woodlands Neighbourhood Plan 22 

PARKS AND OPEN SPACES 

8.2 The RBKC Open Spaces Audit23 identifies approximately 192 ha as open and green 
space in the Borough. Open Space in RBKC is both publicly and privately owned and 
it is therefore vital that the Council works together with its partners to maintain and 
enhance these spaces when possible. Overall, RBKC has good provision of open 
space with 1.22 ha of parks and gardens, natural and semi-natural green space and 
amenity green space per 1,000 head of population. Nevertheless, only 56.3% (108.14 
ha) of all open space provision is publicly accessible, which equates to 0.69 ha per 

 
13 https://consult.rbkc.gov.uk/communities/environmental-action-
plans/user_uploads/aa_air_quality_action_plan_2022_-_2027.pdf  
14 https://consult.rbkc.gov.uk/communities/environmental-action-
plans/user_uploads/aa_climate_emergency_2022_-_2027.pdf  
15 https://consult.rbkc.gov.uk/communities/environmental-action-
plans/user_uploads/aa_biodiversity_action_plan_2022_-_2027.pdf  
16 www.rbkc.gov.uk/sites/default/files/atoms/files/Parks%20Strategy%202016-2025.pdf  
17 www.rbkc.gov.uk/sites/default/files/atoms/files/Local%20Flood%20Risk%20Management%20Strategy.pdf  
18 www.gov.uk/government/publications/thames-estuary-2100-te2100  
19 www.rbkc.gov.uk/planning-and-building-control/planning-policy/flooding/lead-flood-authority/surface-water-

management  
20 planningconsult.rbkc.gov.uk/gf2.ti/f/752066/23119205.1/PDF/-/161025_Kensal_DIFS.pdf  
21 www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/norland-

neighbourhood-plan  
22 www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/st-quintin-and-

woodlands  
23 RBKC, Open Spaces Audit, October 2022 

https://consult.rbkc.gov.uk/communities/environmental-action-plans/user_uploads/aa_air_quality_action_plan_2022_-_2027.pdf
https://consult.rbkc.gov.uk/communities/environmental-action-plans/user_uploads/aa_air_quality_action_plan_2022_-_2027.pdf
https://consult.rbkc.gov.uk/communities/environmental-action-plans/user_uploads/aa_climate_emergency_2022_-_2027.pdf
https://consult.rbkc.gov.uk/communities/environmental-action-plans/user_uploads/aa_climate_emergency_2022_-_2027.pdf
https://consult.rbkc.gov.uk/communities/environmental-action-plans/user_uploads/aa_biodiversity_action_plan_2022_-_2027.pdf
https://consult.rbkc.gov.uk/communities/environmental-action-plans/user_uploads/aa_biodiversity_action_plan_2022_-_2027.pdf
http://www.rbkc.gov.uk/sites/default/files/atoms/files/Parks%20Strategy%202016-2025.pdf
https://www.rbkc.gov.uk/sites/default/files/atoms/files/Local%20Flood%20Risk%20Management%20Strategy.pdf
https://www.gov.uk/government/publications/thames-estuary-2100-te2100
https://www.rbkc.gov.uk/planning-and-building-control/planning-policy/flooding/lead-flood-authority/surface-water-management
https://www.rbkc.gov.uk/planning-and-building-control/planning-policy/flooding/lead-flood-authority/surface-water-management
https://planningconsult.rbkc.gov.uk/gf2.ti/f/752066/23119205.1/PDF/-/161025_Kensal_DIFS.pdf
https://www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/norland-neighbourhood-plan
https://www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/norland-neighbourhood-plan
https://www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/st-quintin-and-woodlands
https://www.rbkc.gov.uk/planning-and-building-control/neighbourhood-planning/current-projects/st-quintin-and-woodlands


35 
 

1,000 head of population. This is comparable to other neighbouring boroughs; 0.54 ha 
less than Westminster which provides around 1.23 ha per 1,000 residents24 and 0.66 
ha less than Hammersmith and Fulham25. It is worth noting that this Borough is much 
smaller in size than Westminster and also LBHF. 

8.3 The existing network of open spaces in the Borough faces considerable pressure as 
our population increases and our residents wish to make use of the spaces that there 
are. Therefore, the existing network of publicly accessible open space must be 
protected to reflect its importance to the health and wellbeing of the Borough’s 
residents and its contribution to mitigating the anticipated effects of a changing climate. 

8.4 The Borough is responsible for some 28 parks, two cemeteries and a further 60 green 
spaces The Council’s Parks Strategy 2016-202526 sets out the Council’s priorities for 
deployment of its resources in parks and open spaces over the coming years in order 
to maximise return on investment. The four priorities set out in this strategy are: 

• Provide a balance of leisure facilities and quiet space across the Borough, so that 
its parks and green spaces can be enjoyed by all and no park is overwhelmed by 
activity. 

• Ensure the parks are safe places to visit and enjoy, demonstrate best practice in 
tackling crime and disorder, and ensure that parks are acknowledged to be safe.  

• Manage the long-term resilience of the parks in relation to usage, biodiversity, and 
climate change. 

• Maximise funds by harnessing external resource (where this fits park interests). 

8.5 In addition, each of the major parks in the Borough has its own strategic and 
operational management plan, which is drawn up to reflect borough-wide core 
strategies covering for example, service delivery, the Parks Strategy objectives, the 
local character of the park, local consultation findings.  

Future Parks Infrastructure Needs  

8.6 Future parks infrastructure needs are:  

• New buildings at Kensington Memorial Park to meet the needs of park users, sports 
clubs, café concession and help reduce carbon emissions 

• Park improvements at Avondale Park including new outdoor gym, play area, building 
refurbishment work and biodiversity improvements 

• Play area refurbishments at Kensington Memorial Park, St Luke’s Gardens, Emslie 
Horniman’s Pleasance, Powis Square (funding has been agreed though part s106 and 
part parks capital funding), Tavistock Gardens and Colville Square to provide children 
with a safe space to play and exercise 

 
24 Westminster Council, A Partnership Approach to Open Spaces and Biodiversity in Westminster, March 
2019 
25 Hammersmith and Fulham Council, Parks and Open Spaces Strategy 2008-2018, July 2008 
26 RBKC, Parks Strategy 2016-2025. 

https://www.westminster.gov.uk/sites/default/files/media/documents/a_partnership_approach_to_open_spaces_and_biodiversity_in_westminster.pdf
https://www.lbhf.gov.uk/sites/default/files/section_attachments/hf_parks_and_open_spaces_strategy_2008-2018.pdf
https://www.rbkc.gov.uk/sites/default/files/media/documents/Parks%20Strategy%202016-2025.pdf
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• MUGA resurfacing at St Luke’s Gardens encourages residents to participate in sport 
to the benefit of their health and well being (funding has been agreed through s106). 

• Improvements to hard and soft landscaping at Chelsea Embankment Gardens, Powis 
Square (funding has been agreed through s106 and parks capital funding), Tavistock 
and Colville Squares, contributes to people’s health and wellbeing and supports the 
biodiversity action plan and bee super highway. 

• Westfield Park building improvements to meet the needs of park users and residents 
and help reduce carbon emissions 

BIODIVERSITY 

8.7 A new Biodiversity Action Plan 2022-2027 (BAP)27, has been adopted by the Council. 
The BAP is a guide for how the wildlife in the Borough will be protected and supported, 
and the resources needed to do this. The BAP sits alongside the Green Plan28 and is 
interlinked with the Council’s commitments to climate change and air quality. It will also 
focus on the health and wellbeing benefits of access to nature and how wildlife and 
resident needs are intertwined.  

8.8 The BAP includes a series of action plans detailing how the Borough will have an 
accessible natural environment rich in wildlife that everyone can feel connected to and 
benefit from. The actions are categorised under the following themes:  

• Access to nature 

• Parks and open spaces  

• The built environment  

• Surveying and monitoring. 

Future Biodiversity Infrastructure Needs  

8.9 Introduction of biodiversity net gain requirements. Under the Environment Act 2021, 
developers will be required to demonstrate a 10% net gain in improved biodiversity on 
all new developments as a result of the development taking place. The biodiversity 
gain will need to be secured for at least 30 years via planning obligations or 
conservation covenants and must be held on a national public register. This mandatory 
requirement is expected to come into place in Winter 2023. It does not change the 
existing legal protections for important habitats and wildlife species, and is in addition 
to the mitigation hierarchy of impact avoidance. 

8.10 RBKC has 24 designated Sites of Importance for Nature Conservation (SINCs), areas 
of land with ‘substantive nature conservation value’ that support priority species and 
habitats. Ecological impact assessments for planning applications should consider 
conservation of SINC sites. Sites which are currently scheduled for development, or 
adjacent to proposed developments include Kensal Gas Works and Kensal Green 
Cemetery. A key aim is to improve underused and neglected areas of open space to 
provide food growing and community gardening facilities for residents to support 

 
27 RBKC, Biodiversity Action Plan 2022-2027. 
28 RBKC, Green Plan 

https://consult.rbkc.gov.uk/communities/environmental-action-plans/user_uploads/aa_biodiversity_action_plan_2022_-_2027.pdf
https://www.rbkc.gov.uk/environment/climate-change/green-plan
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community engagement, access to nature, skills development, and health and 
wellbeing. 

AIR QUALITY  

8.11 There is increasing recognition of the serious impact air pollution has on health and 
improving air quality remains a key priority for the Council.  In 2021, it was incorporated 
into a new Council Green Plan, alongside other environmental goals to become carbon 
neutral and to protect and enhance biodiversity.  Our vision for this Borough is simple 
- we want the air within Kensington and Chelsea to be healthy for all to breathe. This 
means concentrations of nitrogen dioxide and particulate matter (PM10 and PM2.5) that 
meet the National Air Quality Objectives (NAQOs) and World Health Organisation 
Guideline Values 

8.12 The Council has been monitoring air quality for over 20 years. The map below shows 
the locations of the different types of monitoring.  

Figure 5. Borough-Wide Air Quality Monitoring Network 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

8.13 We have automated continuous monitoring at five sites.  These monitors provide the 
most accurate data, and all results can be viewed at www.airqualityengland.co.uk.  In 

http://www.airqualityengland.co.uk/
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addition, monitoring is undertaken at 79 passive diffusion tubes for nitrogen dioxide 
and five tubes for BTEX (benzene, toluene, ethylbenzene, and xylene).   

8.14 Huge improvements in air quality have been achieved across the Borough; between 
2016 and 2019, 64% more of the Borough is predicted to have met legal limits for 
nitrogen dioxide.  Despite this, and much like other parts of London, particulate matter 
continues to affect wider areas and nitrogen dioxide remains an issue along the 
Borough’s busier roads.   

8.15  In 2016, the London Atmospheric Emission’s Inventory identified that the main source 
of NOx emissions in the Borough came from road transport (58%), followed by 
commercial emissions (31%) Commercial emissions of NOx are dominated by ‘heat 
and power generation’ (90%), of which most is derived from gas combustion (86%)).  

Figure 6: Main Sources of NOx Emissions 

8.16  For sources of particulate matter (PM10 and PM2.5) derived from within the Borough, 
commercial emissions form 58% of PM10 and PM2.5, For PM10, commercial 
emissions are dominated by cooking (51%) and construction (41%), while PM2.5 
emissions are dominated by cooking (75%), construction (13%) and Heat and Power 
Generation (10%).  Road sources form 28% and 21% of emissions for PM10 and 
PM2.5 respectively.   
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Figure 7. Main Sources of Emissions of PM10 and PM2.5 

 

8.17 It is important to appreciate that there is a significant background contribution to NOx 
and particulates levels that comes from outside of the Borough, London and the UK.   
For example, away from busy main roads, typically about 90% of PM10 and PM2.5 is 
derived from sources outside the Borough.  This drops to about 70% at busy main 
roads.  The weather is a key factor in the transport of these pollutants. 

8.18  In 2019, Imperial College estimated that in Greater London, the equivalent of between 
3,600 to 4,100 deaths (61,800 to 70,200 life years lost) were attributable to human-
made PM2.5 and NO2, considering that health effects exist even at very low levels29.  
This calculation is for deaths from all causes including respiratory, lung cancer and 
cardiovascular deaths.   Mortality from exposure to PM2.5 is also one of the Public 
Health Outcome Framework Indicators that help us to understand how well public 
health is being improved and protected.   

8.19 Reducing emissions of air pollution as well as our exposure to poor air quality remains 
a great challenge.  The impacts on our health and well-being, assets and environment 
are becoming more widely known and understood.  As a Council we need to have the 
infrastructure in place to make improvements possible 

Future Air Quality Infrastructure Needs   

8.20 The Council’s Air Quality and Climate Change Action Plan (2016- 2021) and draft Air 
Quality Action Plan 2022-2027 identifies projects and infrastructure needed by the 
Council to improve air quality.   

8.21 These are centred around the following: 

• Monitoring and core statutory duties  

 
29 London Health Burden of Current Air Pollution and Future Health Benefits of Mayoral Air Quality Policies 
london_health_burden_of_current_air_pollution_and_future_health_benefits_of_mayoral_air_quality_policies_
january2020.pdf 

https://www.london.gov.uk/sites/default/files/london_health_burden_of_current_air_pollution_and_future_health_benefits_of_mayoral_air_quality_policies_january2020.pdf
https://www.london.gov.uk/sites/default/files/london_health_burden_of_current_air_pollution_and_future_health_benefits_of_mayoral_air_quality_policies_january2020.pdf
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• Public health and awareness raising  

• Cleaner Transport and Active Travel  

• Localised Solutions,  

• Emissions from developments and buildings  

• Working in Partnership 

8.22 Examples of infrastructure include: 

• Equipment for monitoring air pollution and quantifying the sources of pollution 

• Digital public announcement boards displaying air pollution alerts 

• Electricity supplies for canal boats in place of woodburning 

• Greening which may trap pollution  

• Alternative fuel (like electric vehicle charge points) infrastructure 

• Cycle hangers, cycle parking or schemes (e.g., upgrade of cycle routes) to 
encourage modal shift to active travel 

• Installation of ground source or air source heat pumps in place of gas boilers 
in new developments 

CLIMATE CHANGE 

8.23 Climate change is biggest challenges of our time.  In October 2019, the Council 
declared “climate emergency” and adopted two ambitious targets: for the Council to 
be a net zero organisation by 2030 and for the Borough to be carbon neutral by 2040. 
Reducing carbon emissions and tackling climate change is one of the five key 
environmental priorities incorporated in the Council’s Green Plan in 2021, alongside 
improving air quality, increasing biodiversity, tackling fuel poverty and minimising 
waste. The Climate Emergency Action Plan vision is to create a greener, cleaner, safer 
borough, where people love to live, work and visit. 

8.24 The Climate Emergency Action Plan addresses both emissions produced by the 
Council though its operations, fleet and buildings and also the borough-wide emissions 
from heating homes and transport. The action plan concentrates on both mitigation 
and adaptation through either direct carbon reduction actions or awareness-raising 
and education initiatives such as trainings, behaviour change campaigns and lobbying.  

8.25 Actions are summarised under six priority areas that the Council will deliver during the 
lifetime of this action plan (2022-2027). Delivering the actions of the plan will help the 
Council to become carbon neutral by 2030 and a carbon neutral Borough by 2040. 

• Buildings/Energy 

• Sustainable Transport and Travel 

• Waste and Circular Economy 

• Leading by Example 
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• People and Partnerships 

• Places and Greener Borough 

8.26 The Council had set out ambitious target and lead by example by reducing pollution 
and improving energy efficiency within the Council’s estate and operations to achieve 
its target of 40% reduction in CO2 emissions by 2020 compared with 2008. The target 
was exceeded in 2018/2019 when the Council achieved a 50.5% carbon reduction 
from its own activities compared to the baseline year 2007/2008 (excluding the Council 
housing stock). In 2019/20 the Council’s internal carbon emissions (CO2) decreased 
by 52.14% compared to 2007/08 and by 3.3% when compared to 2018/19 (excluding 
the Council’s Housing stock). 

Future Climate Change Infrastructure Needs 

8.27 The refurbishment of the Lancaster West estate will deliver a deep retrofit and 
renewable heat network to all 795 homes on the estate. Significant investment in the 
estate will deliver fabric first improvements and energy efficient measures to reduce 
the energy demand of homes whilst offering modern interiors and fixtures and fittings 
to residents on the estate. Alongside investment in homes the programme will also 
replace two existing gas fired district heating systems, with a single heat network 
powered by an large air source heat pump. It is planned that the heat network will also 
connect to two large non residential heat loads (a school and leisure centre) on the 
estate as well as potentially expanding into other parts of the Borough. The expansion 
of the network will be informed by a cross borough energy masterplan which will be 
completed in 2022.  

8.28 The Local Plan has a suite of policies that require new development to follow circular 
economy principles and reduce their energy demand. The Council operates a Carbon 
Offset fund, projects are being developed by the Climate Change Team to deliver the 
Councils Climate Change Emergency Action Plan, these will be incorporated into 
future updates of the IDP.      

BURIAL SPACE 

8.29 There are two operating cemeteries in the Borough – Kensal Green Cemetery 
(operated by The General Cemetery Company Ltd.) and Brompton Cemetery 
(operated by The Royal Parks). Both of these cemeteries are at capacity. The Council 
owns and manages two cemeteries outside of the Borough at Gunnersbury and 
Hanwell. Based on current sales / demand it is expected each cemetery to reach 
maximum capacity between 1.5 and 2 years, however many graves that are purchased 
are for double graves and will not necessarily be fully occupied for a number of years 
and some will remain with single burials only.   

8.30 As both cemeteries lie out of Borough, uptake is predominantly from persons living 
outside of the Borough. Non-resident sales account for approximately 70% of all grave 
purchases. 

8.31 Capacity at the out of Borough cemeteries as of March 2021 is 149 remaining plots. 
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Future Burial Space Infrastructure Needs 

8.32 The Council is currently preparing a cemetery strategy which is expected to be 
completed during 2022. Future burial space needs will be established through the new 
strategy which will explore options for increasing the Boroughs burial capacity. This 
this will also include an updated burial needs analysis.   

8.33 Once this is complete the future needs will be incorporated into the IDP.  

FLOOD ALLEVIATION AND PREVENTION 

8.34 The Flood and Water Management Act 2010 and the Flood Risk Regulations 2009 
placed new duties on local authorities. As a Lead Local Flood Authority (LLFA), the 
Council has a responsibility for leading the co-ordination of local flood risk 
management within the Borough. This includes ensuring that flood risks from local 
sources, including surface water runoff, groundwater and ordinary watercourses and 
their interactions, are identified and managed. The Council has the duty, under Section 
9 of the Flood and Water Management Act 2010, to put in place a Local Flood Risk 
Management Strategy (LFRMS) to manage all sources of flood risks consistent with a 
risk management approach.  

8.35 The LFRMS is an important tool to help understand and manage flood risk within 

Kensington and Chelsea.  It sets out plans for flood risk management and makes 
links to Planning and other relevant departments to achieve a holistic management of 
flood risk. It takes into account the needs of our residents and businesses to reduce 
the risk of flooding when possible and help the recovery process after a flooding 
incident. The Strategy will be revised in early 2023 to take into consideration the 
National Flood and Coastal Erosion Risk Management Strategy for England 
(Environment Agency, 2021).  

8.36 This will be carried out through a series of strategic local objectives. Each objective 
has a number of actions to be achieved at different timescales. The Action Plan ( at 
Appendix 1 of the LFRMS) includes a number of actions; some relate to soft measures: 
investigation, review, policy implementation, whereas others can be categorised as 

hard measures, ensuring the physical integrity of critical infrastructure.  

8.37 The Borough has a history of sewer and surface water flooding following periods of 
heavy rainfall, particularly impacting on basements. Significant flash flood events 
occurred in July 2007 and July 2021, where many properties experienced internal 
flooding.  Following the July 2021 flooding event, the Council, in its role as the Lead 
Local Flood Authority (LLFA), published a formal flood investigation under Section 19 
of the Flood and Water Management Act (2010). The report identifies 
recommendations for flood risk reduction that will be implemented in the coming 
months and incorporated in to the review of the Local Flood Risk Management 
Strategy. 

8.38 The Thames Estuary 2100 Plan sets out recommendations for flood risk management 
for London and the Thames estuary through to the end of the century and beyond. 
TE2100 Local Council Briefing Document for the Borough, identifies the Council as a 
delivery partner in a number of reccomendations including to agreeing a programme 
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of alternative measures to manage fluvial flood risk and maintain, enhance or replace 
river defence walls and active structures.    

Flood zones 

8.39 The Council’s Strategic Flood Risk Assessment (SFRA), September 2022 identifies 
the most significant sources of flood risk within the Borough as a breach or overtopping 
of the Thames tidal defences, flooding from surface water, and sewer flooding due to 
lack of capacity in the sewerage system.  

8.40 Although the Environment Agency’s latest breach flood modelling of the River Thames 
(2018) indicates that there is a relatively low probability of a breach in the Thames tidal 
defences, could have a devastating impact due to the depth and velocity of flood water, 
increasing risk to life. The Borough is covered by three different flood risk zones, 
defined by the Environment Agency, in relation to the increasing probability of river 
and sea flooding (ignoring the presence of flood defences). Zone 1 is low probability, 
Zone 2 refers to medium probability and Zone 3 is high probability. Most of the Borough 
falls within Flood Zone 1. The actual risk of flooding is greatly reduced by the Thames 
tidal flood defences (embankment and the Thames Barrier). The risk management 
authority responsible for flooding from River Thames is the Environment Agency.  

8.41 A significant number of properties lie in areas that are at risk of flooding from surface 
water and sewers, as identified in the Surface Water Management Plan. These areas 
are categorised as High (with a 3.33% chance of occurring in any given year), Medium 
(with a 1% chance of occurring in any given year) or Low (with a 0.1% chance of 
occurring in any given year). Hotspot areas where clusters of properties are at risk of 
flooding from surface water and sewers are designated as Critical Drainage Areas, for 
which there are four in the Borough. 

Flood warning 

8.42 The Floodline Warnings Direct (FWD) flood warning service, which gives advance 
warning of flooding via phone, text, email, pager or fax. Warnings are also broadcast 
on local radio, particularly LBC which has agreed to broadcast flood warnings in 
London.  

Thames Tideway Tunnel 

8.43 The Secretaries of State approve the Development Consent Order for the Thames 
Tideway Tunnel project on 12 September 2014. The Thames Tideway Tunnel is being 
built by a company called Bazalgette Tunnel Limited. Thames Water have done the 
preparatory work. The Council is working in close partnership with both Thames Water 
and Bazalgette Tunnel Limited to ensure that the construction works, and final 
permanent works will have the least possible disruption to both residents and visitors. 
The construction phase has commenced at our sites, Cremorne Wharf and Chelsea 
Embankment Foreshore, and is expected to run until 2025 with commissioning to 
follow. Applications to discharge requirements (similar to conditions) will continue to 
be submitted to the Council for approval throughout the construction phase. A 
dedicated webpage (https://www.rbkc.gov.uk/planning-and-building-control/planning-
policy/flooding/thames-tideway-tunnel-project) has been created to increase 
transparency and keep interested parties informed. 
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Future Flood Alleviation Infrastructure Needs 

8.44 The Thames Estuary 2100 Plan requires the raising of the River Thames flood 
defences up to a new defence level by 2060. The Council is the owner of a 
considerable proportion of the Chelsea Embankment and other flood defences. 
Funding is therefore required to increase the height of the flood defences. At present, 
the condition, ownership and defence raising need is unclear. A Riverside Strategy will 
be developed by the Council in the next 12 months to provide clarity on the scale of 
intervention required, the timescales over which the defence raising will be 
implemented, and the owner responsible for the flood defences. 

8.45 As well as defending properties in Flood Zone 2 and Flood Zone 3 from the River 
Thames, there is the need to slow the flow of water into the combined sewer network 
so that the risk of surface water and sewer flooding is reduced. While this is partly 
delivered through the planning process for new developments, this can be 
implemented by constructing Sustainable Drainage Systems (SuDS) to control surface 
water runoff from impermeable surfaces.  

8.46 The Council has a programme of SuDS delivery, both as part of Highways Streetscape 
improvement projects and also standalone projects in Housing Estates. There is, 
however, the need to increase the speed at which projects are delivered and diversify 
the delivery. Current projects on the programme include: 

• Portobello Court SuDS 

• Slowing the Flow in Notting Dale (Allom & Barlow Estate and Lancaster West 
Estate) 

• Chelsea Green (highways scheme including SuDS) 

• St Helen's Gardens  (highways scheme including SuDS) 

• Bute Street  (highways scheme including SuDS) 

8.47 In addition, Thames Water is currently consulting on its Drainage and Wastewater 
Management Plan (DWMP), which sets out the longer term investement required to 
manage the risk of sewer flooding and wastewater treatment. The draft DWMP has 
been published and is currently out for consultation (September 2022), with the final 
DWMP expected in early 2023. RBKC is identified as being in a Risk Zone in the draft 
DWMP and is therefore prioritised for investment. While there aren’t specific amounts, 
the is between £100m and £500m worth of investment in new infrastructure between 
2025 and 2050. The investment will be in the delivery of SuDS as well as the 
construction of larger sewers. 
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9. Social Infrastructure 

9.1 Relevant service plans, evidence base and other documents: 

• Education and Children’s Services 

o School Organisation & Investment Strategy (2018 and the 2019/2020 
supplement)  

o Projected Demand for School Places (GLA)30 

o Childcare Sufficiency Assessment (2019-2020)31 

o SEND Strategy (2021-2024)32 

o Kensal Canalside Development Infrastructure Funding Study Refresh (2021)33 

• Libraries 

o Library Services Review (2015) 

o Libraries Strategy (2021-2024) 

• Culture 

o Culture Plan 2020-202134 

• Play, sport and recreation 

o Play Strategy (2006)35   

o Sport and Physical Activity Strategy36  

• Emergency services 

o Estate Strategy 2013-2016 (Mayor’s Office for Policing and Crime)37 

o Local Police Estate and Public Access for Kensington and Chelsea 
(Metropolitan Police Service) (2013)38 

o A Safer City for All Londoners (Draft Police and Crime Plan for London 2017-
2021)39 

o London Safety Plan (2017)40 

 
30 https://www.london.gov.uk/what-we-do/research-and-analysis/people-and-communities/school-place-
projections  
31 https://search3.openobjects.com/mediamanager/biborough/directory/files/csa_rbkc_2019-20_v1-00.pdf 
32 https://search3.openobjects.com/mediamanager/biborough/directory/files/rbkc_send_strategy_2021-24_-
_for_web.pdf 
33 https://planningconsult.rbkc.gov.uk/gf2.ti/f/1273122/98067557.1/PDF/-/2.%20Kensal%20DIFS.pdf  
34https://www.rbkc.gov.uk/sites/default/files/media/documents/RBKC%20Culture%20Plan%20Final%202020.p
df   
35 www.rbkc.gov.uk/PDF/38%20RBKC%20Play%20Strategy.pdf  
36 https://www.rbkc.gov.uk/leisure-and-culture/sports-and-leisure/cspan-useful-documents 
37 www.london.gov.uk/what-we-do/mayors-office-policing-and-crime-mopac/mopac-publications/mopacmps-
estates-strategy  
38 www.london.gov.uk/sites/default/files/gla_migrate_files_destination/Kensington%20Chelsea.pdf  
39 www.london.gov.uk/sites/default/files/draft_police_and_crime_plan_for_london_2017-2021_-
_consultation_document.pdf 
40 www.london-fire.gov.uk/lsp5.asp  

https://www.london.gov.uk/what-we-do/research-and-analysis/people-and-communities/school-place-projections
https://www.london.gov.uk/what-we-do/research-and-analysis/people-and-communities/school-place-projections
https://search3.openobjects.com/mediamanager/biborough/directory/files/csa_rbkc_2019-20_v1-00.pdf
https://search3.openobjects.com/mediamanager/biborough/directory/files/rbkc_send_strategy_2021-24_-_for_web.pdf
https://search3.openobjects.com/mediamanager/biborough/directory/files/rbkc_send_strategy_2021-24_-_for_web.pdf
https://planningconsult.rbkc.gov.uk/gf2.ti/f/1273122/98067557.1/PDF/-/2.%20Kensal%20DIFS.pdf
https://www.rbkc.gov.uk/sites/default/files/media/documents/RBKC%20Culture%20Plan%20Final%202020.pdf
https://www.rbkc.gov.uk/sites/default/files/media/documents/RBKC%20Culture%20Plan%20Final%202020.pdf
http://www.rbkc.gov.uk/PDF/38%20RBKC%20Play%20Strategy.pdf
http://www.london.gov.uk/what-we-do/mayors-office-policing-and-crime-mopac/mopac-publications/mopacmps-estates-strategy
http://www.london.gov.uk/what-we-do/mayors-office-policing-and-crime-mopac/mopac-publications/mopacmps-estates-strategy
http://www.london.gov.uk/sites/default/files/gla_migrate_files_destination/Kensington%20Chelsea.pdf
http://www.london-fire.gov.uk/lsp5.asp
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o London Ambulance Service 5 Year Strategy 2018 to 202341 

o London Ambulance Services Estates Vision 201942 

 

• Health and Social Care 

o Kensington and Chelsea Joint Health and Wellbeing Strategy 2016-2021: 
Consultation Draft43  

o NHS West London CCG Strategic Estates Plan (2018) 

o Joint Strategic Needs Assessment Highlight Report: Kensington and Chelsea 
(2017)44   

o NHS Long Term Plan (2019)  

o The North West London Health & Care Partnership Estates Strategy (2021) 

o Ambitious for Tomorrow45  

 

EDUCATION AND CHILDREN’S SERVICES 

9.2 Councils as Local Education Authorities have a statutory obligation to provide 
education according to the Department for Education guidance. This includes ensuring 
both sufficiency of places and quality of delivery. 

School Organisation and Investment Strategy (2018 and the 2019/2020 supplement) 

9.3 The number of pupils on roll in state-funded schools in Kensington & Chelsea as 
recorded in the January 2021 census count (both resident and non-resident) is as 
follows:  

• 200 at 4 Nursery schools  

• 6,517 at 27 Primary schools (Reception to Year 6) and 480 in a nursery 
attached to a primary school 

• 4,911 at 6 Secondary schools plus 1135 in 6th forms) 

• In addition: 

• 33 at Latimer Alternative Provision Academy  

• 24 at Chelsea Community Hospital School 

9.4 The Council subscribes to the GLA School Roll Projection Service (SRP), which 
provides forecasts for up to 10 years, used as a baseline by the majority of local 
authorities in London. The statutory annual school capacity return (SCAP) requires 
forecasts for 5 years for primary and 7 years for secondary and is considered to be 

 
41 https://www.londonambulance.nhs.uk/download/23779/ 
42 https://www.londonambulance.nhs.uk/download/28532/ 
43 https://www.rbkc.gov.uk/health-and-social-care/public-health/public-health-strategy-policies-and-
reports/health-and-wellbeing-board  
44 www.jsna.info/ 
45 http://edition.pagesuite-professional.co.uk/launch.aspx?pbid=f0071fb1-268f-44a3-8bae-825f38b328a9  

https://www.rbkc.gov.uk/health-and-social-care/public-health/public-health-strategy-policies-and-reports/health-and-wellbeing-board
https://www.rbkc.gov.uk/health-and-social-care/public-health/public-health-strategy-policies-and-reports/health-and-wellbeing-board
http://www.jsna.info/
http://edition.pagesuite-professional.co.uk/launch.aspx?pbid=f0071fb1-268f-44a3-8bae-825f38b328a9
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a reliable data set. The resultant annual projections form the initial source of data for 
local authority-maintained school place planning. Updated projections of London’s 
population by age, sex, and local authority or ward of residence are produced in 
January.   

9.5 The GLA school pupil forecasts for the next 5 years continue to show a steady decline 
in the primary pupil population in London, and a surplus of primary school places 
across the Borough over the next 10 years. However, this surplus is mainly 
concentrated in the north of the Borough (Pembridge, Noland, Colville, Notting Dale, 
Golborne, St Helen’s, Dalgarno) with a smaller surplus presented in the rest of the 
Borough. It must be noted, nevertheless, that these projections do not take account 
of local factors, such as New Local Plan Review allocations that do not have planning 
permission, and demand for state school placements due to the demonstrably high 
quality of provision in Kensington. These factors are likely significantly to impact on 
surplus provision over time however do not give rise to significant new education 
infrastructure requirements. 

9.6 By contrast the secondary school population will increase faster than previously 
forecast as primary pupils feed through the system. There is a deficit of places for Y7 
to Y11 of -2.1% that is projected to increase to approximately -4% by 2023/24 then 
gradually reduce to a -0.1% deficit by 2027. Given the current oversubscription in the 
secondary sector and, in spite of recent additions to the numbers of places, further 
increases in the local population will impact significantly on the ability to supply 
places.      

9.7 When planning investment to provide additional school places, the Council will review 
the capacity of existing school buildings and sites, where space can be re-
designated, extended, or create scope for flexible temporary solutions. 

9.8 The Council’s schools represent a major asset in the community, and, as well as 
providing an excellent standard of education, the Council seeks to use the buildings 
to deliver other strategies for improving the lives of very young children, students 
leaving schools and entering the world of work, and a wide range of other community 
services. These are evident in the forms of breakfast clubs, increasing provision for 
children aged 0-2, family learning and vocational education initiatives. 

9.9 The Council has invested heavily in providing sufficient places for every child who 
needs one, as well as those children who require special educational provision. New 
or expanded provision has been created as part of development schemes where 
there has been a requirement for additional places. Kensington Primary Academy 
opened in September 2016 as part of a major housing development; Kensington 
Aldridge Academy for secondary pupils provided a further 900 11-16 places when it 
fully opened in 2018/19 and expansion of by 1 form of entry in 2021, there has also 
been expansion by 1 form of entry at All Saints secondary school in 2021 which will 
help address increased demand (see paragraph 9.5 above) as recognised by the 
Department for Education.  

9.10 On 21 July 2016, the Council's Cabinet agreed there was a compelling case for the 
redevelopment of Barlby Primary School. Barlby had been judged ‘Outstanding’ by 
Ofsted but its buildings were outdated, tired and did not make best use of the site. 
The larger building, opened in 2021, increases the schools intake from 45 to 60 pupils 
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per year, enabling it to help address the demand for new places arising from housing 
developments planned in the immediate area. The completed school is expected to 
be transferred to the Council in March 2022. 

9.11 In addition, reorganisation of the Barlby site has facilitated the building of the 
Authority’s first special school, an 80-place 3-19 free school, providing much needed 
places for local children with autism and/or severe learning difficulties. 

9.12 The proportion of primary- aged pupils attending independent schools in the Borough 
remains high at approximately 53%, and 55% attend secondary independent schools’ 
secondary establishments.  

9.13 The Kensal Canalside Opportunity Area Development Infrastructure Funding Study 
(DIFS) refresh identifies that children at primary school level in the Opportunity Area 
would fill the capacity created by extensions and so 100% of these costs have been 
incorporated into the DIFS refresh. These extensions are those at Barlby primary 
school, St Francis of Assisi primary, and Oxford Gardens primary. To differing levels, 
each scenario would also require additional school provision. Scenarios 1 (site 
allocation) and 2 would require 0.5-1 FE extensions, while Scenario 3 would require 
a new 2 FE school. 'Children at secondary level would not require extensions 
additional to those that are already proposed at two local secondary schools, 
Kensington Aldridge Academy and All Saints Catholic College. Each expansion is 
assumed to cost £3m. We have assessed the extent to which capacity created by 
these extensions would be filled by OA children in each scenario, and apportioned 
costs accordingly (38% for the Scenario 1, 46% for Scenario 2, and 54% for Scenario 
3).' 

Future Primary and Secondary Education Needs  

9.14 The Kensal Canalside Opportunity Area Development Infrastructure Funding Study 
(DIFS) refresh identifies that children at primary school level in the Opportunity Area 
would fill the capacity created by extensions and so 100% of these costs have been 
incorporated into the DIFS refresh. These extensions are the one created at Barlby 
primary school, and proposed at St Francis of Assisi primary, and Oxford Gardens 
primary. To differing levels, each scenario in the DIFS would also require additional 
school provision. Scenarios 1 (site allocation) and 2 would require 0.5-1 FE 
extensions, while Scenario 3 would require a new 2 FE school or further extensions 
such as at Thomas Jones primary. 'Children at secondary level would require one 
1fe extension additional to those that are already proposed at two local secondary 
schools, Kensington Aldridge Academy and All Saints Catholic College. Each 
secondary expansion is assumed to cost £4m. RBKC Education team have assessed 
the extent to which capacity created by these extensions would be filled by 
Opportunity Area children in each scenario, and apportioned costs accordingly (38% 
for the Scenario 1, 46% for Scenario 2, and 54% for Scenario 3).' 

9.15 Overall, the level of development proposed in the New Local Plan Review does not 
give rise to significant additional educational infrastructure needs. Future need is 
required as and when Kensal Canalside Opportunity Area comes forward, this will 
generate the following need 
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o 0.5-1 form entry primary school extension in the area of the development 
(based on Scenario 1&2 in the DIFS)) 

o New 2 form entry primary school (based on Scenario 3 in the DIFS) 

o 2 form entry secondary school extensions in the areas of the development 

Special Educational Needs (SEN) 

9.16 Schools, Early Years settings, and the local authority work together so that resources 
are matched to children’s needs in order to provide a suitable and efficient continuum 
of SEN support for children and young people. The Council’s Local Offer for children 
and young people with SEN and High Needs focuses on achievement of outcomes 
through evidence-based provision in mainstream and specialist early years’ settings, 
schools and Further Education Colleges.  

9.17 The Council aims to provide a Local Offer in settings that have been judged being 
Good or Outstanding by Ofsted so that children with SEN can be educated and 
supported in becoming independent in or near their local community. The provision 
provides access to educational intervention addressing children and young people’s 
learning difficulties in the following areas:  

 

• Communication and Interaction (CI)   
• Cognition and Learning (CL)   
• Social Emotional and Mental Health (SEMH) and   
• Sensory/Physical (SP)   
• Schools and Resource Bases   

9.18 The number of pupils with statements of SEN and Education, Health Care (EHC) 
plans on roll in RBKC schools has changed as follows: 

 

Number of EHCPs or Statements by age category (2017-2021) in RKBC 

 2017  2018 2019 2020 2021 

Under Aged 5  14 24 35 37 32 

Aged 5 to 10 178 176 211 235 259 

Aged 11 to 15 171 172 195 208 230 

Aged 16 to 19 121 127 124 118 126 

Aged 20 to 25 20 30 52 75 78 

Total 504 529 617 673 725 

 Table 3. Number of young people with SEN, and Education, Health Care Plans in 
RBKC. As of 2021, of those with EHC Plans, 378 children and young people were 
taught within a local mainstream school, 199 attended local special schools, 105 
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were in further education, sixth form or specialist post-16 settings. (Source: RBKC 
SEND Strategy 2021-2024)  

 
Future SEN Infrastructure Needs 

9.19 Overall, there is not significant need for Special Schools in the Borough given the 
provision at Barlby special school. There is however likely to be some localised need 
which arises over the plan period which can be accommodated through small additions 
to existing schools as and when need is established.  

Further Education 

9.20 Morley College operate two sites within the Borough, North Kensington and 
Chelsea.   The North Kensington centre is home to its own set of specialist arts 
facilities in Ceramics, Jewellery and Glass design as well as a range of learning spaces 
offering IT, Business, Humanities and Early Years Programmes.  This centre is also 
undergoing refurbishment as part of the merger and support provided by the 
Department for Education. Chelsea is a specialist centre dedicated to the development 
of Arts, Design, Media and Technology practice (as well as supporting English, Maths 
and ESOL students) and delivering education programmes that meet the needs of 
both school/college leavers and adults seeking qualifications.  Morley is a Special 
Designated Institute with a long history within adult education Within the Borough the 
college offers a dedicated programme for 16-18 year olds with a range of courses at 
L2 and L3 including Health & Social Care, Early Years, a range of L3 qualifications in 
design and digital skills. 

9.21 The Council commissions an Adult Learning programme offering a range of accredited 
and non-accredited provision for adults aged 19 and above.  This funded programme 
is delivered by a range of local providers from locations across the Borough using own 
premises and community venues including libraries.  The provision includes entry level 
functional skills, ESOL, Family Learning and a range of Community Learning 
programmes.  During the academic year ending 2021 there were 3,565 enrolments 
from 1,928 learners, although this year was severely impacted by COVID-19. The last 
set of adult learner numbers accessing Council funded provision in 20/21 academic 
year was 2,437 learners.  

Future Further Education Infrastructure Needs 

9.22 As a result of the challenges facing the FE sector the Government instigated a review 
of post 16 education and training institutions across England.  This review (completed 
between 2015-2017) sought to address the financial challenges in the sector and to 
ensure that provision was suitable to address each area’s educational and economic 
needs. The Borough was covered by the central London review which has led to sector 
consolidation as a result. The local adult education college (Kensington and Chelsea 
College) has since merged in February 2020 with Morley College London to become 
effectively the largest institute of adult learning in London. There has been significant 
investment in the local North Kensington campus with additional direct funding from 
the DfE as part of the ongoing recovery following the Grenfell Tower tragedy in 2017.  

9.23 The current trend in formal adult education nationally sees learner numbers reducing. 
Nationally there has been a 50 per cent fall in adults taking qualifications at level 2 and 
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below, alongside a 33 per cent fall in the number of adults taking level 3 qualifications 
since 2010. Whilst there remains a demand for adult learning locally this can be met 
between the provision of the local college and by a variety of community learning 
providers (typically offering entry level and essential life skills provision in a variety of 
community settings). There are fewer facilities for adult learners to access in the south 
of the Borough and not as many organisations that operate in that part of the Borough. 
Outside of major FE or educational establishments there is perhaps more a need for 
access to multi-purpose facilities within communities which serve a range of needs, 
with education and training use forming one. For example, community hubs that serve 
a variety of purposes and are accessible for service provision.  

9.24 There are other colleges near to the Borough for FE learners to access. For example 
Westminster City College in Paddington, West London College in Hammersmith. 
Employment and skills needs are met through a variety of channels including outside 
of formal educational institutions, in community settings, and on employer’s premises.  
There will continue to be a need to respond to the needs created through local 
development, for example the significant employment in the larger sites.  These can 
be addressed through existing planning policy including S106 to provide relevant 
contributions and obligations.  

Children’s centres and the Development of Family Hubs 

9.25 In the last 3 years we have been reviewing the locations and upgrading some of decor. 
At the same time the Council has adopted a new Early Help strategy which focuses 
on the local development of the national Family Hubs initiative.  Two Hubs, one for the 
North and one for the South of the Borough have been created with virtual leadership 
team. The two Family Hubs have Family and Children’s Services staff and partners 
co-operating and collaborating to identify and offer support to families early and across 
the ages and stages of children and families’ needs. There are 9 sites in total across 
the two hubs where service can be accessed. The hubs now require a number of 
micro-local physical spaces to offer welcoming, non-stigmatising information, help and 
support to families with children aged 0-19 or up to 25 with Special Educational Needs 
and Disabilities (SEND). 

Children Centres, Short Breaks and Resources For Disabled Children 0-18 

9.26 Bi-Borough Short Breaks supports children and young people (CYP) with SEND 
including complex needs CYP aged 0-18. It has its own dedicated sites, one in RBKC 
(St Quintin’s Centre) and one in WCC (Tresham Centre). As well as using spaces both 
within local schools and community settings. All those CYP in Short Breaks can access 
any of the sites across both Boroughs.  

9.27 The service area provides support to approximately over 270 families in RBKC with 
after-school, holidays, and weekend activities at the RBKC St Quintin’s site. The 
sites are located in deprived areas, with St Quintin’s Centre being close to Grenfell 
Tower site, and a hub for families and local community to gather. It runs a Saturday 
drop-in for families.  

9.28 Supporting children and families with Special Educational Needs and Disabilities 
(SEND) in the Borough is a priority for the council and at the forefront of the SEND 
strategy. The Borough has experienced huge growth in this area (25% in 20/21 and 
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19/20) which has resulted in an increasing demand for additional space. The 
increasing demand is a result of the excellent provision RBKC makes in the SEND 
sector which has attracted families to relocate to the Borough. 

9.29 Currently there is significant scope for developing SEND accessible local community 
provision to ensure children and young people can use facilities at these sites. The 
authority is adapting 3 sites (Westway, Canalside Centre, Harrow Club); however, 
this could be further expanded to cover other community and youth provision in 
RBKC and WCC.  

9.30 Kensington Queensmill school opened in September 2021 and is a purpose-built 
school for children with autism and learning difficulties. The school has capacity for 
80 pupils and has potential to expand in the future. 

9.31 The St Quintin’s South site (Marlborough School) in RBKC, and Tresham South site 
(Churchill Gardens in WCC) are expensive to hire, so there is an ever-growing need 
for two additional dedicated sites in RBKC and WCC.  Funding will be required to 
further develop the existing in-house sites if additional dedicated sites are not 
identified. 

9.32 A separate consideration relates to costly overnight provision. At present this is 
facilitated through expensive out of Borough provision and with pressures to make 
savings it would be beneficial to have a local site which could support emergency 
overnight provision.  

Future Children centres, Short break and Resources infrastructure needs 

9.33 Further work is required on how increasing demand will be met in the future. This will 
include exploring how capacity at existing facilities in the Borough can be increased, 
using existing youth space / community centres more to make provision for SEND 
needs and working in partnership with the voluntary and youth sector to enable them 
to deliver SEND provision through their services and facilities. Any identified future 
infrastructure will be incorporated into a future update of the IDP.  

Community Adventure Play 

9.34 Community Adventure Play offers a range of both indoor and outdoor play activities 
after school and during holidays. 

9.35 There are 5 sites that offer supervised outdoor adventure play and a programme of 
activities throughout the holidays, some weekend provision and each day after. All 
the sites operate under the ethos of an open access outdoor adventure play facility 
which includes free play, organised games and a range of indoor activities including 
cooking, art, music and workshops that are focused on themes including identity, 
cultural history, health and wellbeing, staying safe, environmental issues and other 
topics chosen by the children and young people.   

9.36 The five sites include Horniman’s, Little Wormwood Scrubs and Venture in the North 
of the Borough and Flashpoint and Wiltshire Close in the South of the Borough. Each 
site would typically consist of indoor space for creative activities and an outdoor 
playground for outdoor activities.  
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9.37 These facilities are located in areas of high deprivation and are well used by residents 
and the community. Improvement works are being developed and taken forward for 
Wiltshire Close community centre and Flashpoint centre, funding through 
neighbourhood CIL.   

Youth services  

9.38 Our vision in Kensington and Chelsea is for young people to have positive futures, to 
fulfil their ambitions and aspirations, to be safe in and feel part of their community, to 
have a meaningful voice in decisions which affect them, and to lead happy and 
healthy lives. 

9.39 There is a diverse range of youth provision across the Borough. The Council delivers 
some provision directly; it also commissions some key services; and funds Young 
K&C to coordinate the wider range of existing services that are not directly funded.  

9.40 Two Youth Hubs have been established to bring together organisations working with 
young people and to collaboratively identify and address the needs of young people 
in the area. These Youth Hubs are Lancaster Youth Hub in the North of the Borough 
and Chelsea Youth Hub in the south. The Youth Hubs are run by the Council during 
the day and a youth club offers youth club activities in evening and works with the 
Council to meet local need. The Hubs are a safe space for young people to socialise 
with their friends. The hub spaces will also be available to other groups, 
organisations, and services working with young people throughout the week. The 
Hubs will be essential in promoting the services available in the local area and will 
ensure that there are strong partnerships and relationships with other organisations 
in the area that work with young people. 

9.41 Local community organisations are funded by the Council to run youth clubs from 
accessible spaces around the Borough that young people are familiar with. Each of 
these offer open access sessions after school and during the holidays to provide a 
safe, relaxing and fun place for young people to visit. These youth clubs also offer 
structured activities and accredited programmes to provide opportunities for young 
people to try new things, develop their skills, and work on their aspirations. The youth 
clubs include: 

• Harrow Youth Club offer youth club activities from the Chelsea Youth Hub for 

the Chelsea area 

• A consortium of Harrow, Rugby Portobello Trust, London Sports Trust and 

Dalgarno Trust offer youth activities from the Lancaster Youth Hub in the 

Notting Dale Ward 

• Harrow Club offer activities from their Youth Club in the Notting Dale Ward 

• Dalgarno Youth Club of youth club activities in the Dalgarno Ward  

• Al-Manaar offers youth club activities from Golborne Youth Club in the 

Golborne Ward  
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• Rugby Portobello Trust Youth Club offers youth club activities in the Notting 

Dale Ward  

• Earls Court Youth Club offers youth club activities for the Earls Court and 

Redcliffe Wards 

9.42 Youth Participation is delivered by the Council and one of the key roles of this service 
is to coordinate the Youth Council.  

9.43 A provider runs water sports and outdoor activities from the Boathouse Activity 
Centre in the north of the Borough and the Cremorne Riverside Centre in the south. 
Activities that are on offer include kayaking, canoeing, raft-building, cardboard canoe 
building, team challenges, climbing, and a low-ropes course. EPIC runs weekly 
sessions during term time, as well as holiday activities, weekend day trips, and 
seasonal residential and expedition experiences. These activities offer unique 
opportunities to explore the natural environment and learn new skills as the two sites 
offer access to the river.  

Childcare 

9.44 The Childcare Act 2006 fulfils the government’s commitment to give every child the 
best start in life and parents greater choice about how to balance work and life. The 
Act places duties on local authorities to improve outcomes for young children and 
reduce inequalities between them. The Act gives local authorities a key role in 
shaping the childcare market in their area. 

Future Childcare needs 

9.45 An assessment regarding sufficiency has been conducted to determine the supply of 
childcare and parental demand for childcare to enable the Council to perform its 
Childcare Duty as outlined in the Act. The total number of children aged 2-14 that 
required consideration within this assessment in 2019/20 was 14,965 and 679 
children with SEND (aged 0-19). 

9.46 Childcare supply and demand analysis for Kensington and Chelsea demonstrates: 

• Areas of low supply and high demand where development of childcare is 
needed and would be sustainable. 

• Covid-19 has changed childcare demand locally and currently, there appears 
to be sufficient childcare places in most parts of Kensington and Chelsea. 
Affordable childcare continues to be an issue for some families, as most 
nurseries charge high fees in addition to government funded hours. Out of 
schools care continues to be an issue in certain areas of Kensington and 
Chelsea. 

• There are some areas of high supply and low demand, and this is concerning 
for some of the local schools and early years providers. However, overall 
numbers of children under the age of five accessing childcare have remained 
high.  
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• Areas with high supply and high demand where the market is most likely to be 
functioning and market forces will meet supply with little intervention. There are 
no areas currently within the Borough which have a high demand and high 
supply of both early years and out of school care. 

9.47 The service area reports that there is currently sufficient childcare facilities in the 
Borough. 

Figure 8. Schools in Kensington and Chelsea 

  

LIBRARY SERVICES 

9.48 The Borough has six public libraries. The role of the library within the community is 
changing resulting in some of the libraries working jointly with other community 
services providers and sharing accommodation. This includes leisure centres, 
schools and Sure Start facilities. The potential to increase the scale of joint working 
across the Borough will continue to be developed and monitored. 

9.49 Data on current usage, capacity levels and demand for services will be used to 
update and inform this Plan. 

Number of Visits 2019/20 2020/21 

Brompton 104,303 0 

Central 272,325 41,982 

Chelsea 195,552 38,984 

Kensal 12,003 0 
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Notting Hill Gate 29,263 0 

North 
Kensington 

162,957 50,318 

Home Library 
Service 

2,946 1,546 

Total 779,349 132,830 

Table 4. Library usage. 

Libraries Review 

9.50 A review was undertaken during 2014/15 to ensure that the Council is providing the 
right library service in the right place and at the right cost, and that it can continue to 
do so in future. 

9.51 Five recommendations were made as a result of the review: 

• To improve awareness of the library offer 

• Maximise the use of library space 

• Create an enhanced digital offer 

• Enhance the library’s role in communities 

• To drive down costs while continually improving the service 
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Figure 9. Map of RBKC showing ward boundaries and Libraries project46 

 

9.52 Post Grenfell the community wanted North Kensington library to remain in its current 
location and building, and the council committed to keeping it there. A memorandum of 
understanding was agreed by the Council Leader and the Chief Executive that the service 
would work with the community on the uses and the development of the library. 

9.53 In 2021, the Council  undertook  a  public consultation on how Kensal Library can provide 
additional services and support to residents once it reopens47. There were no successful 
applicants and the council has re-opened the public consultation. In the meantime Kensal 
Library has re-opened for two days a week whilst a partner organisation is found.  

 
46 https://www.rbkc.gov.uk/libraries/your-library/find-library/north-kensington-library  
47 https://consult.rbkc.gov.uk/communities/kensal-library/results/aa_741.17_kensal_library_transformation_-
_consultation_report_.pdf  

https://www.rbkc.gov.uk/libraries/your-library/find-library/north-kensington-library
https://consult.rbkc.gov.uk/communities/kensal-library/results/aa_741.17_kensal_library_transformation_-_consultation_report_.pdf
https://consult.rbkc.gov.uk/communities/kensal-library/results/aa_741.17_kensal_library_transformation_-_consultation_report_.pdf


58 
 

9.54 In 2022 a programme of improvements to library spaces is being carried out.  

• North Kensington Library: Windows are being repaired and redecorated. The lift is 
being replaced.  

• Chelsea Library: The first floor gallery and Walker room are being redecorated and a 
small kitchenette is being installed to enhance the meeting room facilities.  

• Central Library: The entrance doors are being replaced and the entrance space is 
being redesigned to improve the layout and provide a more welcoming area for people 
to connect. 

• Brompton Library: The first floor co-working space and meeting room are being 
redecorated and refurbished. 

Future Library Needs / Libraries and Archives Strategy 2021-2024 

9.55 In 2019, WCC published an Independent Advisory Board report48, which had been 
established to investigate and make recommendations on the future development of 
WCC Libraries to ensure effective, sustainable and innovative service provision. The 
board based their findings on the national governmental report ‘Libraries Deliver’, 
extensive benchmarking, consideration of the council’s priorities and conversations with 
residents. Since the publication of the report, it was agreed by RBKC that a Bi-Borough 
Programme of change would commence with these recommendations at the heart of the 
Programme. In creating a Bi-Borough Programme and responding to the current situation 
these recommendations have been developed into six strategic goals that form a 
description of our future service: These goals will be delivered through both physical and 
virtual spaces and will be enabled by a commercial strategy and a communication and 
advocacy approach. These goals and enablers form the heart of this strategy which will 
create a modern and sustainable inclusive library service for now and for future 
generations. 

SPORT AND LEISURE 

9.56 The Key aims of the Sport and Physical Activity Strategy (2018-2023) is to: 

• Improve the health and well-being of Borough Residents by increased physical 
activity 

• Help promote understanding of the important role that sport and physical activity 
plays in improving the health and wellbeing of local people. 

• Provide information on what the Borough’s sport, physical activity and leisure 
landscape looks like now, and how it might evolve in over the period of the strategy 
and beyond. 

9.57 Three main public leisure centres serve the Borough; Kensington Leisure Centre, 
Chelsea Sports Centre which are run by Greenwich Leisure on behalf of the Council’s 
Leisure Services and the Westway Sports and Fitness Centre which is run by managed 
by Everyone Active. All of these have had recent significant investment to improve 

 
48 Westminster Libraries Advisory Board, Connecting Libraries, February 2019. 

https://www.westminster.gov.uk/sites/default/files/20190328_final_independent_libraries_review_report_1.pdf
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provision and accessibility Each of the main parks also have a range of sports and play 
facilities on offer including tennis courts, multi-use games areas and outdoor gyms. 

9.58  In addition, there are two skate parks in the north of the Borough, Westway Sports and 
Fitness Club, Canalside Activity Centre, Cremorne Riverside Centre, Kensington and 
Chelsea College facilities and community centres for the over 50’s such as the New 
Horizons Centre and the Second Half Centre managed by Open Age. 

Future Indoor and Outdoor Sports Infrastructure Needs 

9.59 The Council has prepared a Facilities Assessment following the Sport England Assessing 
Needs and Opportunities Guidance for indoor and outdoor facilities49. Given the nature 
of the Borough, the mix of uses, its density and the lack of future development sites, the 
assessment focussed on three types of facility, swimming pools, sports halls and Playing 
pitches.  

Indoor Sports Provision (sports halls and swimming pools) 

9.60 The sports hall offer is extensive, with a double four-court public leisure centre sports hall 
and three educational sports hall each with four courts. Out of the five sports halls, there 
are four with dimensions that meet the requirements of hall sports at the community level 
of participation.  

9.61 The facilities planning model assessment identifies that the boroughs unmet demand for 
sports halls equates to 10 badminton courts. The key conclusion is that “bringing all the 
key findings together, there is justification for a new sports hall site located in one of Earl’s 
Court, South Kensington or Bayswater. If there is a school site which has sufficient space 
to accommodate a four-court sports hall and would commit to secure community access, 
then this would be the best option to progress.”  

9.62 Similarly, sport England were commissioned to carry out a facilities assessment of 
swimming pools provision in the Borough. The assessment identifies that there are five 
swimming pools sites in the Borough, and these are almost at capacity. There are also 
44 swimming pools sites in four neighbouring Boroughs of which 12 are close to the 
Kensington and Chelsea border and therefore the nearest pool for some Borough 
residents. 97% of the demand from Borough residents for swimming is being met. 49% 
of this is met within the Borough and 51% is met at swimming pool sites in neighbouring 
Boroughs. Capacity in the Borough is also being used by non-Borough residents, the 
facilities assessment model reports that 57% of the Borough’s capacity is used by visitors 
from outside of the Borough. The unmet demand equates to 42sqm of waters. Overall 
swimming pools are meeting demand and unmet demand is very low. Only a small 
amount of demand is due to lack of swimming pool capacity. The focus is on the pool 
programmes to manage the current usage, rather than accommodate unmet demand 
without the scope to increase capacity.  

Artificial Grass Pitches 

9.63 The Council is undertaking an audit of these facilities in the Borough. The study will 
include an assessment of the quality of existing facilities in Kensington and Chelsea, and 

 
49 Sport England (2014), Assessing needs and opportunities guide for indoor and outdoor sports facilities   
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a review of the opportunities for the future improvement of these facilities. The intention 
is that this study will be incorporated within the IDP when it is available. 

9.64 The Council has prepared a Facilities Assessment following the Sport England Assessing 
Needs and Opportunities Guidance for indoor and outdoor facilities50. Given the nature 
of the Borough, the mix of uses, its density and the lack of future development sites, the 
assessment focussed on three types of facility, swimming pools, sports halls and Playing 
pitches.  

CULTURAL FACILITIES 

9.65 Cultural infrastructure means the buildings, structure and spaces where culture is 
consumed: places where culture is experienced, participated in, showcased, exhibited or 
sold. For example, museums, galleries, theatres, cinemas, libraries, record stores and 
historic cultural sites.  

9.66 Culture means different things to different people, it generally covers a wide range of 
infrastructure and activities including: 

• The performing and visual arts, craft, and fashion; Media, film, television, video and 
language.  

• Museums, artefacts, archives and design; Libraries, literature, writing and 
publishing; The built heritage, architecture, landscape and archaeology; Sports 
events, facilities and development. 

• Parks, open spaces, wildlife habitats, water environment and countryside 
recreation. 

• Tourism, festivals and attractions; and 

• Informal leisure pursuits 

9.67 The Borough is home to many museums, galleries, exhibitions and other cultural and 
artistic institutions and venues. The council manages two specialist museums: Leighton 
House and Sambourne House. The Arts Service organises an annual festival titled 
Kensington and Chelsea Festival, which takes place in venues and public locations 
across Kensington and Chelsea.  The Council runs the world-famous Portobello Road 
Market. There are three DCMS funded national museums located in South Kensington; 
The Science Museum, The Natural History Museum and V&A. The Saatchi Gallery 
opened in autumn 2008 in Chelsea. The Borough is also home to Kensington Palace, 
English National Ballet School, Chelsea Theatre, Finborough Theatre, the Tabernacle, 
The Coronet Theatre, The Drayton Arms Theatre, The Playground Theatre, The Royal 
Court Theatre and The Gate Theatre (soon to relocate).  The Design Museum opened in 
its new home, the former Commonwealth Institute on Kensington High Street, in 
November 2016. Japan House London opened on Kensington High Street in June 2018. 
The Museum of Brands has been located in the Borough for many years. Notting Hill 
Carnival attracts more than 1 million visitors to the Borough each year.  

9.68 The Council adopted its latest Culture Plan (2020-2021) in July 2020. The Culture Plan 
has been developed through discussions with more than 5,000 people who live, work or 

 
50 Sport England (2014), Assessing needs and opportunities guide for indoor and outdoor sports facilities   
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learn in the Borough, artists, curators and cultural organisations. It sets out a range of 
culture related actions in a delivery plan such as improving facilities at cultural attractions 
and arts centres but the focus is on delivery of digital cultural activities due to the 
pandemic. The Culture Plan is now in the process of being revised.  

Future Cultural Facilities Infrastructure Needs 

9.69 The current Culture Plan includes the following needs amongst other items: 

• Develop visitor facilities at Leighton House and Sambourne House 

• A public art trail as part of Kensington and Chelsea Art Week 

• Animate High Streets through creative pop up spaces 

• Further develop the Tabernacle and The Chelsea Theatre’s identities as Arts 
Centres 

• Create a cultural quarter in Kensington High Street incorporating the Town 
Square and library 

• Ensure culture is considered within the plans for Kensal Canalside Opportunity 
Area and other major developments including Earls Court and Lots Road 

• Develop the gallery space at Kensington Town Hall 

• Create hubs for creative and cultural activity within libraries and community 
centres.  

9.70 Council will be preparing a new culture plan following the next update of the Council Plan. 
It will include a continuation of some of the above with the likely addition of the below 
cultural needs: 

• Improving access in cultural venues within Borough  

• Development of international creation centres for artistic residencies, such as 
the Studio in Chelsea & Westminster Hospital 

• Kensington and Chelsea Arts week exhibitions 

• Cross-Borough arts activities 

• Development of local festivals including Chelsea History Festival 

9.71 Once the new Culture Plan is adopted, cultural facility items will be incorporated into the 
infrastructure delivery plan.    

HEALTH AND SOCIAL CARE (PUBLIC HEALTH AND NHS SERVICES) 

9.72 Health care remains the responsibility of central government through the Department of 
Health and Social Care(DoH). NHS North West London Clinical Commissioning Group 
(formerly NHS West London CCG) has led the implementation of health care in 
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Kensington and Chelsea. With effect from 1st April 2021, the CCG and the Borough 
forms part of an Integrated Care System (ICS) The North West London Health & Care 
Partnership.  An ICS brings together local organisations to redesign care and improve 
population health, creating shared leadership and action. They are a pragmatic and 
practical way of delivering the ‘triple integration’ of primary and specialist care, physical 
and mental health services, and health with social care”. They will be responsble for the 
financial resources directed to primary and secondary care providers and regulate the 
primary care activities of General Practitioners (GPs), Responsibility for Dentists, 
Optometrists and Pharmacists will remain with NHS England/Improvement. 

Primary Healthcare: NHS North West London Clinical Commissioning Group (CCG) -
West Borough 

9.73 There are 32 GP practices in the Borough which are shown on the map below.  

Figure 10. Public health / NHS facilities in the Borough 
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9.74 In addition there are 37 dental services sites, 35 Opticians and 42 pharmacies51 

9.75 Amongst other plans, the CCG, which covers the Borough, has plans to52: 

• Improve primary care and access – continuing to ensure access to good quality 
primary care through extended evening and weekend opening; 

• Continue to develop the ‘north hub’ at St Charles Centre for Health & Wellbeing 

• Develop a ‘south hub’ to deliver further services in the community; and 

• Develop the five Primary Care Networks of GP practices operating across the 
West Borough area supporting improved acccess and range of services for 
residents. 

9.76 During the spring of 2022 an Estates plan focusing specifically on the needs of primary 
care will be developed by the North West London Health & Care Partnership. This will 
incorporate a gap analysis reflecting premisese quality and capacity of Primary Care 
within the Borough and assist in the proritisation of futrue development needs  

Secondary Care 

9.77 Secondary care providers in the Borough include the Chelsea and Westminster NHS 
Foundation Trust, Imperial College Healthcare NHS Trust, the Royal Brompton and 
Harefiled NHS Foundation Trust and the Royal Marsden NHS Foundation Trust. 

Joint Strategic Needs Assessment (JSNAs) Highlight Report: Kensington and Chelsea 

9.78 Specific JSNAs have been prepared for a variety of heath and social care topics and 
provide a detailed picture of the health needs of the local population. This information is 
used to identify actions that local agencies will need to take to improve the well-being of 
individuals and communities.  

9.79 Local authorities and Clinical Commissioning Groups (CCGs) are responsible for 
producing JSNAs. Many other partners are involved in the process, including service 
providers, voluntary organisations and bodies representing patients and service users. 

9.80 The NHS CCG reports that GP Practices are at capacity but there is limited opportunity 
for new premises. The focus is now on having sufficent premises by bringing GP practices 
together  

 
51 Strategic Health Asset Planning and Evaluation Atlas – November 2021   
52 www.healthiernorthwestlondon.nhs.uk/services/kensingtonchelsea  

http://www.westlondonccg.nhs.uk/publications-and-policies.aspx
http://www.healthiernorthwestlondon.nhs.uk/services/kensingtonchelsea


Community and Mental Health Care 

9.81 The delivery of Community Health Care (including District Nursing, Specialist Podiatry, 
Wound Care and Continence Care) within the Borough is the responsibility of Central 
London Community Healthcare NHS Trust. The lead provider of Mental Health Services 
is Central and North West London NHS FoundationTrust. 

Key Health Needs and Proposals to Address Changing Health Needs 

9.82 In 2019 the Borough and NHS West London CCG jointly commissioned a study designed 
to bring together the details of all the healthcare, local authority and Blue Light 
(Ambulance, Police and Fire & Rescue) premises located in the northern sector of the 
Borough including information about quality of the buildings and utilisation. The study 
then overlay projected changes in  population numbers for the period to 2035 and the 
anticipated impact of this growth on the health needs of the different Wards within the 
study area. 

9.83 All of the Wards subject to the analysis reported significant levels of the same chronic 
health needs including Obesity, Diabetes, Depression and Hypertension although the 
severity of each did differ.   

9.84 Using recognsied planning assumptions an initial  assessment of these changes in 
population and health need were used to identify areas where a gap in service capacity 
could be anticipated and therefore focus planning for future Public Health/NHS projects. 
For the north of the Borough these include 

• Reprovision of some services provided at Golborne Medical Centre  

• Continued development of St Charles Centre for Health & Wellbeing 

• Provision of improved primary care and wellbeing  access as part of the the 
Lancaster West Masterplanning programme 

• Establishment of improved healthcare facilities and access to primary and 
integrated care services in the Notting Hill locality 

• Review of health care needs as a consequence of proposed housing development 
at Kensal Canalside 

9.85 In addition to these developments there are also proposlas in the south including 

• Provision of a new Integrated Care Hub within Violet Melchett Clinic on Flood 
Walk- increasing Primary Care capacity for the Kings Road/ Sloane Square/ 
Fulham Road area plus facilities for health and care teams to jointly support 
patients 

• Development of primary care services including NHS Dental care in the Earls 
Court area to address access and the impact of the Earls Court Exhibition Centre 
site 

SOCIAL SERVICES 

9.86 The emphasis in social care is on support for the individual rather than physical facilities.  
Care within the community, fostering and a national policy emphasis on care within the 
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recipient’s own home are altering the traditional notions of residential institutions.  Public 
and private sector partnership is increasingly the main delivery mechanism for social 
care. 

9.87 There are three main types of social care in Kensington and Chelsea: Care for children 
and families; 

• Care for older people; and 

• Care for vulnerable and disabled people. 

9.88 In terms of adult social care facilities, this includes day care centres, resource centres 
(which offer services and activities for adults who have physical or sensory disability, 
support people who wish to gain paid employment, enter voluntary work or take part in 
further/higher education and run courses in Business Administration, Computer Use, 
Music, Drama and Personal Development), and older people’s residential care homes. 

9.89 Kensington and Chelsea has capacity issues relating to residential and nursing home 
care for people with mental care issues and dementia. Also there are 130 people with 
learning disabilities living outside of the Borough because of issues with the availability 
of facilities and support. 

9.90 More lifetime homes and specialist accommodation for vulnerable people is also required 
within the Borough. The Council, Westminister City Council, Hammersmith & Fulham 
have undertaken a Joint Strategic Needs Assessment. The findings from this assessment 
are incorporated within this Plan. 

9.91 At present there is no detailed information available in regard to children’s social services 
or any related capacity issues. This information will be incorporated into this Plan in due 
course. 

POLICE SERVICES 

9.92 The Metropolitan Police Service (MPS) is aiming to deliver a more effective and locally 
focused service. The Metropolitan Police Authority has overall responsibility for all MPS 
buildings and facilities in London and recognises the vital role the estate plays in 
supporting the delivery of effective and efficient policing across the capital. 

9.93 Consultation with MPS indicated that estimated demand for police officers is based on 
the number of calls and the number of crimes within a local authority. This is then 
translated into how many officers would be required to respond to that crime and how 
many would need to investigate the crime. The number of officers in an area tends to be 
higher if there is a hospital in the area 

9.94 According to the Metropolitan Police Asset Management Plan (AMP) the estate is ageing, 
with approximately 40% of the buildings pre-dating 1935 and many being inappropriately 
located for today's communities. Simply upgrading or renewing individual parts of the 
estate is not considered to be an option and there is an urgent need for major change. 

9.95 Kensington and Chelsea has 1 Police station at Kensington, this station is supported by 
neighbourhood offices (District Ward Offices), where the Police have worked in 
partnership with local organisations to make use of office space within the local area. 
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These offer the local community a staffed police point at set times of the week within their 
local area that they can easily access. 

9.96 The Mayor of London has recently consulted on a Draft Police and Crime Plan for 
London. The draft document explains how the police, community safety partners and 
other criminal justice agencies will work together to reduce crime. It indicates that crime 
is relatively low in the Borough compared to other parts of London, although this does 
not take into account all forms of crime.  

Figure 11. Wards of residence – Victims of Burglary, robbery, violence against the person 
and sexual offences (A Safer City for all Londoners)   

 

9.97 The Safer City for All Londoners proposes amongst other things to increase police 
officers dedicated to neighbourhood policing, remove previous MOPAC targets and 
agree annual crime and policing prioirities at a local level.  

Future Policing Facilities Needs 

9.98 Expansion of the existing service is likely to be required in the face of population and 
employment growth. Associated infrastructure requirements are likely to focus on 
neighbourhood policing infrastructure and operational infrastructure.  

9.99 The MPS is moving away from the old Safer Neighbourhood Team bases, and to a new 
model focusing on transparency, visibility and openness. The proposal would therefore 
be for a highly visible plot, for instance facing a train station, commuter route or similar. 
These are being referred to as District Ward Offices (DWOs).  
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9.100 The Mayor’s Office for Police and Crime (MOPAC) Estate Strategy provides the latest 
context for the police estate in the Borough and any future need for police estate arising 
out of new development will need to continue to be monitored.  

FIRE SERVICE 

9.101 Kensington and Chelsea has 3 Fire Stations at North Kensington, Kensington and 
Chelsea53. 

9.102 The London Fire Safety Plan 2017-2021 sets targets to measure the performance of 
London Fire crews in getting to emergency incidents. The Brigade measures when the 
first and second fire engines arrive at emergency incidents within set time thresholds. 
These targets apply London-wide. The performance targets aim to get the first fire engine 
to reach an incident within a London wide average of six minutes; the second fire engine 
within a London wide average of eight minutes and to get a fire engine anywhere in 
London within 12 minutes on 95% of occasions. As part of the plan the Brigade has also 
introduced a new target to improve performance in any places that are not currently 
receiving a service that meets these targets, this is to get a fire engine anywhere in 
London in 10 minutes on 90% of occasions.  

9.103 The Fire Service states that the current operational capacity of the service is sufficient to 
cater for Kensington and Chelsea and its potential growth. 

9.104 Expansion of the existing service may be required in the face of population and 
employment growth; however, current plans address the need to refurbish many fire 
stations as they are ageing and upgrade them to reflect changing models of provision. 
There are no current plans to build any more fire stations in the Borough. There is instead 
a focus on rebuilding and refurbishing the existing ones. 

9.105 The latest London Safety Plan (January 2017)54 states that “For the last fifteen years, the 
Brigade has worked to the principle of equal entitlement and aim to provide the same 
speed and standard of response across London for all types of emergency” (page 36). 
The document states that the London Fire Brigade “will revise its estates strategy to 
invest in stations that present the best options for the future based on modelling work” 
(page 53). This IDP will be updated to reflect the future emerging estates strategy 
although it is not expected to change the above approach.  

AMBULANCE SERVICE 

9.106 Kensington and Chelsea has one Ambulance Station: the North Kensington Ambulance 
Station and is supplemented by stations in neighbouring Boroughs. 

9.107 The demand for ambulance provision in the local authorities is forecast using historical 
incident data. The number of ambulances, the location of hospitals and how well the 
hospitals are served all have an impact on the performance and delivery of ambulance 
provision in the local authorities.  As it is hard to gather data particularly on London’s 
daytime and non residential population, population is not directly used to forecast future 
ambulance needs in Central London 

 
53 www.london-fire.gov.uk/FireSafetyCentre_KensingtonAndChelseaFSC.asp  
54 www.london-fire.gov.uk/lsp5.asp  

http://www.london-fire.gov.uk/FireSafetyCentre_KensingtonAndChelseaFSC.asp
http://www.london-fire.gov.uk/lsp5.asp
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9.108 The current Estates Strategy is being reviewed so there are no formal plans available for 
ambulance   provision   and   planned   investment   for   the   Borough   in   the foreseeable 
future. The London Ambulance Estate Vision 2019 does however indicate that the 
estates strategy will look to consolidate to a smaller number of larger, high quality 
Ambulance Deployment Centre’s (ADC) spread across London, co-location with other 
blue light partners  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



69 
 

10. Streets and Transport 

10.1 Relevant service plans, evidence base and other documents: 

• Local Implementation Plan (2019)55 

• Mayors Transport Strategy56  

• Kensal Development Infrastructure Funding Study57 

10.2 Transport infrastructure within Kensington and Chelsea incorporates the streets, 
walkways and public realm for pedestrians; the highways, quietways and cycle parking 
facilities for cyclists; highways and vehicle parking facilities for private motor vehicles, 
servicing and delivery vehicles, buses, taxis and private hire vehicles; and the 
underground tube systems and overground rail network which provides connections 
within the Borough, to other parts of London, and beyond.  

10.3 Transport infrastructure within the Borough is the responsibility of a number of 
organisations. Transport for London maintain and are responsible for the Transport for 
London Road Network (TLRN or ‘Red routes’), bus services, tube services and London 
Overground rail services. The Department for Transport, Network Rail and Southern 
Trains are responsible for ‘heavy rail’ services on the West London Line. The Borough 
has responsibility for the development and maintenance of the highway which does 
not form part of the TLRN, or 92% of road length in the Borough.  

10.4 The overall planning for future transport needs and improvement programs is currently 
set out in the adopted Local Plan Partial Review (2019), NLPR (Regulation 18) (2022), 
the Borough’s Local Implementation Plan (LIP) (2019), the London Plan (2021), the 
Mayor’s Transport Strategy (2018), Kensal Development Infrastructure Funding Study 
(2016) and Kensal Canalside Development Infrastructure Funding Study Refresh 
(2021). 

PUBLIC TRANSPORT AND MOBILITY 

10.5 The Borough is served by 33 bus routes and there are are 13 Underground tube 
stations (on five lines) and two overground rail stations. Data from Transport for 
London (TfL) shows the busiest stations in the Borough in terms of numbers of people 
entering and exiting are South Kensington and then Knightsbridge.  

10.6 Car Clubs are promoted as an alternative to private car use in an attempt to alleviate 
parking pressure and congestion within the Borough. These services are avilable on 
a roundtrip basis operating under both fixed bay and free-floating models aswell as a 
one-way floating model.   

10.7 Taxis and private hire vehicles, Community Transport, Shopmobility, and Taxicard 
schemes form part of the transport choice available to people with limited access to 
other transport. Dial-a-Ride provides an accessible door-to-door mini-bus service for 

 
55 www.rbkc.gov.uk/parking-transport-and-streets/managing-traffic/local-implementation-plan  
56 www.london.gov.uk/what-we-do/transport/our-vision-transport/mayors-transport-strategy  
57 planningconsult.rbkc.gov.uk/gf2.ti/f/752066/23119205.1/PDF/-/161025_Kensal_DIFS.pdf  

https://www.rbkc.gov.uk/parking-transport-and-streets/managing-traffic/local-implementation-plan
https://www.london.gov.uk/what-we-do/transport/our-vision-transport/mayors-transport-strategy
https://planningconsult.rbkc.gov.uk/gf2.ti/f/752066/23119205.1/PDF/-/161025_Kensal_DIFS.pdf
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people who have difficulty accessing conventional public transport. The Council’s 
Accessible Transport team administers the Blue Badge and Purple Badge Disabled 
Parking Schemes.  

TRANSPORT INVESTMENT 

10.8 Investment programmes for transport infrastructure within the Borough or for 
infrastructure outside the Borough that will impinge upon local travel conditions are 
being delivered by national government, TfL and by the Council as highway authority.  
Rail priorities are set by the Department for Transport within their Regional Strategic 
Plans which are incorporated into the Network Rail Delivery Plan. The latter currently 
covers the period 2019-2024 and is known as Control Period 6 (CP6). 

10.9 TfL has varied responsibilities for transport services in London including strategic 
roads, buses, London Underground services as well as the Elizabeth Line). TfL has 
powers to let concessions to operate services on the West London, North London and 
East London lines plus Gospel Oak to Barking and Watford to Euston services.  

10.10 Pre-pandemic Data from the Transport for London Business Plan (2020/21 - 2024/25) 
projects bus patronage to continue to decrease in the short to medium term with an 
expected increase towards the end of this period with London Underground 
patrongage expected to steadily increase. The key investment priorities focus on 
improving and upgrading existing undeground and rail stations, lines and rolling stock. 
The major disruption to travel demand and the associated uncertainty arising from 
recent events must be acknowledged and as we emerge from the Pandemic it is 
expected that travel patterns and demand will likely diverge significantly from previous 
projections with uncertain implications on the direction and levels of future investment. 

10.11 The Council has lobbied for an T Elizabeth Line Station at Kensal for many years. In 
March 2016 the Mayor of London expressed support for this ambition and the Council 
worked with  Network Rail to establish with more certainty whether and how the station 
and supporting additional tracks can be accommodated.  In January 2021 the Council 
received a letter from Network Rail and TFL advising that a station at Kensal is not 
considered feasible in the short, medium or long term. The Council continues to 
support the delviery of an Elizabeth Line at Kensal Canalside and intend to continue 
safeguarding the potential future site for a station on Network Rail land. 

10.12 The main investment priorities from this analysis are considered to be as follows: 

• Step free access at all stations in the Borough. Given limited funding the Borough 
has prioritised the following stations; 

▪ Ladbroke Grove (currently the subject of a bid to the Government’s Levelling 
Up Fund) 

▪ High Street Kensington 

▪ South Kensington (District and Circle and Piccadilly Lines). 

▪ The provision of step free at Knightsbridge station is scheduled to be 
completed in 2022 funded jointly by TFL and a Private Developer. 

▪ In addition partial step-free access (Eastbound Platform) to Notting Hill Gate 
Circle and District Lines is expected to be delivered as part of the 
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redevelopment of Newcombe House Development, funded by the Private 
Developer. 

• Extension of London Underground congestion relief programme to South 
Kensington Station 

• Improvements to public transport, improvements at South Kensington Tube  

• Interchange improvements at stations, e.g. Earls Court Station and West 
Brompton. 

• Public realm improvements on the TLRN and other roads including measures to 
reduce speed and more and improved pedestrian and cyclist crossing facilities. 

• Electric vehicle charging infrastructure, both on and off-street 

10.13 More positive measures to assist cyclists, including priority measures, additional 
Cycleway routes as part of the Central London Grid, extension of cycle hire schemes 
to North Kensington, additional cycle parking including secure covered parking, and 
increased cycle permeability schemes.The bridge over the railway at KCOA that 
safeguards for a potential future Elizabeth Line station (Crossrail station)  

LOCAL IMPLEMENTATION PLAN (LIP) 

10.14 Each London Borough is required to develop a LIP under the GLA Act (1999). The LIP 
sets out how the Borough will deliver the Mayor's Transport Strategy at a local level. 

10.15 The Local Implementation Plan (LIP) sets out how the Council intends to implement 
the Mayor of London’s Transport Strategy (MTS) as well as other sub-regional and 
local transport-related priorities. This is the third LIP produced by the Borough, the first 
one expired in April 2019. We await guidance from TfL on the timetable for producing 
a fourth LIP.  

10.16 Funding is allocated under five main programmes: 

• Principal road maintenance 

• Bridge strengthening 

• Corridors, neighbourhoods and supporting measures 

• Traffic signal modernisation for sites on Borough roadsMajor Schemes 

10.17 At the current time, the delivery of future LIP funding from TFL is uncertain and the 
Council is exploring other sources of funding available to deliver the identified 
infrastructure priorities, including through Capital Funding. 

Future Streets and Transport Needs 

10.18 The infrastructure schedule sets out the highways infrastructure needs in the Borough. 
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11. Utilities  

TELECOMS 

11.1 In terms of future capacity, the licence under which BT operate requires them to provide 
network capacity upon request only. 

11.2 Funding frameworks have changed in recent years. For local schemes, BT now charge 
beyond a certain ceiling for connections (previously connections were free); strategic 
works can be funded out of BT‟s overhead structure. 

GAS  

11.3 The following National Grid gas transmission assets are located within Kensington and 
Chelsea’s administrative area: 

• Kensal Gas Works  

11.4 Based on the current gas network, National Grid have confirmed that proposed 
development at Kensal Canalside could be served directly from the existing medium 
pressure (MP) gas network via a pressure reducing station (PRS). The pressure reducing 
station would be located at the site inlet location and would reduce MP gas to low 
pressure (LP) gas. To distribute gas to end users, an LP gas network would be required. 
Gas diversion works would also be required. 

ELECTRICITY  

11.5 National Grid high voltage electricity transmission assets that form an essential part of 
the electricity transmission network in England and Wales, are outside of Kensington and 
Chelsea’s administrative area. 

11.6 A capacity shortfall has been identified with regards to Kensal Canalside. Further 
capacity will need to be released from the electricity grid requiring an additional primary 
substation on the local network and further distribution substations would be required. 
Further distribution would be provided through installation of high and low voltage cabling.  



12. Infrastructure Schedule 

12.1 The purpose of the IDP is to provide an infrastructure assessment for the Borough. This has included working with physical, 
social, green and environmental infrastructure providers to establish what infrastructure provision there is in the Borough, and 
identify any gaps or capacity issues within this existing provision. 

12.2 The scope of infrastructure projects and requirements that have been investigated as part of this Infrastructure Delivery Plan 
have been grouped by responsible service area whereever possible to allow for effective monitoring and review.  

12.3 The Infrastructure Schedule details the timescales for delivery and funding mechanisms for infrastructure requirements as 
shown below. 

 
Where What Why Specific 

Requirement 

Lead delivery 

organisation 

Management 

Organisation 

Cost When Sources of 

funding 

Policy 

Reference 

Location Name of the 
piece of 
infrastructure 

Why it is 
needed, 
what leads 
to it being 
required, 
e.g., 
population 
increase 

Specific 

details of 

what is 

required 

The 
organisation 
who will lead 
on delivery 

The 
organisation 
who will 
manage the 
infrastructure 
item 

Is a 
required 
component, 
where it is 
known? In 
some cases 
the cost is 
to be 
confirmed 
and will be 
updated on 
an on-going 
basis 

The time scale 

that the new 

infrastructure 

is required 

This will 

assist to 

identify 

funding 

gaps need 

to be 

addressed 

The NLPR 

(Reg 18) 

policy to 

which the 

item 

relates to. 

In some 

cases, 

there will 

be more 

than one 

policy and 

other 

cases 

there may 

be no 

specific 

policy 

reference.  
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12.4 To produce an effective infrastructure plan partner organisations need to actively engage in the process.  Where a funding gap 
may exist, it may be possible to seek contributions to pay  for  the  necessary  costs  associated  with  the  development, 
including education; employment and training; community and health facilities; open space and play provision; public realm 
improvements; transport and town centre affordable retail. 

12.5 Where possible the housing trajectory timescales have been used to indicate short, medium or long term delivery timescales 
for the infrastructure identified in the infrastructure schedule. The timescales will be updated when the NLPR is adopted.   

• Years 1 to 5 = 2021/22 to 2026/27, Short term  

• Years 6 to 10 = 2026/27 to 2031/32, Medium term 

• Year 11 to end of plan period  = 2031/32 to 2041, Long term 

 

 

 

 
 



Infrastructure Schedule 

 
IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

Green-Blue Future 

IDP1 Housing 
Management 

Lancaster West 
estate and Notting 
Dale 

Notting Dale 
Heat Network 

Replacement of 
two existing gas 
fired district heat 
networks 

Replacement of existing 
heat networks due as one 
is end of life and the other 
is a temporary heat 
network which has been 
in place since shortly after 
the Grenfell Fire 

RBKC Local Energy 
Company 
(Name TBC)  

£19.98 
million 

Heat on 
dates from 
2024 

RBKC 
Housing 
Revenue 
Account 
Department 
for 
Business, 
Energy & 
Industrial 
Strategy – 
Heat 
Network 
Investment 
Project 
Public 
Works Loan 
Board 
RBKC 
Green Fund 
 

PLV3 
Lancaster 
West 
Estate 
and 
Notting 
Dale 
 
GB4 
Energy 
and Net 
Zero 
Carbon 

IDP2 Housing 
Management  

Lancaster West 
estate and Notting 
Dale 

Lancaster West 
Energy Centre 

Creation of 
energy centre to 
support delivery 
of Notting Dale 
Heat Network 

 RBKC Local Energy 
Company 
(Name TBC) 

Inclusive 
in above 
figure 

Heat on 
dates from 
2024  

RBKC 
Housing 
Revenue 
Account 
Department 
for 
Business, 
Energy & 
Industrial 
Strategy – 
Heat 
Network 
Investment 
Project 
3RBKC 
Green Fund 

PLV3 
Lancaster 
West 
Estate 
and 
Notting 
Dale 
 
GB4 
Energy 
and Net 
Zero 
Carbon 

IDP3 Planning and 
Place  

Borough wide Sustainable 
Drainage 
Systems 
(SuDS 

Reduce flood risk 
and its 
consequences 

SuDS schemes across 
the Borough 

Multiple lead 
organisations 
dependant on 
whether 
schemes 
come forward 
as part of 
planning 
applications or 

RBKC 
 

Approxim
ately £2m 
over 6 
years 

2021/22 -
2026/27 

Thames 
Regional 
Flood and 
Coastal 
Committee 
(£340k 
secured for 
2022/23), 

GB11 
Flood 
Risk 
 
GB12 
Sustainab
le 
Drainage  
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

via other 
routes. 
Projects 
include: SuDS 
in Portobello 
Court, 
Slowing the 
Flow in 
Notting Dale, 
Chelsea 
Green, St 
Helen’s 
Gardens, Bute 
Street. 

future years 
TBC 
 
Thames 
Water 
(£200k 
secured up 
to 2025), 
future years 
TBC 
 
RBKC 
Highways 
Improveme
nts  
 
RBKC 
Green Fund 
 
GLA Future 
Neighbourh
ood Fund 
Phase 2 
 
BCIL  
 
Funding for 
local 
schemes 
through 
neighbourh
ood CIL bid 
process 
 
GLA Grow 
Back 
Greener 
Fund 
(annual) 
   

GB13 
Water 
and 
Wastewat
er 
Infrastruct
ure 
 

IDP4 Planning and 
Place  

Borough wide River Thames 
flood defence 
raising 

Reduce flood risk 
and its 
consequences in 
line with the 
Thames Estuary 
2100 Plan 

Raise flood defences 
along the River Thames 
to the 2100 statutory 
defence height. Riverside 
Strategy required to 
consider the specific need 
and extent of defence 
raising. 

RBKC where 
assets are 
owned (with 
input from 
Environment 
Agency) 

RBKC Approxim
ately £8m 

Between 
2025 and 
2040 

BCIL 
 
S106 
 
Thames 
Regional 
Flood and 

GB11 
Flood 
Risk 
 
GB14 
Waterway
s 

https://planningconsult.rbkc.gov.uk/PortobelloSuDS/consultationHome
https://planningconsult.rbkc.gov.uk/PortobelloSuDS/consultationHome
https://planningconsult.rbkc.gov.uk/PortobelloSuDS/consultationHome
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

Coastal 
Committee  

IDP5 Planning and 
Place 

Norland 
Neighbourhood area 

Local 
Infrastructure 
as identified in 
the 
Neighbourhood 
Plan 

Identified locally 
through 
neighbourhood 
planning process  

Traffic calming measures 
at Clarendon Cross, along 
Pottery Lane, the north 
side of St James’s 
Gardens and Queensdale 
Road; 
improved Heritage style 
lighting; 
improvement of concrete 
paving to York stone; 
improvement of mews’ 
road surfaces to setts; 
and further street tree 
planting. 
 
 

RBKC (for 
consulting 
local 
communities 
on NCIL) 

Lead project 
organisation 
currently 
unknown  

Currently 
Unknown 

Currently 
Unknown 

To be 
confirmed 

Funding to 
be secured 
through a 
possible 
neighbourh
ood CIL bid 
process 

Norland 
Neighbou
rhood 
Plan 
2.6.50 

IDP6 Planning and 
Place 

St Quintin and 
Woodlands 
Neighbourhood area 

Local 
Infrastructure 
as identified in 
the 
Neighbourhood 
Plan 

Identified locally 
through 
neighbourhood 
planning process 

Streetscape 
improvements and other 
measures to improve the 
environment of Latimer 
Road; 
CCTV in North Pole 
Road; and 
subject to successful 
temporary road closures 
in St Helen’s Gardens 
(section outside the 
church), installation of a 
shared surface on the 
roadway to allow for a 
short section of the street 
to become a car-free area 
on Saturdays. 
new station on the West 
London line at Westway 
Circus 
 

RBKC (for 
consulting 
local 
communities 
on NCIL) 

Lead project 
organisation 
TBC. 

Currently 
Unknown 

Currently 
Unknown 

To be 
confirmed 

Funding to 
be secured 
through a 
possible 
neighbourh
ood CIL bid 
process 

St Quintin 
and 
Woodland
s 
Neighbou
rhood 
Plan 
Annexe D  

Streets and Transport 

IDP7 Transport & 
Technical 
Services 

100/100A West 
Cromwell Road 

Landscape/ 
streetscape 
improvements 
to the West 
Cromwell Road 
in connection 
with 100 West 
Cromwell Road 

Support the 
development of 
the site. 

As set out in 
Supplementary Planning 
Document. 

 

Private 
developers/ 
site owners. 

RBKC/ 
Developer / 
TfL 

£6m 
 
Detailed 
costs 
from each 
site 
currently 
unknown 

2021/22-
2026/27 

 

Private 
investment, 
and 
Planning 
contribution
s - S106 

SA3 
100/100a 
West 
Cromwell 
Road   
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

and Warwick 
Road. 

IDP8 Transport & 
Highways 

A3220 Earl's Court 
Road junction with 
Pembroke Road 

Junction 
improvements 

Reduce speeds 
on Pembroke 
Road 

Re-design of island at 
junction, changes to road 
markings on the approach 
to Earls Court Road and 
installation of 3D road 
markings on Pembroke 
Road to reduce speeds 

TfL TfL £100,000 To be 
confirmed 

TfL T5 Land 
use and 
Transport  

T6 Active 
Travel  

T7 Public 
Transport  

PLV2 
Earl’s 
Court 
Opportuni
ty Area 

 

SA2 
Earl’s 
Court 
Exhibition 
Centre  

 

IDP9 Transport & 
Highways 

A3220 Edith Grove 
junction with Kings 
Road (e.g., Better 
Junction) 

Pedestrian 
crossing 

Address need for 
pedestrian 
crossing 

Provision of pedestrian 
crossing facilities  

TfL TfL £500,000 To be 
confirmed 

Source of 
funding to 
be 
confirmed 

SA8 
Chelsea 
Farmers 
Market 

IDP10 Transport & 
Highways 

A3220 Warwick 
Road / Kensington 
High Street 

Pedestrian 
crossing 

Address need for 
pedestrian 
crossing 

Provision of pedestrian 
crossing facilities and 
improvements to cycle 
facilities 

TfL TfL £400,000 To be 
confirmed 

Source of 
funding to 
be 
confirmed 

PLV2 
Earl’s 
Court 
Opportuni
ty Area 
 
SA6 Site 
at Lots 
Road 
 

IDP11 Transport & 
Highways 

A3220 Cheyne Walk 
junction with 
Battersea Bridge 

Pedestrian 
crossing 

Address need for 
pedestrian 
crossing 

Provision of pedestrian 
crossing and cycle ASLs 

TfL TfL £200,000 To be 
confirmed 

TfL T5 Land 
use and 
Transport  

T6 Active 
Travel  

T7 Public 
Transport  
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

IDP12 Transport & 
Highways 

A3220 Warwick Rd 
j/w Earls Court 
Square/ Kempsford 
Gardens 

Signalised 
junction 

  Signalising of junction as 
part of London Cycle Grid 

TfL TfL £300,000 To be 
confirmed 

TfL T5 Land 
use and 
Transport 

T6 Active 
Travel  

PLV2 
Earl’s 
Court 
Opportuni
ty Area 
 
SA2 
Earl’s 
Court 
Exhibition 
Centre 
 

IDP13 Transport & 
Highways 

A3220 Gunter Grove 
junction with Kings 
Road and 
Ashburnham Road to 
Cremorne Road 

Pedestrian 
crossing 

Address need for 
pedestrian 
crossing 

Provision of pedestrian 
crossings and 
improvements to cycle 
facilities 

TfL TfL £500,000 To be 
confirmed 

TfL PLV7 
Lots 
Road 
Employm
ent Zone 
Vision  
 

IDP14 Transport & 
Highways 

A4 Cromwell Rd / 
Gloucester Rd 
Junction 
Improvements 

Pedestrian 
crossing 

Address need for 
pedestrian 
crossing 

Provision of pedestrian 
crossing on east arm and 
cycle ASLs 

TfL TfL £300,000 To be 
confirmed 

TfL T5 Land 
use and 
Transport  

T6 Active 
Travel  

SA3 
100/100a 
West 
Cromwell 
Road 

 

IDP15 Transport & 
Highways 

A3220 Redcliffe 
Gardens  

Speed 
reductions 

Reduce speed 
and safety 
measures 

Speed reduction 
measures 

TfL TfL £250,000 By 2023 Source of 
funding to 
be 
confirmed 

 

T5 Land 
use and 
Transport  

T6 Active 
Travel  

IDP16 Transport & 
Highways 

A3220 Holland Park 
Roundabout and 
Shepherd's Bush 
Green 

Pedestrian and 
cycling 
crossing 

Address the need 
for pedestrian and 
cyclist crossing 
facilities 

New cycle and pedestrian 
crossing through 
roundabout and 
improvements to cycle 

TfL TfL £3,000,00
0 

By 2023 TfL and 
Planning 
contribution

T5 Land 
use and 
Transport  
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

connectivity from 
Shepherd's Bush Green 

s – S106 / 
CIL 

T6 Active 
Travel  

IDP17 Transport & 
Highways 

Borough-wide Cycleways To provide routes 
on lightly 
trafficked roads 

Various engineering 
interventions, cycle 
permeability measures 
and wayfinding. There is 
10.5km of the route left to 
complete. 

RBKC- 
Transport and 
Technical 
Services 

RBKC Costs to 
be 
confirmed 

By 2023 TfL  T5 Land 
use and 
Transport  
T6 Active 
Travel   
 

IDP18 Transport & 
Highways 

Borough-wide Mayor of 
London’s Cycle 
Hire 

Bring benefits of 
cycle hire to the 
whole Borough 

Extend to North 
Kensington 

TfL TfL Costs to 
be 
confirmed 

By 2026 TfL and 
Planning 
contribution
s – S106 / 
CIL 

T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
 

IDP19 Transport & 
Highways 

Borough-wide 
(residential areas) 

Electric vehicle 
charging points 

To ensure we 
meet residents' 
demand for EV 
charging 
infrastructure. 

Additional charging points RBKC- 
Transport and 
Technical 
Services 

RBKC Costs to 
be 
confirmed 

By 2028 LIP, TfL 
and 
Planning 
contribution
s – S106 / 
CIL / 
funding 

T6 Active 
Travel  
 
T8 Car 
Parking  
 
T9 
Servicing 
 

IDP20 Transport & 
Highways 

Borough-wide Cycle parking 
(LIP scheme 4) 

To meet demand 
for cycle parking 

Ongoing programme to 
add cycle parking where 
needed 

RBKC- 
Transport and 
Technical 
Services 

RBKC Circa 
£50,000-
£100,000 
per 
annum 

By 2028 
 

TfL and LIP T6 Active 
Travel  
 

IDP21 Transport & 
Highways 

Borough-wide Cycling 
permeability 
programme 
(LIP scheme 5) 

To remove 
barriers to cycle 
routes 

Two-way cycle schemes 
and removal of physical 
obstructions 

RBKC- 
Transport and 
Technical 
Services 

RBKC Circa 
£70,000 
per 
annum 

By 2028 

 

TfL and LIP T5 Land 
use and 
Transport  
T6 Active 
Travel  
 

IDP22 Transport & 
Highways 

Borough-wide Pedestrian 
Improvements 
at Traffic Lights 
(LIP Scheme 
17) 

Improved facilities 
for pedestrians 

New “green man” facilities  RBKC- 
Transport and 
Technical 
Services 

RBKC Circa 
£150,000 
per 
annum 

By 2028 

 

TfL and LIP T5 Land 
use and 
Transport  
T6 Active 
Travel  
T7 Public 
Transport  
 

IDP23 Transport & 
Highways 

Kensal Canalside Crossrail 
Station 

To assist and 
facilitate the 
regeneration of 

Two 250m long covered 
platforms including 
waiting areas and 

RBKC, GLA, 
National Grid, 
Ballymore, 

Crossrail Ltd £100,000,
000 
 

To be 
confirmed 

Planning 
contribution 
– S106 and 

T7 Public 
Transport  
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

North Kensington, 
including 
improving 
transport 
accessibility 

information systems; 
supporting track and 
signalling works; 
footbridge with 
escalators/steps/and lifts 
station building and 
station forecourt. 
 

Refer to the Kensal 
Development 
Infrastructure Funding 
Study (DIFS) for detailed 
specification. 

Sainsbury’s, 
Department 
for Transport, 
TfL and other 
site owners 

Refer to 
Kensal 
Developm
ent 
Infrastruct
ure Study 
for 
indicative 
costs.  

S278 
funded 

 

 

V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 
 

IDP24 Transport & 
Highways 

Kensal Canalside Kensal 
Canalside bus 
infrastructure 
and bus service 
enhancements 

To assist and 
facilitate the 
regeneration of 
North Kensington, 
including 
improving 
transport 
accessibility 

New bus stands; new bus 
stops; bus network 
changes and bus capacity 
enhancements 
 
Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario. 
 
  

TfL TfL In excess 
of 
£300,000 
 
Refer to 
Kensal 
Developm
ent 
Infrastruct
ure Study 
for 
indicative 
costs. 

 2026/27-
2036/37 

Planning 
contribution 
– S106 and 
S278 
funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP25 Transport & 
Highways 

Kensal Canalside Canal Way bus 
infrastructure 

Indicative from 
Kensal 
Development 
Infrastructure 
Study (DIFS) 

To assist and 
facilitate the 
regeneration of 
North Kensington, 
including 
improving 
transport 
accessibility 

New bus stops (U and T) 
on Canal Way to 
accommodate up to 49 
buses/hr requiring a 45m 
bus stop clearway. These 
stops will require two 
shelters 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

TfL TfL In excess 
of £75, 
000 
 
Refer to 
Kensal 
Developm
ent 
Infrastruct
ure Study 
for 
indicative 
costs. 

 2026/27-
2036/37 

Planning 
contribution 
– S106 and 
S278 
funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP26 Transport & 
Highways 

Kensal Canalside 
Barlby Street 

Barlby Street 
Bus 
Infrastructure 

 

Indicative from 
Kensal DIFS 

To assist and 
facilitate the 
regeneration of 
North Kensington, 
including 
improving 
transport 
accessibility 

New bus stops to serve 
the re-aligned routes 70 
and 316  

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

TfL TfL £50,000 
 
Refer to 
Kensal 
Developm
ent 
Infrastruct
ure Study 
for 

 2026/27-
2036/37 

Planning 
contribution 
– S106 and 
S278 
funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

indicative 
costs. 

Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP27 Transport & 
Highways 

Kensal Canalside Ladbroke 
Grove bus 
infrastructure 

Indicative from 
Kensal DIFS 

To assist and 
facilitate the 
regeneration of 
North Kensington, 
including 
improving 
transport 
accessibility 

Enhances Bus Stops R 
and S to accommodate up 
to 30 buses per hour. 
These stops will require 
changes to road markings 
to accommodate the 
longer bus stop clearways 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

TfL TfL £35,000 
 
Refer to 
Kensal 
Developm
ent 
Infrastruct
ure Study 
for 
indicative 
costs. 

2026/27-
2036/37 

Planning 
contribution 
- S106 and 
S278 
funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

 

IDP28 Transport & 
Highways 

Kensal Canalside Bus route 
alignment 

Indicative from 
Kensal DIFS 

To assist and 
facilitate the 
regeneration of 
North Kensington, 
including 
improving 
transport 
accessibility 

Changes to Route 
alignments, termination 
points and peak vehicle 
requirements. Further 
details in the Kensal 
Canalside Bus Strategy. 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

TfL TfL In excess 
of £7.5 
million 
 
Refer to 
Kensal 
Developm
ent 
Infrastruct
ure Study 
for 
indicative 
costs. 

2026/27-
2036/37 

Planning 
contribution 
- S106 and 
S278 
funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP29 Transport & 
Highways 

Kensal Canalside Ladbroke 
Grove/ Canal 
Way signalised 
junction 

To accommodate 
traffic demands 
generated from 
the development 

New signalised junction 
that realigns Kensal Road 
to create a crossroad 
layout and with pedestrian 
crossing.  

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC- 
Transport and 
Technical 
Services 

RBKC In excess 
of £750, 
000 
 
Refer to 
Kensal 
Developm
ent 
Infrastruct
ure Study 
for 
indicative 
costs. 

 2026/27-
2036/37 

Planning 
contribution 
- S106 and 
S278 
funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP30 Transport & 
Highways 

Kensal Canalside Ladbroke 
Grove/Barlby 
Road junction 
improvements 

To accommodate 
traffic demands 
generated from 
the development 

New signalised junction 
with pedestrian crossing 
facilities on the west and 
south arms 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC- 
Transport and 
Technical 
Services 

RBKC £550,000 2026/27-
2036/37 

Planning 
contribution 
- S106 and 
S278 
funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 
 

IDP31 Transport & 
Highways 

Kensal Canalside New cycle and 
pedestrian 
bridge over the 
Great Western 
Main Line that 
safeguards a 
future potential 

To accommodate 
additional travel 
demand 
generated by 
development of 
the site 

New cycle and pedestrian 
bridge over the Great 
Western Mainline 
connecting the Kensal 
Canalside and North Pole 
Sites. 

Refer to the Kensal DIFS 
and refresh for detailed 

Network Rail  RBKC £25 
million 

 2026/27-
2036/37 

Planning 
contribution 
- S106 and 
S278 
funded 

V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

Crossrail 
station 

specification based on 
scenario 

Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP32 Transport & 
Highways 

Kensal Canalside Road widening 
and extension 
Canal Way 

To accommodate 
additional traffic 
generated by 
development of 
the site  

Widened and extended 
road between Ladbroke 
Grove and the bridge 
access road to 
accommodate general 
traffic including HGVs and 
Buses.  

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC / 
Developer 

RBKC £3 million 2026/27-
2036/37 

Planning 
Contribution
s – direct 
developer 
delivery 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

 

IDP33 Transport & 
Highways 

Kensal Canalside Barlby Street: 
New road 
through North 
Pole site and 
junction with 
bridge access 
road 

To accommodate 
additional traffic 
generated by 
development of 
the site  

The road extends from 
Barlby Road to Sutton 
Way but does not provide 
a vehicular access to 
Scrubs Lane. The road 
includes a new bus stop 
and 2.5m wide footways 
on each side of the road. 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC / 
Developer 

RBKC £4 million  2026/27-
2036/37 

Planning 
Contribution
s – direct 
developer 
delivery 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 
 

IDP34 Transport & 
Highways 

Kensal Canalside Barlby 
Street/Barlby 
Road: New 
priority junction 
at the end of 
Barlby Street 

The junction 
needs to maintain 
a vehicular 
access to 
adjacent railway 
land 

New priority junction at 
the end of Barlby Street 
with full pedestrian 
crossing facilities 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC / 
Developer 

RBKC £200, 000 2026/27-
2036/37 

Planning 
contribution 
- S106 and 
S278 
funded 

T7 Public 
Transport  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 
 

IDP35 Transport & 
Highways 

Kensal Canalside Improved 
pedestrian and 
cycle route 
along the 
Grand Union 
Canal towpath 
adjacent to the 
development 

Essential 
mitigation 

5m wide towpath; and 
sealed gravel surfacing 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario  

RBKC- 
Transport and 
Technical 
Services 

RBKC £2.2 
million 

2026/27-
2036/37 

Planning 
contribution 
- S106 and 
S278 
funded 

T6 Active 
Travel 
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
Opportuni
ty Area 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 
 

IDP36 Transport & 
Highways 

Kensal Canalside Kensal Green 
Cemetery: 

Essential 
mitigation 

Works to include 
resurfacing, potential 

RBKC- 
Transport and 

RBKC £1 million 2026/27-
2036/37 

Planning 
Contribution

T6 Active 
Travel 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

Enhanced 
footpaths 
between the 
new bridges 
(see W5 & W7) 
and Harrow 
Road 

widening and appropriate 
street lighting 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Technical 
Services 

s – direct 
developer 
delivery 

 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
Opportuni
ty Area 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP37 Transport & 
Highways 

Kensal Canalside Canal Square 
to Kensal 
Green 
Cemetery: New 
footbridge over 
the Grand 
Union Canal  

To link Canal 
Square to 
footpaths through 
the Kensal Green 
Cemetery 

Positioned to the east of 
plot C. Approx. 4.0m wide 
shared pedestrian & cycle 
bridge. Approx. 50m 
length including ramps 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Developer Management 
organisation 
to be 
confirmed 

£2.2 
million 

2026/27-
2036/37 

Planning 
Contribution
s – direct 
developer 
delivery 

T6 Active 
Travel 
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
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SA1 
Kensal 
Canalside 
Opportuni
ty Area 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 
 

IDP38 Transport & 
Highways 

Kensal Canalside Signage at 
Kensal 
Canalside and 
North Pole 

To provide legible 
London signs 

Up to 4 signs within 
Kensal Canalside and up 
to 2 signs within North 
Pole 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

TfL TfL £80, 000 2026/27-
2036/37 

Planning 
Contribution
s – direct 
developer 
delivery 

T1 Street 
Network  
 
V1 Vision 
for the 
Borough  
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
Opportuni
ty Area 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP39 Transport & 
Highways 

Wornington Green 
(phases 1 and 2) 

 

Improvements 
to Bus 
infrastructure 

 Upgrades to eleven bus 
stops  

TfL and 
RBKC- 
Transport and 
Highways 

RBKC £120,000 2021/22-
2028 

Planning 
contribution
s – S106  

T7 Public 
transport  
 
Worningt
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

See PP/09//02786 
and PP/14/01242 

on Green 
SPD 

IDP40 Transport & 
Highways 

Wornington Green 
(phases 1,2  and 3) 

 

See PP/09//02786 
and PP/14/01242) 

Reconnection 
of Portobello 
Road and 
Wornington 
Road to 
Ladbroke 
Grove 

To improve 
accessibility, 
connectivity and 
urban form  

New street alignments RBKC / 
Developer 

RBKC Direct 
developer 
delivery 

2021/22-
2031/32 

Developer 
delivery- 
S38/ S278 
funded 

T1 Street 
Network  
 
SA5 
Worningt
on Green 
Estate, 
Phase 3 
 
Worningt
on Green 
SPD 

IDP41 Transport & 
Highways 

Lots Road Power 
Station 

See PP/13/04082 
and PP/16/06360 

Lots Road / 
Cremorne 
Road junction 
improvements  

To improve 
access to Lots 
Road from the 
TLRN 

Modification to junction TfL / RBKC- 
Transport and 
Highways 

TfL £220,000 2021/22 – 
2026/27  

Planning 
contribution 
- S106 

T1 Street 
Network 

IDP42 Transport & 
Highways 

Lots Road Power 
Station 

See PP/13/04082 
and PP/16/06360 

Cycle 
measures and 
improvements 

To integrate the 
site with the wider 
community 

Specific requirements as 
per planning permission 
and legal agreement. See 
PP/13/04082 and 
PP/16/06360 

RBKC- 
Transport and 
Highways / 
TfL 

RBKC £765,000 2021/22 – 
2026/27 

Planning 
contribution 
- S106 

T1 Street 
Network  
 
T6 Active 
Travel  
 
 

IDP43 Transport & 
Highways 

Lots Road Power 
Station 

See PP/13/04082 
and PP/16/06360 

Pedestrian 
measures and 
improvements 

To integrate the 
site with the wider 
community 

Specific requirements as 
per planning permission 
and legal agreement. See 
PP/13/04082 and 
PP/16/06360 

RBKC- 
Transport and 
Highways 

RBKC £633,000 2021/22 – 
2026/27  

Planning 
contribution 
- S106 

T1 Street 
Network  
 
T6 Active  
 
T4 
Streetsca
pe  
 
 
 

IDP44 Transport & 
Highways 

Lots Road Power 
Station 

See PP/13/04082 
and PP/16/06360 

Streetscape 
Improvements 

To integrate the 
site with the wider 
community 

Specific requirements as 
per planning permission 
and legal agreement. See 
PP/13/04082 and 
PP/16/06360 

RBKC- 
Transport and 
Highways 

RBKC £900,000 2021/22 – 
2026/27  

Planning 
contribution 
- S106 

T1 Street 
Network  
T4 
Streetsca
pe  
 
 

IDP45 Transport & 
Highways 

Lots Road Power 
Station 

 

Thames path 
(i.e. river path) 
provision 

To improve 
pedestrian links 
and connectivity 
of the area and 

Footpath access and 
provision to be included 
within development. 

Developer   RBKC Costs to 
be 
confirmed 

2021/22 – 
2026/27  

Direct 
developer 
delivery 

T1 Street 
Network 
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organisation 
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funding 

NLPR 
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Ref 

See PP/13/04082 
and PP/16/06360 

help development 
of the area. 

GB14 
Waterway
s  
 
GB15 
Green 
infrastruct
ure 
 
GB16 
Parks, 
Gardens 
and 
Opens 
spaces 

IDP46 Transport & 
Highways 

Lots Road Power 
Station 

 

See PP/13/04082 
and PP/16/06360 

River transport To improve 
Chelsea pier and 
access to it 

Footpath access and 
provision to be included 
within development. 

RBKC RBKC £280,000 2021/22 – 
2026/27  

Planning 
contribution 
- S106 

T1 Street 
Network 

IDP47 Transport & 
Highways 

Earl’s Court 

Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 

Improvements 
to public 
transport 
interchange at 
Earl’s Court 
and West 
Brompton 
Stations. 

Improvements to 
address additional 
travel demand 
generated by 
development of 
the site 

Improved pedestrian 
routes between the two 
stations. Improved 
interchange within each 
station 

Refurbishment of existing 
Warwick Road side of 
station entrance  
 
Refurbishment and 
reinstatement of existing 
staircase linking District 
Line platforms to the 
Piccadilly Line 
 
New entrance and 
extension to, and 
refurbishment and 
reinstatement of, the 
existing ticket hall, 
pedestrian tunnel and 
escalators in order to link 
the Earls Court Station 
with the development 
 

RBKC- 
Transport and 
Highways 

TfL  
Cost to be 
confirmed 
 

2026/27-
2036/37  

TfL and 
Planning 
contribution 
- S106 

T1 Street 
Network  
 
T5 Land 
Use and 
Transport 
 
T6 Active 
Travel 
 
T7 Public 
Transport 
 
PLV2 
Earl’s 
Court 
Opportuni
ty Area 
 
SA2 
Earl’s 
Court 
Exhibition 
Centre 
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

Section of Earl’s Court 
pedestrian walkway to be 
covered 
 
Delivery of gate line 
capacity improvements at 
West Brompton Station 
 
New accessible lift at 
West Brompton Station 
 

IDP48 Transport & 
Highways 

Gloucester Road 
Station 

Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Ensure step-free access 
and accessibility 
improvements 

TfL / RBKC TfL £10-25 
million 

By 2028 CIL / S106, 
developer 
contribution
s 

T7 Public 
Transport 

IDP49 Transport & 
Highways 

Holland Park Station Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL £10-25 
million 

By 2028 CIL / S106, 
developer 
contribution
s 

T7 Public 
Transport 

IDP50 Transport & 
Technical 
Services 

Knightsbridge 
Station 

Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL £30 
million 

By 2028 CIL / S106, 
developer 
contribution
s 

T7 Public 
Transport 
 
PLV17 
Knightsbri
dge 

IDP51 Transport & 
Highways 

Ladbroke Grove 
Station 

Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL £10-25 
million 

By 2028 CIL / S106, 
developer 
contribution
s 

T7 Public 
Transport 
 

IDP52 Transport & 
Highways 

Latimer Road Station Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL £30 
million 

By 2028 CIL / S106, 
developer 
contribution
s 

T7 Public 
Transport   
 
 

IDP53 Transport & 
Highways 

Notting Hill Station – 
District & Circle Line 

Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL £10-25 
million 

By 2028 CIL / S106, 
developer 
contribution
s 

T7 Public 
Transport 
 
SA10 
Newcomb
e House 
 
PLV10 
Notting 
Hill Gate 

IDP54 Transport & 
Highways 

Notting Hill Station – 
Central Line 

Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL £60 
million, or 
more 

By 2028 CIL / S106, 
developer 
contribution
s 

  
T7 Public 
Transport 
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NLPR 
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SA10 
Newcomb
e House 
 
PLV10 
Notting 
Hill Gate 

IDP55 Transport & 
Highways 

Sloane Square 
Station 

Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL £25-60 
million 

By 2028 CIL / S106, 
developer 
contribution
s 

T7 Public 
Transport 
 
PLV12 
Kings 
Road 
(east) 
 
PLV13 
Kings 
Road 
(west) 
 

IDP56 Transport & 
Highways 

South Kensington – 
Piccadilly Line 

Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL £25-60 
million 

By 2028 CIL / S106, 
developer 
contribution
s 

 T7 Public 
transport 
 
PLV11 
South 
Kensingto
n  
 

IDP57 Transport & 
Highways 

Westbourne Park 
Station 

Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL £40 
million 
assuming 
a lift 
solution 
for Step-
free 
access 

By 2028 CIL / S106, 
developer 
contribution
s 

T7 Public 
transport  

IDP58 Transport & 
Highways 

Westbourne Park 
Station 

Opening up 
rear entrance 
and partial 
step-free 
access. 

To enhance 
safety and 
pedestrian flow, 
and regeneration 
of the wider 
Golborne and 
Trellick area. 

Improvements to rear of 
station, and additional 
revenue costs associated 
with the opening. 

TfL TfL  
£2.7 
million 
 

By 2028 Planning 
contribution
s – S106 

T7 Public 
Transport 
 

IDP59 Transport & 
Highways 

West Brompton 
Station 

Step-free 
access to 
stations 

Better access and 
improved safety 
at stations 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL Under 
£10-25 
million 

By 2028 CIL / S106, 
Developer 
contribution
s 

T7 Public 
Transport 
 
SA2 
Earl’s 
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Court 
Exhibition 
Centre  
 
PLV2 
Earl’s 
Court 
Opportuni
ty Area 
 

IDP60 Transport & 
Highways 

High Street 
Kensington Station 

Refurbishment 
of High Street 
Kensington 
tube station 
including Step-
free access to 
station. 

Better access and 
improved safety 
at stations 
 
 

Step-free access and 
accessibility 
improvements 

TfL / RBKC TfL Approx.  
£10-25 
million 

By 2028 Planning 
contribution
s – 
CIL//S106 

T7 Public 
transport 
 
PLV8 
Kensingto
n High 
Street 

IDP61 Transport & 
Highways 

South Kensington 
Station – District & 
Circle Line 

Improved 
access to 
South 
Kensington 
tube including 
Step-free 
access to 
station from 
street and from 
pedestrian foot 
tunnel   

To improve 
pedestrian flow, 
safety, 
accessibility and 
convenience.  

Step-free access and 
accessibility 
improvements. 

TfL / RBKC TfL £25-60 
million 

By 2028 Planning 
contribution
s - CIL / 
S106 

T7 Public 
Transport  
 
PLV11 
South 
Kensingto
n 
 

IDP62 Transport & 
Highways 

Earl's Court  
 
Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 
 
100/100A West 
Cromwell Road 
 
 

Investigating 
and 
contributing to 
returning the 
one-way to 
two-way 
working 

The identified 
works will improve 
pedestrian 
movement, the 
town centres at 
Earl’s Court and 
Fulham Road, 
and are required 
to assist with 
development in 
the area 

Potential new north-south 
link, or other measures. 

RBKC/ TfL/ 
Capital & 
Counties plc. 

TfL £500,000 2026/27-
2036/37 

Planning 
contribution
s – S106 
and 
potential 
further 
sources of 
funding TfL, 
highways 
authority. 

T5 Land 
Use and 
Transport, 
T6 Active 
Travel, T7 
Public 
Transport  
  
SA3 
100/100a 
West 
Cromwell 
Road 
 

IDP63 Transport & 
Highways 

Earl's Court 
 
Detailed 
infrastructure 
requirements relating 
to the approved 

A4 
improvement 
scheme 
between 
Warwick Road 

As agreed in the 
approved 
schemes S106.  

A4 improvement scheme 
between Warwick Road 
and Earls Court Road. 

RBKC / TfL TfL £1,500,00
0 

2026/27-
2036/37 

Planning 
contribution
s – S106 
and 
potential 
further 

T5 Land 
Use and 
Transport 
 
T6 Active 
Travel 
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Cost When Sources of 
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NLPR 
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scheme are 
contained in an 
agreed S106 

and Earls Court 
Road. 

sources of 
funding TfL, 
highways 
authority. 

 
SA2 Earl’s 
Court 
Exhibition 
Centre 
 
PLV2 
Earl’s 
Court 
Opportunit
y Area 
 

IDP64 Transport & 
Highways 

Earl's Court 
 
Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 

Public transport 
improvements  

As agreed in the 
approved 
schemes S106. 

Refurbishment and/or 
improvement of 8 existing 
off-site bus stops in the 
vicinity of the site. 

RBKC/ TfL/ 
Capital & 
Counties plc. 

TfL £288,000  2026/27-
2036/37 

Planning 
contribution
s – S106 
and 
potential 
further 
sources of 
funding TfL, 
highways 
authority. 

T5 Land 
Use and 
Transport, 
T6 Active 
Travel, T7 
Public 
Transport 
  
SA2 Earl’s 
Court 
Exhibition 
Centre 
 
PLV2 
Earl’s 
Court 
Opportunit
y Area 
 

IDP65 Transport & 
Highways 

Earl's Court 
 

Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 

Signage and in 
accordance 
with “Legible 
London” 

Signage at the 
perimeter of the 
site in accordance 
with principles of 
Legible London.  

Details of signage design 
and locations to be 
agreed with the Council. 

RBKC/ TfL/ 
Capital & 
Counties plc. 

TfL £27,000  2026/27-
2036/37 

Planning 
Contribution
s - S106  

T5 Land 
Use and 
Transport, 
T6 Active 
Travel, T7 
Public 
Transport 
  
SA2 Earl’s 
Court 
Exhibition 
Centre 
 
PLV2 
Earl’s 
Court 
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Opportunit
y Area 
 

IDP66 Transport & 
Highways 

Earl’s Court 
Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106  

Improved 
pedestrian links 
from and 
through the site 
and the 
surrounding 
area to public 
transport 
facilities and 
improved cycle 
link to enhance 
north/south 
cycle 
accessibility.  

 Improvements to existing, 
and the provision of new, 
cycle routes in the vicinity 
of the site 
 
Safeguard land on-site 
together with a capped 
financial contribution of 
£400,000 to Transport for 
London, towards the 
delivery of 2 Mayor of 
London cycle hire docking 
stations 

RBKC To be 
confirmed 

£140,000 
 
 
£400, 000 

2026/27-
2036/37 

Planning 
Contribution
s – S106 

T5 Land 
Use and 
Transport, 
T6 Active 
Travel, T7 
Public 
Transport 
  
SA2 Earl’s 
Court 
Exhibition 
Centre 
 
PLV2 
Earl’s 
Court 
Opportunit
y Area 
 
 

IDP67 Transport & 
Highways 

Borough wide Air quality 
monitoring 
stations 
 

The whole 
Borough is an Air 
Quality 
Management 
Area on the basis 
that Government 
health-based 
objectives for 
certain pollutants 
are exceeded. 

Data management and 
ongoing servicing of 
existing infrastructure is 
needed as existing 
monitoring equipment can 
assist with monitoring 
impact of new planned 
development  

RBKC – 
Environmental 
Health 
(Pollution 
Regulatory 
Team) 
 

RBKC £40,000 
annually  

 By 2030/31 RBKC LIP 
(TfL) 
Planning 
Contribution
s – 
S106/CIL 

GB6 Air 
Quality 

IDP68 Transport & 
Highways 

Borough wide Air quality 
monitoring 
stations 
 

The whole 
Borough is an Air 
Quality 
Management 
Area on the basis 
that Government 
health-based 
objectives for 
certain pollutants 
are exceeded. 
PM2.5 is a PHOF 
key indicator 

New equipment to 
measure levels of PM2.5 
and ozone 
 

RBKC – 
Environmental 
Health 
(Environment
al Quality) 
 

RBKC £100,000 
set up 
cost 
£6,000 
annual 
maintena
nce 

 By 2023 RBKC LIP 
(TfL) 
Planning 
Contribution
s – 
S106/CIL 

GB6 Air 
Quality 

IDP69 Transport & 
Highways 

Borough wide Air quality 
monitoring  

The whole 
Borough is an Air 
Quality 

Implementation of 
measures contained 

RBKC – 
Environmental 
Health 

RBKC Costs to 
be 
confirmed  

 By 2030/31 RBKC LIP 
(TfL) 
Planning 

GB6 Air 
Quality  
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Management 
Area on the basis 
that Government 
health-based 
objectives for 
certain pollutants 
are exceeded.  

within the Council’s Air 
Quality Action Plan. 

(Pollution 
Regulatory 
Team) 
 

Contribution
s – 
S106/CIL 

Social Infrastructure 

IDP70 Children’s 
Services 

Borough wide  Requirements 
for access to 
play, childcare 
and extended 
use of schools 

 Additional facilities are 
itemised as borough wide. 
For example, improved or 
extended access to 
existing provision at 
Flashpoint Venture 
Centre, and out of 
borough Little Wormwood 
Scrubs.  These 
requirements are based 
largely on analysis of 
population requirements 
and need. Therefore, 
where new population 
arises, new facilities or 
extended facilities are 
required. 

RBKC RBKC Costs to 
be 
confirmed 
£99,500 
one-off 
constructi
on costs 
for local 
provider 
adaptatio
ns 

To be 
confirmed 

By August 
2022 (local 
provider 
adaptions) 

Play 
Pathfinder 
status 
funding, 
Extended 
schools’ 
capital and 
Planning 
contribution 
– s106.  

 

SI1 Social 
Infrastruct
ure and 
facilities 
 

IDP71 Children’s 
Services 

Children Centres are 
based across the 
borough sometimes 
within schools. 

Continued 
provision of 
Children’s 
Centres 

Future 
infrastructure 
requirements are 
based on need 
and arising or 
changing 
population. 
 

Continued provision of 
Children’s Centres, and 
expansion where required 
due to population. 

Specific requirements to 
be confirmed 

RBKC RBKC Costs to 
be 
confirmed 

To be 
confirmed 

DfE, 
Children’s 
Centres 
funding, 
Private 
and/or 
voluntary 
funding. 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastruct
ure and 
facilities 
 
PLV19 
Keeping 
life local -
Walkable 
neighbour
hoods 
 
TC1 
Location 
of town 
centre 
uses 
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IDP72 Children’s 
Services 

Borough wide Improve 
outdoor spaces 
such as 
playgrounds for 
all levels. 

To improve 
outdoor spaces 

Specific requirements to 
be confirmed 
 

RBKC RBKC Costs to 
be 
confirmed 

To be 
confirmed 

Funding 
sources to 
be 
confirmed  

Likely to 
include 
Planning 
contribution
s – S106/ 
CIL/ Direct 
developer 
delivery 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastruct
ure and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbour
hoods 
 
GB16 
Parks, 
gardens 
and open 
spaces 
 

IDP73 Children’s 
Services 

Borough wide Childcare 
providers in 
North and 
South of 
borough will 
seek to expand 
their footprint to 
increase 
capacity to 
enable 
increase 
demand for 
childcare 

Childcare 
expansion to 
accommodate 
governments 
plans for 30-hour 
free childcare 
 
 

Specific requirements to 
be confirmed 

Lead delivery 
organisation 
to be 
confirmed 

Management 
organisation 
to be 
confirmed 

Costs to 
be 
confirmed 

To be 
confirmed 

DFE Capital 
grant 
contribution
s 

V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastruct
ure and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbour
hoods 
 
TC1 
Location 
of town 
centre 
uses 
 



100 
 

IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

IDP74 Children’s 
Services 

Kensal Canalside New Primary 
School 
extensions, for 
example at but 
not limited to St 
Francis of 
Assisi, Thomas 
Jones, 
Avondale, 
Oxford 
Gardens, 
Colville Primary 
schools.   

Required as a 
result of 
population 
increase from 
development (see 
Kensal DIFS) 

Kensal DIFS Scenarios 
1&2 – 0.5-1FE extension.   

Scenario 3 2FE extension 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC – 
Children’s 
Services 

RBKC – 
Children’s 
Services 

Scenario 
1&2  
£14 
million 
 
Scenario 
3 
2FE likely 
to cost 
£30 
million 

2FE by 
2028  

 
1FE 
extension 
by 2030 

Planning 
Contribution
s - S106, 
direct 
developer 
delivery 

Mainstream 
Funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 
V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastruct
ure and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbour
hoods 
 
 

IDP75 Children’s 
Services 

Kensal Canalside Extension to 
secondary 
school 

Required as a 
result of 
population 
increase from 
development (see 
Kensal DIFS) 

300-person secondary 
school extension 

2FE– £9 million 

Refer to the Kensal DIFS 
for detailed specification. 

RBKC – 
Children’s 
Services 

RBKC – 
Children’s 
Services 

£10.6 
million 

2026/27 -
2031/32 
(50% 
occupied) 

Planning 
Contribution
s - S106, 
direct 
developer 
delivery 

Mainstream 
Funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
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Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 
V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastruct
ure and 
facilities 
 
 
PLV19 
Keeping 
life local -
Walkable 
neighbour
hoods 
 

IDP76 Children’s 
Services 

Wornington Green 
(phases 1 and 2) 

 

See PP/09//02786 
and PP/14/01242) 

Education 
Facilities 

As a result of 
development 
proposal 

Specific requirements to 
be confirmed 

RBKC – 
Children’s 
Services 

RBKC – 
Children’s 
Services 

£157,916  
 

2021/22-
2028 

S106 V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastruct
ure and 
facilities 
 
PLV19 
Keeping 
life local -
Walkable 
neighbour
hoods 
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TC1 
Location 
of town 
centre  
 
SA5 
Worningt
on Green 
Estate 
 

IDP77 Children’s 
Services 

Earl’s Court Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 
 
The requirement 
may change in the 
future 
 

Education 
provision - 
Delivery of day 
nursery facility 
 

As set out in the 
approved 
schemes S106 

Delivery of day nursery 
facility of 290 sqm GIA 
with a total registered 
capacity for up to 30 
children 

RBKC/ Capital 
& Counties plc 

RBKC 

 
 
 
 

Onsite 
delivery 

2026/27-
2031/32 
 
 

Direct 
developer 
delivery 

 

PLV2 
Earl’s 
Court  
 
SA2 
Earl’s 
Court 
Exhibition 
Centre 

IDP78 Children’s 
Services 

Earl’s Court Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 
 
The requirement 
may change in the 
future 
 
 

Education 
provision - 
Primary school 

To meet the 
primary education 
needs of the 
development 

Increase capacity of 
existing facilities or 
provide new facilities 
(subject to the progress of 
the delivery of a primary 
school in the application 2 
site boundary) 
 

RBKC/ Capital 
& Counties plc 

RBKC 

 
 
 
 

£707,729 2026/27-
2031/32 
 

Planning 
contribution
s – s106 / 
direct 
developer 
delivery 
 

PLV2 
Earl’s 
Court  
 
SA2 
Earl’s 
Court 
Exhibition 
Centre 
 
V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastruct
ure and 
facilities 
 
PLV19 
Keeping 
life local -
Walkable 
neighbour
hoods 
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IDP79 Children’s 
Services 

Earl’s Court Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 
 

The requirement 
may change in the 
future 
 

Education 
provision - 
secondary 
school 

To meet the 
secondary 
education needs 
of the 
development 

Increase capacity of 
existing facilities or 
provide new facilities. 

RBKC/ Capital 
& Counties plc 

RBKC 

 
 
 
 

£190,433  2026/27-
2031/32 
 

Planning 
contribution
s – s106 / 
direct 
developer 
delivery 
 

PLV2 
Earl’s 
Court  
 
SA2 
Earl’s 
Court 
Exhibition 
Centre 
 
V1 Vision 
for the 
Borough 
 
SI1 Social 
Infrastruct
ure and 
facilities 
 
PLV19 
Keeping 
life local -
Walkable 
neighbour
hoods 
 

IDP80 Adult and 
Social Care 

Borough wide Adult and 
community 
learning 
Borough wide, 
from a range of 
premises and 
locations. 

Improve premises 
and explore 
colocation  

Future requirements are 
based on targets at 
delivering training to 
adults within the 
community.  It is expected 
to be possible to meet 
these requirements from 
existing locations but 
explore possibility of 
collocation. The need to 
refurbish run down 
premise. 

RBKC Adult 
and 
Community 
Learning 

Currently 
Unknown 

Currently 
the 
service is 
running 
on 
£800,000 
per year 
however 
more 
funding 
would 
allow 
increases 
in the 
facilities 
and 
additional 
locations. 

By 2028 The Skills 
Funding 
Agency, 
Department 
for 
Education  

TC3 
Diversity 
of uses 
within 
town 
centres  

Green-Blue Future 
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organisation 
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NLPR 
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IDP81 Environment 
and 
Communities 

Kensal Canalside: 
Canal 

Canal 
environmental 
improvements.  

To assist 
regeneration of 
the Kensal area 

Management plan to 
maintain or fund stretches 
of canal associated with 
large developments 
similar to examples at 
Paddington Basin, Kings 
Cross and Limehouse 
Basin. 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

RBKC British 
Waterways 

Costs to 
be 
confirmed
, 
dependen
t on scale 
of 
developm
ent 

2021/22 to 
2030/31 

 

 

Planning 
Contribution
s - S106, 
and other 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP82 Environment 
and 
Communities 

Portobello Road 
(Market) 

Improvements 
to enliven the 
area, e.g., 
electricity 
points for 
traders. 
Improve 
services for 
market, 
including 
storage, toilets 

To close the gap 
between 
Portobello Road 
and Golborne 
Road and 
improve the 
market 

Specific requirements to 
be confirmed 

 

RBKC / 
Market 
Traders 

RBKC £206,000  By 2025/26 Funding 
source to 
be 
confirmed 

PLV9 
Portobello 
Road 
 
PLV4 
Westway 
Vision 

IDP83 Environment 
and 
Communities 

Maxilla Gardens Improve quality 
of existing 
Maxilla 
Gardens. 

Improve open 
space 

Environmental 
enhancements 

Westway 
Development 
Trust 

Management 
organisation 
to be 
confirmed 

£130,000 To be 
confirmed 

Funding 
source to 
be 
confirmed 

 

GB16 
Parks, 
gardens 
and open 
spaces 
 
PLV4 
Westway 
Vision 
 
Westway 
SPD 

IDP84 Environment 
and 
Communities 

Notting Hill Gate Public Realm 
improvements 
throughout 

To facilitate 
redevelopment of 
Notting Hill Gate 

Please see Notting Hill 
Gate SPD 

RBKC RBKC £3 million To be 
confirmed 

Planning 
Contribution

PLV10 
Notting 
Hill Gate 
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NLPR 
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Notting Hill 
Gate 

and provide 
enhancements 

s - S106/ 
CIL and TfL 

 
T4 
Streetsca
pe 
 
Notting 
Hill Gate 
SPD 

IDP85 Environment 
and 
Communities 

Portobello/Ladbroke 
Grove 

Enhancements 
to public realm 
and 
redevelopment 
 

To provide clear 
wayfinding and 
improve public 
realm to aid 
legibility in the 
area. 

Enhanced pedestrian way 
finding to Portobello 
Market 

RBKC and 
Westway 
Development 
Trust 

Westway 
Development 
Trust 

£411 ,000 By 2025/26 Funding 
source to 
be 
confirmed 

PLV9 
Portobello 
Road 
 
T4 
Streetsca
pe 
 

IDP86 Environment 
and 
Communities 

Portobello Provision of 
new youth 
activity area 

To provide new 
youth facilities for 
the local 
population 

Specific requirements to 
be confirmed 

Westway 
Development 
Trust 

Westway 
Development 
Trust 

£178, 000 To be 
confirmed 

Funding 
source to 
be 
confirmed 

PLV9 
Portobello 
Road 
 
PLV19 
Keeping 
life local 
 
SI1 Social 
and 
communit
y uses 
 
 

IDP87 Environment 
and 
Communities 

Wornington Green 
(Phases 1, 2 and 3) 

See PP/09//02786 
and PP/14/01242 

Play space and 
public open 
space and a 
community 
facility 

Generated as part 
of current 
development 
proposals 

New open space as re-
provision of Athlone 
Gardens and community 
facility. Play space and 
play equipment. 
Community Hall/youth 
facility. 
 
Walking, cycling and 
public realm 
improvements  

RBKC. 
Catalyst 
Housing 
Group. 
Homes and 
Communities 
Agency  

Catalyst 
Housing 
Group 

Direct 
developer 
delivery 

By 
2027Project 
is underway 

S106 and 
developer 
delivery - 
Homes and 
Communitie
s Agency/ 
Catalyst 
Housing 
Group 

GB16 
Parks, 
Gardens 
and Open 
Spaces  
 
SI1 Social 
infrastruct
ure and 
Facilities 
 
SA5 
Worningt
on Green 
Estate 
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Policy 
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T4 
Streetsca
pe 
 
Worningt
on Green 
SPD 

IDP88 Environment 
and 
Communities 

100/a100A Cromwell 
Road  
 
Territorial Army site, 
245 Warwick Road 
 

Public open 
space.  
 
Community 
sports hall.  

Crèche, 
education 
contributions.  

Generated as part 
of current 
development 
proposals 

As set out in existing 
adopted SPD 

Developers 
and site 
owners. 

RBKC, 
developer 
and TfL 

Costs to 
be 
confirmed 

2021/22-
2026/27 

Planning 
contribution
s – S106 
and private 
investment 

SA3 
100/100A 
West 
Cromwell 
Road 
 
SI1 Social 
infrastruct
ure and 
Facilities 
 
PLV19 
Keeping 
Life Local 
 
GB16 
Parks, 
Gardens 
and Open 
Spaces  
 
Warwick 
Road 
Planning 
Brief 
 

IDP89 Environment 
and 
Communities 

Along the Westway 
 

Lighting and 
public art along 
the Westway, 
including 
hanging 
gardens 

To provide 
environmental 
enhancements in 
order to meet the 
vision of 
improving the 
Westway. 

Environmental 
enhancements and as 
indicated in the Westway 
SPD 

RBKC RBKC/ 
Highway 
Agency 

Costs to 
be 
confirmed 

By 2030/31 Planning 
contribution
s – S106 

PLV4 
Westway 
Vision 
 
T4 
Streetsca
pe 
 
Westway 
SPD 

IDP90 Environment 
and 
Communities 

Along the Westway Maintenance / 
improvements 
to public realm 
under and 
alongside the 

To provide 
environmental 
enhancements in 
order to meet the 

Environmental 
enhancements 

Westway 
Development 
Trust 

Management 
organisation 
to be 
confirmed 

£225,000 
per 
annum 

To be 
confirmed 

Source of 
funding to 
be 
confirmed 

PLV4 
Westway 
Vision 
 



107 
 

IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 
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motorway to 
include the 
provision of 
public green 
space, 
pathways and 
community art 
projects. 

vision improving 
the Westway.  

T4 
Streetsca
pe 
 
Westway 
SPD 

IDP91 Environment 
and 
Communities 

Notting Hill Gate Enhanced 
pedestrian way 
finding to 
Portobello 
Market 

To provide good 
design and clear 
wayfinding, in 
order to allow for 
the improvement 
and 
redevelopment of 
the area. 

Specific requirements to 
be confirmed 

RBKC RBKC Costs to 
be 
confirmed 

To be 
confirmed 

Source of 
funding to 
be 
confirmed 

PLV9 
Portobello 
Road  
 
LV10 
Notting 
Hill Gate 
 
Notting 
Hill Gate 
SPD 

IDP92 Environment 
and 
Communities 

Notting Hill Gate The provision 
of a CCHP 
network, or 
similar, and 
other green 
infrastructure, 
e.g., Street 
trees and living 
roofs 

To deliver cooling, 
heat and power in 
an 
environmentally 
friendly way. 

Specific requirements to 
be confirmed 

RBKC / Esco Management 
organisation 
to be 
confirmed 

Costs to 
be 
confirmed 

To be 
confirmed 

Planning 
contribution
s – S106/ 
CIL 

GB4 
Energy 
and net 
zero 
carbon 
 
Notting 
Hill Gate 
SPD 

IDP93 Environment 
and 
Communities 

Knightsbridge Public realm 
improvements 

To allow 
rebalancing 
between north 
and south of the 
street, to 
encourage people 
to stay longer 

Enhancements to public 
realm 

RBKC  RBKC/ 
Private 

Costs to 
be 
confirmed 

To be 
confirmed  

Planning 
contribution
s – S106/ 
CIL (cross 
sublimation)  

PLV17 
Knightsbri
dge 
 
T4 
Streetsca
pe 
 

IDP94 Environment 
and 
Communities 

South Kensington - 
Station, Exhibition 
Road 

Public realm 
improvements 
and 
improvements 
to station  

To provide shared 
space at 
Exhibition Road, 
improvements to 
South Kensington 
Tube, along 
Thurloe Road, 
and to give 
greater pedestrian 
emphasis. Also 
including 
improving the 

Works include shared 
space arrangements, 
step-free access to station 
(see transport sectional 
above) and pedestrian 
enhancements. 

RBKC and 
City of 
Westminster 

RBKC and 
TfL 

£13 
million 

To be 
confirmed 

Works are 
underway 

 

Planning 
contribution
s – S106/ 
CIL and 
private 

PLV11 
South 
Kensingto
n 
 
T5 land 
use and 
transport 
T6 active 
travel 
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customer facing 
environment 
within the 
museum subway 

T7 public 
transport 
 

IDP95 Environment 
and 
Communities 

Westway Sports 
Centre 

Sports 
provision  

To improve 
sports/leisure 
provision for a 
growing 
population and re-
provide pitches 
lost at the 
Kensington 
Leisure Centre. 

Provide additional outdoor 
sports pitches, extension 
to Climbing Centre, sports 
hall and improved riding 
arena. 

RBKC and 
Westway 
Development 
Trust 

Westway 
Development 
Trust 

£1.15 
million 

To be 
confirmed 

Source of 
funding to 
be 
confirmed 

PLV4 
Westway 
Vision 
 
SI1 Social 
and 
communit
y uses 
 
PLV19 
Keeping 
life local  
 
Westway 
SPD 

IDP96 Environment 
and 
Communities 

Westway Sports 
Centre 

Sports 
provision   

To improve 
sports/leisure 
provision for a 
growing 
population and re-
provide pitches 
lost at the 
Kensington 
Leisure Centre. 

New youth activity area 
(outdoor or indoor) 

Westway 
Development 
Trust 

Westway 
Development 
Trust 

£290,000 To be 
confirmed 

Source of 
funding to 
be 
confirmed 

PLV4 
Westway 
Vision 
 
SI1 Social 
and 
communit
y uses 
 
PLV19 
Keeping 
life local  
 
Westway 
SPD 
 

IDP97 Environment 
and 
Communities 

Maxilla Site Community 
Hub, new 
offices for local 
community 
groups and 
charities. 

Provide 
community space 

 Westway 
Development 
Trust 

Westway 
Development 
Trust 

£2.15 
million 

To be 
confirmed 

Source of 
funding to 
be 
confirmed 

PLV4 
Westway 
Vision 
 
SI1 Social 
and 
communit
y uses 
 
PLV19 
Keeping 
life local  
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BC3 
Affordabl
e 
workspac
e 
 
Westway 
SPD 

IDP98 Environment 
and 
Communities 

Borough Wide  Mini recycling 
banks  

To provide better 
street-based 
recycling facilities 
to residents   

New recycling bins  RBKC RBKC/ SUEZ Approxim
ately 
£60,000  

By 2041 Direct 
developer 
delivery / 
s106 

GB19 
Waste 
Managem
ent 
 
Greening 
SPD 

IDP99 Environment 
and 
Communities 

Borough Wide CCTV To improve 
community safety 
through enhanced 
CCTV Coverage 
and capabilities  

To provide, additional, 
new and improved CCTV 
equipment and coverage 
across the Borough 

RBKC RBKC Costs to 
be 
confirmed 

By 2041 Direct 
developer 
delivery / 
s106 

IP1 
Infrastruct
ure and 
Planning 
Contributi
ons 
 
Planning 
Contributi
ons SPD 

IDP100 Environment 
and 
Communities 

Borough Wide New waste 
collection and 
recycling 
collection 
vehicles  

To ensure 
sufficient capacity 
to collect and 
dispose of 
resident’s waste 

New collection   and 
street sweeping vehicles 

RBKC RBKC/ SUEZ Costs to 
be 
confirmed 

By 2041 Source of 
funding to 
be 
confirmed 

GB19 
Waste 
Managem
ent 
 

IDP101 Environment 
and 
Communities 

Borough Wide Museums  To enhance the 
Borough’s 
museums 

Enhancements to existing 
museums across the 
Borough  

RBKC RBKC Costs to 
be 
confirmed 

By 2041 Source of 
funding to 
be 
confirmed  

V1 Vision 
for the 
Borough 
 
PLV8 
Kensingto
n High 
Street 
 
PLV11 
South 
Kensingto
n 
 
PLV12 
King’s 
Road 
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HO1 
Delivery 
and 
protection 
of homes 
 
SI1 Social 
and 
communit
y uses 
 
T4: 
Streetsca
pe 

IDP102 Environment 
and 
Communities 

Borough Wide Sustainability 
measures to 
community / 
public buildings 

To make public 
and community 
buildings more 
sustainable 

Installing community 
energy schemes  

RBKC RBKC Costs to 
be 
confirmed 
per 
installatio
n/ 
measure 

By 2041 A 
combination 
of Planning 
contribution
s S106 / 
CIL and 
capital 
funding 

GB2 
Circular 
economy 
 
GB3 
Whole 
life-cycle 
carbon 
 
GB4 
Energy 
and net 
zero 
carbon 
 
GB1 
Sustainab
le 
retrofitting  

IDP103 Environment 
and 
Communities 

Borough Wide Open space 
improvements / 
mini allotments 

To improve 
underused and 
neglected areas 
of open space. 
Provide food 
growing facilities 
for residents, 
schools and 
community 
groups 

Installing food growing 
gardens (community 
kitchen gardens) 

To date: 

1. Repairs and 
improvements to Convent 
Estate kitchen garden as 
part of Covid recovery 
fund (in partnership with 
Public Health) 

RBKC RBKC £50,000 
to 
£100,000 
per 
annum 
 
1. A 
portion of 
£175k 
 

By 2041 

1. Q1 & Q2 
2023/2024 

Source of 
funding to 
be 
confirmed 

1. Covid 
recovery 
fund 

GB16 
Parks, 
gardens 
and open 
spaces 
 
PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
SA1 
Kensal 
Canalside
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e 
Opportuni
ty Area 
 
SA4 
Former 
territorial 
Army site, 
245 
Warwick 
Road 
 
SA7 
Edenham 
way 
 
SI1 Social 
and 
communit
y uses 

IDP104 Environment 
and 
Communities 

Portobello Squares 
(Powis Square) 

Powis Square 
improvements 
– i.e., new 
railings, new 
playground etc. 

 Powis Square 
infrastructure is 
old and beginning 
to fail 

Improve infrastructure, 
playground, hard and soft 
landscaping, and ball 
court improvements.  

RBKC RBKC £200,000 by 2022/23 £94,000 
from S106 

 and  

Parks 
Capital 
Budget 

GB16 
Parks 
gardens 
and open 
spaces 
 
SI1 Social 
and 
communit
y uses 

IDP105 Environment 
and 
Communities 

Portobello Squares 
Tavistock Gardens,) 

Tavistock 
Gardens 
improvements 
I.e play area 
upgrade and 
landscaping 

Play area 
reaching end of 
serviceable life 
and landscaping 
works 

Improve infrastructure – 
play areas and hard/soft 
landscaping subject future 
consultation outcomes 

RBKC RBKC £120,000 BY 2023/24 Parks 
capital 
budget 

GB16 
Parks 
gardens 
and open 
spaces 
 
Si1 Social 
and 
Communi
ty uses 

IDP106 Environment 
and 
Communities 

Portobello Squares 
Colville Square) 

Colville 
Gardens 
landscaping 
and play area 
improvements 

Play area 
reaching end of 
service life and 
hard/soft 
landscaping 
improvements 

Improve infrastructure -
play area and hard/soft 
landscaping subject future 
consultation outcomes 

RBKC RBKC £150,000 By 2023/24 Parks 
capital 
budget 

GB16 
Parks 
gardens 
and open 
spaces 
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IDP107 Environment 
and 
Communities 

Westfield Park Parks and 
Open Spaces 
Infrastructure 
improvements  

Drainage 
improvements are 
required to 
alleviate standing 
water after heavy 
rainfall.  

Improve pubilc buildings 
etc. and drainage 
improvements)  

RBKC RBKC Final 
Scheme 
to be 
confirmed 
through 
co-design  

By 2025 Parks 
Capital 
Budget / 
s106 

GB16 
Parks 
gardens 
and open 
spaces 
 
SI1 Social 
and 
communit
y uses 

IDP108 St Luke’s 
Gardens 
active area 

Multi use games 
area resurfacing, 
play area 
refurbishment, other 
infrastructure 
improvements 

Improve 
outdated 
facilities which 
have reached 
the end of their 
lifespan.  

New play area, 
multi use games 
area. 

RBKC RBKC £441,000 By 2023 £51,700 
from s106  
 
And  
 
Parks 
capital   

G15 Parks 
gardens 
and open 
space 

St Luke’s 
Gardens 
active 
area 

IDP109 Environment 
and 
Communities 

Avondale Park Infrastructure 
Improvements 
including new 
playground 

 New playground, 
accessibility and 
horticultural 
enhancements. 

RBKC RBKC Available 
budget 
c.£500,00
0 

By 2022 Parks 
Capital 
Budget 

GB16 
Parks, 
gardens 
and open 
spaces 
 
SI1 Social 
and 
communit
y uses 

IDP110 Environment 
and 
Communities 

Chelsea 
Embankment  

Infrastructure 
and 
horticultural 
improvements 

  RBKC RBKC Final 
scheme 
to be 
costed 
and 
agreed 
through 
co-design 

By 2022/23 Parks 
Capital 
Budget / 
S106 
Contribution
s 

GB16 
Parks, 
gardens 
and open 
spaces 
 
SI1 Social 
and 
communit
y uses 

IDP111 Environment 
and 
Communities 

Kensington Memorial 
Park  

Infrastructure 
improvements 

 Building improvements 
and improved park 
facilities 

RBKC RBKC Final 
scheme 
pending. 
Available 
budget of 
c£600,00
0 

By 2023 Parks 
Capital, 
Green Fund 

GB16 
Parks, 
gardens 
and open 
spaces 
 
SI1 Social 
and 
communit
y uses 
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IDP112 Environment 
and 
Communities 

Kensington Memorial 
Park play area 

play area 
refurbishment 

play area 
reaching end of 
service life 

new play area RBKC RBKC £300,000 BY 2023 Parks 
capital 

GB16 
Parks 
Gardens 
and open 
space 
 
SI1 Social 
and 
communit
y uses 

c Leisure 
Services 

Emslie Horniman’s 
Pleasance 

Infrastructure 
improvements 

Playground is 
reaching end of 
usable life 

Improved play facilities RBKC RBKC  By 2022 Parks 
Capital 
Budget 

GB16 
Parks, 
gardens 
and open 
spaces 
 
SI1 Social 
and 
communit
y uses 

IDP114 Environment 
and 
Communities 

Whole Borough Biodiversity 
improvements 
and habitat 
creation 

To meet 10% 
biodiversity net 
gain requirements 
from Winter 2023.  

All new developments 
required to deliver a 10% 
net gain for biodiversity, to 
be retained for at least 30 
years and held on a public 
register. 

RBKC Multiple 
landowners 
involved 

Costs to 
be 
confirmed 
or 
measure 
defined 
on 
project-
byproject 
basis. 

From 2023 
onwards 

S106 and 
Parks 
Capital 
Budget 

GB15 
Green 
infrastruct
ure  
 
GB16 
Parks, 
gardens 
and open 
spaces 
 
GB17 
Biodiversi
ty 
 
GB18 
Trees and 
landscap
e 

IDP115 Environment 
and 
Communities 

Whole Borough Bee 
superhighway 

To improve and 
increase habitat 
that supports 
pollinators across 
the Borough, 
creating green 
stepping stones to 
connect existing 
habitats and 

Habitat and food source 
creation with specific 
focus on pollinating 
insects 

RBKC Multiple 
landowners 
involved 

Costs to 
be 
confirmed 
or 
measure 
defined 
as 
projects 

By 2041 S106 and 
Parks 
Capital 
Budget 

GB16 
Parks 
gardens 
and open 
spaces 
 
GB17 
Biodiversi
ty 
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green spaces to 
support a nature 
recovery network.  

come 
forward 

 

IDP116 Environment 
and 
Communities 

Chelsea Gym Extension to 
Chelsea Gym 

 Increase floor area and 
create larger station gym 
to increase capacity. 

Lead delivery 
organisation 
to be 
confirmed 

Management 
organisation 
to be 
confirmed 

£1.35 
million 

By 2021/22 RBKC 
Capital 
Funding 
(Corporate 
Funding) 

SI1 Social 
and 
communit
y uses  

IDP117 Environment 
and 
Communities 

Borough wide Noise 
mitigation 

The noise action 
plans identify the 
locations of 23 
Important Areas 
in RBKC classed 
as requiring 
action. 

This includes acoustic 
barriers, quiet road 
surfaces and speed 
reduction measures. 

RBKC TBC Costs to 
be 
confirmed 
per 
measure 
defined 

By 2041 

 

Source of 
funding to 
be 
confirmed 

 

GB8 
Noise and 
vibration 
 
  

            

IDP119 Environment 
and 
Communities 

Borough wide Installation of 
ground source 
or air source 
heat pumps  

To improve air 
quality and 
contribute to the 
Climate 
Emergency 
recovery 

Installation of ground 
source or air source heat 
pumps in place of gas 
boilers in new 
developments 

RBKC – 
Climate 
Change Team 
and 
Environmental 
Health 

RBKC Costs to 
be 
confirmed 

By 2030/31 Planning 
contribution
s – Direct 
developer 
delivery 

GB2 
circular 
economy 
 
GB3 
whole life-
cycle 
carbon 
 
GB4 
Energy 
and net 
zero 
carbon 
 
Greening 
SPD 

IDP120 Environment 
and 
Communities 

Kensal Canalside Energy Centre As per policy 
requirements 

Specific requirement to be 
confirmed 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Developer Developer £5.7 
million 

By 2030/31 Planning 
contribution
s – Direct 
developer 
delivery 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside
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e 
Opportuni
ty Area 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP121 Environment 
and 
Communities 

Kensal Canalside Primary heat 
pipework 

As per policy 
requirements 

Specific requirement to be 
confirmed 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Developer Developer £4.15 
million 

By 2030/31 Planning 
contribution
s – Direct 
developer 
delivery 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 

IDP122 Environment 
and 
Communities 

Kensal Canalside Primary heat 
substations 

As per policy 
requirements 

Specific requirement to be 
confirmed 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Developer Developer £881, 000 By 2030/31 Planning 
contribution
s – Direct 
developer 
delivery 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
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NLPR 
Policy 
Ref 

IDP123 Environment 
and 
Communities 

Wornington 
Green(Phases 1, 2 
and 3) 

 

See PP/09/02786 
and PP/14/01242 

Public Realm 
improvements, 
including public 
art 

Required as part 
of development.  

Specific requirement to be 
confirmed 

Developer Developer Costs to 
be 
confirmed 

2021/22-
2028 

Planning 
contribution
s – Direct 
developer 
delivery 

SA5 
Worningt
on Green 
Estate 
  
 
T4 
Streetsca
pe 
 
 

IDP124 Environment 
and 
Communities 

Land Adjacent to 
Trellick Tower 

Public Realm 
improvements  

Required as part 
of development. 

Specific requirement to be 
confirmed 

Developer Developer Costs to 
be 
confirmed 

2021/22 – 
2026/27 

Planning 
contribution
s – S106 / 
Direct 
developer 
delivery 

SA7 
Edenham 
Way 
 
Trellick – 
Edenham 
SPD 

IDP125 Environment 
and 
Communities 

Land Adjacent to 
Trellick Tower 

Provision of 
open space  

Required as part 
of development. 

Specific requirement to be 
confirmed 

Developer Developer Costs to 
be 
confirmed 

2021/22 – 
2026/27 

Planning 
contribution
s – S106 / 
Direct 
developer 
delivery 

 SA7 
Edenham 
Way 
 
Trellick – 
Edenham 
SPD 

IDP126 Environment 
and 
Communities 

100/a100A Cromwell 
Road  
 
Territorial Army site, 
245 Warwick Road 
 

Community 
sports hall and 
swimming pool 

As part of any 
development 

As set out in 
Supplementary 
Planning 
Document. 

 

Specific requirements to 
be confirmed 

 

Lead delivery 
organisation 
to be 
confirmed 

Management 
organisation 
to be 
confirmed 

Costs to 
be 
confirmed  
 

2026/27 – 
2031/32 

Funding 
sources to 
be 
confirmed 

SA3 
100/a100
A West 
Cromwell 
Road  
 
SA4 
Territorial 
Army site, 
245 
Warwick 
Road 
 
Warwick 
Road 
SPD 
  
 

IDP127 Environment 
and 
Communities 

100/a100A Cromwell 
Road  
 
Territorial Army site, 
245 Warwick Road 

Landscape 
improvements 
to the West 
Cromwell Road 
in connection 

As part of any 
development 

As set out in 
Supplementary 

Specific requirements to 
be confirmed 

Lead delivery 
organisation 
to be 
confirmed 

Management 
organisation 
to be 
confirmed 

Costs to 
be 
confirmed  
 

2026/27 – 
2031/32 

Funding 
sources to 
be 
confirmed 

SA3 
100/a100
A West 
Cromwell 
Road  
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organisation 
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NLPR 
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 with 100 West 
Cromwell Road 
site 

Planning 
Document. 

 

 
SA4 
Territorial 
Army site, 
245 
Warwick 
Road 
 
Warwick 
Road 
SPD 
 

IDP128 Environment 
and 
Communities 

100/a100A Cromwell 
Road  
 
Territorial Army site, 
245 Warwick Road 
 

Streetscape 
improvements 
to Warwick 
Road in 
connection to 
all development 
sites 

As part of any 
development 

As set out in 
Supplementary 
Planning 
Document. 

 

Specific requirements to 
be confirmed 

 

Lead delivery 
organisation 
to be 
confirmed 

Management 
organisation 
to be 
confirmed 

Costs to 
be 
confirmed  
 

2026/27 – 
2031/32 

Funding 
sources to 
be 
confirmed 

SA3 
100/a100
A West 
Cromwell 
Road  
 
SA4 
Territorial 
Army site, 
245 
Warwick 
Road 
 
Warwick 
Road 
SPD 
 

IDP129 Environment 
and 
Communities 

100/a100A Cromwell 
Road  
 
Territorial Army site, 
245 Warwick Road 
 

Social and 
community 
facilities 

As part of any 
development 

As set out in 
Supplementary 
Planning 
Document. 

 

Specific requirements to 
be confirmed 

 

Lead delivery 
organisation 
to be 
confirmed 

Management 
organisation 
to be 
confirmed 

Costs to 
be 
confirmed  
 

2026/27 – 
2031/32 

Funding 
sources to 
be 
confirmed 

SA3 
100/a100
A 
WestCro
mwell 
Road  
 
SA4 
Territorial 
Army site, 
245 
Warwick 
Road 
 
Warwick 
Road 
SPD 
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organisation 

Management 
organisation 
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funding 

NLPR 
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IDP130 Environment 
and 
Communities 

Lots Road Power 
Station 

 

See PP/13/04082 
and PP/16/06360 

Provision of 
445sqm 
community 
facility 
floorspace 

As a result of 
development 
proposal 

Specific requirements as 
per planning permission 
and legal agreement. See 
PP/13/04082 and 
PP/16/06360 

Developer Developer Costs to 
be 
confirmed 

2021/22 – 
2026/27  

Developer 
delivery 

SI1 Social 
and 
communit
y uses  

IDP131 Environment 
and 
Communities 

Lots Road Power 
Station 

 

See PP/13/04082 
and PP/16/06360 

Sport facilities As a result of 
development 
proposal 

Improvement or 
maintenance to Chelsea 
sports centre  or a new 
sports facility in the 
vicinity of the 
development 

RBKC RBKC £1,000,00
0 

2021/22 – 
2026/27 

Planning 
contribution
s S106 

 

IDP132 Environment 
and 
Communities 

Earl’s Court 
 

Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 

Community 
Social and 
community 
facilities – 
secured as part 
of 
redevelopment.  
Additional new 
public open 
space, 
including 
considering 
opportunities to 
create 
biodiversity  

The infrastructure 
identified will 
assist the 
objective of 
keeping life local, 
allowing meeting 
the needs of the 
new population 
resulting from 
development and 
mitigating against 
impacts of the 
development. 

Off-site public realm and 
streetscape 
improvements to West 
Cromwell Road, Warwick 
Road and Old Brompton 
Road and subject to a 
Section 278 Agreement 
 
On-site open space with 
public access in 
accordance with agreed 
drawings and 
specification. This 
includes: the Lost River 
Park; Green space; Civic 
spaces 
 
Children’s and young 
people’s play space 
 
Brompton Cemetery 
improvement works 
abutting Old Brompton 
Road 

RBKC RBKC Cost to be 
confirmed 
 
 
 
 
Onsite 
delivery  
 
 
 
 
 
 
Onsite 
delivery 
 
 
£350,000 

2026/27-
2036/37 
 

Planning 
contribution
s S106 / 
CIL/direct 
developer 
delivery 

PLV2 
Earl’s 
Court 
Opportuni
ty Area  
 
SA2 
Earl’s 
Court 
Exhibition 
Centre 
 
SI1 Social 
and 
communit
y uses 

IDP133 Environment 
and 
Communities 

Earl’s Court 

Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 

The provision 
of a CCHP 
network, or 
similar. 

To provide 
cooling, heat and 
power in an 
environmentally 
friendly way. 

The provision of 
Decentralised Energy 
Network  
 
Provision of energy centre  
 

RBKC. RBKC/ Esco. Onsite 
delivery 

2026/27-
2036/37 
 

Direct 
developer 
delivery 

  
PLV2 
Earl’s 
Court 
Opportuni
ty Area  
 
SA2 
Earl’s 
Court 
Exhibition 
Centre 
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organisation 
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NLPR 
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Ref 

 
GB2 
Circular 
economy 
 
GB3 
Whole 
Life-cycle 
carbon 
 
GB4 
Energy 
and net 
zero 
carbon 
 
 

IDP134 Environment 
and 
Communities 

Earl’s Court 

Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 
 

Social and 
community 
facilities – 
secured as part 
of development 

To retain Earl’s 
Court’s long-
standing brand as 
an important 
cultural 
destination 

Provision of 150 sqm GIA 
floorspace for community 
use purposes. To be 
made available to the 
council or suitable 
operator(s) on reasonable 
terms. 
 
Increase capacity of 
existing facilities or 
provide new facilities to 
meet the leisure needs of 
the development 
 
 

Capital & 
Counties plc 

RBKC / Other On-site 
delivery  
 
 
 
 
 
 
£934, 684 
 

2026/27-
2031/32 

Planning 
Contribution
s – S106 / 
Direct 
developer 
delivery 

PLV2 
Earl’s 
Court  
 
SA2 
Earl’s 
Court 
Exhibition 
Centre 
 
SI1 Social 
and 
communit
y uses 

IDP135 Environment 
and 
Communities 

Earl’s Court 
 

Detailed 
infrastructure 
requirements relating 
to the approved 
scheme are 
contained in an 
agreed S106 

Social and 
community 
facilities – 
Delivery of a 
cultural facility 
on site  

To retain Earl’s 
Court’s long-
standing brand as 
an important 
cultural 
destination 

Delivery of a minimum 
1,500 sqm GIA for cultural 
use purposes.  

RBKC/ Capital 
& Counties 
plc. 

To be 
confirmed 

On-site 
delivery 
and 
£500,000 

2026/27-
2031/32 

Planning 
Contribution
s – S106 / 
Direct 
developer 
delivery 

PLV2 
Earl’s 
Court  
 
SA2 
Earl’s 
Court 
Exhibition 
Centre 
 
SI1 Social 
and 
communit
y uses 
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organisation 
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funding 

NLPR 
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IDP136 Environment 
and 
Communities 

Chelsea Farmer’s 
Market 

New public 
square 

Detailed 
Infrastructure to 
be determined 
through 
planning 
process 

As part of 
development 

Subject to development 
proposals  

Subject to 
development 
proposals  

Subject to 
development 
proposals  

Subject to 
any 
developm
ent 
proposals  

2031/32-
2036/37 

Subject to 
any 
developme
nt 
proposals 

SA8 
Chelsea 
Farmer’s 
Market 

IDP137 Environment 
and 
Communities 

Borough wide Climate change 
mitigation and 
adaptation 

A combination of 
measures aimed 
at reducing 
greenhouse gas 
emissions, 
managing risks 
and increasing 
resilience 

See Air Quality and 
Climate Change Action 
Plan (2016-2021) 

RBKC-
Climate 
Change Team 

RBKC-ELRS Costs to 
develop 
carbon 
reduction 
projects 
from the 
AQCCAP 
Around 
£100,000 
annually 

By 2040 Capital 
Strategy 
Programme
/ Bids/ 
Carbon 
offsetting/ 
GLA/Fundin
g from the 
Carbon 
Trust 

GB3 
Whole 
Life-cycle 
Carbon  
 
GB4 
Energy 
and Net 
Zero 
Carbon  
 
G6 Air 
Quality 

Social Infrastructure (Libraries) 
 

IDP138 Libraries Borough wide  Planned capital 
refurbishment 
programme for 
all libraries  

To ensure library 
buildings are fit 
for purpose 

Planned capital 
refurbishment programme 
for all libraries not 
otherwise being re-
provided, commencing 
with refurbishment and 
spatial layout and to 
ensure library buildings 
are fit for purpose 

 

RBKC RBKC Bi-
Borough 
Libraries & 
Archives 

Estimated 
to be 
£100,000 
per 
annum 

By 2025/26 
 

Capital 
Projects 
Funding 
from 
Corporate 
Funding; 
Heritage 
Lottery 
Fund; Arts 
Council 
England 

SI1 Social 
Infrastruct
ure and 
Facilities  

 

IDP139 Libraries Central Library Remodelling of 
the central 
library to 
provide 
improved 
community 
facilities and 
realise income 
generating 
potential 

 

To ensure library 
buildings are fit 
for purpose 

Reimagined entrance 
area with informal seating, 
spaces for people to 
connect, have 
refreshments and 
upgrade to small adjacent 
meeting room 

RBKC  RBKC Bi-
Borough 
Libraries & 
Archives 

 2022 Capital 
Projects 
Funding 
from 
Corporate 
Funding 

SI1 Social 
Infrastruct
ure and 
Facilities  
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IDP140 Libraries Kensal Library Reprovide 
Kensal library 
in a more 
suitable and 
sustainable 
location, 
possibly 
collocated with 
other 
community 
facilities 

To ensure library 
buildings are fit 
for purpose 
 

Increase in usable space, 
improved accessibility 
particularly for disabled 
and elderly users 
 

RBKC  RBKC 
TriBorough 
Libraries & 
Archives 

To be 
worked 
up 
dependin
g on 
options 
available 
 

By 2030/31 CIL/s106 
Arts Council 
England 
Capital 
Projects 
Funding 
from 
Corporate 
Funding 

SI1 Social 
Infrastruct
ure and 
Facilities  

 

Social Infrastructure (Health and Social Care) 
 

IDP141 Public Health 
and NHS 

Borough wide Infrastructure 
requirements 
within NHS 
Estate Strategy 
for provision of 
GP premises, 
primary care 
networks, acute 
and non-acute 
healthcare, 
mental health 
care, dental 
and other 
primary care 
services 

To support 
population in the 
Borough.  
 
Requirements are 
population and 
health needs 
based. Needs are 
demonstrated to 
government and 
funding is agreed. 

Primary Care requirement 
= 4.7 WTE GPs 
 
Primary Care Space 
requirement = 770 m2. 

NHS  NHS  Primary 
Care 
capital 
cost 
requireme
nt=£2.4m, 
Secondar
y Care 
cost 
requireme
nt = 
£4.4m, 
Total 
capital 
requireme
nt = 
£6.8m 
(£680,000 
per 
annum), 
dependen
t on NWL 
Estate 
Strategy 
and level 
of 
provision 

By 2030/31 Governmen
t grant 
funding 
mainly/ 
revenue 
funding 
from any 
lease or 
commercial 
lease/ 
Planning 
contribution
s – S106/ 
CIL 

SI1 Social 
Infrastruct
ure and 
Facilities  

 

IDP142 Public Health 
and NHS 

Notting Hill Gate: 
NHS requirements 

GP Primary 
Care Facility to 
be located in 
the Holland 
Park, Notting 
Hill Gate Area. 

To accommodate 
the services of 
two existing GP 
Practices. 
Potential patient 
list including 
future expansion 
= 20,000 patients. 

New GP-led Integrated 
Primary Care Centre for 
Health and Wellbeing. 
Notional space 

NHS  NHS  £1.96 
million to 
£3.3 
million 

By 
2023/2024 

Planning 
contribution
s – S106 

PLV10 
Noting 
Hill Gate 
 
SA10 
Newcomb
e house 
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NLPR 
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Notting 
Hill Gate 
SPD 
 
SI1 Social 
Infrastruct
ure and 
Facilities  

IDP143 Public Health 
and NHS 

Notting Hill Gate: 
NHS requirements 

Hub for 
Integrated Care 
Services in line 
with Strategic 
Estates Plan 

To provide 
infrastructure to 
facilitate 
integrated health 
and social care 
teams and 
delivery of out of 
hospital clinical 
services 
supported by 
Integrated IT 
Support Systems. 
Co-location 
opportunities to 
be explored. 

Specification: 1,650 m2 
GIA. Possible phased 
development with 
minimum space 980 m2 
ramping up to 1,650 m2 

NHS  NHS  Hospitals 
Service 
Strategy: 
Provision 
at cost: 
£0.9 
million 

By 2030/31 Planning 
contribution
s – S106/ 
CIL  

PLV10 
Noting 
Hill Gate 
 
SA10 
Newcomb
e house 
 
Notting 
Hill Gate 
SPD 
 
SI1 Social 
Infrastruct
ure and 
Facilities  

IDP144 Public Health 
and NHS 

Portobello 
Road/Notting Hill 
Gate: NHS 
requirements 

St Charles 
Centre for 
Health & 
Wellbeing 

To provide 
infrastructure to 
facilitate 
integrated health 
and social care 
teams and 
delivery of out of 
hospital clinical 
services 
supported by 
Integrated IT 
Support Systems 

Further development of 
the Integrated Care 
Services hub  

 

NHS  NHS  £0.9 
million 

By 
2023/2024 

NHS,  

Planning 
contribution
s – S106/ 
CIL 

PLV9 
Portobello 
Road 
 
PLV10 
Noting 
Hill Gate 
 
SI1 Social 
Infrastruct
ure and 
Facilities  

IDP145 Public Health 
and NHS 

Portobello Road/ 
Notting Hill Gate 

Refurbishment 
of Piper House 
to provide 
supported living 
and registered 
care 
accommodatio
n 

 Refurbishment and 
remodelling of existing 
building for Adult Social 
Care 

NHS  NHS  £1.653 
million 

by 2025/26 

To be 
confirmed 

RBKC 
Capital 
Funding 

PLV9 
Portobello 
Road 
 
PLV10 
Noting 
Hill Gate 
 

SI1 Social 
Infrastruct
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ure and 
Facilities  

 

IDP146 Public Health 
and NHS 

Borough wide  Premises 
improvements 
to social 
services- Adult 
services 
premises- to 
increase 
capacity and 
improve service 

 Renewal of existing 
premises to support 
increased population 

NHS  NHS  £0.464 
million 

By 2030/31 RBKC 
Capital 
Funding 

SI1 Social 
Infrastruct
ure and 
Facilities  

 

IDP147 Public Health 
and NHS 

Violet Melchett Clinic Expansion 
plans for Violet 
Melchett Clinic 
to create a 
Health Hub to 
accommodate 
a larger patient 
list and improve 
primary care 
access in the 
Kings 
Road/Sloane 
Square/ 
Fulham Road 
locality 

 Comprising up to 4 GP 
practices as well as 
delivery of Out of Hospital 
services 

NHS  NHS  £2 million 2022/23 NHS / CCG PLV12 
Kings 
Road 
(East) 

PLV13 
Kings 
Road 
(West) 

SI1 Social 
Infrastruct
ure and 
Facilities  

 

IDP148 Public Health 
and NHS 

Kensal Canalside Primary health 
care facilities, 
generic GP 
surgery 
extension 
(reinforce 
existing 
facilities 

Required as a 
result of 
population 
increase from 
development 

See DIFS 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

NHS  NHS  £4.8 
million 

2026/27-
2031/2 

Planning 
contribution
s S106 / 
CIL/direct 
developer 
delivery and 
NHS / CCG 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
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SI1 Social 
Infrastruct
ure and 
Facilities  

 

IDP149 Public Health 
and NHS 

Kensal A new GP 
Surgery on 
Kensal Road 

Golborne Medical 
Centre is now 
significantly 
undersized for the 
local population 
and projected 
future needs 

 

Additional 
facilities for a 
growing 
population. 

Provision of a new GP 
surgery which could 
accommodate one of the 
practices from the existing 
Golborne Medical Centre 
growth 

NHS  NHS  To be 
confirmed 

To be 
confirmed 

Funding 
sources to 
be 
confirmed 

PLV1 
Kensal 
Canalside 
 
SA1 
Kensal 
Canalside
e 
Opportuni
ty Area 
 

IDP150 Public Health 
and NHS 

100/a100A Cromwell 
Road  
 
Territorial Army site, 
245 Warwick Road 
 

Health facilities As part of any 
development 

As set out in 
Supplementary 
Planning 
Document. 

 

Specific requirements to 
be confirmed 

 

NHS  NHS  Costs to 
be 
confirmed 

2026/27-
2031/32 

 

Planning 
contribution
s S106 / 
CIL/direct 
developer 
delivery and 
NHS / CCG 

SA3 
100/a100
A West 
Cromwell 
Road  
 
SA4 
Territorial 
Army site, 
245 
Warwick 
Road 
 
Warwick 
Road 
SPD 
 
SI1 Social 
Infrastruct
ure and 
Facilities  

 

IDP151 Public Health 
and NHS 

Earl’s Court 
 

Detailed 
infrastructure 
requirements relating 

Increase 
capacity of 
existing 
facilities or to 
provide new 
facilities 

The major 
development in 
the area will 
require additional 
facilities to meet 
the needs of the 

Possible expansion of 
local GP premises to 
accommodate growth. 
Development of primary 
care serviced includes 
NHS Dental Care. 

RBKC / NHS 
 

NHS  £744,000 
(costs 
may 
increase 
and are to 

2026/27-
2031/32 
 

Planning 
contribution
s S106 / 
CIL/direct 
developer 

PLV2 
Earl’s 
Court  
 
SA2 
Earl’s 
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to the approved 
scheme are 
contained in an 
agreed S106 

new population. 
Expansion to 
enable adequate 
GP provision. 

be 
finalised) 

delivery and 
NHS / CCG 

Court 
Exhibition 
Centre 
 
SI1 Social 
and 
communit
y uses  

IDP152 Public Health 
and NHS 

Lancaster West 
Estate 

Provision of 
improved 
primary care 
and 
wellbeing acce
ss as part of 
the Lancaster 
West Master 
planning 

Foreland Medical 
Centre is 
significantly 
undersized for its 
local population 
especially give 
the ongoing 
health issues 
relating to the 
Grenfell tragedy.  
 
The major 
development in 
the area will 
require additional 
facilities to meet 
the needs of the 
new population. 
Expansion to 
enable adequate 
GP provision. 

Redevelopment of 
Foreland Medical Centre   

RBKC / NHS 
 

NHS  estimated 
£1.6m 

To be 
confirmed  

Planning 
contribution
s S106 / 
CIL/direct 
developer 
delivery and 
NHS / CCG 

PLV3 
Lancaster 
West 
Estate 
and 
Notting 
Dale 
 
SI1 Social 
and 
communit
y uses  

IDP153 Public Health 
and NHS 

Wornington Green 
(Phases 1 and 2) 

 

See PP/09/02786 
and PP/14/01242 

Health facilities 
in the vicinity of 
the 
development 

Generated as part 
of current 
development 
proposals 

To be confirmed RBKC / NHS / 
Developer 
 

NHS £175,000 
(secured 
through 
planning 
contributi
ons)  

2021/22-
2028 

Planning 
contribution
s S106 / 
CIL/direct 
developer 
delivery and 
NHS / CCG 

SI1 Social 
and 
communit
y uses 
 
SA5 
Worningt
on Green 
Estate 
 

IDP154 Public Health 
and NHS 

Lots Road Power 
Station 

 

See PP/16/06360 
and PP/13/04082 

Provision of GP 
surgery 
141sqm 

As a result of 
development 
proposal 

Specific requirements as 
per planning permission 
and legal agreement. See 
PP/13/04082 and 
PP/16/06360 

Developer Developer Costs to 
be 
confirmed 

by 2021/22-
2026/27 

Developer 
delivery 

SI1 Social 
and 
communit
y uses  

Social Infrastructure (Emergency Services) 
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IDP155 Emergency 
Services 

Kensal Canalside  Neighbourhood 
Policing 
Facilities 

Neighbourhood 
policing teams 
currently based at 
Lancaster Road. 
The capacity and 
location needs to 
be considered 
given the 
development 
proposed. 

Additional or refurbished 
Strategic Neighbourhood 
Teams premises (District 
Ward Office facility). 

 

Metropolitan 
Police Service 

Metropolitan 
Police 
Service 

 
Fit out 
cost for 
DWO 
facility: 
£0.5m 
 
Operation
al 
Infrastruct
ure Cost: 
£0.15m.  

 

Short term / 
years 1-5 

 

Section 
106. 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 
SI1 Social 
and 
communit
y uses 

IDP156 Emergency 
Services 

Kensal Canalside Ambulance 
station 
extension 
(enhancement 
to existing 
service 
provision) 

Required as a 
result of 
population 
increase from 
development 

Ambulance station 
extension of approx. 
100sqm 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

London 
Ambulance 
Service 

London 
Ambulance 
Service 

£500,000 2026/2027-
2036/37 

Metropolita
n Police 
Service and 
planning 
contribution 
– S106/ 
CIL/Direct 
developer 
delivery 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

SI1 Social 
and 
communit
y uses 

IDP157 Emergency 
Services 

Chelsea Fire Station Re-provide / 
Relocate 

Listed station is 
reaching the end 
of its “fit for 
purpose” life span 
as determined by 
the LFEPA Asset 
Management Plan 
2011.  
 

New site / new station London Fire 
and 
Emergency 
Planning 
Authority 

London Fire 
and 
Emergency 
Planning 
Authority 

To be 
costed 
 
Dependa
nt on 
exact 
nature of 
provision 

To be 
confirmed 

LFEPA 
Funding / 
CIL  

PLV12 
King’s 
Road 
(East) 
 
PLV13 
King’s 
Road 
(West) 
 
SI1 Social 
and 
communit
y uses 

IDP158 Emergency 
Services 

Kensington Fire 
Station 

Minor 
refurbishment 

Upgrades 
required as 
facilities are 
aging.  

Minor refurbishment 
works as required. 

London Fire 
and 
Emergency 
Planning 
Authority 

London Fire 
and 
Emergency 
Planning 
Authority 

£28,000 To be 
confirmed 

LFEPA 
Funding / 
CIL 

SI1 Social 
and 
communit
y uses 

IDP159 Emergency 
Services 

North Kensington 
Fire Station 

Refurbishment Upgrades 
required as 
facilities are 
ageing 

Refurbishment works as 
required.  

London Fire 
and 
Emergency 
Planning 
Authority 

London Fire 
and 
Emergency 
Planning 
Authority 

£791,000 To be 
confirmed  

 

LFEPA 
Funding / 
CIL 

SI1 Social 
and 
communit
y uses 

Utilities 

 

IDP160 Utilities Counters Creek 
Catchment (including 
whole Borough and 
adjacent Boroughs) 

Larger sewers 
and 
Sustainable 
Drainage 
Systems 
(SuDS) as 
identified in 
Thames Water 
Drainage and 
Wastewater 
Management 
Plan (DWMP) 
 

Measures to 
reduce flood risk. 

TBC 

 

Thames 
Water 

Thames 
Water 
 
 

up to 
£500m 

2025-2050 TWUL 
(Regulated 
by Ofwat) 

GB11: 
Flood 
Risk  

 

GB13 
Water 
and 
Wastewat
er 
Infrastruct
ure 

IDP161 Utilities Borough wide Thames 
Tideway 
Tunnel 

The Thames 
Tunnel will 
capture the flows 
of storm sewage 

The tunnel will run 
approximately 32 
kilometres (20 miles) 
through the heart of 

Tideway on 
behalf of 
Bazalgette 
Tunnels Ltd 

Tideway on 
behalf of 
Bazalgette 
Tunnels Ltd 

£4.1 
Billion 

Developme
nt Consent 
Order 
granted in 

Privately 
funded 
(Regulated 
by Ofwat) 

GB11: 
Flood 
Risk  
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

from 34 combined 
sewer overflow 
points that 
currently 
discharge into the 
River Thames 

London, at a depth 
ranging from 
approximately 30 metres 
at its western end (Acton 
Storm Tanks) to 67 
metres at the eastern end 
(Abbey Mills Pumping 
Station), broadly following 
the path of the river.  The 
tunnel would run through 
the Borough with 
proposed connections 
provided to the existing 
sewer network at 
Cremorne Wharf Depot 
and Chelsea 
Embankment (near the 
Royal Hospital Chelsea). 

September 
2014 
Constructio
n began in 
2016.  

 

Completion 
expected in 
2022 

 

GB13 
Waste 
and water 
Infrastruct
ure 

IDP162 Utilities Kensal Canalside One of four 
National Grid 
deep electricity 
tunnels that will 
be built 
between 
Wimbledon and 
Kensal Green.   

The work is vital 
to meet 
increasing 
demand in the 
capital. Additional 
cables can be 
installed in the 
tunnels if required 
in the future. 

A four-metre diameter 
tunnel, these will house 
400kv cables to secure 
electricity supplies to 
London.  
12.4km in length, will be 
bored at a depth ranging 
from 20 to 
60m below ground 
through the Borough from 
Kensal. 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

EDF/ National 
Grid 

EDF/ National 
Grid 

£127 
million 
(total 
project 
value = 
£600 
million). 

2026/27-
2031/32 

Private PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP163 Utilities Kensal Canalside Primary 
electricity 
substation 

Critical enabling 33kv Substation 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

UK Power 
Networks 

UK Power 
Networks 

£1.12 
million 

2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP164 Utilities Kensal Canalside Electricity cable 
network 

Critical enabling HV Cable network: 
Various loads 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

UK Power 
Networks 

UK Power 
Networks 

£748,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP165 Utilities Kensal Canalside Electricity cable 
network 

Critical enabling LV Cable network: 
Various loads 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario. 

UK Power 
Networks 

UK Power 
Networks 

£991,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP166 Utilities Kensal Canalside Existing 
electricity 
substations 

Critical enabling Removal of existing 
substations 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

UK Power 
Networks 

UK Power 
Networks 

£151,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP167 Utilities Kensal Canalside Electricity cable 
diversions 

Critical enabling Diversion of cabling prior 
to development of 
associated plot 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

UK Power 
Networks 

UK Power 
Networks 

£169,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
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IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP168 Utilities Kensal Canalside Gas 
infrastructure 

Critical enabling Low pressure pipe 
network 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

National Grid 
Gas 

National Grid 
Gas 

£154,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP169 Utilities Kensal Canalside Gas 
infrastructure 

Critical enabling Pressure Reducing 
Station (PRS 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

National Grid 
Gas 

National Grid 
Gas 

£150,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
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Service Where What Why Specific requirements Lead delivery 
organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
Policy 
Ref 

ty Area 
SPD.  
 

IDP170 Utilities Kensal Canalside Gas 
infrastructure 

Critical enabling Divert existing medium 
pressure mains diversion 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

National Grid 
Gas 

National Grid 
Gas 

£557,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP171 Utilities Kensal Canalside Telecoms Critical enabling Distribution cables and 
cabinets 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Openreach 
and Virgin 
Media 

Openreach 
and Virgin 
Media 

£482,000 2026/27-
2031/32 

MUSCO/ 
ESCO/ 
Utility 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
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organisation 

Management 
organisation 

Cost When Sources of 
funding 

NLPR 
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Ref 

IDP172 Utilities Kensal Canalside Potable Water Critical enabling Upgrade of 210m of 
300mm dia. to 450mm 
diameter in Ladbroke 
Grove 

Refer to the Kensal DIFS 
for detailed specification. 

Thames 
Water / 
Developer 

Thames 
Water 

£314,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area 
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP173 Utilities Kensal Canalside Potable Water Critical enabling Upgrade of 220m of 
150mm dia to 300mm dia 
in Ladbroke Grove and 
Barlby Road 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames 
Water / 
Developer 

Thames 
Water 

£285,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP174 Utilities Kensal Canalside Potable Water Critical enabling On-site water mains 

Refer to the Kensal DIFS 
and refresh for detailed 

Thames 
Water / 
Developer 

Thames 
Water 

£866,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 



134 
 

IDP 
REF 

Service Where What Why Specific requirements Lead delivery 
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organisation 
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specification based on 
scenario 

Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP175 Utilities Kensal Canalside Potable Water Critical enabling Diversion of 160m of 
150mm main 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames 
Water / 
Developer 

Thames 
Water 

£89,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP176 Utilities Kensal Canalside Sewerage and 
Drainage 

Critical enabling Foul water pipe network 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames 
Water / 
Developer 

Thames 
Water 

£1.13 
million 

2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
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Management 
organisation 

Cost When Sources of 
funding 

NLPR 
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Ref 

PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP177 Utilities Kensal Canalside Sewerage and 
Drainage 

Critical enabling Surface water pipe 
network 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames 
Water / 
Developer 

Thames 
Water 

£1.13 
million 

2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP178 Utilities Kensal Canalside Sewerage and 
Drainage 

Critical enabling Surface water attenuation 
and hydro brakes 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames 
Water / 
Developer 

Thames 
Water 

£8.2 
million 

2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
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organisation 
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organisation 

Cost When Sources of 
funding 

NLPR 
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Ref 

ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

IDP179 Utilities Kensal Canalside Sewerage and 
Drainage 

Critical enabling Diversion of 415m of trunk 
sewer (1327mm x 
838mm) 

Refer to the Kensal DIFS 
and refresh for detailed 
specification based on 
scenario 

Thames 
Water / 
Developer 

Thames 
Water 

£939,000 2026/27-
2031/32 

Developer 
funding 

PLV1 
Kensal 
Canalside 
Opportuni
ty Area  
 
PLV5 
Kensal 
Employm
ent Zone 
Vision 
  
SA1 
Kensal 
Canalside 
Kensal 
Canalside 
Opportuni
ty Area 
SPD.  
 

 


